

NI 43-101 Technical Report and Preliminary Economic Assessment

Tierra Amarilla, Atacama Region, Chile

Effective Date: July 15, 2025

Report Date: August 29, 2025

Prepared for: Tiernan Gold Corporation 666 Burrard Street, Suite 1700, Vancouver BC, V6C2X8, Canada

Prepared by: Ausenco Chile Limitada Avenida Las Condes 11283, Floor 6, Las Condes, Santiago Chile C.P. 7590992

List of Qualified Persons:

- Scott Elfen, P.E., Ausenco Engineering Canada ULC
- James Millard, P. Geo., Ausenco Sustainability ULC
- Sergio Lagos, M.Sc, RM Ex Met CMC., Ausenco Chile Limitada
- Bruno Yoshida Tomaselli, FAusIMM, Deswik Brasil
- Alan J. San Martin, P.Eng., Micon International Limited
- William J Lewis, B.Sc., P. Geo., Micon International Limited







CERTIFICATE OF QUALIFIED PERSON Scott C. Elfen, P.E.

I, Scott C. Elfen, P.E., certify that I am employed as the Global Lead Geotechnical and Civil Services of Ausenco Engineering Canada ULC. ("Ausenco"), with an office address of 855 Homer Street, Vancouver, BC V6B 2W2, Canada.

- 1. This certificate applies to the technical report titled, "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile," (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025 (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- 2. I graduated from the University of California, Davis, CA, in 1991 with Bachelor of Science degree in Civil Engineering (Geotechnical).
- 3. I am a Registered Civil Engineer in the State of California (No. C56527) by exam since 1996 and Civil Engineer in the State of Idaho (No. 3961670) by reciprocity since 2025.
- 4. I have practiced my profession continuously for 30 years. I have been directly involved in geotechnical, civil, hydrological, and environmental aspects of mining project development; including feasibility studies on numerous underground and open-pit base and precious metal deposits in North America, Central and South America, Africa and Australia. I have developed geotechnical and civil design parameters for pit slope design, plant foundation design, heap leach facilities and other supporting infrastructure. Examples of projects I have worked on include Barrick Gold's Pierina Gold Mine (Peru) detail design of phases 1 through 7 leach pad, Filo Mining's Filo Copper-Gold-Silver Project PFS on-off and static leach pads, Project BHP's Escondida Copper Mine (Chile) detail design of the sulfide leach pads, and Charaat's Tulkubash Gold Project FS design of leach pad.
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I have not visited the Volcan Project.
- 7. I am responsible for subsections 18.6, 25.14.1.4, and 25.14.2.3 of the Technical Report.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have had no previous involvement with Volcan Project.
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

| Dated this 29th da | ay of August 2025. |
|--------------------|--------------------|
|--------------------|--------------------|

"Signed and sealed"

Scott Elfen, P.E.





CERTIFICATE OF QUALIFIED PERSON James Millard, P. Geo.

I, James Millard, P. Geo., certify that I am employed as a Director, Strategic Projects with Ausenco Sustainability ULC ("Ausenco"), with an office address of Suite 100, 2 Ralston Avenue, Darthmouth, NS B3B 1H7, Canada.

- 1. This certificate applies to the technical report titled "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile," (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025 (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- 2. I graduated from Brock University in St. Catharines, Ontario in 1986 with a Bachelor of Science in Geological Sciences, and from Queen's University in Kingston, Ontario in 1995 with a Master of Science in Environmental Engineering.
- 3. I am a member (P. Geo.) of the Association of Professional Geoscientists of Nova Scotia, Membership No. 021.
- 4. I have practiced my profession for over 30 years. I have worked for mid- and large-size mining companies where I have acted in senior technical and management roles, in senior environmental consulting roles, and provided advise and/or expertise. These key areas include feasibility-level study reviews; NI 43-101 report writing and review; due diligence review of environmental, social, and governance areas for proposed mining operations and acquisitions, and directing environmental impact assessments and permitting applications to support construction, operations, and closure of mining projects. In addition to the above, I have been responsible for conducting baseline data assessments, surface and groundwater quantity and quality studies, mine rock geochemistry and water quality predictions, mine reclamation and closure plan development, and community stakeholder and Indigenous peoples' engagement initiatives. Recently, I acted as Qualified Person for environmental/sustainability sections in the following project reports: "Colomac Gold Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Northwest Territories, Canada," "Santo Tomás Copper Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Northern Sinaloa State, Mexico," "Tolillar Project NI 43-101 Technical Report on Preliminary Economic Assessment, Salta Argentina," and "Santo Domingo Project NI43-101 Technical Report on Feasibility Study Update, Atacama Region, Chile."
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I have not visited the Volcan Project site.
- 7. I am responsible for sections 1.15, 3.3, 4.6 to 4.8, 20, 25.10, 25.14.1.6, 25.14.2.4, and 26.5 of the Technical Report. For the purpose of those sections, and as outlined in Section 2.6, I have fully relied on information supplied by Gestión Ambiental Consultores (GAC) regarding environmental studies, environmental permitting, other permitting, closure planning and related cost estimation, and social and community impacts.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have had no previous involvement with the Volcan Project.
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

Dated this 29th day of August 2025.

"Signed and sealed"

James Millard, P.Geo.





CERTIFICATE OF QUALIFIED PERSON Sergio Lagos, M.Sc., RM CMC.

I, Sergio Lagos, M.Sc., RM CMC, certify that I am employed as a Director Technology Solutions South America with Ausenco Chile Ltda. ("Ausenco"), with an office address of Av. Las Condes 11283, Las Condes, Santiago.

- This certificate applies to the technical report titled, "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile" (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025 (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- 2. I graduated from the University of Concepción, Chile, in 2008 with a Bachelor of Science in Chemical Engineering.
- 3. I am a Competent Person registered with the Chilean Mining Commission, member number 462.
- 4. I have practiced my profession for 17 years. I have been directly involved in all levels of engineering studies from scoping studies to feasibility studies, detailed engineering, commissioning and debottlenecking of existing operations. My experience includes the development and management of metallurgical testing programs scope of work, data interpretation and subsequent definition of design basis for new or existing process facilities. I have directly been involved in different gold studies and projects including Barrick's Pascua Lama Gold Heap Leach scoping study, Mineros' LA Pepa Gold Heap Leaching pre-PFS, Torex Gold Morelos Project commissioning/ debottlenecking and Goldcorp/Newmont Cerro Negro commissioning among others.
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I visited the Volcan Project Site for 1 day on April 24, 2025.
- 7. I am responsible for sections 1.1–1.3, 1.9, 1.12–1.14, 1.16-1.19, 2.1–2.3, 2.4.4, 2.5–2.8, 3.1, 3.2, 3.4, 3.5, 4.1–4.5, 4.9, 5, 12.4, 13, 17, 18.1–18.2,18.5, 18.7–18.9, 18.9.5-18.9.8, 18.9.10–18.14, 19, 21.1–21.2.2, 21.2.3.2–21.2.3.4, 21.2.4–21.2.5, 21.2.6.2, 21.2.7, 21.3.1, 21.3.3–21.3.4, 22, 24, 25.1–25.2, 25.5, 25.8–25.9, 25.11–25.13, 25.14.1.3, 25.14.1.5, 25.14.2.2, 25.15, 26.1–26.1.2, 26.4, and 27 of the Technical Report.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have had no previous involvement with the Volcan Project.
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

Dated this 29th day of August 2025.

"Signed and sealed"

Sergio Lagos, M.Sc., RM CMC.

Competent Person in Mining Resources and Reserves, Chilean Mining Commission, member number 462



CERTIFICATE OF QUALIFIED PERSON Bruno Yoshida Tomaselli, FAusIMM

I, Bruno Yoshida Tomaselli, FAusIMM, certify that I am employed as a Consulting Manager with Deswik Brasil ("Deswik"), with an office address of Rua Antonio de Albuquerque, 330, Belo Horizonte-MG, Brazil, 30112-010.

- 1. This certificate applies to the technical report titled, "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile," (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025, (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- I graduated from the University of São Paulo, São Paulo, Brazil, in 2004 with a Bachelor of Science degree in Mining Engineering.
- 3. I am a Fellow Member of the Australasian Institute of Mining and Metallurgy (FAusIMM).
- 4. I have practiced my profession for a total of 21 years since graduation. I have been directly involved in:
 - mine planning for several mines in Brazil and Latin America;
 - review and report as a consultant on many mining operations and projects around the world for due diligence;
 - feasibility study project work on many mining projects including site infrastructure. My projects include Aura Borborema, Nexa Aripuanã, Minesa Soto Norte, and Sigma Xuxa; and
 - work as a mining engineer consultant on various projects around the world.
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I visited the Volcan Project on November 29, 2022, for a visit duration of two days.
- 7. I am responsible for sections 1.11, 2.4.3, 12.3, 15, 16, 18.3, 18.4, 18.9.1–18.9.4, 18.9.9, 21.2.3.1, 21.2.6.1, 21.3.2, 25.7, 25.14.1.2, and 26.3 of the Technical Report.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have had no previous involvement with the Volcan Project.
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

Dated this 29th day of August 2025.

"Signed and sealed"

Bruno Yoshida Tomaselli, FAusIMM



CERTIFICATE OF QUALIFIED PERSON Alan J. San Martin, P.Eng.

I, Alan J. San Martin, P.Eng., certify that I am employed as a Senior Engineer with Micon International Limited ("Micon"), with an office address of Suite 601, 90 Eglinton Avenue East, Toronto, Ontario M4P 2Y3. Telephone: (416) 362-5135, email: asanmartin@micon-international.com.

- 1. This certificate applies to the technical report titled, "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile," (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025 (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- 2. I graduated from the National University of Piura, Peru, in 1999 with a bachelor's degree in mining engineering (equivalent to a Bachelor of Science).
- 3. I am a member in good standing of the following professional entities:
 - Canadian Institute of Mining, Metallurgy and Petroleum, Member ID 151724.
 - Colegio de Ingenieros del Peru (CIP), Membership # 79184.
 - Professional Engineers of Ontario. Membership #100568064.
- 4. I have practiced my profession as a mining engineer and geoscientist in the mineral industry for 23 years since graduation. My work experience includes 5 years as mining engineer in exploration (Peru), 4 years as Resource Modeler in exploration (Ecuador) and 10 years plus as Mineral Resource Specialist and mining consultant in Canada. My projects have included Volcan in Chile, San Francisco, Bonanza, and Margarita in Mexico, as well as numerous other projects.
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I visited the Volcan Project site on March 29, 2010, for a visit duration of two days.
- 7. I am responsible for subsections 2.4.1, 12.2, and 14.4 of the Technical Report.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have co-authored previous technical reports for the Volcan Project; these include the 2010 report titled, "Technical Report and Updated Mineral Resource Estimate for the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile," and the 2011 report titled, "Technical Report on the Results of the Pre-Feasibility Study on the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile."
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

| Γ |)ated | this | 29th | day | of A | Auaust | 2025 |
|---|-------|------|------|-----|------|--------|------|
| | | | | | | | |

"Signed and sealed"

Alan J. San Martin, P.Eng.



CERTIFICATE OF QUALIFIED PERSON

William J. Lewis, B.Sc., P.Geo.

I, William J. Lewis, B.Sc., P.Geo., certify that I am employed as a Principal Geologist with Micon International Limited ("Micon"), with an office address of Suite 601, 90 Eglinton Avenue East, Toronto, Ontario M4P 2Y3, tel. (416) 362-5135, email: wlewis@micon-international.com.

- 1. This certificate applies to the technical report titled "Volcan Project, NI 43-101 Technical Report and Preliminary Economic Assessment, Tierra Amarilla, Atacama Region, Chile," (the "Technical Report") prepared for Tiernan Gold Corporation (the "Company"), with an effective date of July 15, 2025 (the "Effective Date"), and a report date of August 29, 2025, (the "Report Date").
- 2. I graduated from the University of British Columbia in 1985 with a Bachelor of Science degree in Geology.
- 3. I am a registered Professional Geoscientist with the Association of Professional Engineers and Geoscientists of Manitoba (membership # 20480); as well, I am a member in good standing of several other technical associations and societies, including:
 - Association of Professional Engineers and Geoscientists of British Columbia (Membership # 20333).
 - Association of Professional Engineers, Geologists and Geophysicists of the Northwest Territories (Membership # 1450).
 - Professional Association of Geoscientists of Ontario (Membership # 1522).
- 4. I have practiced my profession as a geologist in the minerals industry for over 35 years. My work experience includes 4 years as an exploration geologist looking for gold and base metal deposits, more than 11 years as a mine geologist in underground mines estimating mineral resources and reserves and over 20 years as a surficial geologist and consulting geologist on precious and base metals and industrial minerals. Projects have included, Volcan and El Espino in Chile, Marmato in Colombia, Zun Holba, Irokinda and Prognoz in Russia, San Francisco and Margarita in Mexico, as well as numerous other projects.
- 5. I have read the definition of "Qualified Person" set out in the National Instrument 43-101 Standards of Disclosure for Mineral Projects ("NI 43-101") and certify that by virtue of my education, affiliation to a professional association and past relevant work experience, I fulfill the requirements to be a "Qualified Person" for those sections of the Technical Report that I am responsible for preparing.
- 6. I visited the Volcan Project site on April 17, 2010, for a visit duration of three days.
- 7. I am responsible for sections 1.4-1.8.1, 1.10, 2.4.2, 6-11, 12.1, 14.1-14.3, 14.5, 23, 25.3, 25.4, 25.6, 25.14.1.1, 25.14.2.1, and 26.2 of the Technical Report.
- 8. I am independent of the Company as independence is defined in Section 1.5 of NI 43-101.
- 9. I have co-authored previous technical reports for the Volcan Project; these include the 2010 report titled, "Technical Report and Updated Mineral Resource Estimate for the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile," and the 2011 report titled, "Technical Report on the Results of the Pre-Feasibility Study on the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile."
- 10. I have read NI 43-101 and the sections of the Technical Report for which I am responsible have been prepared in compliance with that Instrument. As of the effective date of the Technical Report, to the best of my knowledge, information and belief, the sections of the Technical Report for which I am responsible contain all scientific and technical information that is required to be disclosed to make those sections of the Technical Report not misleading.

Dated this 29th day of August 2025.

"Signed and sealed"

William J. Lewis, B.Sc., P.Geo. Principal Geologist





Important Notice

This report was prepared as National Instrument 43-101 Technical Report for Tiernan Gold Corporation (Tiernan) by Ausenco Chile Limitada, Ausenco Engineering Canada ULC, and Ausenco Sustainability ULC (Ausenco), Micon International Limited (Micon), Deswik Brasil (Deswik), and Gestión Ambiental Consultores (GAC), collectively the Report Authors. The quality of information, conclusions, and estimates contained herein is consistent with the level of effort involved in the Report Authors' services, based on i) information available at the time of preparation, ii) data supplied by outside sources, and iii) the assumptions, conditions, and qualifications set forth in this report. This report is intended for use by Tiernan subject to terms and conditions of its contracts with each of the Report Authors. Except for the purposes legislated under Canadian provincial and territorial securities law, any other uses of this report by any third party are at that party's sole risk.





Table of Contents

| 1 | SUMM | ARY | | |
|---|------|------------|--|----|
| | 1.1 | Introduc | ction | 1 |
| | 1.2 | Terms c | of Reference | 1 |
| | | 1.2.1 | Effective Dates | 1 |
| | 1.3 | Mineral | Tenure, Surface Rights, Water Rights, Royalties and Agreements | 2 |
| | 1.4 | Geology | y and Mineralization | 2 |
| | | 1.4.1 | Regional Geology | 2 |
| | | 1.4.2 | Volcan Property Geology | 2 |
| | | 1.4.3 | Mineralization | 3 |
| | 1.5 | History. | | 3 |
| | | 1.5.1 | Early Exploration History | 3 |
| | | 1.5.2 | Andina Minerals Inc. Exploration History | 3 |
| | 1.6 | Explorat | tion | 4 |
| | 1.7 | Drilling a | and Sampling | 4 |
| | 1.8 | Data Ve | rification | 4 |
| | | 1.8.1 | Micon | 4 |
| | | 1.8.2 | Deswik and Ausenco | 4 |
| | 1.9 | Metallur | rgical Testwork | 5 |
| | 1.10 | Mineral | Resource Estimation | 5 |
| | | 1.10.1 | General Information and Database | 5 |
| | | 1.10.2 | Prospects for Economic Extraction, Pit Optimization | 6 |
| | | 1.10.3 | Mineral Resource Statement | 8 |
| | 1.11 | Mining N | Methods | 9 |
| | 1.12 | Recover | ry Methods | 10 |
| | 1.13 | Project I | Infrastructure | 10 |
| | 1.14 | Markets | and Contracts | 12 |
| | 1.15 | Environ | mental, Permitting and Social Considerations | 13 |
| | | 1.15.1 | Environmental Considerations | 13 |
| | | 1.15.2 | Closure and Reclamation Considerations | 14 |
| | | 1.15.3 | Permitting Considerations | 15 |
| | | 1.15.4 | Social Considerations | 16 |
| | 1.16 | Capital a | and Operating Cost Estimates | 16 |
| | | 1.16.1 | Capital Cost Estimates | 17 |





| | | 1.16.2 Operating Cost Estimates | | 17 | | |
|---|---------------------------|--|---------------------------------|----|--|--|
| | 1.17 | Economic Analysis | | 17 | | |
| | | 1.17.1 Sensitivity Analysis | | 19 | | |
| | 1.18 | Interpretations and Conclusions | | 19 | | |
| | 1.19 | Recommendations | | 19 | | |
| 2 | INTRO | DUCTION | | 20 | | |
| | 2.1 | Introduction | | | | |
| | 2.2 | Terms of Reference | | 20 | | |
| | 2.3 | Qualified Persons | | 20 | | |
| | 2.4 | Site Visits and Scope of Personal Inspectio | ٦ | 21 | | |
| | | 2.4.1 Site Inspection by Alan J. San Ma | rtin, P.Eng. | 21 | | |
| | | 2.4.2 Site Inspection by William J. Lew | s, P.Geo | 21 | | |
| | | 2.4.3 Site Inspection by Bruno Yoshida | Tomaselli, FAusIMM | 21 | | |
| | | 2.4.4 Site Inspection by Sergio Lagos, F | RM CMC | 21 | | |
| | 2.5 | Effective Dates | | 22 | | |
| | 2.6 | Information Sources and References | | 22 | | |
| | 2.7 | Previous Technical Reports | | 22 | | |
| | 2.8 | Unit and Name Abbreviations | | 22 | | |
| 3 | RELIANCE ON OTHER EXPERTS | | | | | |
| | 3.1 | Introduction | | 25 | | |
| | 3.2 | Property Agreements, Mineral Tenure, Surfa | ace Rights and Royalties | 25 | | |
| | 3.3 | Environmental, Permitting, Closure, Social a | nd Community Impacts | 25 | | |
| | 3.4 | Taxation | | 25 | | |
| | 3.5 | Markets | | 26 | | |
| 4 | PROPE | RTY DESCRIPTION AND LOCATION | | 27 | | |
| | 4.1 | Introduction | | 27 | | |
| | 4.2 | Property and Title in Chile | | 28 | | |
| | 4.3 | Project Ownership | | 30 | | |
| | 4.4 | | | 31 | | |
| | 4.5 | Royalties and Encumbrances | | 33 | | |
| | 4.6 | Permitting Considerations | | 34 | | |
| | | 4.6.1 Permitting for Project Execution | | 34 | | |
| | | 4.6.2 Permitting for Pre-Execution Stud | lies | 34 | | |
| | 4.7 | Environmental Considerations | | 35 | | |
| | | 4.7.1 Nevado Tres Cruces National Par | k | 36 | | |
| | | 4.7.2 RAMSAR Site Laguna del Negro F | Francisco and Laguna Santa Rosa | 36 | | |





| | 4.8 | Social License Considerations | 36 | | |
|----|---------------|--|----|--|--|
| | 4.9 | Comments on Property Description and Location | 36 | | |
| 5 | ACCES | ACCESSIBILITY, CLIMATE, LOCAL RESOURCES, INFRASTRUCTURE AND PHYSIOGRAPHY | | | |
| | 5.1 | Accessibility | 37 | | |
| | 5.2 | Climate | 38 | | |
| | 5.3 | Local Resources and Infrastructure | 38 | | |
| | 5.4 | Physiography | 39 | | |
| | 5.5 | Seismicity | 39 | | |
| 6 | HISTO | PRY | 40 | | |
| | 6.1 | Exploration History | 40 | | |
| | 6.2 | Mineral Resource Estimates | 41 | | |
| | 6.3 | Production | 41 | | |
| 7 | GEOL | OGICAL SETTING AND MINERALIZATION | 42 | | |
| | 7.1 | Regional Geology | 42 | | |
| | 7.2 | Property Geology | 42 | | |
| | 7.3 | Mineralization4 | | | |
| | 7.4 | Geological and Mineralogical Work Conducted Since 2011 | 46 | | |
| | 7.5 | Micon QP Comments46 | | | |
| 8 | DEPOSIT TYPES | | | | |
| | 8.1 | Deposit Model | 47 | | |
| 9 | EXPLO | DRATION | 50 | | |
| | 9.1 | Andina Chile Exploration Programs | 50 | | |
| | | 9.1.1 General Property Exploration | 50 | | |
| | 9.2 | Ojo de Agua Este Prospect | 50 | | |
| | | 9.2.1 Geological Mapping | 51 | | |
| | | 9.2.2 Trenching and Channel Sampling | 51 | | |
| | | 9.2.3 Surface Rock Sampling | 51 | | |
| | | 9.2.4 Drilling Program | 52 | | |
| | | 9.2.5 Ground Magnetic Survey | 52 | | |
| | | 9.2.6 Sample Preparation and Analysis | 52 | | |
| | 9.3 | 2010 to 2011 (Phase VII) ODAE Prospect Exploration | | | |
| | 9.4 | Hochschild and Tiernan Exploration Programs | | | |
| | 9.5 | Micon QP Comments | 54 | | |
| 10 | DRILL | ING | 55 | | |
| | 10.1 | 2004 to 2009 Andina Chile Drilling Programs | 55 | | |





| | | 10.1.1 Reverse Circulation Versus Diamond Drilling | 56 |
|----|--------|---|-----|
| | | 10.1.2 2004 to 2005 Drilling Campaign | 57 |
| | | 10.1.3 2005 to 2006 Drilling Campaign | 57 |
| | | 10.1.4 2006 to 2007 Drilling Campaign | 57 |
| | | 10.1.5 2007 to 2008 Drilling Campaign | 58 |
| | | 10.1.6 2008 to 2009 Drilling Campaign | 58 |
| | 10.2 | 2009 to 2010 (Phase VI) Drilling Campaign | 58 |
| | | 10.2.1 Dorado Oeste | 58 |
| | | 10.2.2 Ojo de Agua Este | 61 |
| | 10.3 | Phase VI Drilling Campaign Results | 62 |
| | | 10.3.1 Dorado Oeste | 62 |
| | | 10.3.2 Ojo de Agua Este | 66 |
| | 10.4 | 2010 to 2011 (Phase VII) Drilling Campaign | |
| | 10.5 | Micon QP Comments | 68 |
| 11 | SAMPL | E PREPARATION, ANALYSES, AND SECURITY | 69 |
| | 11.1 | Description of Sampling Method and Approach | 69 |
| | | 11.1.1 Micon QP Comments from the January 2011 Technical Report | 70 |
| | 11.2 | Description of Sample Preparation, Analysis and Security | 71 |
| | 11.3 | 2009 to 2010 (Phase VI) Exploration Program | 74 |
| | | 11.3.1 Micon QP Comments from the 2011 Technical Report | 79 |
| | 11.4 | 2010 to 2011 (Phase VII) Drilling Campaign ODAE Prospect | 80 |
| | 11.5 | Micon QP Comments | 82 |
| 12 | DATA \ | /ERIFICATION | 83 |
| | 12.1 | 2010 Site Visit | 83 |
| | 12.2 | Micon QP Comments on Database Verification for the Updated Mineral Resources | 84 |
| | 12.3 | 2022 Site Visit and Deswik QP Comments on Mining Methods Data Verification | |
| | 12.4 | 2025 Site Visit and Ausenco QP Comments on Metallurgical Testing & Recovery Plan Data | |
| | | Verification | 85 |
| 13 | MINER | AL PROCESSING AND METALLURGICAL TESTING | 86 |
| | 13.1 | Introduction | |
| | 13.2 | Metallurgical Testwork | 86 |
| | | 13.2.1 Andina Testwork Programs 2010 and Earlier | 87 |
| | | 13.2.2 Andina Testwork 2010, 2011 and 2012 | 89 |
| | | 13.2.3 Hochschild 2017 Metallurgical Testwork | 100 |
| | | 13.2.4 Hochschild 2020 Metallurgical Testwork | 102 |
| | | 13.2.5 Summary of Metallurgical Results | 103 |
| | | | |





| | 13.3 | Recovery | / Estimates | 103 |
|----|--------|-----------|---|-------|
| | | 13.3.1 | Impact of Pre-treatment on Gold Distribution | . 103 |
| | | 13.3.2 | Testwork Composites | . 105 |
| | | 13.3.3 | Gold Recovery in Column Tests | . 105 |
| | | 13.3.4 | Recovery Models | . 109 |
| | 13.4 | Deleterio | us Elements | 110 |
| | 13.5 | Commer | nts on Mineral Processing and Metallurgical Testing | 110 |
| | | 13.5.1 | Future Testwork | 110 |
| 14 | MINER | AL RESOUR | CE ESTIMATES | 112 |
| | 14.1 | General I | nformation | 112 |
| | 14.2 | CIM Mine | eral Resource Definitions and Classification | 112 |
| | 14.3 | CIM Estir | mation of Mineral Resources Best Practices Guidelines | 114 |
| | 14.4 | | e Database | |
| | | 14.4.1 | Description of the 2010 Database Which Was Used for the Updated Resource Estimate | |
| | | 14.4.2 | 2010 Geological Domain Interpretations | 114 |
| | | 14.4.3 | Compositing Methods | |
| | | 14.4.4 | Contact Analysis | 121 |
| | | 14.4.5 | Grade Capping and Restriction | . 125 |
| | | 14.4.6 | Bulk Density Determination | 126 |
| | | 14.4.7 | Density Estimation in Block Model | . 128 |
| | | 14.4.8 | Results | . 130 |
| | | 14.4.9 | Variography | . 131 |
| | | 14.4.10 | Block Model Construction | . 134 |
| | | 14.4.11 | Block Model Validation | . 139 |
| | 14.5 | Mineral F | Resource Estimation | . 148 |
| | | 14.5.1 | Open Pit Optimization | . 148 |
| | | 14.5.2 | Cut-Off Grade Estimate | . 151 |
| | | 14.5.3 | Mineral Resource Classification Criteria | 152 |
| | | 14.5.4 | Responsibility for the Mineral Resource Estimation | . 153 |
| | | 14.5.5 | Volcan 2022 Updated Mineral Resource Estimate | 153 |
| | | 14.5.6 | Updated Mineral Resource Estimate Gold Grade Sensitivity | . 155 |
| 15 | MINER | AL RESERV | E ESTIMATES | 157 |
| 16 | MININO | G METHODS | 5 | 158 |
| | 16.1 | | / | |
| | 16.2 | Geotechi | nical Considerations | . 159 |
| | 16.3 | Hydroge | ological Considerations | 160 |





| | 16.4 | Open Pit | 161 |
|----|-------|---|-----|
| | | 16.4.1 Pit Optimization | 161 |
| | | 16.4.2 Pit Optimization Results | 163 |
| | | 16.4.3 Pit Design | 163 |
| | | 16.4.4 Cut-off Grades | 165 |
| | | 16.4.5 Grade Control | 165 |
| | 16.5 | Production Schedule | 165 |
| | 16.6 | Blasting and Explosives | 167 |
| | 16.7 | Mining Equipment | 167 |
| | 16.8 | Labor | 168 |
| | 16.9 | Pit Dewatering | 169 |
| 17 | RECOV | /ERY METHODS | 170 |
| | 17.1 | Overview | 170 |
| | 17.2 | Process Flowsheet | 170 |
| | 17.3 | Plant Design | 171 |
| | | 17.3.1 Primary Crushing | 173 |
| | | 17.3.2 Overland Conveying | 174 |
| | | 17.3.3 Coarse Material Stockpile and Reclaim | 174 |
| | | 17.3.4 Secondary Crushing and Screening | 174 |
| | | 17.3.5 Tertiary Crushing | 174 |
| | | 17.3.6 Agglomeration | 174 |
| | | 17.3.7 Heap Leaching | 175 |
| | | 17.3.8 SART Plant | 175 |
| | | 17.3.9 Adsorption, Desorption, and Recovery (ADR) | 176 |
| | 17.4 | Reagents/Materials Handling | 177 |
| | | 17.4.1 Reagents and Consumables | 177 |
| | 17.5 | Energy, Water, and Process Materials Requirements | 179 |
| | | 17.5.1 Water | 179 |
| | | 17.5.2 Air | 179 |
| | | 17.5.3 Power | 179 |
| 18 | PROJE | CT INFRASTRUCTURE | 180 |
| | 18.1 | Introduction | 180 |
| | 18.2 | Roads and Logistics | 182 |
| | 18.3 | Stockpiles | |
| | 18.4 | Non-Economic Rock Storage Facilities (NERSF) | 184 |
| | 18.5 | Tailings Storage Facilities | |
| | 18.6 | Heap Leach Pad | 187 |
| | | | |





| 18.7 | Water Sy | ystems | 191 |
|-------|--------------|---|-----|
| | 18.7.1 | Fresh Water Source | 191 |
| | 18.7.2 | Potable Water Systems | 193 |
| | 18.7.3 | Sewage Treatment Systems | 193 |
| | 18.7.4 | Fire Water Systems | 193 |
| 18.8 | Surface | Water Management | 193 |
| | 18.8.1 | Non-contact Water Management | 193 |
| | 18.8.2 | Contact Water Management | 193 |
| 18.9 | On-site I | nfrastructure | 193 |
| | 18.9.1 | Truck Shop, Tire Shop, Mine Workshop & Mine Warehouse Buildings | 194 |
| | 18.9.2 | Truck Wash | 194 |
| | 18.9.3 | Electromechanical Workshop | 194 |
| | 18.9.4 | Welding Workshop | 194 |
| | 18.9.5 | Process Plant Administration Building | 194 |
| | 18.9.6 | First Aid Clinic | 195 |
| | 18.9.7 | Laboratory | 195 |
| | 18.9.8 | Process Plant Buildings | 195 |
| | 18.9.9 | Explosives Magazine & Emulsion Plant | 195 |
| | 18.9.10 | Solid Waste Disposal | 195 |
| | 18.9.11 | Roads | 195 |
| | 18.9.12 | Gatehouse | 195 |
| 18.10 | 0 Off-site I | Infrastructure | 196 |
| | 18.10.1 | Communications | 196 |
| 18.1 | 1 Accomn | nodation | 196 |
| | 18.11.1 | Construction Camp Housing | 196 |
| | 18.11.2 | Operation Staff Housing | 196 |
| | 18.11.3 | Dining Facilities | 196 |
| | 18.11.4 | Recreation Facilities | 196 |
| 18.12 | 2 Power a | nd Electrical | 196 |
| 18.13 | 3 Fuel | | 198 |
| 18.14 | 4 Hazard (| Considerations | 198 |
| MAR | KET STUDIES | S AND CONTRACTS | 199 |
| 19.1 | Market S | Studies | 199 |
| 19.2 | | dity Price Projections | |
| | 19.2.1 | Copper Concentrate | |
| 19.3 | Contract | ts | |
| 19.4 | | nts on Market Studies and Contracts | |
| | | | |

19





| 20 | ENVIRONMENTAL STUDIES, PERMITTING, AND SOCIAL OR COMMUNITY IMPACT | | | | |
|----|---|--|--|-----|--|
| | 20.1 | Environ | mental Considerations | 202 | |
| | | 20.1.1 | Baseline and Supporting Studies | 202 | |
| | | 20.1.2 | Environmental Monitoring and Management | 216 | |
| | | 20.1.3 | Water Management | 219 | |
| | | 20.1.4 | Emissions and Wastes | 220 | |
| | 20.2 | Closure | and Reclamation Planning | 221 | |
| | | 20.2.1 | Closure and Reclamation Plans | 221 | |
| | | 20.2.2 | Closure Cost Estimate | 221 | |
| | 20.3 | Permitti | ing Considerations | 222 | |
| | | 20.3.1 | Environmental Permits | 222 | |
| | | 20.3.2 | Mining Permits | 223 | |
| | | 20.3.3 | Additional Permits and Authorizations | 224 | |
| | | 20.3.4 | Special Permitting Considerations | 224 | |
| | 20.4 | Social C | Considerations | 225 | |
| | | 20.4.1 | Community Identification | 225 | |
| | | 20.4.2 | Community Relations Plans or Stakeholder Communications Strategy | 228 | |
| | 20.5 | Comments on Environmental Studies, Permitting and Social or Community Impact | | | |
| 21 | CAPITAL AND OPERATING COSTS | | | | |
| | 21.1 | Introduc | ction | 231 | |
| | 21.2 | Capital (| Costs | 231 | |
| | | 21.2.1 | Overview | 231 | |
| | | 21.2.2 | Basis of Estimate | 232 | |
| | | 21.2.3 | Direct Costs | 232 | |
| | | 21.2.4 | Indirect Costs | 236 | |
| | | 21.2.5 | Contingency | 237 | |
| | | 21.2.6 | Sustaining Capital Costs | 237 | |
| | | 21.2.7 | Exclusions | 238 | |
| | 21.3 | Operatir | ng Costs | 239 | |
| | | 21.3.1 | Overview | 239 | |
| | | 21.3.2 | Mine Operating Costs | 239 | |
| | | 21.3.3 | Process Operating Costs | 241 | |
| | | 21.3.4 | General and Administrative Operating Costs | 243 | |
| 22 | ECONO | MIC ANAL | YSIS | 245 | |
| | 22.1 | Forward | d-Looking Information and Cautionary Statements | 245 | |
| | 22.2 | Method | ologies Used | 246 | |
| | | | | | |





| | 22.3 | Financial Model Parameters | 246 |
|----|--------|--|-----|
| | | 22.3.1 Taxes | 247 |
| | | 22.3.2 Royalties | 247 |
| | | 22.3.3 Working Capital | 247 |
| | | 22.3.4 Salvage Value and Closure Cost | 247 |
| | | 22.3.5 Metal Production | 248 |
| | 22.4 | Economic Analysis | 249 |
| | 22.5 | Sensitivity Analysis | 252 |
| 23 | ADJAC | ENT PROPERTIES | 254 |
| | 23.1 | Maricunga Mine (Kinross) | 255 |
| | 23.2 | La Coipa Mine (Kinross) | 255 |
| | 23.3 | Lobo-Marte Mine (Kinross) | 255 |
| | 23.4 | La Pepa Project (Yamana/Mineros) | 256 |
| | 23.5 | Norte Abierto Project (Newmont/Barrick) | 256 |
| | 23.6 | Salares Norte (GoldFields) | 257 |
| 24 | OTHER | RELEVANT INFORMATION | 258 |
| 25 | INTERF | PRETATION AND CONCLUSIONS | 259 |
| | 25.1 | Introduction | 259 |
| | 25.2 | Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements | 259 |
| | 25.3 | Geology and Mineralization | 259 |
| | 25.4 | Exploration, Drilling and Analytical Data Collection in Support of Mineral Resource Estimation | 259 |
| | 25.5 | Metallurgical Testwork | 260 |
| | 25.6 | Mineral Resources Estimates | 260 |
| | 25.7 | Mine Plan | 260 |
| | 25.8 | Recovery Plan | 260 |
| | 25.9 | Infrastructure | 260 |
| | 25.10 | Environmental, Permitting and Social Considerations | 261 |
| | 25.11 | Markets and Contracts | 262 |
| | 25.12 | Capital and Operating Cost Estimates | 262 |
| | 25.13 | Economic Analysis | 262 |
| | 25.14 | Risks and Opportunities | 263 |
| | | 25.14.1 Risks | 263 |
| | | 25.14.2 Opportunities | 265 |
| | 25.15 | Summary of Conclusions | 266 |
| 26 | RECOM | IMENDATIONS | 267 |
| | 26.1 | Further Studies | 267 |





| | | 26.1.1 Phase 1 – Optimization Studies, Environmental Baseline and PFS | 267 |
|----|--------|---|-----|
| | | 26.1.2 Phase 2 – EIA Preparation and Submission, Definitive Feasibility Study (DFS) | 268 |
| | 26.2 | Resource Estimate | 269 |
| | 26.3 | Mining | 269 |
| | 26.4 | Metallurgical Testing and Flowsheet Development | 269 |
| | 26.5 | Environmental and Social Considerations | 270 |
| 27 | REFERE | NCES | 272 |
| | | | |

List of Tables

| Table 1-1. | Summary of input Parameters, voican Project | / | | |
|-------------|--|----|--|--|
| Table 1-2: | Summary of Cut-off Grades for the Dorado Sector Deposits, Volcan Project (using US\$1,800/oz Au) | | | |
| Table 1-3: | Summary of the Classification Criteria for the Dorado Sector Deposits, Volcan Project | | | |
| Table 1-4: | Mineral Resources Volcan, Summarized by Deposit, Effective Date July 22, 2022 | | | |
| Table 1-5: | Pricing Assumptions for Economic Analysis | 12 | | |
| Table 1-6: | Copper Concentrate Terms | 13 | | |
| Table 1-7: | Summary of Capital Costs | 17 | | |
| Table 1-8: | Summary of Operating Cost Estimate | 17 | | |
| Table 1-9: | Economic Analysis Summary | 18 | | |
| Table 1-10: | Sensitivity Analysis Pre-Tax Summary | 19 | | |
| Table 1-11: | Sensitivity Analysis Post-Tax Summary | 19 | | |
| Table 2-1: | Qualified Person | 21 | | |
| Table 2-2: | Unit Abbreviations | 22 | | |
| Table 2-3: | Acronyms and Nomenclature | 23 | | |
| Table 4-1: | List of Mining and Exploration Concessions Comprising the Volcan Project | 30 | | |
| Table 4-2: | Water Wells with Extraction Rights Measured Levels as of March 8, 2022 | 33 | | |
| Table 6-1: | Homestake and Cameco Exploration History | 40 | | |
| Table 9-1: | Summary of the Exploration Work Undertaken in ODAE during 2009-2010 | 51 | | |
| Table 9-2: | Summary of the 2010 to 2011 Exploration Conducted at the ODAE Prospect | 53 | | |
| Table 10-1: | Volcan Project Drill Hole Summary 2004 to 2009 (Phases I through V) | 55 | | |
| Table 10-2: | Summary of Significant Results, Phase V (2008-2009) Drilling Campaign | 59 | | |
| Table 10-3: | Drill Hole Summary for the 2009 to 2010 Drilling Program (Phase VI) | 60 | | |
| Table 10-4: | Summary of the Drill Statistics for ODAE Area, 2009-2010 | 61 | | |
| Table 10-5: | Drill Hole Summary for the 2009 to 2010 Dorado Oeste Drilling Program (Phase VI) | 62 | | |

NI 43-101 Technical Report and Preliminary Economic Assessment





| Table 10-6: | Summary of the Aborted Drill Holes for the Dorado Oeste Area | 64 | | |
|--------------|---|------|--|--|
| Table 10-7: | Drill Hole Summary for the 2009 to 2010 ODAE Drilling Program (Phase VI) | | | |
| Table 10-8: | Summary of the 2010 to 2011 (Phase VII) Drilling Campaign at the ODAE Prospect | | | |
| Table 13-1: | Metallurgical Testwork Summary Table | 86 | | |
| Table 13-2: | Cyanide Column Leach Testwork Summary of Gold (Au) Recovery onto Activated Carbon and | | | |
| | Chemical Consumptions | 95 | | |
| Table 13-3: | Cyanide Column Leach Testwork Summary of Copper (Cu) Recovery onto Activated Carbon and | | | |
| | Chemical Consumptions | | | |
| Table 13-4: | Geometallurgical Units of Dorado Oeste | | | |
| Table 13-5: | Geometallurgical Units in the Dorado Oeste Deposit | 102 | | |
| Table 13-6: | Recovery Summary by Composite | | | |
| Table 13-7: | Impact of Process Variables on Gold Leach Recovery | 107 | | |
| Table 13-8: | Reagent Consumption | 110 | | |
| Table 14-1: | Summary of the Volcan Drill Hole Database (as of July 2010) | 114 | | |
| Table 14-2: | Description of the Dorado Deposit Domains | 117 | | |
| Table 14-3: | Boundary Definition between Geological Units (H = hard, S = soft) | 124 | | |
| Table 14-4: | Copper Grade Capping and Gold Threshold Limits Applied in DO (South) Deposit | 126 | | |
| Table 14-5: | Density Estimation Plan | 129 | | |
| Table 14-6: | Density Comparison – Estimated Block vs Declustered Samples | 130 | | |
| Table 14-7: | Summary of the Variographic Parameters, Volcan Project | 136 | | |
| Table 14-8: | Summary of the Estimation Plan Used in the Estimation of Gold Grades, Volcan Project | 137 | | |
| Table 14-9: | Summary of the Estimation Plan Used in the Estimation of Copper Grades, Volcan Project | 138 | | |
| Table 14-10: | Comparison of Average Grades of the Drill Hole Samples Dataset vs. Estimated Block Grades by Domain, Volcan Project | 1 16 | | |
| Table 14-11: | Summary of Input Parameters, Volcan Project | | | |
| Table 14-11. | | | | |
| Table 14-12. | Summary of Cut-off Grades for the Dorado Sector Deposits, Volcan Project (using US\$1,800/oz Au) | | | |
| | Summary of the Classification Criteria for the Dorado Sector Deposits, Volcan Project | | | |
| Table 14-14: | Mineral Resources Volcan, Summarized by Deposit, Effective Date July 22, 2022 | | | |
| Table 14-15: | Gold Grade Sensitivity of the Measured and Indicated Resources within the Volcan Deposits | | | |
| Table 14-16: | Gold Grade Sensitivity of the Inferred Resources within the Volcan Deposits | | | |
| Table 16-1: | Inter-ramp Slope Angles | | | |
| Table 16-2: | Pit Optimization Parameters | | | |
| Table 16-3: | Strategic Mine Scheduling | | | |
| Table 16-4: | Major Open Pit Equipment Requirements | | | |
| Table 16-5: | Mine Labor Peak Number | | | |
| Table 17-1: | Key Design Criteria | | | |
| Table 17-2: | Reagent Consumption | | | |
| Table 17-3: | Consumables Consumption | 178 | | |





| Table 17-4: | Power Requirements | 179 |
|--------------|---|-----|
| Table 18-1: | NERSF Capacity | 186 |
| Table 18-2: | Water Supply System General Parameters. | 193 |
| Table 19-1: | Pricing Assumptions for Economic Analysis | 199 |
| Table 19-2: | Copper Concentrate Terms | 201 |
| Table 20-1: | Threatened Animal Species in The Project Area | 211 |
| Table 20-2: | Protected Areas | 214 |
| Table 20-3: | Summary of Typical Environmental Monitoring Measures for Relevant Environmental Components* | 217 |
| Table 20-4: | Waste and Emissions of The Volcan Project | 220 |
| Table 20-5: | Location of Colla Indigenous Communities in the Project Area | 227 |
| Table 21-1: | Summary of Capital Costs | 231 |
| Table 21-2: | Mine Capex Infrastructure | 233 |
| Table 21-3: | Mine Capex Pioneering | 233 |
| Table 21-4: | Process Plant Direct Cost | 234 |
| Table 21-5: | Infrastructure Direct Cost - On-site | 235 |
| Table 21-6: | Infrastructure Direct Cost - Off-site | 236 |
| Table 21-7: | Project Indirect Cost Factors | 236 |
| Table 21-8: | Summary of Indirect Costs | 237 |
| Table 21-9: | Contingency Costs | 237 |
| Table 21-10: | Mine Sustaining Capital Costs | 237 |
| Table 21-11: | Breakdown of Sustaining Capital Costs | 238 |
| Table 21-12: | Summary of Operating Cost Estimate | 239 |
| Table 21-13: | Mine OPEX (US\$/t moved, except where noted) | 240 |
| Table 21-14: | Processing Costs | 241 |
| Table 21-15: | Labor Costs | 242 |
| Table 21-16: | Reagent Costs | 242 |
| Table 21-17: | Cost for Media and General Consumables by Area | 243 |
| Table 21-18: | Cost for Third Party Services | 243 |
| Table 21-19: | G&A Summary | 244 |
| Table 22-1: | Economic Analysis Summary Table | 249 |
| Table 22-2: | Cashflow Statement on an Annualized Basis | 251 |
| Table 22-3: | Sensitivity Analysis Pre-Tax Summary | 252 |
| Table 22-4: | Sensitivity Analysis Post-Tax Summary | 252 |
| Table 26-1: | Volcan Work Program Cost Estimate | 268 |





List of Figures

| Figure 4-1: | Location Map for the Volcan Project | 27 |
|--------------|---|-------|
| Figure 4-2: | Mineral Tenure Map of the Volcan Property, Chile | 29 |
| Figure 4-3: | Corporate Ownership Structure of the Volcan Project | 31 |
| Figure 4-4: | Location Map of Water Wells with Extraction Rights | 32 |
| Figure 4-5: | Project Location | 35 |
| Figure 5-1: | Location of Volcan Project | 37 |
| Figure 5-2: | Volcan Project Property Area | 38 |
| Figure 7-1: | Generalized Map of Regional Geology and Location of Maricunga Metallogenic Belt | 43 |
| Figure 7-2: | Simplified Geological Map of the Dorado to Ojo de Agua Este (ODAE) of the Volcan Property (Dorado Deposits outlined at bottom left, ODAE outlined at top right) | 44 |
| Figure 8-1: | Schematic Cross-Section Showing Reconstruction of a Typical Refugio Hydrothermal System | 47 |
| Figure 8-2: | Examples of Styles of Quartz Veining at the Verde West and Pancho Deposits, Refugio District | 48 |
| Figure 10-1: | Plan View of the Drill Hole Coverage and Gold Deposits of the Dorado Sector, Volcan Property | 56 |
| Figure 10-2: | Plan Showing the Collar Locations for the 2009 to 2010 Drilling Campaign (In Yellow) | 60 |
| Figure 10-3: | Cross-Section through Section Line DO-1250 Illustrating the Drill Holes and Gold Grade (g/t) | 64 |
| Figure 10-4: | Cross-Section through Section Line DO-1200 Illustrating the Drill Holes and Gold Grade (g/t) | 65 |
| Figure 10-5: | Cross-Section through Section Line DO-1300 Illustrating the Drill Holes and Gold Grade (g/t) | 65 |
| Figure 10-6: | ODAE Drill Hole and Trench Results and Inferred Limits of Mineralization in 2010 | 67 |
| Figure 11-1: | Results for the RC Field Duplicate Samples, Phase VI Exploration Program | 75 |
| Figure 11-2: | Results for the Diamond Drill Field Duplicate Samples, Phase VI Exploration Program | 76 |
| Figure 11-3: | Results for the Pulp Duplicate Samples, Phase VI Exploration Program | 77 |
| Figure 11-4: | Cumulative Sum Plot for the Standard Reference Samples (Relative to the Observed Means) Phase VI Exploration Program | 78 |
| Figure 11-5: | Cumulative Sum Plot for the Standard Reference Samples (Relative to Nominal Values) Phase VI Exploration Program | 78 |
| Figure 11-6: | Scatter Plot of Laboratory and Nominal (Known) Values for the Standard Reference Samples Phase VI Exploration Program | 79 |
| Figure 12-1: | Interior View of One of the Andina Chile's Core Storage Buildings in Copiapó during the 2010 Site Visit | 83 |
| Figure 12-2: | Interior View of the 2010 Geoanalítica Sample Preparation Facilities in Copiapó | 84 |
| Figure 13-1: | Gold Distribution by Size and Pre-treatment | . 104 |
| Figure 13-2: | Gold Leach Recovery vs Head Grade for All Tests | . 106 |
| Figure 13-3: | Impact of Process Variables on Gold Leach Extraction | . 108 |
| Figure 13-4: | Impact of Fines Removal on Gold Leach Extraction | . 108 |
| Figure 13-5: | PEA Recovery Model – HPGR, 3.2 N/mm ² pressure, fines retained | . 109 |
| | | |





| Figure 14-1: | Example of Maricunga-style Veining and Stockworks, Volcan Project (Interval from 318.0-320.0 m grades 1.08 g/t Au, 0.10% Cu) | 115 |
|---------------|---|-----|
| Figure 14-2: | Example of Disseminated and Stringer Sulphide Mineralization, Volcan Project (Interval from 310.0-312.0 m grades 1.32 g/t Au, 0.15% Cu) | 115 |
| Figure 14-3: | Dorado Oeste Deposit Domains - Graphical Schematic Representation (Not to Scale) | |
| Figure 14-4: | Statistical Comparison Between Gold and Copper Values, Dorado Oeste Deposit | |
| Figure 14-5: | Plan View of the 4705 Bench Showing the Various Domain Outlines, Volcan Project | |
| Figure 14-6: | Histogram of Raw Sample Lengths, Volcan Project | |
| Figure 14-7: | Box-and-Whisker Plot of Gold Assays Contained Within the Geological Domains (Columns), Excluding Ungrouped Weights | |
| Figure 14-8: | Box-and-Whisker Plot of Gold Assays Contained Within the Geological Domains (Columns), Including Ungrouped Weights (Samples ≥ 1m) | |
| Figure 14-9: | Contact Analysis, Dorado Oeste (Norte) Deposit, Domain 100/101 – 110/111 | 121 |
| Figure 14-10: | Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 100/101 – 120 | 122 |
| Figure 14-11: | Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 100/101 – 121 | 122 |
| Figure 14-12: | Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 120 – 121 | 123 |
| Figure 14-13: | Contact Analysis, Dorado Oeste (South) Deposit, Domain 10 – 11 | 124 |
| Figure 14-14: | Frequency Log-normal Histogram of the Gold Values Contained Within the DO (South) Domain 121 | 125 |
| Figure 14-15: | Density Statistics - All Data | 127 |
| Figure 14-16: | Final Density Statistics | 127 |
| Figure 14-17: | Statistics - Declustered Density Samples | 128 |
| Figure 14-18: | Graphical Comparison of Density – Block Model Estimates and Samples | 130 |
| Figure 14-19: | Variographic Map for the Veinlet Domain (Code 110-111), DO (Norte) Deposit | 131 |
| Figure 14-20: | Variographic Map for the Veinlet Domain (Code 120-121), DO (South) Deposit | 132 |
| Figure 14-21: | Variographic Map for the Veinlet Domain (Code 2002), DC Deposit | 132 |
| Figure 14-22: | Variographic Map for the Veinlet Domain (Code 3003), DE Deposit | 133 |
| o . | Bench Plan 4505, Dorado Block Model | |
| Figure 14-24: | Bench Plan 4555, Dorado Block Model | 140 |
| Figure 14-25: | Bench Plan 4605, Dorado Block Model | 141 |
| Figure 14-26: | Bench Plan 4655, Dorado Block Model | 141 |
| Figure 14-27: | DO - Main Body — South End — Vertical Section | 142 |
| - | DO - Main Body - Central Zone - Vertical Section | |
| Figure 14-29: | DO - Main Body — North End — Vertical Section | 143 |
| · · | DO - Northern Body - GU 110 - 111 - Vertical Section | 143 |
| Figure 14-31: | Drift Analysis for the DO (Norte) Domain (Code 100/101) (Bench data are presented on the y-axis | |
| | while cross-sectional data are presented on the x-axis) | 144 |
| Figure 14-32: | Drift Analysis for the DO (Sur) Domain (Code 121) (Bench data are presented on the y-axis while cross-sectional data are presented on the x-axis) | 145 |





| Figure 14-33: | Drift Analysis for the DO Domain (Code 100/101) (Bench data are presented on the y-axis while cross-sectional data are presented on the x-axis) | | |
|---------------|---|-----|--|
| Figure 14-34: | · | | |
| • | Dispersion Graph for DO (Sur, 120), All Samples | | |
| _ | Dispersion Graph for DO (Sur, 121), All Samples | | |
| - | Preliminary Overall Wall Slope Sectors, Dorado Area Open Pits, Volcan Project | | |
| _ | Hochschild Volcan Pit Shell Gold Price Sensitivity (Base Case is US\$1,800/oz Au) | | |
| Figure 14-39: | Isometric View of the Dorado Area Block Model and Base Case Optimized Pit Shell (Looking northeast) | 151 | |
| Figure 14-40: | Isometric View of the Volcan Block Model Categorization | | |
| Figure 16-1: | General Layout Design | | |
| Figure 16-2: | Geotechnical Sectors | 160 | |
| Figure 16-3: | Pit Optimization Results | 163 | |
| Figure 16-4: | Final Pit Design | 164 | |
| Figure 16-5: | Pushbacks | 166 | |
| Figure 17-1: | Process Flowsheet | 171 | |
| Figure 18-1: | Overall Site Layout | 182 | |
| Figure 18-2: | Volcan Project Access | 183 | |
| Figure 18-3: | Low-Grade Stockpile | 184 | |
| Figure 18-4: | NERSF 1 | 185 | |
| Figure 18-5: | NERSF 2 | 186 | |
| Figure 18-6: | Heap Leach Pad - Plan View | 188 | |
| Figure 18-7: | Heap Leach Pad Geometry Configuration – longitudinal section A-A. | 189 | |
| Figure 18-8: | Heap Leach Pad Geometry Configuration – cross-section B-B. | 189 | |
| Figure 18-9: | Platforms and Ponds | 190 | |
| Figure 18-10: | Pipeline Route | 192 | |
| Figure 18-11: | Proposed Transmission Line 110 kV Route. | 197 | |
| Figure 19-1: | Historic Gold Prices | 200 | |
| Figure 19-2: | Historic Copper Prices | 200 | |
| Figure 20-1: | Air Quality Monitoring Station Locations | 204 | |
| Figure 20-2: | Glaciers in Proximity to the Project Area | 206 | |
| Figure 20-3: | Watersheds and Drainage Basins, Glaciers, and Water Quality Monitoring Stations (DGA) | 207 | |
| Figure 20-4: | Cultural Evidence Sites Identified in Previous Studies | 213 | |
| Figure 20-5: | Project Location with Respect to Protected Areas | 215 | |
| Figure 20-6: | La Puerta Sector (Non-Indigenous Community) | 226 | |
| Figure 20-7: | Territory of Indigenous Communities of Copiapó Commune, Pastos Grandes and Sol Naciente | | |
| | (referential boundaries) | | |
| Figure 22-1: | Gold Production | 248 | |





| Figure 22-2: | Copper Production | 248 |
|--------------|--|-----|
| Figure 22-3: | Post-Tax Unlevered Free Cash Flow. | 250 |
| Figure 22-4: | Pre-Tax Sensitivity Analysis | 253 |
| Figure 22-5: | Post-Tax Sensitivity Analysis | 253 |
| Figure 23-1: | Properties Adjacent to the Project (provided by Tiernan) | 254 |





1 SUMMARY

1.1 Introduction

Tiernan Gold Corp. (Tiernan) commissioned Ausenco Chile Ltda. (Ausenco) to compile a Preliminary Economic Assessment (PEA) of the Volcan Project. The PEA was prepared in accordance with the Canadian disclosure requirements of National Instrument 43-101 (NI 43-101) and in accordance with the requirements of Form 43-101 F1.

The responsibilities of the engineering companies who were contracted by Tiernan to prepare this report are as follows:

- Ausenco managed and coordinated the work related to the report, reviewed the metallurgical test results and developed PEA-level design and cost estimate for the process plant, general site infrastructure, environmental and economic analysis.
- Deswik Brazil (Deswik) designed the mine pit, mine production schedule, and mine capital and operating costs.
- Micon International Limited (Micon) completed the work related to geological setting, deposit type, exploration work, drilling, exploration works, sample preparation and analysis, data verification and developed the mineral resource estimate for the Project.
- Gestión Ambiental Consultores (GAC) conducted a review of the environmental studies of the Project.

1.2 Terms of Reference

The purpose of this Report is to present the results of the PEA and to support Tiernan's disclosure as required in a planned public listing of the Company on the TSX-Venture exchange.

All measure units used in this Report are metric unless otherwise noted currency is expressed in United States dollars (US\$). The Report uses English.

Mineral Resources are estimated in accordance with the 2019 edition of the Canadian Institute of Mining, Metallurgy and Exploration (CIM) Estimation of Mineral Resources & Mineral Reserves Best Practice Guidelines (2019 CIM Best Practice Guidelines) and are reported using the 2014 CIM Definition Standards for Mineral Resources and Mineral Reserves (2014 CIM Definition Standards).

Readers are cautioned that the PEA is preliminary in nature. It includes inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves, and there is no certainty that the PEA will be realized.

1.2.1 Effective Dates

This Technical Report has a number of significant dates, as follows:

- Volcan mineral resource estimate: July 22, 2022.
- Financial analysis: July 15, 2025.

The overall effective date of this report is July 15, 2025, the date of the Financial Analysis.

NI 43-101 Technical Report and Preliminary Economic Assessment





1.3 Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements

The Volcan property is located approximately 700 km north of Santiago, the capital of Chile, approximately 170 km by road east of the mining and agricultural city of Copiapó and approximately 40 km west of the border with Argentina. The property is located in Region III of northern Chile in the Province of Copiapó and political subdivision of Comuna Tierra Amarilla.

The total area controlled comprising the Volcan Project is 45,289 hectares (ha), corresponding to the actual property boundaries. However, a title and claim search indicates that Tiernan, through its subsidiary Andina Chile, holds 55,172 ha because several areas have duplicate (overlapping) registered concessions under the various Chilean categories of mineral rights holdings. The 55,172 ha are made up of 55 mining properties, 139 exploration concessions and 1 exploration application owned by Andina.

Andina Chile owns water rights which have been developed in two wells located approximately 21 km from the Dorado deposits and 5 km east of the northern end corner of the Volcan concessions. These wells are nominally referred to as Wells 3 and 4.

There are three royalty agreements which apply to the concessions of the Volcan Project. First, there is a royalty agreement dated May 19, 2004, between Andina Chile and "Sociedad Legal Minera Volcan Una de la Sierra del Volcan Copiapó y Otras" which is a consortium of local individuals. The royalty agreement states a nil on the first 2 million ounces (Moz) of gold production; US\$5 for each ounce (oz) of gold produced after the first 2 Moz and up to the 4 millionth ounce; and 1% of the Net Smelter Return (NSR) on gold production from the Mining Concessions above 4 millionth ounce. Second, Barrick retained a 1.5% NSR royalty on all metals produced from the exploration concessions acquired from Barrick in 2009, should they be developed. This Barrick royalty was purchased and is now owned by Franco-Nevada. Third, in July 2023, Franco-Nevada purchased a 1.5% NSR on all gold and copper production from Volcan concessions for US\$15M. The royalty is registered against the concessions in Chile and Franco-Nevada have agreed to subordinate this security to future project finance lenders. Franco-Nevada also holds a right of first refusal on any future royalties or streaming arrangements on the Project and an option to acquire an additional 1% royalty at the time of a board approved construction decision based on a definitive feasibility study and consensus metal prices.

1.4 Geology and Mineralization

1.4.1 **Regional Geology**

The Maricunga gold belt extends over a distance of approximately 150 km from north to south and is approximately 30 km wide, close to the border with Argentina. Mineralization is related to the emplacement of Miocene age calc-alkaline volcanic and sub-volcanic units over basement rocks of Paleozoic to Cenozoic age. The Maricunga belt hosts a number of gold and gold-copper (silver) deposits including La Coipa, Maricunga, Aldebaran, La Pepa, Soledad, Pantanillo, Lobo, Escondido and Marte.

1.4.2 Volcan Property Geology

The structural setting of the Volcan property is related to, and associated with, the formation of the Copiapó stratovolcano (Volcan Copiapó) and may also be related to regional northerly-trending high-angle reverse faulting. Cameco originally identified three generally moderate to steeply dipping fault systems, trending northwest-southeast, northeast-southwest and east-west, and considered the northeast-southwest and east-west trending systems to be the more important structural controls on alteration and mineralization.





The principal rock types identified on the Volcan property are:

- Dacite, rhyodacite and andesite lavas
- Volcanic flow and dome complex rocks
- Pyroclastic flows
- Hydrothermal breccias
- Sub-volcanic porphyry.

1.4.3 Mineralization

Gold-copper mineralization at Volcan is related to the intensely developed hydrothermal alteration that gave rise to the native sulphur deposits in the area. The hydrothermal system was a consequence of the sub-volcanic intrusion of dacitic to microdioritic porphyry into a complex of domes and lava flows of dacitic composition.

1.5 History

1.5.1 Early Exploration History

The first formal evaluation of the gold potential of the Volcan area was carried out by Zentilli (1990) who recognized that sulphur mineralization and the surrounding alteration were the result of high-level, high sulphidation hydrothermal systems related to deeper intrusive activity, and who established that the sulphur carried anomalous arsenic, antimony, mercury and gold.

The property was optioned by the Chilean subsidiary of Homestake Mining Company (Homestake) in 1990, which identified a gold geochemical anomaly and then conducted mapping and a reverse circulation (RC) drill program. Further work, including a 15 line-km IP geophysical survey, resulted in identification of three target areas that are equivalent to the Dorado Central, Oeste and Norte nomenclature adopted later by Cameco Corp. (Cameco). The property was returned to the owners by Homestake in 1993 as not meeting corporate objectives.

In 1994, the property was optioned to Compañía Minera Cameco (Chile) Ltda., the Chilean subsidiary of Cameco, which carried out exploration work until 1997. This work included mapping, relogging of some drill material, additional assaying and metallurgical and petrographic studies. The option was dropped for reasons including the then perceived low tonnage and grade potential and unfavorable metallurgical results.

1.5.2 Andina Minerals Inc. Exploration History

The Volcan property originally comprised four contiguous mining concessions (also referred to as exploitation concessions) covering an area totaling 5,455 ha. Andina Minerals Inc. (Andina) entered into an option to purchase the four mining concessions in May 2004 (revised in May 2005). The final option payment under the agreement was made in June 2007.

During the first half of 2006, Andina, acting through an agent, acquired an additional 41 exploration concessions totaling approximately 9,800 ha. These exploration concessions and the underlying mining concessions were overlain by exploration concessions acquired in early 2008. The prior exploration concessions were allowed to lapse. On May 20, 2009, Andina announced that, through its Chilean subsidiary, it would acquire the exploration rights to certain properties held by Barrick Gold Corporation (Barrick) and a number of exploration concessions surrounding the Volcan property.





Andina has carried out seven phases of exploration at the Volcan property, starting with the 2004 to 2005 field season and ending in the 2010 to 2011 field season.

During its exploration period from 2004 to 2011, Andina conducted geochemical surveys, geophysical surveys, trenching, as well as both infill and exploration reverse circulation (RC) and diamond drilling on the deposits associated with the Volcan Project. In total, Andina conducted over 102,000 m of drilling over the Dorado Oeste, Dorado Central, Dorado Este and Ojo de Agua Este (ODAE) deposits.

Since Hochschild acquired Andina in 2013, no further physical exploration has been conducted on the Volcan Project.

1.6 **Exploration**

Since 2013, neither Hochschild, after it acquired Andina Chile, nor Tiernan has conducted exploration at Volcan. However, some work has been conducted regarding the metallurgical aspects of the Project. Andina Chile has been working on a new geometallurgical model for the Volcan Project, but it remains at a very early stage and further work is necessary in order for the new model to be used as the basis for further exploration or studies.

1.7 **Drilling and Sampling**

Since 2013, neither Hochschild, after it acquired Andina Chile, nor Tiernan has conducted any drilling or sampling programs at the Volcan Project.

1.8 **Data Verification**

1.8.1 Micon

Mr. William Lewis conducted a site visit to the Volcan Project, as well as to the core logging and Geoanalítica assay preparation facilities in Copiapó, between April 17 and 19, 2010. During this period, the field procedures for the drilling program were examined, examples of the host rock type, alteration and veining were observed in outcrop and representative sections of drill core were reviewed. In addition, the QA/QC program, incorporation of data into the electronic database and backup of the database were discussed. The April 2010, site visit was conducted by William J. Lewis, B.Sc., P.Geo., a Principal Geologist with Micon.

For the mineral resource update no site visit was conducted primarily because no further exploration or drilling programs had been conducted since Andina had produced the previous mineral resource estimate. However, extensive discussions with Tiernan personnel were conducted regarding the geological model and the database which the QP deemed sufficient for the current work, given no new data has been generated since the previous site visit.

1.8.2 Deswik and Ausenco

Deswik's QP Bruno Tomaselli visited site in November 2022. Ausenco QP Sergio Lagos visited site in April 2025. Both Mr. Tomaselli and Mr. Lagos are satisfied that the data utilized is adequate for the purposes used in their respective sections of this technical report.





1.9 Metallurgical Testwork

Three major phases of test work were conducted. The first consisted of initial leach, flotation tests, and comminution tests to assess the potential of the Volcan Project. This early phase of work culminated in the last published NI 43-101 Technical Report entitled "Technical Report on the Results of the Pre-Feasibility Study on the Dorado Deposits, Volcan Gold Project, Region III, Chile" dated January 31, 2011 (the "PFS") and published on SEDAR by Andina Minerals Inc.

This was followed by more detailed work to optimize process conditions and considerations., Andina carried out a further phase of test work in 2010, 2011 and 2012 to support a potential feasibility study for the Project.

Following its acquisition of Andina in 2012, Hochschild undertook further rounds of metallurgical testing in 2017, to develop a geometallurgical model; and in 2020, to evaluate ore sorting technology and copper flotation, and also to determine gold recovery and reagent consumption (lime and cyanide).

The testwork recommended key design parameters, as follows:

- The feed grades for the heap leach range from 0.4 to 1.2 g/t Au.
- Particle size has an inverse linear relationship with recovery. Recovery increases as the particle size decreases.
- The copper present in the sample present as cyanide soluble is sufficient to affect cyanide consumption. Evaluation
 of specific process steps to remove copper and minimize cyanide consumption is required.
- The impact of three potential mineralized material pre-treatments was determined. The selection of crusher technology was conducted, conventional tertiary crushing products or high-pressure grinding roll (HPGR), and the removal of fines from HPGR products affect the gold size distribution in the heap feed for material with the same P₈₀ size distribution.
- The use of HPGR shows an improvement in recovery. However, the effect of additional fines reporting to the heap leach must be determined to ensure no permeability issues are observed.
- Geometallurgical model indicated that >90% of the deposit is contained in two main breccia units.

1.10 Mineral Resource Estimation

1.10.1 General Information and Database

The database used for the mineral estimate was provided to Micon by Andina Chile back in 2010. The database underwent an exhaustive validation at the time was used as the basis of a mineral resource estimate. Micon re-examined the database when it was submitted to Micon by Tiernan and confirmed it was the same database used by Micon previously.

The gold mineralization at the Volcan Project is an example of a Maricunga-style deposit. This style of deposit is typified by the presence of a system of quartz veinlets and stockworks that are typically formed at relatively shallow levels in a porphyry-style environment. The veinlets are associated with a number of different styles of porphyry-associated alteration, including argillic, potassic and propylitic, and can also be associated with minor amounts of disseminated, patchy and stringer sulphide minerals. Field observations at Volcan have shown that the gold contents do not have a consistent relationship with either the primary rock type or alteration style.





However, analysis of the data gathered from the exploration programs has shown that, while gold grades do not show any consistent relationships with many of the different types of veinlet compositions, a distinct association can be seen between the intensity of veinlets/stockworks of Black Banded Veins (BBV), Gray Banded Veins (GBV) and Quartz-Rich Veins (QV). Due to the complexity of these individual gold/veinlets intensity associations, the BBV, GBV and QV were combined into one and were expressed as 0, Tr (trace), 1, 2, and 3 intensity levels related to every sample of the assay table in the database. An assay investigation was conducted on the entire assay table to determine whether or not this association could be demonstrated statistically. Encouraging results were obtained indicating that gold, in the majority of the cases, is directly associated with the combined veinlet intensity throughout the Dorado Oeste deposit. This finding led to the creation of a model in three-dimensions, in which if veinlet intensity was equal to 1, 2, or 3 it was labeled "Mineralization with Veins". The resulting solid or domain was later constrained with the 100 ppb Au grade envelope and the 300 ppb Au envelope, in Dorado Este. Dorado Central and Dorado Este. If veinlet intensity was equal to 0 or Tr, those intervals were labeled "Mineralization No Veins", representing mineralized material outside of the veinlet zone solid.

An analysis of the lengths for all samples contained within the drill hole database was conducted. This analysis revealed that the majority of the samples were 2 m in length. No compositing was required on this data set, and the raw samples were used for the preparation of the mineral resource estimate.

The Project topography was provided by Hochschild as a digital terrain model (DTM) in DXF format. It was used for the open pit optimization for the Dorado deposits.

The database contains 809 density measurements. The overall average density value for the entire Volcan Project is 2.46 grams per cubic centimeter (g/cm³).

Hochschild provided Micon with the wireframes provided for the Dorado mineralization. Micon reviewed and agreed with all of the wireframes.

1.10.2 Prospects for Economic Extraction, Pit Optimization

Open pit optimization was completed using Datamine NPVS open pit optimization program. This program uses the Lerchs-Grossmann algorithm to determine the optimal economic open pit limit for a given set of economic assumptions. For the pit shell resource, the Volcan resource block model was used as a basis for the pit optimization.

Resource classifications and mineralized domains were used to develop rock codes which determined the possible routing of an individual block during optimization (process feed or non-economic rock). Because a variable metallurgical recovery was used for the Dorado Oeste and Este (DE and DO) deposits, a recovered gold grade was also calculated. Lastly, using the Vector recommended pit slopes, each block was flagged by its individual slope sector. Bench heights of 10 m were used for all optimization runs in all types of material.

Table 1-1 summarizes the Input Parameters for the Volcan Project.





Table 1-1: Summary of Input Parameters, Volcan Project

| Area | Units | \$/Unit | Source |
|-------------------------------------|-----------------|----------|-------------------------|
| Mineralized Material Mining Cost | US\$/Tonne | 2.22 | Deswik 2022 |
| Rehandle Cost US\$/Tonne | | 1.00 | Deswik 2022 |
| Heap Leach Cost | US\$/Tonne | 6.15 | Ausenco 2022 |
| G & A | US\$/Tonne | 1.40 | Hochschild Finance Team |
| Met. Recovery (DC) | % | 25.00 | Ausenco 2022 |
| Met. Recovery (DE & DO) | % | 64.00 | Ausenco 2022 |
| Base Gold Price | US\$/Troy Ounce | 1,800.00 | Hochschild Finance Team |
| Gold Refining Cost | US\$/Troy Ounce | 5.00 | Hochschild Finance Team |
| Gold Payable | % | 99.50 | Hochschild Finance Team |

The estimates of the economic parameters presented above were used to establish a gold cut-off grade for reporting purposes. A summary of the estimated cut-off grades by deposit is presented in Table 1-2. For the purposes of preparation of the updated mineral resource estimate, a gold price of US\$1,800/oz was selected.

Table 1-2: Summary of Cut-off Grades for the Dorado Sector Deposits, Volcan Project (using US\$1,800/oz Au)

| Domain | Cut-off Grade (g/t Au) |
|-------------------------------|------------------------|
| Dorado Oeste (Norte, 100/101) | 0.29 |
| Dorado Oeste (Sur, 120/121) | 0.29 |
| Dorado Central (2002) | 0.75 |
| Dorado Este (3003) | 0.29 |

The mineralized material was either classified into the Measured, Indicated or Inferred Mineral Resource category on the basis of the geostatistical analysis presented in Magri (2010) and then cleaned up by Micon doing a detailed 3D visual inspection of the final resource categorization. The initial classification criteria are summarized in Table 1-3.





Table 1-3: Summary of the Classification Criteria for the Dorado Sector Deposits, Volcan Project

| Domain | Drill Spacing | Classification |
|---|-------------------------|----------------|
| | Inside the Domain Model | Inferred |
| Dorado Oeste (Norte, Codes 100 and 101) | 50 x 100 m | Indicated |
| | 50 x 50 m | Measured |
| | Inside the Domain Model | Inferred |
| Dorado Oeste (Sur, Codes 120, 121) | 100 x 100 m | Indicated |
| | 50 x 50 m | Measured |
| | Inside the Domain Model | Inferred |
| Dorado Central (Codes 2000, 2002) | 50 x 100 m | Indicated |
| | Less than 50 x 50 m | Measured |
| | Inside the Domain Model | Inferred |
| Dorado Este (Codes 3000, 3003) | 50 x 100 m | Indicated |
| | 50 x 50 m | Measured |

In the construction of block model estimates, a lack of information resulting from a slight data gap generated by drill hole deviation is often encountered. This can result in a small number of blocks that are required to have their grades estimated using a larger search ellipse, with a subsequent reduction in their classification.

1.10.3 Mineral Resource Statement

As a result of the concepts and processes described previously, the mineral resources are considered as all potentially profitable blocks using the base case input parameters that are contained within the US\$1,800/oz Au optimized open pit shell and below the topographic surface. The mineral resources are stated using the gold grades estimated by the Ordinary Kriging interpolation method and using the capped metal grades. The tabulated mineral resources for the Dorado sector deposits of the Volcan Project are set out in Table 1-4.

The mineral resource estimate is effective as of July 22, 2022. Mineral resources which are not mineral reserves do not have demonstrated economic viability.

Micon has considered the mineral resource estimates in light of known environmental, permitting, legal, title, taxation, socio-economic, marketing, political and other relevant issues and has no reason to believe at this time that the mineral resources will be materially affected by these items.





Table 1-4: Mineral Resources Volcan, Summarized by Deposit, Effective Date July 22, 2022

| Deposit | Au Cut-off (g/t) | Category | Tonnage (kt) | Au Grade (g/t) | Au Content (koz) |
|---------------------|------------------|-----------|--------------|----------------|------------------|
| | | Measured | 97,194 | 0.698 | 2,181 |
| Darada Osata (DO) | | Indicated | 337,820 | 0.643 | 6,980 |
| Dorado Oeste (DO) | | M+I | 435,014 | 0.655 | 9,160 |
| | 0.29 | Inferred | 74,724 | 0.517 | 1,241 |
| | 0.29 | Measured | 24,276 | 0.673 | 525 |
| Dorodo Foto (DF) | | Indicated | 1,113 | 0.639 | 23 |
| Dorado Este (DE) | | M+I | 25,389 | 0.672 | 548 |
| | | Inferred | 235 | 0.357 | 3 |
| | 0.75 | Measured | 2,509 | 1.064 | 86 |
| Darada Cantral (DC) | | Indicated | 341 | 0.909 | 10 |
| Dorado Central (DC) | | M+I | 2,849 | 1.045 | 96 |
| | | Inferred | 59 | 0.850 | 2 |
| Total | | Measured | 123,979 | 0.700 | 2,792 |
| | | Indicated | 339,274 | 0.643 | 7,013 |
| | | M+I | 463,253 | 0.658 | 9,804 |
| | | Inferred | 75,018 | 0.516 | 1,246 |

Notes:

- 1. The updated mineral resources are reported at a cut-off grade of 0.29 g/t gold for the Dorado Oeste (DO) and Dorado Este (DE) and are reported at a cut-off of 0.75 g/t for Dorado Central.
- 2. The cut-off grade was calculated using a gold price of US\$1,800/oz, mining cost is US\$2.22/t rehandling cost is US\$1.00/t, heap leach cost is US\$6.15/t, and G&A cost is US\$1.40/t.
- 3. The effective date of the updated mineral resource estimate is July 22, 2022. Tonnages and metal content in the table are rounded to the nearest thousand, thus, numbers may not total precisely due to rounding.
- 4. The mineral resources are reported according to the latest edition of the CIM definitions and standards which was adopted by the CIM council on May 10, 2014.
- 5. Mineral resources which are not mineral reserves do not have demonstrated economic viability. The estimate of mineral resources may be materially affected by environmental, permitting, legal title, market conditions and other Modifying Factors. At the time of this report, Mr Lewis has not been able to determine any factors that would adversely impact the current mineral resource estimate.

1.11 Mining Methods

The mine layout and operation are based on the following criteria:

- Two independent open-pit areas named Dorado Oeste/Central and Dorado Este, each one with a dedicated Non-Economic Rock Storage Facility.
- Independent access from both pits to the run-of-mine (ROM)/crushing pad.
- Low-grade stockpiling strategy near the ROM/crushing pad.
- 20-m height benches.

The life-of-mine (LOM) runs for 14 years. The basis for the scheduling includes:

Plant feed of 60 kt/d.





- Maximum 85 Mt of material movement.
- Low-grade stockpile to increase head grade for initial years.

In the opinion of Mr. Bruno Tomaselli, Deswik's QP, the proposed mining methods are appropriate and reasonable for the anticipated conditions.

1.12 Recovery Methods

The plant is designed to process material at a rate of 60,000 t/d with an average head grade of 0.63 g/t of Au. The plant is designed to be operated 24 hours per day, 365 days per year.

The process plant includes the following units, processes, and facilities:

- primary crushing of ROM
- overland conveyor system to transport coarse material
- coarse material stockpile
- secondary crushing and screening in closed circuit
- tertiary crushing (HPGR)
- · agglomeration and heap stacking
- heap leach pad and ponds
- sulphidization, acidification, recycling, and thickening (SART) plant
- Adsorption, Desorption, and Recovery (ADR) carbon-in-column (CIC), Desorption and Regeneration, and Refinery.

1.13 Project Infrastructure

Infrastructure to support the Volcan Project will consist of mine area, process plant area and complementary infrastructure.

The mine area will have the following infrastructure in addition to that described above in Section 1.11:

- Mine truck shop including electromechanical, welding shop, tire changing & truck wash facilities
- Mine warehouse
- Diesel fuel storage and filling station
- Mine haul roads
- Mine administrative offices
- Explosive and emulsion storage
- Mine electrical substation





The process plant area will have the following infrastructure in addition to that described above in 1.12:

- Plant electrical substation
- Reagents warehouse
- Cyanide handling facilities
- Propane storage tank
- Laboratory
- Administrative offices
- Gatehouse

Complementary infrastructure will consist of the following:

- Accommodation camp
- Fresh water supply (water pipeline and pumping station)
- Potable water system, and sewage treatment systems
- High-Voltage electrical power line
- Access roads
- Interior roads
- Surface water management
- Solid waste disposal landfill area

The Project is approximately 170 km by road from Copiapó. Some existing road sections will be upgraded to handle project traffic. The Atacama Desert Airport (CPO) services Copiapó with multiple daily commercial flights to Santiago (SCL). Port facilities exist in central & northern Chile which are suited to servicing the well-established mining industry. These port facilities are well connected by road to Copiapó.

For the present PEA-level study, the project considers a stockpile for low grade mineralized material, two Non-Economic Rock Storage Facilities (NERSF) with 255 Mm³ and 11 Mm³ capacities respectively and a heap leach pad with estimated capacity of 293 Mt. A Tailing Storage Facility was not considered in this study as the process does not produce tailings.

Fresh water supply for the Project will be sources from wells and pumped via a 24 km pipeline to the site. Potable water systems will be installed in the process plant & camp areas. Sewage treatment system will be installed in the camp area, in the process area and in the mine workshop area to treat wastewater generated on the site. Fire water storage tanks and pumping systems will be installed in the process plant area, in the camp area and in the mine shop area, for fire emergencies.

Surface water will be managed in accordance with relevant legislation. Non-contact water will be diverted around project infrastructure using diversion systems & sedimentation ponds as required. Contact water will be captured & evaporated or utilized in haul road dust suppression, truck wash facilities and/or incorporated into the process.

Operational support facilities, such as workshops, warehouses & process plant buildings will be of conventional or modular construction. Construction materials will generally be metal structures with metal cladding or tensioned membrane shells. Administration offices, First Aid Clinic & laboratory will be modular buildings.





The explosives magazine & emulsion plant will be sited in accordance with local regulations for the storage of explosives.

Allowable products will be disposed of in a solid waste landfill constructed on site. Products not allowed to be disposed of in the landfill will be transported to appropriate off-site facilities.

Haul roads a minimum width of 32 m will be constructed within the mine area, which will connect the pit, low-grade stockpile NERSFs, mine workshop and primary crusher. Access roads for light vehicles will be built to connect the various plant & infrastructure locations.

A gatehouse will be staffed at the entry to the property and will be manned 24 hours per day.

An accommodation camp will be constructed at the site, initially for housing of construction personnel & later for operational personnel.

The off-site power supply infrastructure is 38 km of new 110 kV power lines from Maricunga to a new Volcan Main plant substation, and a new switching substation adjacent to existing Maricunga substation.

On-site power supply infrastructure considers 23 kV distribution from main project site substation to area substations. Diesel-fired backup generators will provide emergency power for project safety & security.

Diesel fuel will be delivered to the mine site via tanker trucks and stored in tanks on site. The storage tanks will be in placed in lined bunded areas to assure no fuel is leaked to the environment.

Propane Gas for process heating will be delivered to the mine site via tanker trucks and stored in tanks on site.

1.14 Markets and Contracts

The main product planned from the Volcan Project is gold and economically insignificant amounts of silver contained in doré bars. A small quantity of copper concentrate generated from the SART process will also be produced.

No market studies were completed in support of this Technical Report. Gold doré production can generally be sent to any number of refining operations and refined into gold and silver. Gold and silver are readily traded commodities, and, for the purposes of this Technical Report, it is appropriate to assume that the products can be sold freely and at standard market rates.

Pricing of the products is shown in Table 1-5; these values were used in the economic analysis. These prices are in accordance with historic prices for these commodities. The QP also considers the prices used in this study to be consistent with the range of prices being used for other project studies. Silver is not present in any significant quantity and is not relevant economically to the Project.

Table 1-5: Pricing Assumptions for Economic Analysis

| Commodity | Price |
|-------------|------------|
| Gold (Au) | \$2,400/oz |
| Copper (Cu) | \$4.50/lb |

Copper is recovered in the SART process, as a high-grade copper sulphide concentrate. Key assumptions for the sale of the concentrate (Cu₂S) are similar to a traditional copper concentrate and are summarized in Table 1-6 below.





Table 1-6: Copper Concentrate Terms

| Description | Units | Value |
|-------------------------------------|----------------|-------|
| Copper Concentrate Grade | % Cu | 65 |
| Copper Concentrate Moisture Content | % w/w | 8 |
| Copper payability | % of contained | 96.5 |
| Freight Charges | \$/wmt | 125 |
| Treatment Charges (TC) | \$/dmt | 75 |
| Losses | % | 0.25 |
| Refining Charges (RC) | \$/lb Cu | 0.075 |
| Penalties | \$/dmt | nil |

No deleterious elements are expected to be produced in quantities which would result in material selling penalties. Due to small volumes, the concentrate is to be packaged in one-tonne bags ("maxi sacks") and transported to local Chilean copper smelters by truck.

The Company has no relevant contracts in place.

1.15 Environmental, Permitting and Social Considerations

The Project is in the Andean highlands area of the Atacama Region, which is characterized by extreme environmental conditions affecting biotic development. In this area, hyper-arid conditions, intense solar radiation, high wind speeds and daily surface freezing of watercourses constitute adverse conditions for ecosystems. Human settlements are also scarce, due to the lack of available water resources and the hostile climatic conditions during the winter, with the exception of lands used by Indigenous communities, some tourism and conservation activities.

1.15.1 Environmental Considerations

A key environmental consideration for the Project is its location near protected areas. The objective of those areas is the protection of flora and fauna species and water resources that sustain those ecosystems. The protected areas in proximity to the Project are the Nevado Tres Cruces National Park, the Laguna del Negro Francisco and Laguna Santa Rosa RAMSAR site and the Priority Sites for Biodiversity Conservation Nevado Tres Cruces and Corredor Biológico Pantanillo, as well as protected wetlands (RAMSAR) that are traversed by the proposed pipeline. Chilean legislation specifies different categories of protected areas with corresponding levels of restrictions for land usage associated with development projects; in the case of is case, Priority Sites do not have the same level of protection and restriction as other protected areas.

In terms of water management, the current water source is from two wells located north of the mine area, for which the Project has extraction rights. Given the current environmental regulatory context and experiences regarding potential restrictions on the use of groundwater for process water supply, it is necessary to consider options for other water sources such as utilizing desalinated seawater transferred to the project area via pipelines. A commercial venture currently undergoing environmental evaluation could bring desalinated sea water to the project district via pipeline.

Environmental baseline studies were conducted between 2009 and 2011 and presented in an Environmental Impact Study (EIA) submission in 2012 (EIA *Proyecto Minero Volcan*, GHD, 2012). Additionally, an Environment Scoping Study was completed by consultants to the Company (GAC, Scoping Ambiental Proyecto El Volcan, June 2022) which included site visits and desktop studies based on other work completed by the consultants in the Project area. These studies indicate that the most relevant environmental issues are the proximity to glaciers (due to potential impacts to the existing water





balance for the area), the effects on the landscape (considering the visibility of the proposed site infrastructure from one of the lookouts in the National Park area), flora and fauna species that are present in the sensitive ecosystems, particularly in the wetland area (with some fauna species under conservation category), the possible effects on surface or underground water resources (water quality and balance) due to water use for the Project, and land use by Indigenous peoples in proximity to the Project area.

The adequacy of previously completed baseline studies and collected information (mainly from 2009 to 2011) will be reviewed as part of the future Environmental Impact Assessment (EIA) scoping efforts in consideration of updated guidance for baseline studies provided by the Chilean environmental authority. Based on the review of the results for existing and new baseline studies that may be required, several environmental guidelines and technical and assessment criteria have been updated by the environmental authority since 2011, the most recent being the Technical Criteria for Fauna Field Campaigns and Data Validation (2022) and the Technical Criteria for the Environmental Assessment of Hydric Resources (2022). Additionally, the environmental authority has announced the publication in 2022 and 2023 of new guidelines for flora and vegetation, wetlands, climate change and terrestrial ecosystems criteria. The Project will establish an environmental monitoring and management system to confirm environmental impact predictions, prevent additional impacts, and manage risks affecting the different environmental components of the Project area. The monitoring measures/commitments that are outlined in the environmental assessment will have a corresponding periodic reporting requirement (e.g., annually or biannually) to the Environmental Assessment Service (SEA) and/or other authorities.

Contour channels will be installed around mine areas, non-economic rock storage facilities and infrastructure. Collection channels have been designed at the base of uncontacted areas to divert "non-contact" water (clean surface runoff water) to discharge points downstream of the property. For the management of "contact" mine waters and along the roads, these will be collected and directed to settling ponds to allow for sediments to settle and to provide the opportunity to monitor water quality prior to being released to the environment. Where runoff water from the Project interacts with facilities that could result in contaminant impact, such as pits, mineralized material stockpiles and non-economic rock storage facilities, each of these facilities will have a designed ditching system that will capture and direct contact water to collection ponds where it can be appropriately managed. Potentially impacted contact water will be monitored and treated, if necessary, prior to being released to the receiving environment.

Project activities during the construction, operation, and closure phases will generate different types of wastes and emissions. Atmospheric emissions will be mostly managed through mitigation measures and monitoring in nearby receptors. Domestic, industrial and hazardous wastes will be managed according to legal requirements in the appropriate facilities, which include a landfill in the Project area. Mining wastes (low-grade mineralized material and sterile rock) will be managed at specially designed dumps located adjacent to the open pit areas. Acid rock drainage (ARD) could be generated if materials are exposed to water. This impact will be managed by reducing contact between the material and water through contour channels and collection systems. Any ARD impacted waters will be collected and recirculated into the process. More specific measures will be established during the future environmental impact assessment.

1.15.2 Closure and Reclamation Considerations

In Chile, Law 20.551 requires that a closure plan and accompanying cost estimate is submitted to and approved by the National Geology and Mining Service (SERNAGEOMIN) to ensure the physical and chemical stability of the areas in which mining is developed and establish guarantees for the effective closure of mining facilities. The closure plan will be developed and designed to ensure long-term stability of both physical and chemical properties of the site, and to blend with the high-altitude, rocky environment. The main closure measures shall include:

- Above ground facilities will be dismantled or demolished and foundations below ground level will be covered.
- Drainage from spent mineralized material on the heaps shall be managed in accordance with locally accepted best practice in consideration of the hyper-arid conditions and requirement to protect the downstream receiving environment.

Volcan ProjectPage 14NI 43-101 Technical Report and Preliminary Economic AssessmentJuly 15, 2025





- Heaps will be covered to isolate spent mineralized material, limit influx of atmospheric water and oxygen, and control upward movement of oxidation products.
- Long-term stabilization of all exposed erodible materials.
- Access to areas such as the open pit, non-economic rock storage facilities and the heap leach facilities shall be restricted.

Based on the aforementioned and other closure measures, a preliminary estimate for closure costs, net of salvage value, of \$30M has been incorporated in the Project economics for this PEA. This cost will be refined further during the PFS and FS stage of the Project, since a detailed closure cost will need to be developed to support the mine closure sectorial permit application, supported by feasibility-level design.

1.15.3 Permitting Considerations

Permits required for mining projects in Chile are classified in two categories: Environmental Permits and Sectorial Permits. The Environmental Permits comprise the Environmental Licence (RCA for its abbreviation in Spanish) and the Sectorial Environmental Permits (PAS for its abbreviation in Spanish) which cover other relevant aspects. Sectorial Permits (PS) cover non-environmental topics and need to be applied for separately with the corresponding government authority. Once the RCA is issued, the proponent can seek individual sectorial permits for construction and operation, some of which are an extension of a PAS.

The exploration drilling phase of the Project was environmentally approved through RCA No. 363/2008 (El Volcan Project Prospecting Drilling) and RCA No. 270/2011 (Volcan Project Prospecting Drilling Modification), but a valid RCA has not yet been obtained for the execution of Volcan Project. An EIA was submitted by Andina Chile for evaluation by the environmental authority in July 2012, but Andina Chile, following its acquisition by Hochschild, decided to withdraw the Volcan Project EIA submission from the Environmental Impact Assessment System (SEIA). Considering this, the Volcan Project will be required to submit an EIA compiled under current regulations and with updated baseline information. The Project may also trigger the requirement for an Indigenous People Consultation Process under the requirements of the International Labor Organization (ILO) Indigenous and Tribal Peoples Convention 169¹.

The EIA must also contain the technical and formal contents to comply with the requirements for each of the PAS. The most relevant PAS that is likely applicable to the Project are related to the approval for: non-economic rock and low-grade storage facilities, closure plan, liquid and solid waste management facilities and water management infrastructure, among others. The list of applicable PAS is presented in Section 20.3.1.

Sectorial Permits are granted by different government authorities. The ones associated with mining operations are granted by SERNAGEOMIN, and the most relevant ones, based on the engineering at this stage, are:

- Authorization to establish a non-economic rock storage facility (NERSF) or mineral stockpile.
- Authorization of open-pit exploitation method.
- Mineral Treatment or Benefit Plants Project Approval.
- Authorization of the Project's Mine Closure Plan.

Volcan Project
NI 43-101 Technical Report and Preliminary Economic Assessment

Page 15

¹ The ILO Indigenous and Tribal Peoples Convention 169 was subscribed by Chile in 2009 and establishes a mandatory consultation of indigenous people for measures that affect them.





Several other permits and notifications are also required at the beginning of the construction or operation phases such as for water diversion infrastructure, operation of waste storage, wastewater and drinking water facilities, waste transport, permits for minor support infrastructure like fuel tanks, electric systems, gas systems and roads and sanitary permits, among others. The list of the most relevant sectorial permits is shown in Section 20.3.3.

1.15.4 Social Considerations

Social baseline studies were conducted as part of the 2012 EIA preparation. Based on the most recent information available, there are at least nine community groups within the Project area: one non-Indigenous group at La Puerta sector in Quebrada Paipote (community of Copiapó), seven Indigenous communities (communes of Copiapó and Tierra Amarilla), and one Indigenous association (registered in the commune of Tierra Amarilla).

The non-Indigenous group is a family located in the sector called La Puerta, located immediately adjacent to Route C-341 (Project access road). Their activities include agricultural production and livestock grazing. Although their permanent residence is in La Puerta, the residents periodically move between there and urban sectors of Copiapó as well as other higher elevation areas, where they move their cattle in summer.

The Indigenous communities of the Project area (as of 2021) are part of the Colla ethnic group. These communities have a settlement pattern that combines residences in urban and rural areas with traditional territorial practices, such as the cultural practice of transhumance along ravines and meadows. The distribution of water, flora, and fauna on the land define the boundaries for areas that communities utilize. For some of the Indigenous communities (Copiapó Commune, Pastos Grandes and Sol Naciente) these areas include portions of the Project area. The situation of land ownership and water rights varies among the communities. Some Indigenous communities in the Project area are in the process of requesting land and water rights.

As part of the new EIA for the Volcan Project, human environment baseline studies will need to be conducted to clearly identify the surrounding community and its characteristics, economic activities and their relevant cultural heritage sites and traditions. Based on these results, a Community Relations Plan and Strategy will be developed that will include details such as stages of stakeholder communication, meetings, stakeholder information and participation methods. In relation to social aspects, the new baseline study will need to consider the latest guidelines published by the SEIA, in particular the guide for the archaeological heritage component and the guide for terrestrial ecosystems, which includes the relationship between the communities and the species present in the ecosystems.

In terms of legal requirements, part of the environmental permitting process of an EIA is the Community Consultation Process, where the community (Indigenous and non-Indigenous) will become familiar with the Project and can communicate (or later submit) their questions and concerns. Additionally, the Project may be required to conduct an Indigenous Peoples Consultation Process, given its location within Indigenous territory.

1.16 Capital and Operating Cost Estimates

The capital and operating cost estimates presented in this PEA provide substantiated costs that can be used to assess the preliminary economics of the Volcan Project. The estimates are based on open pit mining operations, construction of a process plant and infrastructure, as well as Owner's costs and provisions.

The following basic information pertains to the estimate of both capital and operating costs:

- Base date for these estimates is Q1 2025.
- All costs are expressed in United States dollars (USD).
- United States to Chilean currency exchange rate used is US\$1.00 = CLP\$940.





- Unit of measurement is metric (unless otherwise indicated).
- Operating and sustaining capital costs are based on an estimated mine life of 14 years.

1.16.1 Capital Cost Estimates

The cost estimates were developed in accordance with the Association for the Advancement of Cost Engineering (AACE) Class 5 Estimate, with an expected accuracy range of -30% to +50%.

The total initial capital cost estimate for the Volcan Project is US\$1,019M; with sustaining capital cost of US\$320M; and the total project cost of US\$1,339M. Table 1-7 provides the Project cost summary for initial and sustaining capital cost.

Table 1-7: Summary of Capital Costs

| Description | Initial 60 kt/d | Sustaining Capital 60 kt/d | Total 60 kt/d |
|------------------------------------|--------------------|-------------------------------|------------------|
| Mining, (US\$M) | 82.8 | 18.7 | 101.4 |
| Process, (US\$M) | 372.3 | 168.9 | 541.2 |
| Infrastructure - On-site, (US\$M) | 65.0 | - | 65.0 |
| Infrastructure - Off-site, (US\$M) | 88.5 | - | 88.5 |
| Total Direct, (US\$M) | 608.6 | 187.6 | 796.2 |
| Project Indirect Cost, (US\$M) | 161.4 | 60.5 | 221.8 |
| Owner Cost, (US\$M) | 43.7 | 15.2 | 58.9 |
| Contingency, (US\$M) | 205.6 | 56.3 | 261.9 |
| Total Capex Class 5, (US\$M) | 1,019.3 | 319.5 | 1,338.9 |

1.16.2 Operating Cost Estimates

A summary of the individual components that make up the LOM operating costs is presented in Table 1-8. Mine operating cost weighted averages are indicated separately for the Years 1-10 which correspond to the active mining period and Years 11-14 which corresponds to low grade stockpile rehandle only.

Table 1-8: Summary of Operating Cost Estimate

| Area | Units | Avg. Y 1 - Y10 | Avg. Y11 - Y14 | Avg. LOM |
|-----------------------------|------------------|----------------|----------------|----------|
| Mining | US\$/t moved | 2.10 | 0.73 | 1.94 |
| Mining | US\$/t processed | 7.14 | 0.73 | 5.44 |
| Processing | US\$/t processed | 6.75 | 6.75 | 6.75 |
| G&A | US\$/t processed | 1.09 | 0.66 | 0.97 |
| Total Operating Cost | US\$/t processed | 14.98 | 8.14 | 13.17 |

1.17 Economic Analysis

The economic analysis was performed assuming an 5% discount rate. Cash flows have been discounted to the beginning of construction on January 1, 2030, assuming that the Project execution decision will be made and major project financing will be carried out at this time.





The pre-tax net present value (NPV) discounted at 5% (NPV5%) is US\$2,470M, the internal rate of return (IRR) is 36.6%, and payback is 2.3 years. On a post-tax basis, the NPV5% is US\$1,513M, the IRR is 28.7%, and the payback period is 2.6 years. A summary of the Project economics is included in Table 1-9.

Readers are cautioned that the PEA is preliminary in nature. It includes inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves and there is no certainty that the PEA will be realized.

Commodity prices can be volatile, and there is the potential for deviation from the forecast.

Table 1-9: Economic Analysis Summary

| General | LOM Total / Avg |
|---|-----------------|
| Gold Price (US\$/oz) | 2,400 |
| Copper Price (US\$/lb) | 4.50 |
| Mine Life (years) | 13.6 |
| Production | LOM Total / Avg |
| Total Plant Feed Tonnes (kt) | 293,165 |
| Plant Feed Head Grade Gold (g/t) | 0.63 |
| Plant Feed Head Grade Copper (%) | 0.05 |
| Leach Recovery Rate Gold (%) | 64.2 |
| Overall Recovery Copper (%) | 16.2 |
| Total Gold Ounces Recovered (koz) | 3,820 |
| Total Copper Recovered (klb) | 49,994 |
| Total Average Annual Gold Production (koz) | 281 |
| Average Year 1 to 10 Annual Gold Production (koz) | 332 |
| Total Average Annual Copper Production (klb) | 3,675 |
| Operating Costs | LOM Total / Avg |
| Mining Cost (US\$/t Mined) | \$1.9 |
| Processing Cost (US\$/t Processed) | \$6.7 |
| G&A Cost (US\$/t Processed) | \$1.0 |
| Refining & Transport Cost (US\$/oz Au) | \$8.0 |
| Total Operating Costs (US\$/t Processed) | \$13.2 |
| Cash Costs* (US\$/oz Au) | \$1,002 |
| AISC** (US\$/oz Au) | \$1,094 |
| Capital Costs | LOM Total / Avg |
| Initial Capital (US\$M) | \$1,019 |
| Sustaining Capital (US\$M) | \$320 |
| Closure Costs (US\$M) | \$30 |
| Financials - Pre-Tax | LOM Total / Avg |
| NPV (5%) (US\$M) | \$2,470 |
| IRR (%) | 36.6% |
| Payback (years) | 2.3 |
| Financials - Post-Tax | LOM Total Avg |
| NPV (5%) (US\$M) | \$1,513 |
| IRR (%) | 28.7% |
| Payback (years) | 2.6 |

^{*} Cash costs consist of mining costs, processing costs, mine-level G&A, copper revenue credit, refining charges and royalties over payable gold ounces **All-in sustaining cost (AISC) includes cash costs plus sustaining capital and closure cost over payable gold ounces.





1.17.1 Sensitivity Analysis

A sensitivity analysis was conducted on the base case pre-tax and post-tax NPV, IRR, and Payback of the Project, using the following variables: metal price, discount rate, leach recovery, initial capital costs, and operating costs. Analysis revealed that the Project is most sensitive to changes in metal price, leach recovery, then, to a lesser extent, to operating costs and initial capital costs.

Table 1-10 and Table 1-11 presents a summary of the Sensitivity Analysis.

Table 1-10: Sensitivity Analysis Pre-Tax Summary

| Base Case | | Total CAPEX | | Total OPEX | | |
|------------|----------|-------------|---------|------------|---------|---------|
| Gold Price | NPV (5%) | IRR | -25% | 25% | -25% | 25% |
| \$1,800 | \$916 | 18.5% | \$1,219 | \$613 | \$1,574 | \$258 |
| \$2,400 | \$2,470 | 36.6% | \$2,773 | \$2,167 | \$3,128 | \$1,812 |
| \$3,000 | \$4,024 | 52.6% | \$4,327 | \$3,721 | \$4,683 | \$3,366 |
| \$3,600 | \$5,579 | 67.3% | \$5,881 | \$5,276 | \$6,237 | \$4,920 |

Table 1-11: Sensitivity Analysis Post-Tax Summary

| Gold Price | Base Case | | Total CAPEX | | Total OPEX | |
|------------|-----------|-------|-------------|---------|------------|---------|
| Gold Price | NPV (5%) | IRR | -25% | 25% | -25% | 25% |
| \$1,800 | \$531 | 14.3% | \$748 | \$315 | \$947 | \$93 |
| \$2,400 | \$1,513 | 28.7% | \$1,658 | \$1,302 | \$1,932 | \$1,128 |
| \$3,000 | \$2,357 | 38.2% | \$2,513 | \$2,289 | \$2,780 | \$2,020 |
| \$3,600 | \$3,246 | 47.0% | \$3,382 | \$3,119 | \$3,638 | \$2,854 |

1.18 Interpretations and Conclusions

Based on the assumptions and parameters presented in this report, the PEA shows positive economics (i.e., \$1,513M post-tax NPV (5%) and 28.7% post-tax IRR). The PEA supports a decision to carry out additional detailed studies.

1.19 Recommendations

The Volcan Project PEA has provided a design with technical viability and positive economics on which to further advance the project. The recommendation is to proceed with two phases of work. Phase 1: Optimization studies, Environmental Baseline and Pre-Feasibility Study (PFS), followed by Phase 2: EIA Preparation and Submission, Definitive Feasibility Study (DFS). There is a recommended work program for the two phases totaling \$30.2M.





2 INTRODUCTION

2.1 Introduction

Tiernan Gold Corp. (Tiernan) commissioned Ausenco Chile Ltda. (Ausenco) to compile a Preliminary Economic Assessment (PEA) of the Volcan Project. The PEA was prepared in accordance with the Canadian disclosure requirements of National Instrument 43-101 (NI 43-101) and in accordance with the requirements of Form 43-101 F1.

The responsibilities of the engineering companies who were contracted by Tiernan to prepare this report are as follows:

- Ausenco managed and coordinated the work related to the report, reviewed the metallurgical test results and developed PEA-level design and cost estimate for the process plant infrastructure, general site infrastructure, environmental and economic analysis.
- Deswik Brazil (Deswik) designed the mine pit, mine production schedule, and mine capital and operating costs.
- Micon International Limited (Micon) completed the work related to geological setting, deposit type, exploration
 work, drilling, exploration works, sample preparation and analysis, data verification and developed the mineral
 resource estimate for the Project.
- Gestión Ambiental Consultores (GAC) conducted a review of the environmental studies of the Project.

2.2 Terms of Reference

The purpose of this Report is to present the results of the PEA and to support Tiernan's disclosure as required in a planned public listing of the Company on the TSX-Venture exchange.

All measure units used in this Report are metric unless otherwise noted currency is expressed in United States dollars [USD (currency) and US\$ (symbol)]. The Report uses English.

Mineral Resources are estimated in accordance with the 2019 edition of the Canadian Institute of Mining, Metallurgy and Exploration (CIM) Estimation of Mineral Resources & Mineral Reserves Best Practice Guidelines (2019 CIM Best Practice Guidelines) and are reported using the 2014 CIM Definition Standards for Mineral Resources and Mineral Reserves (2014 CIM Definition Standards).

Readers are cautioned that the PEA is preliminary in nature. It includes inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves, and there is no certainty that the PEA will be realized.

2.3 Qualified Persons

The following serve as the qualified persons for this Technical Report as defined in National Instrument 43-101, Standards of Disclosure for Mineral Projects, and in compliance with Form 43-101F1.





Page 21

Table 2-1: **Qualified Person**

| Qualified Person | Professional Designation | Position | Employer | Independent of Tiernan Gold Corporation |
|-------------------------|-----------------------------|--|---------------|--|
| Scott Elfen | P.E. | Global Lead, Geotechnical Services | Ausenco | Yes |
| James Millard | P.Geo. | Director, Strategic Projects | Ausenco | Yes |
| Sergio Lagos | B.Sc., RM CMC | Director Technology Solutions South America | Ausenco | Yes |
| Bruno Yoshida Tomaselli | B.Sc., FAusIMM, | Consulting Manager | Deswik Brazil | Yes |
| Alan J. San Martin | BSc., P.Eng. | Senior Engineer | Micon | Yes |
| William J. Lewis | P.Geo. | Principal Geologist | Micon | Yes |

2.4 Site Visits and Scope of Personal Inspection

2.4.1 Site Inspection by Alan J. San Martin, P.Eng.

Mr. San Martin visited the Volcan property for two days from March 29 to 30, 2010. At site, Mr. San Martin reviewed the drill hole database, QA/QC procedures and field procedures, and discussed the geology of the deposit with the field geologist team.

2.4.2 Site Inspection by William J. Lewis, P.Geo.

Mr. Lewis conducted a site visit to the Volcan Project, as well as to the core logging and geoanalytical assay preparation facilities in Copiapó, between April 17 and 19, 2010. During this period, the field procedures for the drilling program were examined, examples of the host rock types, alteration and veining were observed in outcrop and representative sections of drill core were reviewed. In addition, the QA/QC program, incorporation of data into the electronic database and backup of the database were discussed.

2.4.3 Site Inspection by Bruno Yoshida Tomaselli, FAusIMM

Mr. Tomaselli visited the Volcan property for two days between November 29 and 30, 2022. During this period the following were evaluated, road conditions, possible accesses to the site, potential location for the processing plant and for infrastructure.

2.4.4 Site Inspection by Sergio Lagos, RM CMC

Mr. Lagos visited the core logging facility in Copiapó on April 23, 2025. The following day, on April 24, 2025, Mr. Lagos visited the Volcan property, he viewed the planned locations of the open pit, primary crusher, heap leach & process plant.





2.5 Effective Dates

This Technical Report has a number of significant dates, as follows:

- Volcan mineral resource estimate: July 22, 2022.
- Financial analysis: July 15, 2025.

The overall effective date of this report, which is July 15, 2025, is the date of the updated Financial Analysis.

2.6 Information Sources and References

All references were listed in Section 27 of the present Report.

2.7 Previous Technical Reports

The following Technical Report related with the Volcan Project were filed on SEDAR:

- Micon. 2011. Technical Report on the results of the Pre-Feasibility Study on the dorado deposits, Volcan Gold Project, Region III, Chile. Prepared for Andina Minerals Inc, effective date is September 16, 2010.
- Micon. 2010. Technical Report on the Volcan Gold Project, Region III Chile and updated Mineral Resource Estimate for the Dorado Gold Deposits. Prepared for Andina Minerals Inc, effective date is September 16, 2010.
- Micon. 2009. Technical Report on the Volcan Gold Project, Region III Chile and updated Mineral Resource Estimate for the Dorado Gold Deposits. Prepared for Andina Minerals Inc, effective date is October 23, 2009.

2.8 Unit and Name Abbreviations

Unit and name abbreviations used in the Report are presented in Table 2-2 and Table 2-3.

Table 2-2: Unit Abbreviations

| Abbreviation | Description | Abbreviation | Description |
|--------------|------------------------|------------------------------------|----------------------------------|
| % | percent | m, m ² , m ³ | meter, square meter, cubic meter |
| °C | degree Celsius | m³/a | cubic meters per year |
| °F | degree Fahrenheit | m³/t | cubic meters per metric tonne |
| а | year (annum) | masl | meters above sea level |
| g | gram | mi | mile |
| g/m³ | grams per cubic meter | mg/L | milligrams per liter |
| g/t | grams per metric tonne | Mm³ | million cubic meters |
| ha | hectare | M _w | magnitude |
| hp | horsepower | Mt | million (or mega) metric tonnes |
| h | hour | Mt/a | million tonnes per year |





| Abbreviation | Description | Abbreviation | Description |
|--------------|--------------------------------|--------------|---|
| in | inch | Moz | million ounces |
| kg | kilogram | OZ | troy ounce |
| kg/t | kilogram per metric tonne | t | metric tonne |
| km | kilometer | st | short ton |
| kN | kilonewton | ppb | parts per billion |
| kN/m³ | kilonewton per cubic meter | ppm | parts per million |
| koz | thousand ounces | ton | short ton (imperial) |
| kPa | kilopascal | t/h | metric tonnes per hour |
| kV | kilovolt | t/d | metric tonnes per day |
| kW | kilowatt | t/a | metric tonnes per year |
| kWh | kilowatt-hour | USD/US\$ | United States dollar (currency/symbol) |
| kWh/t | kilowatt-hour per metric tonne | w/w/ w/s | gravimetric moisture content (weight of water/weight of soil) |
| L/s | liters per second | wt | weight |
| М | million | у | year |

Table 2-3: Acronyms and Nomenclature

| Abbreviation | Description | Abbreviation | Description |
|--------------|---|--------------|---|
| AAS | Atomic Absorption Spectroscopy | KHD | KHD Humboldt Wedag International AG |
| ABA | acid base accounting | LG | Lerchs-Grossmann 3D algorithm |
| ADR | adsorption, desorption, and recovery | LLDPE | Linear Low-Density Polyethylene |
| AENOR | Spanish Association for Standardization | Micon | Micon International Limited |
| Ag | silver | Мо | molybdenum |
| AMTEL | AMTEL Laboratories | MWMT | meteoric water mobility tests |
| As | arsenic | NaCN | sodium cyanide |
| ASTM | American Society of Testing Materials | NaHS | sodium hydrosulfide |
| Au | gold | NERSF | Non-Economic Rock Storage Facilities |
| BBV | Black Banded Veins | Ni | nickel |
| CIC | Carbon-in-column | NPV | net present value |
| CIL | Carbon-in-leach | OEM | original equipment manufacturer |
| COG | Cut-off grades | PAS | Spanish acronym for Sectorial Environmental Permits |
| CSV | Comma Separated Value (file format) | PEA | Preliminary Economic Assessment |
| Cu | copper | PFS | Pre-feasibility study |
| DC | Dorado Central | PLS | Pregnant leach solution |
| DD | diamond drilling | PPV | peak particle velocity |





| Abbreviation | Description | Abbreviation | Description |
|--------------|---|--------------|---|
| DE | Dorado Este (East) | PSI | PSI Water Technologies |
| DGA | The Chilean General Directorate of Water | QP | Qualified Person |
| DIA | Spanish acronym for Environmental Impact Declaration | QV | Quartz-Rich Veins |
| DO | Dorado Oeste (West) | RC | reverse circulation |
| EIA | Environmental Impact Assessment | RF | Revenue factor |
| EPC | Engineering, Procurement and Construction | ROM | Run of Mine |
| EW | electrowinning | RMR | Rock mass rating |
| Fe | Iron | RQD | rock quality designation |
| GAC | GAC Consulting | SART | sulphidization, acidification, recycling, and thickening |
| GBV | Gray Banded Veins | Sb | antimony |
| GCL | Geosynthetic Clay Liner | SEA | Spanish acronym for Environmental Assessment Services |
| GU | Geometallurgical units | SEIA | Spanish acronym for Environmental Impact Assessment System |
| HCN | Hydrocyanic acid | SG | specific gravity |
| HDPE | High-density polyethylene | SPLP | Synthetic precipitation leaching procedure |
| Hg | mercury | SPM | sedimentable particulate matter |
| Homestake | Homestake Mining Company | SRK | SRK Consulting Chile S.A. |
| ICP | Inductively coupled plasma | Tiernan | Tiernan Gold Corp. |
| IFC | Spanish acronym for Favorable Report for Construction | TLCP | Toxicity characteristic leaching procedure |
| ISRM | International Society of Rock Mechanics | UTM | Universal Transverse Mercator |
| IRA | Inter-ramp slope angles | VFD | Variable-frequency drive |
| IRR | Internal rate of return | WAD | Weak acid dissociable |
| IUCN | International Union for Conservation of Nature | ZOIT | Spanish acronym for Touristic Interest Zone |
| KCA | Kappes, Cassidy and Associates | | |





3 RELIANCE ON OTHER EXPERTS

3.1 Introduction

The QPs have relied upon the following reports by other experts, which provided information regarding mineral rights, surface rights, property agreements, royalties, environmental, permitting, social licence, closure, taxation, and marketing for sections of this Report.

3.2 Property Agreements, Mineral Tenure, Surface Rights and Royalties

The QPs have not independently reviewed ownership of the Project area and any underlying property agreements, mineral tenure, surface rights, or royalties. The QPs have fully relied on information derived from Tiernan and legal experts retained by Tiernan for this information through the following documents:

- VOMA Abogados, date: June 30, 2025, report title: VOLCAN PROJECT, Title Opinion prepared for Andina Minerals SpA, 16 pages, plus Annex A (5 pages) and ANNEX B (1 page).
- VOMA Abogados, date: June 30, 2025, letter title: Legal Corporate Opinion Andina Minerals Chile SpA, prepared for Andina Minerals Chile SpA, 2 pages.

This information is used in Section 4, and in support of Sections 14, 22 and 23 of the Report.

3.3 Environmental, Permitting, Closure, Social and Community Impacts

The QPs have fully relied upon information supplied by experts retained by Tiernan for information related to closure cost estimate. Information was provided by email in the following document:

• Katz, R. A. (November 16, 2022). "November 2022: Volcan Report" by Gestión Ambiental Consultores. [Personal communication].

This information is used in Section 20 of the report. The information is also used in support of Section 22.

3.4 Taxation

The QPs have fully relied on information supplied by experts retained by Tiernan for information related to taxation as applied to the financial model as follows:

- PricewaterhouseCoopers Consultores Auditores SpA, (December 19, 2022). Comments Review Model El Volcan (Internal report). Prepared for Tiernan.
- McCunn, G. (July 11, 2025). "July 2025: Financial and Tax model for Volcan" by Tiernan Gold. [Personal communication].

This information is used in Section 22 of the Report.





3.5 Markets

The QPs have fully relied on information derived from Tiernan. Information regarding gold and copper price projections, copper concentrate marketing, refining and treatment cost and contracts information was provided by email in the following:

- "October 2022: Handling of SART Plant in Model and PEA Report" by Tiernan Gold, (G. McCunn, personal communication, October 13, 2022).
- "November 2022: Volcan Financial Model DRAFT" by Tiernan Gold (G. McCunn, personal communication, November 14, 2022).
- "July 2025: Volcan: Gold & Copper metal pricing for 2025 PEA update" by Tiernan Gold (G McCunn, personal communication, July 14, 2025).

This information is used in Section 19 of this report. The information is also used in support of Section 22.





4 PROPERTY DESCRIPTION AND LOCATION

4.1 Introduction

The Volcan property is located approximately 700 km north of Santiago, the capital of Chile, approximately 170 km by road east of the mining and agricultural city of Copiapó and approximately 40 km west of the border with Argentina. The property is located in Region III of northern Chile in the Province of Copiapó and political subdivision of Comuna Tierra Amarilla (Figure 4-1).

AND RESIDENCE CONSISTENCE CONTRIBUTION OF PARTIES OF PARTIES CONTRIBUTION OF PARTIES OF

Figure 4-1: Location Map for the Volcan Project

Source: Tiernan Gold Corp., 2022.

The Volcan property is located east of the headwaters of Quebrada de Paipote and lies between Laguna Santa Rosa and Laguna del Negro Francisco along the western flanks of the Chilean Andes at a mean elevation of approximately 4,800 m.





The Volcan exploration and exploitation concessions are approximately centered on latitude 27° 20' south and longitude 69° 8.5' west, and at UTM (Zone 19) coordinates N6,972,500 and E486,500. The property is situated within the Maricunga (gold, silver, copper) mineral belt and is located 23 km northeast of the Maricunga gold mine (previously known as Refugio) and 20 km southwest of the Lobo-Marte Gold Project, both of which are owned by Kinross Gold Corporation (Kinross).

4.2 Property and Title in Chile

In 2007, the Volcan property originally comprised four contiguous mining concessions (also referred to as exploitation concessions) covering an area totaling 5,455 ha. These include the Volcan 1-30 and Maria Eliana 1-10 mining concessions in the northern portion of the property, and the Demanda 1-20 and America del Sur 1-50 mining concessions in the southern part.

In 2008, an additional 41 exploration concessions totaling approximately 9,800 ha were acquired. In 2009, a number of additional exploration concessions surrounding the Volcan property were acquired from Barrick Gold Corporation (Barrick). Barrick retained an NSR royalty of 1.5% on all metals produced from the lands acquired from Barrick, should they be developed. The property acquired from Barrick totaled approximately 15,040 ha, bringing the exploration concessions on the Volcan Project area to 24,840 ha in a contiguous block around the Volcan deposit.

The total area controlled comprising the Volcan Project is 45,289 ha, corresponding to the actual property boundaries. However, a title and claim search indicates that Tiernan, through its subsidiary Andina Chile, holds 55,172 ha because several areas have duplicate (overlapping) registered concessions under the various Chilean categories of mineral rights holdings. The 55,172 ha comprise 55 mining properties, 139 exploration concessions, and 1 exploration application owned by Andina, which are summarized in the Table 4-1.

Figure 4-2 is a property map showing the location of the four mining concessions, the exploration concessions acquired originally in 2004, those concessions acquired from Barrick in 2009 and the location of the known mineralized areas relative to the property boundaries.

Under the mining laws of Chile, mining concessions can be held in perpetuity, provided that the appropriate annual payments have been made. There is no requirement that the property be put into production within a specified time frame and there is no requirement to reduce concession sizes as the exploration process advances.


Payments to maintain concessions are made annually in March. The property payments, as made to date, will maintain the Volcan property in good standing until April 2026. The total cost to maintain the mining and exploration concessions as they are currently constituted for the period 2025 to 2026 is estimated to be approximately US\$715,000.

The land on which the Volcan Project sits is the equivalent of government owned land. Surface rights to the property can be obtained as part of the permitting process through a judicial easement on the property, only when a mining project is expected to be built. Surface rights cannot be obtained in the exploration stage of the Project by Tiernan nor third parties. Surface rights are not required for the drilling programs, Field Investigations or Environmental Baseline studies considered in the recommendations Section 26.5 of this report.





Figure 4-2: Mineral Tenure Map of the Volcan Property, Chile



Source: Tiernan Gold Corp., 2011.





Table 4-1: List of Mining and Exploration Concessions Comprising the Volcan Project

| Mining/Exploration Concessions | Area (ha) | Year Constituted |
|--|-----------|------------------|
| Mining Concessions Mining Code 1932 | | |
| Volcan 1-30 | 1,500 | 1937 |
| Maria Eliana 1-10 | 455 | 1955 |
| Demanda 1-20 | 1,000 | 1977 |
| America del Sur 1-50 | 2,500 | 1977 |
| Total | 5,455 | |
| Mining Concessions Current Mining Code | Area (ha) | Year Constituted |
| Crater | 900 | 2012 |
| Azufre 7 1/30 | 240 | 2012 |
| Flamenco | 1710 | 2014 |
| Ojo de Agua | 5,370 | 2014 |
| Demanda Segunda 13 | 194 | 2015 |
| Chinchilla 1/10 | 89 | 2014 |
| Mastodonte 1/100 | 100 | 2014 |
| Andes Norte | 175 | 2016 |
| Volcan VI | 3,239 | 2021 |
| Total | 12,017 | |
| Exploration Concessions | Area (ha) | Year Constituted |
| Ander Sur IV | 500 | 2022 |
| Volcan VIII | 37,200 | 2022 |
| Total | 37700 | |
| Total Concessions | 55,172 | |

4.3 Project Ownership

Andina Minerals Inc (Andina), a Canadian company listed on the Toronto Stock Exchange, entered into an option to purchase the four mining concessions listed above in May 2004 (revised in May 2005). The final option payment under the agreement was made in June 2007, as described in Andina's press release dated 19 June 2007.

During the first half of 2006, Andina, acting through an agent, acquired an additional 41 exploration concessions totaling approximately 9,800 ha. These exploration concessions and the underlying mining concessions were overlain by exploration concessions acquired in early 2008. The prior exploration concessions were allowed to lapse.

On May 20, 2009, Andina announced that, through its Chilean subsidiary, it would acquire the exploration rights to certain properties held by Barrick and a number of exploration concessions surrounding the Volcan property. Andina issued

2.0 million shares, valued at \$2.66 million, to Barrick on transference of ownership of the concessions, to be followed by a second installment of Andina common shares with a value of \$1.5M one year after closing of the transaction. Barrick retained an NSR royalty of 1.5% on all metals produced from the lands acquired from Barrick, should they be developed. The property acquired from Barrick totaled approximately 15,040 ha, bringing the area held by Andina as of June 2009 to 24,840 ha in a contiguous block around the Volcan deposit.






On November 8, 2012, Andina announced that it has entered into a binding agreement with Hochschild Mining PLC (Hochschild) pursuant to which Hochschild agreed to make an offer to purchase all of the outstanding common shares of Andina by way of a friendly take-over bid at a price of C\$0.80 per share in cash for approximate total consideration of US\$105 million. The acquisition was completed on February 20, 2013. Subsequent to the acquisition, Andina was wound up and Andina's Chilean subsidiary, Andina Minerals Chile SpA (Andina Chile) became a direct subsidiary of Hochschild Mining Holdings Ltd UK (Hochschild UK).

In March 2022, Hochschild established a new Canadian company, Tiernan Gold Corp (Tiernan), and on 14th March 2023 completed a restructuring where Tiernan became 100% owner of Andina Chile and a subsidiary of Hochschild UK. The corporate ownership structure is shown in Figure 4-3.

Figure 4-3: Corporate Ownership Structure of the Volcan Project



Source: Tiernan Gold Corp, 2023.

4.4 Water Rights


Andina Chile owns water rights which have been developed in two wells located approximately 21 km from the Dorado deposits and 5 km east of the northern end corner of the Volcan concessions (Figure 4-4). These wells are nominally referred to as Wells 3 and 4.

The extraction rights from Wells 3 and 4, as authorized by the Dirección General de Aguas (DGA), are for 3,894,696 m³/a per well, for a total of 7,789,392 m³/a at an average pumping rate of 123.5 L/s per well, with a permitted maximum pumping rate of 170 L/s. Golder Associates (Golder) was contracted in 2008 to prepare a preliminary evaluation of the characteristics of the wells and concluded that the wells could last for 30 years if water was produced at a rate of not more than 124 L/s. The evaluation recommended additional and more detailed hydrological studies in order to confirm this initial estimate.





Figure 4-4: Location Map of Water Wells with Extraction Rights



Source: Tiernan Gold Corp, 2011.





Andina Chile has continue to make annual payments for maintenance of the water rights and maintains the cased wells in good operating condition (capped, locked and protected with security fencing). The wells are inspected by Andina Chile personnel every two to four weeks. In addition, the wells were inspected by a field team in March 2022 and levels were recorded at the edge of the head of each well, along with the UTM coordinates referred to Datum WGS 84, Zone19. Well levels as of March 8, 2022, are shown in Table 4-2.

Table 4-2: Water Wells with Extraction Rights Measured Levels as of March 8, 2022

| Well Name | Level (m) | North UTM | East UTM | Elevation (masl) |
|-----------|-----------|-----------|----------|------------------|
| WELL 3 | 17.38 | 6,985,282 | 500,084 | 4,075 |
| WELL 4 | 13.72 | 6,985,604 | 500,107 | 4,062 |

On April 4th, 2022, the Chilean government enacted a reform of the water use regulations in Chile with the objective of protecting the continental water ecosystem. In general, there is a moratorium on the granting of new water extraction in Chile. Existing water extraction rights, such as those held by Andina Chile for Wells 3 and 4, continue to be valid and in force. The use of continental water for mining must not endanger the sustainability of aquifers or the rights of third parties, which must be verified by the DGA.

For the purposes of this Technical Report, water from Wells 3 and 4 are the only currently available source of water for the mining operations. However, a commercial venture currently undergoing environmental evaluation could bring desalinated sea water to the project area via pipeline.

Tiernan will be required to file an Environmental Impact Assessment (EIA) as the Volcan Project proceeds, and it is anticipated that the EIA and future studies will include some future commitment by the Company to take desalinated water for use in the processing facilities when and if it becomes available in the region.

4.5 Royalties and Encumbrances

There are three royalty agreements which apply to the concessions of the Volcan Project which are described in Section 4.2 above.

First, there is a royalty agreement dated May 19, 2004, between Andina Chile and "Sociedad Legal Minera Volcan Una De La Sierra Del Volcan Copiapó y Otras" which is a consortium of local individuals. The royalty agreement states that a variable royalty will apply on gold produced from the Mining Concessions which include the Mineral Resource area considered for extraction in this Technical Report; specifically, the America del Sur 1-50 concession which contains the Dorado deposits. The variable scale to be applied is, as follows:

- Nil on first 2 Moz of gold production;
- US\$5 for each ounce of gold produced after the first 2 Moz and up to the 4 millionth ounce; and
- 1% of the Net Smelter Return (NSR) for gold production from the Mining Concessions above the 4 millionth ounce.

Second, as described in Section 4.3 above, Barrick retained an NSR royalty of 1.5% on all metals produced from the exploration concessions acquired from Barrick in 2009, should they be developed. The exploration concessions form a contiguous block around the Volcan deposit and include the prospective Ojo de Agua exploration target. In 2013, Franco-Nevada acquired the royalty from Barrick as part of a portfolio. In accordance with the underlying Royalty Agreement Franco-Nevada provided a Notice Letter to Andina Chile, dated December 3, 2013, along with a Royalty Assignment effective as of November 4, 2013. This Technical Report does not contemplate any production from the Franco-Nevada





exploration royalty concessions and there are currently no known Mineral Resources stated on the Volcan Project that are subject to this Royalty.

Third, in July 2023, Franco-Nevada purchased a 1.5% NSR on all gold and copper production from Volcan concessions for US\$15M. The royalty is registered against the concessions in Chile and Franco-Nevada have agreed to subordinate this security to future project finance lenders. Franco-Nevada also holds a right of first refusal on any future royalties or streaming arrangements on the project and an option to acquire an additional 1% royalty at the time of a board approved construction decision based on a definitive feasibility study and consensus metal prices. This royalty applies to all production contemplated in this PEA.

4.6 Permitting Considerations

4.6.1 Permitting for Project Execution

An EIA of the Volcan Project was submitted by Andina Chile for evaluation by the Environmental Assessment Service (SEA) of the Atacama Region in July 2012. The Baseline studies considered data from 2009 to 2011 for the main environmental components: biota, hydrology, hydrogeology, archaeology, paleontology, social, air quality, noise, vibrations and landscape, among others. These studies were considered for the mine-plant area and for the linear works area, based on the environmental impact analysis, mitigation, compensation and/or repair measures defined.

As part of the EIA review process, the regulatory authorities sent the Consolidated Report Requesting Clarifications, Rectifications and/or Extensions (ICSARA), to Andina Chile dated November 28, 2012. A number of comments were included in the report, which was received by Andina Chile following its acquisition by Hochschild. After receiving the ICSARA, Hochschild decided to withdraw the Volcan Project EIA submission from the SEA. In accordance with the provisions of the existing Mining Law, the Volcan Project will be required to submit an EIA compiled under current regulations. Based on recent experience, the estimated time needed to obtain an Environmental Assessment Resolution within SEA ranges between 18 and 24 months without indigenous consultation; however, such term is understood to be an estimate only and timeframes required to permit the Volcan Project may vary.

4.6.2 Permitting for Pre-Execution Studies

The exploration drilling phase was environmentally approved through RCA No. 363/2008 (El Volcan Project Prospecting Drilling) and RCA No. 270/2011 (Volcan Project Prospecting Drilling Modification), which approved modifications to the original exploration project. To carry out future exploration drilling, infill drilling or hydrogeological drilling work prior to the preparation of the Environmental Impact Study (EIA) required for the main mining activities; an environmental analysis must be conducted to evaluate the possibility of using the existing authorizations or to assess the need for a new environmental license, presumably through the presentation of an Environmental Impact Declaration (DIA).

The area where the Project is located is inside and close to priority sites and national parks managed by the National Forestry Corporation (CONAF), therefore, an entry permit granted by that authority is required. This permit takes approximately two to three months to process. Once granted, is valid for 1 year. This permit will be necessary for any baseline surveys, installation of equipment or monitoring stations. Therefore, this permit must be taken into account when planning field campaigns, in addition to those permits that must be requested from the Agricultural and Livestock Service (SAG) and the Fisheries and Aquaculture Service (Subpesca) for the capture of species for the purpose of establishing baselines.






4.7 Environmental Considerations

The main environmental consideration for the Project is derived from its location near protected areas. The main protected areas in proximity to the Project area are the Nevado Tres Cruces National Park and the Laguna del Negro Francisco and Laguna Santa Rosa RAMSAR site.

Figure 4-5: Project Location



Source: GAC, 2022.





4.7.1 Nevado Tres Cruces National Park

Nevado Tres Cruces National Park is formalized as a National Park site in Chile. The park's protected vegetation formation is the Desert Steppe of the Andean Salt Flats, which contains the Maricunga Salt Flat and the Santa Rosa and Negro Francisco lagoons. The Project area concessions edges are located 13.1 km from the northern zone of the park and approximately 900 m from the southern zone of the park near Laguna Negro Francisco.

4.7.2 RAMSAR Site Laguna del Negro Francisco and Laguna Santa Rosa

According to the RAMSAR Sites Information Service, the Laguna del Negro Francisco and Laguna Santa Rosa Lake Complex were designated by Chile as wetlands of International Importance in 1996. The RAMSAR site covers a large part of the territory already enacted as a the Nevado Tres Cruces National Park and adds the creek that interconnects the two areas of the park, integrating them as part of the same system. The site includes the area surrounding the two saltwater lagoons connected by the Pantanillo-Cienaga Redonda biological corridor.

4.8 Social License Considerations

There are several local stakeholders who use the natural resources of the Volcan project area and belong to the area of influence of the project, whom are part of the Colla ethnic group. The Colla ethnic group is recognized by Indigenous Law No. 19,253, which requires the application of Indigenous Consultation, within the framework of ILO Convention 169, among other regulations corresponding to native peoples in Chile.

4.9 Comments on Property Description and Location

The QP is not aware of any significant factors or risks that may affect access, title or right or ability to perform work on the Volcan property by Tiernan. It is the QP's understanding that further permitting and environmental studies will be required in conjunction with further economic studies to demonstrate that the Project is viable.

The Volcan property is large enough to accommodate the infrastructure necessary to host the proposed future mining operations.





5 ACCESSIBILITY, CLIMATE, LOCAL RESOURCES, INFRASTRUCTURE AND PHYSIOGRAPHY

5.1 Accessibility

The Volcan Project is located approximately 170 kilometers (by road) east of Copiapó in the Atacama Region of Chile. Copiapó lies along the Pan-American Highway (Ruta 5 Norte), approximately 800 kilometers north of Santiago. Copiapó has daily air service from Santiago. For access to the Volcan Project from Copiapó, the main route used is Route CH-31, which connects with Routes C-601, C-341 and finally a section of private road to reach the property. Section 18: Project Infrastructure includes additional information regarding access road improvements that are required for the Volcan Project.

Experienced mine and plant personnel should be readily sourced from Copiapó, or elsewhere in Chile where a generally well trained and experienced workforce exists. Furthermore, Copiapó is a well-established support and logistics center for mining activities in the region.

The property is situated within the Maricunga (gold, silver, copper) mineral belt which contains several operating mines and new mining projects under development as shown in Figure 5-1.

COPIADO VOLCAN GOLD PROJECT

Salares Norte Gold Fields

La Coipa Kinross
Lobo Marte Kinross
Copiapo

Norte Abierto Newmont/ Barrick


Figure 5-1: Location of Volcan Project

Source: Tiernan Gold Corp, 2022.





Figure 5-2: Volcan Project Property Area



Source: Tiernan Gold Corp, 2022.

5.2 Climate

The Volcan Project lies in a cold tundra climate zone due to the altitude (over 4000 masl) with little or no rainfall. This type of climate is characteristic of the high peaks of the Andes Mountains, where snow and ice persist throughout the year. The average annual temperature is on the order of 11°C and ranges between -30°C at night in the winter months to 20°C during the summer months.

Precipitation in the area is reported to be on the order of 100 mm/a (Geoexploraciones, 2003) and consists largely of snow during the South American winter months of June through September, with sporadic, but intense, rainstorms of short duration occurring during the summer months (January to May).

Because of the high altitudes, strong winds frequently develop in the afternoons and evenings. White outs, which can create hazardous conditions, occur most commonly during the summer months, or what is termed the "Bolivian Winter."

The project operating season will be year round. Access road maintenance activities may be required after heavy rainfall or snowfall events to keep the access road passable and provide continuous site access during the full year.

5.3 Local Resources and Infrastructure

Apart from minor secondary roads, there is only limited infrastructure near the Volcan Project area. Copiapó is the nearest regional town for reliable food supplies and potable water. Experienced mine and plant personnel are readily available in the region, especially in Copiapó.





5.4 Physiography

The Volcan property lies in the high Andes between 4,500 and 5,300 m above mean sea level (masl). The topography is dominated by the Miocene Volcan Copiapó (also known as Volcan or Cerro Azufre) which attains an elevation of 6,052 masl. The main drainage in the area is to the south into Laguna del Negro Francisco at an elevation of 4,130 masl. The northern slopes of the volcano drain northward into Laguna de Santa Rosa and Salar de Maricunga. The principal topographic features of the region are the result of the combination of the horst and graben block tectonics of the Cordillera Occidental and the Cenozoic to Recent volcanism that produced the Volcan Copiapó strato-volcano. The arid climate has preserved the volcanic geomorphology by minimizing erosion.

Due to its geographical configuration, this area has very little vegetation. The most representative species are the cachiyuyos (Atriplex deserticola), calpiche (Lycium minutifolium), tola vaca (Parestrephia lepidopylla) and brea (Tessaria absinthioides).

5.5 Seismicity

The Volcan Project site is located in a complex and active geological and seismic region, to the east of one of the most active plate boundaries on Earth where numerous destructive earthquakes have occurred. A brief description of the main tectonic, geological and seismic features that characterize the project site region is presented below

Seismic and tectonic activity in the surroundings of the Volcan mining project region is governed by the convergence and interaction of the Nazca oceanic plate and the South American continental plate along the Peru-Chile rift. The Nazca plate converges toward the South American plate at an average displacement rate of 80 mm/a and a strike of 80 degrees (east-northeast) in the Volcan Project area.

The continuous convergence and interaction between the Nazca and South American plates has developed progressive deformation and earthquakes along the Peru-Chile subduction trench. These tectonic features, as well as the epicenters and magnitudes of the most destructive past earthquakes in the region.

Due to the above, the configuration and geometry of the seismotectonic model of the subduction zone and its potential to produce significant earthquakes in shallow regions of the Nazca plate and in deeper regions beneath the project site are important features to quantify the level of seismic hazard expected at the Volcan Project site.

In order to understand and characterize the seismic hazard at the project site, information about the major tectonic regions contributing to the seismic hazard has been compiled and interpreted. Based on the tectonic review of the project site surroundings, the seismotectonic model includes:

- The seismic interface region between the Nazca plate and the South American plate. This tectonic region is where shallow seismic events occur (approximately 30- to 50-km depth) and associated with events with large magnitudes (moment magnitude [M_w] greater than 9.0). The February 2010 M_w 8.8 earthquake in southern Chile occurred in this region of the Nazca plate interface, approximately 900 km southwest of the project site.
- The subducted portion of the Nazca plate that lies beneath the western margin of South America. In this portion, earthquakes with deep focus (greater than 50 km depth) and with magnitudes that can reach values of M_w 7.0 to 8.0 occur.
- The South American plate cortex zone. In this region, surface events occur (shallower than 40 km depth) and with magnitudes ranging from M_w 6.0 to M 8.0.





6 HISTORY

6.1 Exploration History

The first formal evaluation of the gold potential of the Volcan area was carried out by Zentilli (1990), who recognized that sulphur mineralization and the surrounding alteration were the result of high-level, high-sulphidation hydrothermal systems related to deeper intrusive activity, and established that the sulphur carried anomalous arsenic, antimony, mercury and gold.

The property was optioned by the Chilean subsidiary of Homestake Mining Company (Homestake) in 1990, which identified a gold geochemical anomaly and then conducted mapping and reverse circulation (RC) drill program. Further work, including a 15 line-km IP geophysical survey, resulted in identification of three target areas that are equivalent to the Dorado Central, Oeste and Norte nomenclature adopted later by Cameco Corp. (Cameco). The property was returned to the owners by Homestake in 1993 as not meeting corporate objectives.

In 1994, the property was optioned to Compañía Minera Cameco (Chile) Ltda., the Chilean subsidiary of Cameco, which carried out exploration work until 1997. This work included mapping, relogging of some drill material, additional assaying and metallurgical and petrographic studies. The option was dropped for reasons including the then perceived low tonnage and grade potential and unfavorable metallurgical results.

The QP has no knowledge of the drilling contractor(s) which executed the drilling program for Homestake. On behalf of Cameco, Harris y Compañía Ltda. of Antofagasta performed the RC drilling and Geo Operaciones S.A. of Copiapó performed the diamond drilling (DD).

The exploration programs conducted by Homestake and Cameco are summarized in Table 6-1.

Table 6-1: Homestake and Cameco Exploration History

| Area Drilled | Drill Hole Information | Homestake/Cameco |
|----------------|------------------------|------------------|
| | No. of holes | 29 |
| | RC holes (m) | 3,724.00 |
| Dorado Oeste | DD holes (m) | 1,008.00 |
| | Mixed (m) | 0.00 |
| | Total (m) | 4,732.00 |
| | No. of holes | 27 |
| | RC holes (m) | 2,260.00 |
| Dorado Este | DD holes (m) | 2,288.85 |
| | Mixed (m) | 0.00 |
| | Total (m) | 4,548.85 |
| | No. of holes | 6 |
| Dorado Central | RC holes (m) | 928.00 |
| Dorado Central | DD holes (m) | 0.00 |
| | Total (m) | 928.00 |
| | No. of holes | 62 |
| | RC holes (m) | 6,912.00 |
| Total drilling | DD holes (m) | 3,296.85 |
| | Mixed | 0.00 |
| | Total (m) | 10,208.85 |





Andina Chile carried out seven phases of exploration at the Volcan property, starting with the 2004 to 2005 field season and ending in the 2010 to 2011 field season. These are described in Sections 9 and 10 of this Report.

Andina Minerals Inc. was acquired by Hochschild in 2013 and as a result Andina Chile has been owned by Hochschild since 2013.

6.2 Mineral Resource Estimates

There are a number of previously published resource estimates which were included in the Technical Reports posted by Andina Minerals on the SEDAR website up to the time Andina Minerals was acquired by Hochschild. All of these mineral resource estimates have been superseded by the one contained in Section 14 of this Technical Report and will not be discussed further in this Report.

6.3 Production

There has been no mineral production from the Volcan property.





7 GEOLOGICAL SETTING AND MINERALIZATION

7.1 Regional Geology

The Maricunga gold belt extends over a distance of approximately 150 km from north to south and is approximately 30 km wide, close to the border with Argentina. Mineralization is related to the emplacement of Miocene age calc-alkaline volcanic and sub-volcanic units over basement rocks of Paleozoic to Cenozoic age. The Maricunga belt hosts a number of gold and gold-copper (silver) deposits including La Coipa, Maricunga, Aldebaran, La Pepa, Soledad, Pantanillo, Lobo, Escondido and Marte.

Figure 7-1 depicts the regional geology and relates the location of the Volcan Project to other gold-silver (copper) deposits of the Maricunga metallogenic belt.

7.2 Property Geology

The structural setting of the Volcan property is related to, and associated with, the formation of the Copiapó stratovolcano (Volcan Copiapó) and may also be related to regional northerly-trending high-angle reverse faulting (Figure 7-2). Cameco identified three generally moderate to steeply dipping fault systems, trending northwest-southeast, northeast-southwest and east-west, and considered the northeast-southwest and east-west trending systems to be the more important structural controls on alteration and mineralization.

The principal rock types identified on the Volcan property are:

- dacite, rhyodacite and andesite lavas;
- volcanic flow and dome complex rocks;
- pyroclastic flows;
- hydrothermal breccias; and
- sub-volcanic porphyry.

Each of these rock types has a number of sub-units.

Alteration is prevalent and has been divided into the following principal categories:


- Acid leaching with silica, alunite, gypsum, pyrophyllite and sulphur.
- Intermediate to advanced argillic alteration represented by a quartz-alunite-illite-smectite-kaolinite-chlorite assemblage.
- Moderate to intense silicification resulting in cryptocrystalline silica with lesser alunite and clay minerals.
- Transitional alteration between potassic, chloritic and argillic alteration, most commonly visible affecting feldspars hosted in dacite and andesite.





- Potassic alteration, the presence of remnant secondary biotite and potassium feldspar as halos around quartz veinlets.
- Propylitic alteration which is only present in volcanic flows surrounding the principal alteration zones.

Figure 7-1: Generalized Map of Regional Geology and Location of Maricunga Metallogenic Belt




Source: Micon, 2011.





Figure 7-2: Simplified Geological Map of the Dorado to Ojo de Agua Este (ODAE) of the Volcan Property (Dorado Deposits outlined at bottom left, ODAE outlined at top right)



Source: Micon, 2011.

Gold-copper mineralization at Volcan is related to the intensely developed hydrothermal alteration that gave rise to the native sulphur deposits (Bartlett, 2004). The hydrothermal system was a consequence of the sub-volcanic intrusion of dacitic to microdioritic porphyry into a complex of domes and lava flows of dacitic composition.





7.3 Mineralization

Easdon (2005) describes the gold mineralization as follows:

"The generation of this sulphur [i.e., the native sulphur], with associated and anomalous mercury, arsenic, antimony and gold, was recognized (Zentilli, 1990) to be related to near surface, but deeper seated multiple hydrothermal high sulphidation epithermal systems which are developed in a complex of domes and lava flows of dacitic composition. The hydrothermal system(s) are considered to be related to sub-volcanic intrusion of dacitic to (micro)-dioritic porphyries into the volcanic dome complex. These systems have resulted in (probably) several episodes of very high-level acid leaching of the host rocks (with the resultant advanced argillic and argillic-silicic style of alteration) and the development of quartz-alunite-gypsum, as well as silicified vents with hydrothermal explosion breccias which may be impregnated with sulphur. Gold-(copper) mineralization, which occurs at some depth (dependent on the degree of telescoping of the system) below the surface manifestation of the solfataric systems, is "often identified in "swarms" of banded quartz veinlets" and which may occur "within transitional potassic-argillic altered rock" (Bartlett, 2004). Magnetite (partially to totally martite-altered) and secondary biotite are also described as alteration products (Geoexploraciones, 2003). Lower grade gold mineralization appears to be related to a phase of disseminated sulphide (primarily pyrite) mineralization which is typically associated with an argillic-silicic alteration."

"The mineral occurrences in the Dorado Sector of the Volcan Property comprise a combination of primarily gold bearing quartz-sulphide (predominantly pyrite) veinlets with peripheral lower grade (< 0.5 g/t) gold associated with disseminated pyrite developed in largely advanced argillic-silica altered fragmental tuffaceous and porphyritic dacitic volcanic, as well as in dacitic dome complex rocks. Similar style mineralization is encountered in ODAE in which exploration was initiated in 2006. The mineralization is variously hosted in (or intimately related to) silicified hydrothermal breccias, in the permeable tuffs and otherwise previously prepared and permeable altered volcanics, and in dacitic dome breccias which may have formed peripheral to the dome cores. These occurrences are associated with the + 8-10 Ma Miocene formation and subsequent partial destruction of the Volcan Copiapó stratovolcano and related sub-volcanic intrusive events which are responsible for the extensive and widespread high-level hydrothermal (high sulphidation epithermal style) alteration and mineralization. The mineralization is contained within the altered dacitic rocks and is associated with faults, hydrothermal breccias and brecciated dome boundaries. The location of the mineralization in part appears to be controlled by the dilational (jog) structures and in part by the permeability/porosity of the dacitic tuffs, including previous alteration events. Andina Chile geologists have constructed graphs of the available drill hole geochemistry and have determined that the metal correlations are more characteristic of gold-copper-molybdenum porphyry type mineralization than the metal correlations are for an epithermal type of mineralization for the Dorado Sector. Although gold and arsenic at shallow depths are closely correlative, this correlation appears to fall off/dissipate with depth; mercury has a weak correlation with both gold and arsenic."

The Volcan property covers the Dorado sector (Dorado Este, Central and Oeste zones, of which the latter has been subdivided into the Oeste Norte and Oeste Sur zones) and ODAE which lies to the northeast of Dorado. The following descriptions of the Dorado deposits have been summarized from Easdon (2005). The mineralized zones, at the moment, are defined by mineralized grade cut-off to constrain the extent of the mineralization and this may be subject to change depending on the interpretation of the mineralization by a QP. Therefore, as the Project is advanced the boundary of the deposits may be subject to change as further information is acquired or the geological interpretation is altered. The extent of the mineralization for each of the interpreted mineralized zones is shown in Figure 7-2, vertical extents of mineralization are indicated in the drilling cross-section figures in Section 10.3.1. The extent of the mineralization for each of the mineralization for each of the mineralization may or may not include patches of internal dilution (material less that >0.2 g/t gold). Mr. William Lewis suggests potentially refining the extent of the mineralization as further studies are completed at the Volcan Project.

Dorado Este (DE)





"The Dorado Este mineralization and deposit is contained within dacitic tuffs and dacite porphyries which show extensive advanced argillic and argillic-silica alteration and with the development of a generally centrally located irregularly shaped, hydrothermal breccia pipe. Initial geological mapping indicates that the mineralization is grossly banded in an east-west sense and that the mineralization dips steeply to sub-vertically. The emplacement of the mineralization may be in part controlled by the intersection of WNW and NNW steeply dipping structures; the NNW structures may be terminating, or down dropping, the mineralization on both the east and west sides of the >0.2 g/t gold geochemical anomaly which defines the Dorado Este area. The western extension of the mineralization may also be partially limited by a post-mineral intrusive which is located approximately 200 m to the west of currently [i.e., in 2005] defined western limit of the deposit."

Dorado Central (DC)

"The Dorado Central zone is hosted by the same rocks and has undergone similar alteration to that seen in the Dorado Este zone. Host rocks to the mineralization comprise dacitic domes and dacitic tuffs and dacitic porphyry flows with the accompanying and localized development of hydrothermal breccias. The geochemical sampling that has been done in this zone [i.e., to 2005] indicates that this zone is apparently part of the roughly east-west dilatational jog zone as seen at Dorado Este, but which is offset approximately 600 m to the SW of the Dorado Este zone and is located approximately 200-300 m west of Dorado Este."

Dorado Oeste (DO)

"The Dorado Oeste zone is defined by what is an essentially northerly (NNE) trending somewhat discontinuous geochemical anomaly (>0.2 g/t gold) which is approximately 1.75 km long (N-S) and up to 500 m wide. Dorado Oeste is predominantly underlaindacitic tuffs and porphyries and has apparently been intruded by at least two variably continuous NE trending dacitic dikes."

7.4 Geological and Mineralogical Work Conducted Since 2011

Hochschild has conducted a number of studies related to the Project since completing its acquisition of Andina Chile in February 2013. As a result of this work, a new preliminary model for the Volcan deposit has been proposed. However, both Hochschild and Tiernan believe further work is necessary before this geological and mineralogical model can be used as the basis for the Project. Length, width, depth & continuity of mineralization at Volcan is subject to geological interpretation. The first 2010 model was based on 100 ppm & 300 ppm grade shells whereas the new preliminary model proposed by Hochschild since acquiring Andina Chile focuses more on a geometallurgical interpretation, therefore, at this time, the true extent of the Volcan mineralization will be clarified once the further work has been conducted by Tiernan. Further drilling, metallurgical testwork and geological interpretation of the existing cores will establish which geological interpretation Tiernan will adopt.

7.5 Micon QP Comments

The Maricunga gold belt is a prolific mineral belt in Chile which hosts a number of gold mines. Generally, the style of hydrothermal mineralization found in the Refugio district of the Maricunga belt is well recognized and Andina Chile has based its exploration strategies on this style of mineralization. As with all mineral deposits, there is variation within deposits themselves no matter how well known the deposit or mineralization styles are, and Andina Chile has been taking this into account during its exploration campaigns. Further geological and mineralogical work is warranted as this refines the knowledge of a particular deposit better and can possibly lead to further discoveries of economic mineralization at the Project or optimize the existing economic mineralization.






8 DEPOSIT TYPES

This section was extracted from the January 2011 Volcan Technical Report which drew upon the work on Muntean and Einaudi (2000). The QP has been unable to verify the information related to the other mineral deposits in the Refugio district noted by Muntean and Einaudi (2000). The information related to the other mineral deposits in the Refugio district noted by Muntean and Einaudi (2000) is not necessarily indicative of the mineralization on the Volcan property that is the subject of the technical report.

8.1 Deposit Model

A description of the style of hydrothermal mineralization found in the Refugio district of the Maricunga belt is provided by Muntean and Einaudi (2000) as summarized below and is illustrated in Figure 8-1.

Figure 8-1: Schematic Cross-Section Showing Reconstruction of a Typical Refugio Hydrothermal System



Source: After Muntean & Einaudi, 2000.






"The Maricunga belt is a region of numerous gold-silver-copper prospects and deposits in the high Andes of northern Chile. Zones of hydrothermally altered rocks give rise to strong color anomalies detectable by satellite imagery and aerial photography. Several of the altered zones host significant metal concentrations including high sulphidation epithermal gold-silver deposits (La Coipa, La Pepa) and porphyry gold-copper deposits (Refugio, Aldebaran, Marte, Lobo)."

"Three main structural trends are present in the Maricunga belt. First, north to northeast-trending high-angle reverse faults that bound basement rocks are probably coincident with the onset of flattening of the subduction zone. A second structural trend consists of northwest-striking normal faults, dikes and veins, suggesting southwest-northeast extension. A third structural trend is defined by east-northeast satellite lineaments interpreted as dexteral shear zones that mark the southern boundary of the Altiplano-Puna plateau."

"Gold mineralization at Verde is hosted by a composite intrusive center consisting of massive dacite porphyry emplaced before mineralization, intrusive breccia bodies emplaced during mineralization, and small stocks of quartz diorite porphyry emplaced during the final stages of mineralization. The main host rock at Verde West is a body of intrusive breccia, 800 m in diameter, with contacts dipping within 10° of vertical. The breccia body cuts dacite porphyry and volcaniclastic breccias of the andesite flow and breccia unit. Quartz veinlets hosted by intrusive breccia and dacite porphyry are commonly truncated at steep contacts with late quartz diorite porphyry. Vein abundance in the quartz diorite porphyry at Verde West decreases from 2.5 volume percent along its margins to mostly less than 0.25 percent in its interior. Quartz diorite porphyry in the center of the Verde East orebody contains no quartz veinlets.

"In addition to containing hydrothermal features similar to those at Verde, the Pancho deposit also contains alteration and veinlet styles that are similar to those observed in porphyry copper and porphyry gold deposits." (See Figure 8-2).

Figure 8-2: Examples of Styles of Quartz Veining at the Verde West and Pancho Deposits, Refugio District



Source: Andina Minerals Inc., 2010.

"Sets of early quartz-magnetite-sulfide veinlets, here termed A-veinlets, are associated spatially with potassically altered rocks and are restricted to intrusive rocks. Quartz is pale gray and has a distinct sugary texture in hand sample. Pyrite occurs in some A-veinlets on the outer margins of the deposit. Where pyrite and magnetite are present together, textures





indicated replacement of magnetite by pyrite. The progression from discontinuous hairline streaks to more continuous, wider veinlets suggest more sustained brittle behavior with time. However, discontinuous varieties locally crosscut the more continuous, wider veinlets, suggesting A-veinlets could have formed in a cyclical fashion as noted at El Salvador."

"Gold was not directly observed at Pancho. However, its paragenesis can be deduced from the pattern of surface gold grades. A fairly continuous zone of gold grades between 0.5 ppm and 1 ppm coincides closely with pervasive potassic alteration and A-veinlets in the intrusive rocks. Gold grades of >1 ppm occur where there are sets of sheeted banded quartz veinlets. The highest grades in the intrusive rock also coincide with pervasive magnetite-K feldspar-oligoclase alteration. Zones with gold contents greater than 0.5 ppm in the overlying volcanic rocks are mostly less than 10 m wide and are associated directly with sets of sheeted, banded quartz veinlets that decrease in abundance with increasing distance from the intrusion. Zones of >0.05 ppm gold extend to approximately 150 m beyond the outer limits of banded quartz veinlets."

"The gold deposits at Refugio are hosted by andesitic to dacitic sub-volcanic intrusive centers. There is a close spatial and temporal association between gold and stocks of quartz diorite porphyry with microaplitic groundmass and irregular bodies of intrusive breccia. Gold mineralization is genetically related to a specific type of quartz veinlet, consisting of banded quartz-magnetite. Because other types of quartz veinlets are present at Refugio, recognition of veinlet types is crucial in determining the location of highest gold and copper grades. The deepest zone, as exemplified by Pancho, is similar to gold-rich porphyry copper deposits. It is characterized by sugary, irregular quartz veinlets (A-veinlets) in pervasive potassic alteration. The magnetite content approaches 5 vol percent (vol%) and the total sulphide content is less than 2 vol% with chalcopyrite as the main sulphide mineral. Zones of A-veinlets without banded quartz veinlets contain the highest hypogene copper grades at 0.1 wt percent (wt%) and gold grades range from 0.5 parts per million (ppm) to 1 ppm. Thus, ratios of copper to gold (% Cu/ppm Au \approx 0.1) in zones of highest copper grade are lower than those in gold-rich porphyry copper deposits (% Cu/ppm Au \approx 0.39-1.5)."

The porphyry copper-like environment at Pancho is overlain and locally superimposed by an intermediate zone of banded quartz veinlets that appear to be unique to porphyry gold deposits. At Verde, the zone of banded quartz veinlets constitutes the ore zone and is associated spatially with albitic alteration of plagioclase. The banded veinlets, which lack alteration halos, locally occur in sheeted sets with distinct structural orientations, as seen in the radial-concentric patterns at Verde. Gold occurs paragenetically early in dark bands with micron-sized magnetite and rare copper-iron sulphides and paragenetically late with pyrite and gangue minerals in vuggy vein centers, in fractures that cut the dark bands and along the vein margins. In zones of abundant banded veinlets without early A-veinlets, gold grades are commonly 1 ppm and copper grades are <0.05 wt%. Ratios of copper to gold achieve their lowest values (% Cu/ppm Au \approx 0.03) in these zones.

8.2 Micon QP Comments

Andina Chile has conducted its exploration based on the style of hydrothermal mineralization found in the Refugio district of the Maricunga belt. Hochschild has conducted a number of further studies related to the Project since completing its acquisition of Andina Chile in February 2013. As a result of this work, a new preliminary model for the Volcan deposit has been proposed but still based on the style of mineralization found within the Maricunga belt. However, both Hochschild and Tiernan believe further work is necessary before this geological and mineralogical model can be used as the basis for further exploration and economic studies. Mr. Lewis has examined the models and agrees that the new model needs further work prior to being used as the basis of further exploration and economic studies and that once it is able to be used it could refine the current model.





9 EXPLORATION

9.1 Andina Chile Exploration Programs

9.1.1 General Property Exploration

Andina Chile has carried out its exploration programs with its own staff supported by SBX Asesorías e Inversiones Ltda. and related company, SBX Consultores Ltda, collectively SBX. Hochschild acquired Andina Chile in 2013.

Most of the exploration programs were related to conducting infill and exploration drilling to expand the resources identified at the Volcan Project, and these are described in Section 10 of this Report. However, Andina Chile's Phase V surface-based exploration activities were undertaken on the Volcan Project between October 2008 and May 2009, as follows:

- Azufrera sector (sulphur): Recognition, sampling and evaluation of native sulphur occurrences. A total of 365 samples (trenches and chips) were taken, with maximum assays of 43% S and an average of 17% S found in the Torre Corfo sector. Three RC drill holes were completed (total 192 m) that suggested a thickness of 20 m for this sulphur deposit, with an average of 20% S in the native state and a peak value of 38% S. A weakly anomalous of gold value of 38 parts per billion (ppb) was detected.
- Paton Creek sector (limestone): Recognition and evaluation of the calcium carbonate (CaCO₃) content of the limestone deposits in the area. The work included sampling of five profiles in a vertical wall and completion of 6 DD holes (total 250 m). The purpose of the drill holes was to define the grade and continuity of the limestone beds at Quebrada Paton (Echaurren).
- Dorado, Florencia and Andrea sectors: Geological mapping completed at a scale of 1:5,000. Selective sampling
 was undertaken on narrow veins of varying compositions, as well as detailed geological/alteration/structural
 mapping of trenches and outcrops, refinement of geological unit definitions and stratigraphic relationships.
- A district-scale geological map at a scale of 1:25,000 was prepared, focusing on structures, narrow veins/veinlet distribution and composition, alteration styles, and intensity of silicification of portions of the property.

Between the district-scale and detailed exploration, a total of 251 selective samples (chips of narrow veins of varying compositions) were collected and described, and were analyzed for gold, copper and molybdenum. The gold content was found to reach up to 336 ppb Au.

Phase V was followed by the 2009 to 2010 exploration program (Phase VI) which was conducted between November 16, 2009, and May 4, 2010. In Dorado Oeste (DO) the main focus of this phase was to conduct further infill drilling, as well as to explore the possibility of porphyry copper style mineralization at depth and detect lateral extensions of gold mineralization on Sections 1250, 1200 and 1300. In addition, detailed exploration was started at the ODAE Prospect.

9.2 Ojo de Agua Este Prospect

The Ojo de Agua Este (ODAE) prospect is located 6.5 km northeast of the Dorado deposits and 3 km due east of Andrea and Florencia prospects. Together with the latter two, it is a significantly mineralized area on the Volcan property.





Geological mapping, trenching, a ground magnetic survey and drilling, together with corresponding surface, chip-channel, drill chip and core sampling, were carried out in the exploration program (Table 9-1). Stereoscopic Ikonos satellite imagery of the whole district was taken during the field season and used as a base for mapping.

The area of principal interest in which all the drill holes and most of the trenches are located covers 1.5 km².

Table 9-1: Summary of the Exploration Work Undertaken in ODAE during 2009-2010

| Work Program | Number | Meters | Number of Samples Taken | Assay Analysis |
|------------------------|--------|----------------------|----------------------------|-----------------------|
| Drill Holes | 10 | 2,375.45 | 1,158 | Au, Cu, Mo |
| Trenches in ODAE | 23 | 7,405.00 | 1,765 | Au, Cu, Mo |
| Surface Samples | 132 | Na | 132 | Au, ICP (48 elements) |
| Ground Magnetic Survey | | 14.4 km ² | | NANaA |

Source: Micon, 2011.

All assays were performed by Geoanalítica Ltda, (Geoanalítica) in Coquimbo (Au, Cu, Mo) and Acme Analytical Laboratories S.A., in Pudahuel (ICP), with the geophysics conducted by Argali Geofísica E.I.R.L. Geoanalítica is an ISO 9000:2001 certified laboratory. Acme stated on its website that its laboratories in Santiago achieved ISO 9001:2000 certification in 2005. Acme was acquired by Bureau Veritas in February 2012.

9.2.1 Geological Mapping

Large scale geological mapping was carried out over the property (refer to Figure 7-1 and Figure 7-2). In addition, more detailed geological mapping was done over the prospect area and the trenches. Mapping was annotated onto paper copies of the Ikonos image, using a handheld GPS to mark the location. This information was then scanned and transferred to the ArcGis mapping program for digitizing. Data on the geological structures were entered into Excel spreadsheets for incorporation onto the mapping.

9.2.2 Trenching and Channel Sampling

A total of 7.4 km of trenches were cut to bed rock where possible using a bulldozer and, to a lesser extent, a backhoe and subsequently chip/channel sampled over 5 m continuous intervals. The chip/channel samples consist of one or more continuous samples of mineralized or altered rock collected with hammer and chisel over a measured interval and were from areas of outcrop and/or from trenches. The sample locations were determined during the sample collection using a handheld GPS and subsequently confirmed by surveying the points.

9.2.3 Surface Rock Sampling

A total of 132 rock chip samples were taken over the prospect area. The vast majority of these are selected samples of geological features of special interest (principally veining, alteration and brecciation) taken to establish the presence or lack of gold mineralization.





9.2.4 Drilling Program

Major Drilling Chile S.A. (Major Drilling), located in La Serena, carried out 2,375 m of drilling in 10 holes (2,242 m RC and 133.5 m of DD). Both methods were beset by problems with ground conditions, particularly faulting and high-water pressures and, as a result, the planned depths of most holes were not attained. The early onset of winter finally curtailed the diamond drill program in May 2010.

The drill holes were situated on the basis of information obtained from the geological mapping and trench and drill sample geochemistry, as these became progressively more available.

All holes were surveyed "down-the-hole" by Servicios Geofísicos Comprobe Limitada from Santiago. The holes were nominally surveyed every 10 m.

The core cuttings and drill core were logged at the camp. Assay samples were taken every 2 m and sent to the Andina Chile's facilities in Copiapó for the insertion of blanks and standards. In addition, the diamond core was cut using a saw and sent for preparation and analysis to the laboratory of Geoanalítica Limitada.

The drill data were processed and modeled using GEMS 6.2 (Gemcom software).

9.2.5 Ground Magnetic Survey

Argali Geofísica E.I.R.L. completed 20.4 line-km of a ground magnetic survey of the ODAE Prospect and adjoining areas using a GSM-19W v70 magnetometer. Lines were oriented north-south and spaced at 50-m intervals with readings about every meter. The following products were prepared: Total Field, Pole Reduced, Horizontal and Vertical Derivatives (dX, dY, dZ), Tilt Derivative, Analytic Signal (J. Jordan, 2010).

9.2.6 Sample Preparation and Analysis

All of the samples were delivered by the Andina Chile personnel to Geoanalítica Limitada's sample preparation facility in Copiapó, where they were crushed and then shipped by Geoanalítica to its assay facility located in Coquimbo. Geoanalítica analyzed the drill and trench samples for gold, copper and molybdenum. The gold assays were performed utilizing 50 g fire assay with an Atomic Absorption Spectroscopy (AAS) or gravimetric finish; the copper and molybdenum were assayed using standard wet analytical techniques. Sample pulp splits of chip and drill hole samples were subsequently sent by Geoanalítica to the ALS Chemex (ALS) laboratory (also in Coquimbo) for multi-element inductively coupled plasma (ICP) analysis on 48 elements. ALS Quality Management System (QMS) framework follows the most appropriate ISO Standard for the service at hand i.e., ISO 9001:2015 for survey/inspection activity and ISO/IEC 17025:2017 UKAS ref 4028 for laboratory analysis.

9.3 2010 to 2011 (Phase VII) ODAE Prospect Exploration

The description of the Phase VII ODAE Prospect Exploration has been extracted from the September 2011 Technical Report by Easdon.

During the 2010-2011 exploration field season at ODAE, Andina Chile conducted the following exploration activities: geochemical soil sampling, additional trench sampling, and trench geological mapping (1:1000) scale, and which included RC and DD drilling, as summarized in Table 9-2. This exploration work was designed to further advance the definition of the mineralization that had been discovered in the 2010 field season.





The drilling was performed by Geotec Boyles, and the down-the-hole surveying was performed by Data Well Services Ltda. of Copiapó.

Table 9-2: Summary of the 2010 to 2011 Exploration Conducted at the ODAE Prospect

| Work Program | Number | Meters | Samples Taken | Assays | |
|--|----------|----------|---------------|--------------------------------|--|
| Drill Holes (RC, DD and RC-DD) | 33 | 10,831.7 | 5,211 | Au, Cu, Mo | |
| Trenches | 16 | 6,185 | 1,088 | Au, Cu, Mo, ICP 48 elements | |
| Soil Samples | 50 | na | 50 | Au, ICP (48 elements) | |
| Thin Section and Polished Sections Studies | 13 | | | | |
| Density Studies | 76 | | | | |
| Metallurgical Tests (BRTL) | 1 | | 1 | | |
| IP and Resistivity Survey | 10 lines | 20.4 km | NA | NA | |

Source: ODAE, 2011.

The approximate area of the geochemical soil sampling, which included the area within which the trenching and sampling was conducted, is approximately 5.5 km x 2.5 km. The soil samples were generally taken as extensions of the previous Barrick sampling grid. The samples were taken on 200 m centers and totaled 50 samples at ODAE. The sampling conducted on the flanks of the principal area of interest were taken at greater interval. Each sample consisted of 12 subsamples weighing 0.5 kg each, taken at 5 m to 10 m north, east, south and west of the sample point. The subsample was taken from the upper 20 cm of the surface; the material was sieved to -10 mesh with the fine faction being discarded and the coarse faction bagged for assaying. The geochemical soil sampling clearly defined the principal area of interest, as well as two smaller zones with lower grade anomalous gold.

The locations of the soil samples were noted using a handheld GPS unit, and the degree of (high-level) hydrothermal alteration was mapped. This alteration ranged from weak to strong advanced argillic and weak to moderate intermediate argillic, where the quaternary gravel did not mask any underlying alteration.

A total of 6,185 m of trenches were cut into mineralized or altered rock bedrock (as guided by the geologic mapping and/or by the soil sampling) where possible with a bulldozer and/or a backhoe and then continuously (hammer and chisel) chip-channel sampled over 5-m intervals to the extent possible. The chip-channel samples were taken from trenches and outcrop. Sample locations were first surveyed by handheld GPS and then by topographic survey. The surface rock chip samples were selectively taken where mineralized and/or altered outcrop was encountered (and mapped).

The assaying for gold, copper and molybdenum was performed by the Geoanalítica laboratory in Coquimbo. The gold assays were performed utilizing a 50 g fire assay with an Atomic Absorption Spectroscopy (AAS) or gravimetric finish; the copper (Cu) and molybdenum (Mo) were assayed using standard wet analysis techniques. The detection limits were 5 ppb Au, 3 ppm Cu, and 3 ppm Mo. Sample pulp splits of the soil samples were subsequently sent by Geoanalítica to the ALS Chemex Laboratory, also in Coquimbo, for 48 element ICP analysis.

Andina Chile also contracted Argali to conduct an IP/Resistivity survey across what was originally considered to be the orientation of the mineralized/altered zone. Argali ran ten north-south lines survey for a total of 20.4 km, with readings being taken at 100-m intervals along the lines utilizing an Elrec Pro receiver and a GDD 3600 transmitter. The lines were spaced at 350-m intervals on what was interpreted to be the northern and southern flanks of the principal geochemical anomaly and then at 175-m intervals across the stronger central portion of the anomaly. The area covered by the IP-





Resistivity survey was 2,450 m east-west x 2,100 m north-south, or 5.145 km². The IP-Resistivity survey was undertaken to assist in defining the zones of sulphide mineralization and potential deeper seated telescoped Maricunga porphyrystyle gold, copper, and molybdenum mineralization, as seen to the west in the Andina Chile Dorado deposits.

The mapping of the 2011 trenches was performed at a scale of 1:1000 on grid paper and the data transferred to geologic maps. A handheld GV mapper device was used to log the core/cuttings. Structural data were recorded, entered into Excel spreadsheets, and then transferred to the geological maps.

The channel chip sampling provided samples that are considered to be sufficiently representative to aid in the definition of drill targets. The channel sampling was performed across an area 2.5 east-west m x 1.7 north-south m and sampling was guided by the combination of the soil sampling and outcrops. No standards, duplicates, etc., were inserted into the channel samples stream for quality control purposes as these data were not used in the resource estimation. However, the exposure of altered and mineralized surface rocks, along with the alteration recorded in the soil sampling, aided in spotting the drill holes so as to intercept the altered and mineralized zones.

The work that was performed allowed for the interpretation of a northerly-trending, probably steeply west dipping, mineralized zone consisting of a central core of mineralization which comprises Maricunga-style Au porphyry mineralization. The core is flanked by variably continuous, steeply west dipping fault breccia-vein/veinlet systems of varying widths and which have been intersected to depths of up to 300 m.

The exploration that was conducted during the 2010-2011 field season allowed Andina Chile to:

- more properly interpret the data which has defined a central higher-grade core;
- define an Inferred and indicated resource: and
- better define the additional required drilling that would allow an upgrade of the resource.

9.4 Hochschild and Tiernan Exploration Programs

Since 2011, neither Hochschild nor Tiernan have conducted exploration at Volcan, after they acquired Andina Chile.

9.5 Micon QP Comments

Based upon a review of the exploration conducted by Andina Chile (Hochschild) in 2011, Mr. Lewis is of the opinion that the work that has been performed at the Project has been properly executed and follows best practices guidelines as outlined by the CIM. Mr. Lewis also reviewed the exploration information in 2021 when conducting the updated mineral resource estimate and remains of the opinion that work that was performed at the Project was properly executed and followed the current best practices guidelines.





10 DRILLING

Most of the information for this section was extracted from the 2010 and 2011 Micon Technical Reports, as well as the 2011 Technical Report by Easdon and Diaz.

10.1 2004 to 2009 Andina Chile Drilling Programs

Hochschild acquired Andina in 2013. Andina Chile carried out seven phases of exploration at the Volcan property, starting with the 2004 to 2005 field season. The five exploration drilling programs up to the 2008 to 2009 campaign are summarized in Table 10-1. Figure 10-1 provides an overview of the drilling that has been completed on the Dorado sector from 1991 to 2010. The drilling program from 2009 to 2010 is discussed in detail later in this section.

Table 10-1: Volcan Project Drill Hole Summary 2004 to 2009 (Phases I through V)

| | | Andina Chile | | | | | | | | |
|----------------|-----------------------|--------------|-----------|-----------|-----------|-----------|------------|--|--|--|
| Area Drilled | Data for Area Drilled | 2004-2005 | 2005-2006 | 2006-2007 | 2007-2008 | 2008-2009 | Total | | | |
| | No. of holes | 0 | 22 | 65 | 54 | 9 | 150 | | | |
| | RC holes (m) | 0 | 1,796.00 | 11,490.00 | 5,602.00 | 2,200.00 | 21,088.00 | | | |
| Dorado Oeste | DD holes (m) | 0 | 4,158.07 | 14,042.90 | 22,735.30 | 1,955.15 | 42,891.42 | | | |
| | Mixed (m) | 0 | 0.00 | 1,204.30 | 0.00 | 0.00 | 1,204.30 | | | |
| | Total (m) | 0 | 5,954.07 | 26,737.20 | 28,337.30 | 4,155.15 | 65,183.72 | | | |
| | No. of holes | 1 | 16 | 8 | 2 | 2 | 29 | | | |
| | RC holes (m) | 0.00 | 2,316.00 | 1,476.00 | 800.00 | 0.00 | 4,592.00 | | | |
| Dorado Este | DD holes (m) | 359.60 | 1,647.70 | 0.00 | 0 | 534.30 | 2,541.60 | | | |
| | Mixed (m) | 0.00 | 589.45 | 1,038.85 | 0.00 | 0.00 | 1,628.30 | | | |
| | Total (m) | 359.60 | 4,553.15 | 2,514.85 | 800.00 | 534.30 | 8,761.90 | | | |
| | No. of holes | 0 | 31 | 6 | 0 | 4 | 41 | | | |
| Dorado | RC holes (m) | 0 | 7,118.00 | 1,492.00 | 0 | 0 | 8,610.00 | | | |
| Central | DD holes (m) | 0 | 1,766.45 | 420.00 | 0 | 1,372.40 | 3,558.85 | | | |
| | Total (m) | 0 | 8,884.45 | 1,912.00 | 0 | 1,372.40 | 12,168.85 | | | |
| | No. of holes | 0 | 0 | 10 | 29 | 0 | 39 | | | |
| ODAE | RC holes (m) | 0 | 0 | 1,754.00 | 6,262.00 | 0 | 8,016.00 | | | |
| ODAL | DD holes (m) | 0 | 0 | 892.85 | 6,467.65 | 0 | 7,360.50 | | | |
| | Total (m) | 0 | 0 | 2,646.85 | 12,729.65 | 0 | 15,376.50 | | | |
| | No. of holes | 1 | 69 | 89 | 85 | 15 | 259 | | | |
| | RC holes (m) | 0.00 | 11,230.00 | 15,432.00 | 12,664.00 | 2,200.00 | 42,306.00 | | | |
| Total Drilling | DD holes (m) | 359.60 | 7,572.22 | 18,378.90 | 29,202.95 | 3,861.85 | 56,352.37 | | | |
| | Mixed | 0.00 | 589.45 | 2,243.15 | 0.00 | 0.00 | 2,832.60 | | | |
| | Total (m) | 359.60 | 19,391.67 | 33,810.90 | 41,866.95 | 6,061.85 | 101,490.97 | | | |

Source: Micon, 2011.





6971250N

Dorado Oeste (Norte)

Dorado Este

Dorado Central

Dorado Central

Dorado Oeste (Sur)

Figure 10-1: Plan View of the Drill Hole Coverage and Gold Deposits of the Dorado Sector, Volcan Property

10.1.1 Reverse Circulation Versus Diamond Drilling

Both Reverce Circulation (RC) drilling and Core Drilling are both common drilling techniques used in exploration and production drilling. However, while they are common, they both differ in a number of key aspects.

- Sample Recovery: In RC drilling the primary material recovered is rock chips or cuttings produced during drilling.
 The drilling fluid, usually either air or water, carries the cuttings to surface up through the drill string for collection
 and analysis. In core drilling, a cylindrical rock core is recovered. The core barrel attached to the bottom of the drill
 string captures and retains the core samples as they are extracted from the borehole.
- Sample Quality: RC drilling produces fragmented and crushed cuttings that are less suitable for detailed stratigraphy and mineralization analysis. However, RC drilling is efficient for rapid drilling and sample collection. Core drilling generally provides higher quality samples than corresponding RC drilling. Core samples preserve the structure and stratigraphy of the rock formation, which allows for detailed geological analysis, including logging of the stratigraphy and identification of the mineralization and detailed sampling for resource estimation purposes.
- Drilling Method: RC drilling typically uses a down-the-hole hammer or pneumatic drilling rig to drive a bit into the ground. The drilling fluid is circulated down through the drill string and bit, carrying the cuttings to surface. With core drilling, a core barrel is attached to the bottom of a drill string and the drill bit cuts a cylindrical core sample from the formation. Core samples are retrieved by periodically shutting down the drill to pull up the core barrel and extract the core.





- Applications: RC drilling is commonly used in mineral exploration and mining as well as some environmental and geotechnical applications where rapid drilling and sample collection are required. Core drilling is used in geological exploration, mineral resource assessment, metallurgical and engineering investigations where high-quality, intact core samples are essential for accurate analysis and Interpretation.
- Depth Capacity: RC drilling can reach up to a maximum of 800 m while larger capacity diamond drilling can reach
 a maximum of 3,000 m. The drill hole diameter depends on the drilling tool used, but for RC drilling it ranges from
 89 mm to 146 mm and for diamond drilling it ranges from 46 mm to 146 mm.
- Drilling Speed: The rate of advance in RC drilling, which produces rock chips and cuttings, is much faster without
 the need to stop the drill after every run and recover the core. The rate of advance with diamond drilling is slow and
 variable depending on the rock type as well as fracturing and faulting.
- Cost: RC drilling is usually a much cheaper per metre alternative than core drilling due to the speed of the drilling whereas diamond drilling is usually much more expensive due to the speed limitations of the drilling depending on the type of rock and the need to stop and recover the core after every run.

In general, both RC and core drilling are valuable tools to for both exploration and production drilling however, they serve different purposes, and the type of drilling should generally be selected based on the objectives of the Project, geological conditions and sample requirements.

10.1.2 2004 to 2005 Drilling Campaign

In its 2004 to 2005 season (Phase I), Andina Chile drilled one 359.60-m DD hole (DVA-001) in the Dorado Este sector. Easdon (2005) reported:

"The bulk of the gold intersected in this hole (1.26 g/t Au in 148 m) is contained within the hydrothermal breccias previously recognized by Cameco as being the core of the Dorado Este zone."

The drilling was performed by Major Drilling of Santiago.

Easdon (2005) also reported that Andina Chile had contracted Geo Vectra Surveying of Copiapó to resurvey all prior Homestake and Cameco drill hole locations and to survey the locations of new holes. A Total Station digital survey unit was used. Metson of Copiapó was retained to conduct down-hole surveys of all new holes drilled.

10.1.3 2005 to 2006 Drilling Campaign

Drilling in the 2005 to 2006 season (Phase II) was completed by Terra Services Drilling of Santiago. Geomensura of Santiago carried out the surveying of drill collars. This survey program was considered accurate to 10 to 15 cm horizontally and 30 cm vertically and utilized Total Station digital surveying equipment. Metson of Copiapó and Comprobe of Santiago were retained to complete down-hole surveying of the drill hole deviation, and they used either Maxibor Reflex or Giroscopion D29 equipment (Easdon 2008).

10.1.4 2006 to 2007 Drilling Campaign

The Phase III drilling program was largely directed at drill testing the strike and dip extensions of the mineralization in the three Dorado Zones and to increase the level of confidence in resource estimation.





10.1.5 2007 to 2008 Drilling Campaign

As summarized in Table 6-1, the majority of holes drilled in the Phase IV program were on the Dorado Oeste sector. Two of the holes that are attributed to the Dorado Oeste zone were drilled between the Dorado Oeste and the Dorado Este zones to test the potential for joining the two deposits.

Andina Chile contracted a surveyor from Copiapó to survey all drill hole collars, as well as carry out a detailed topographic survey for the entire Dorado Oeste zone. The surveying, which is considered to be accurate to 10 cm to 15 cm horizontally and 30 cm vertically, utilized Total Station digital surveying equipment. The surveying was integrated with the Quickbird and Google Earth satellite imagery.

Andina Chile contracted Comprobe, also from Copiapó, to complete down-hole surveying of all of the holes drilled by Andina Chile in the 2007 to 2008 season. Comprobe utilized a gyroscope survey tool, model Giroscopio DG 29. Readings were taken at intervals of 10 m over the length of the holes.

On the completion of each hole, PVC pipe was inserted into the collar and cemented in place in such a way as to indicate the direction and inclination of the hole. A metal reinforcing rod was driven into the ground which had a metal plate, approximately 10 cm by 20 cm, welded to the top of it. The drill hole identification number was arc-weld inscribed so that the hole can be permanently identified in the field. All drill hole numbers were prefixed with a "D" indicating a diamond drill hole and an "R" for a reverse circulation drill hole. All holes were numbered in sequence beginning at number 690.

Diamond drill core and RC recovery was excellent with recovery averaging 98%, or better, for both the diamond drill and the RC drill holes. The core runs were routinely measured by tape and the recovery calculated. The 2 m RC sample runs were weighed and the sample recovery for each sample was calculated using the theoretical volume extracted multiplied by the specific gravity of the rock.

10.1.6 2008 to 2009 Drilling Campaign

The objective of the Phase V drilling campaign was to complete infill drilling on those sections where the existing information was believed to be incomplete. Some of the Phase V drill holes were completed as twin holes, the purpose of which was to validate the results of holes completed by previous operators for the Dorado Central and Dorado Este deposits.

A summary of the best intercepts from the Phase V drilling campaign are shown in Table 10-2.

10.2 2009 to 2010 (Phase VI) Drilling Campaign

10.2.1 Dorado Oeste

The objective of the Phase VI drilling campaign was to conduct further infill drilling in the Dorado Oeste zone to determine the continuity of, and to identify any trends in, the higher-grade mineralization. The mineralization widths reported are core lengths and their relationship to true width of the mineralization is subject to interpretation.





Table 10-2: Summary of Significant Results, Phase V (2008-2009) Drilling Campaign

| Drill Hole | | Mineralized Intersection | | | tion | Assay Results | | |
|-------------|--------|--------------------------|-------------|-----------|----------------|---------------|-------------|--|
| ID III Hole | Sector | Section | From (m) | To (m) | Length* (m) | Au (g/t) | Cu (ppm) | Best Intercept |
| DOA-775 | DO | DO-1400 | 344 | 386 | 42 | 0.70 | 746 | |
| DOA-776 | DO | DO-1100 | 0 | 156 | 156 | 0.93 | 741 | 40 m @ 1.3 g/t Au, 0.10% Cu |
| | | | 644 | 730 | 86 | 1.40 | 0.13% | 50 m @ 1.9 g/t Au, 0.16% Cu |
| ROA-777 | DO | DO-1450 | 234 | 270 | 36 | 0.60 | | |
| ROA-778 | DO | DO-1050 | 174 | 206 | 32 | 0.58 | | |
| DOA-779 | DO | DO-400 | 120 | 278 | 158 | 0.55 | | |
| | DO | DO-400 | 328 | 408 | 80 | 0.96 | 824 | 46 m @ 1.1 g/t Au |
| ROA-780 | DO | DO-1700 | 146 | 172 | 26 | 0.82 | 605 | |
| | DO | DO -1700 | 230 | 250 | 20 | 0.83 | 625 | |
| ROA-781 | DO | DO -1700 | 210 | 254 | 44 | 0.73 | | |
| ROA-782 | DO | DO -1300 | 314 | 378 | 64 | 0.36 | | |
| ROA-783 | DO | DO -550 | 236 | 392 | 156 | 0.53 | 218 | |
| DCA-784 | DC | NE-6 | 62 | 232 | 170 | 0.52 | 485 | 24 m @ 1.1 g/t Au, 0.08 %Cu |
| DCA-785 | DC | NE-8 | 34 | 104 | 70 | 1.10 | 942 | 40 m @ 1.5 g/t Au |
| | DC | NE-8 | 178 | 200 | 22 | 1.22 | 848 | |
| DCA-786 | DC | NE-9 | 10 | 166 | 156 | 0.87 | 0.15% | 48 m @ 1.2 g/t Au |
| DCA-787 | DC | NE-7 | 0 | 232 | 232 | 0.39 | | 4 m @ 2.5 g/t Au |
| DEA-788 | DE | VC_8 | 0 | 158 | 158 | 1.37 | 636 | 124 m @ 1.6 g/t Au, high grade of 7.8 g/t Au |
| DEA-789 | DE | VC_6 | 92 | 188 | 96 | 1.13 | 469 | 46 m @ 1.5 g/t Au |

Source: Micon, 2011. Note: All lengths are core lengths and the relationship to true width is not known.

The Phase VI drilling program was conducted between November 16, 2009, and May 4, 2010. During this period, a total of 8,719.40 m of DD was conducted in 21 holes and 8,998.00 m of RC drilling was conducted in 31 holes. Table 10-3 summarizes the meters drilled on the Volcan property in each of the Dorado gold deposits (Dorado Este, Central and Oeste zones), during the Phase VI program.

The locations of drill collars corresponding to Phase VI and earlier campaigns are depicted in Figure 10-2. Collars corresponding to Phase VI holes are shown with orange dots.

At the end of Andina Chile's Phase VI drilling campaign, a total of 82,901.12 m in 202 holes had been completed on the Dorado Oeste deposit since 2004. The DD totaled 51,610.82 m, RC drilling totaled 30,086 m and mixed drilling comprised 1,204.30 m.

During the 2009 to 2010 season, drilling was completed by Major Drilling Chile S.A. while the down-hole surveying was conducted by Servicios Geofísicos Comprobe Limitada, located in Santiago. The survey was conducted nominally at intervals equating to every 10 m using a digital gyroscope. Collars may vary ±5 m from the proposed collar locations. Azimuth and dip measurements may vary up to ± 2°.






Table 10-3: Drill Hole Summary for the 2009 to 2010 Drilling Program (Phase VI)

| | Diamond Drilling | | Reverse C | Circulation | Total | | |
|----------------|--------------------|----------|--------------------|-------------|--------------------|-----------|--|
| Zone | Number of Holes | Meters | Number of Holes | Meters | Number of Holes | Meters | |
| Dorado Oeste | 21 | 8,719.40 | 31 | 8,998.00 | 52 | 17,717.40 | |
| Dorado Este | 0 | 0 | 0 | 0 | 0 | 0 | |
| Dorado Central | 0 | 0 | 0 | 0 | 0 | 0 | |
| Dorado Total | 21 | 8,719.40 | 31 | 8,998.00 | 52 | 17,717.40 | |

Figure 10-2: Plan Showing the Collar Locations for the 2009 to 2010 Drilling Campaign (In Yellow)



Source: Micon, 2011.





On the completion of each hole, PVC pipe was inserted into the collar and cemented in place in such a way as to indicate the direction and inclination of the hole. A metal reinforcing rod was driven into the ground which had a metal plate, approximately 10 cm by 20 cm, welded to the top of it. The drill hole identification number was arc-weld inscribed so that the hole can be permanently identified in the field. All hole numbers were prefixed with a "D" indicating a diamond drill hole and an "R" for a reverse circulation drill hole. All holes were numbered in sequence beginning at number 790.

Diamond drill core and RC recovery was excellent, with recovery averaging 98%, or better, for both the diamond drill and the RC drill holes. The core runs were routinely measured by tape and the recovery calculated. The 2-m RC sample runs were weighed and the sample recovery for each sample was calculated using the theoretical volume extracted multiplied by the specific gravity of the rock.

10.2.2 Ojo de Agua Este

The ODAE Prospect is located 6.5 km northeast of the Dorado deposits and 3 km due east of Andrea and Florencia prospects. Together with the latter two, it is a significantly mineralized area on the Volcan property.

The area of principal interest in which all the drill holes and most of the trenches are located covers 1.5 km².

Major Drilling Chile S.A., located in La Serena, carried out 2,375 m of drilling in 10 holes (2,242 m of reverse circulation and 133.5 m of DD) (Table 10-4). Both methods were beset by problems with ground conditions, particularly faulting and high-water pressures, and, as a result, the planned depths of most holes were not attained. The early onset of winter finally curtailed the diamond drill program in May 2010.

Table 10-4: Summary of the Drill Statistics for ODAE Area, 2009-2010

| Drill Hole | UTM Cod | ordinates | Collar | Drill Hole I | Length (m) | Azimuth | Inclination | Drill Hole Type |
|------------|---------|-----------|---------------------|--------------|------------|---------|-------------|--------------------|
| Number | Easting | Northing | Elevation (masl) | Planned | Actual | (°) | (°) | |
| RODAE-806 | 489,822 | 6,974,727 | 4,782 | 400 | 162.00 | 340 | -60 | RC |
| RODAE-807 | 489,883 | 6,974,965 | 4,771 | 400 | 318.00 | 10 | -59 | RC |
| RODAE-812 | 489,882 | 6,974,962 | 4,771 | 400 | 336.00 | 331 | -58 | RC |
| RODAE-814 | 489,955 | 6,974,888 | 4,759 | 500 | 500.00 | 330 | -60 | RC |
| RODAE-816 | 489,886 | 6,975,127 | 4,776 | 400 | 414.00 | 359 | -59 | RC |
| RODAE-838 | 489,929 | 6,975,165 | 4,782 | 500 | 21.95 | 225 | -60 | DDH |
| RODAE-841 | 489,927 | 6,975,163 | 4,782 | 500 | 46.20 | 224 | -59 | DDH |
| RODAE-849 | 489,931 | 6,975,166 | 4,782 | 500 | 40.00 | 223 | -60 | RC |
| RODAE-850D | 489,881 | 6,975,118 | 4,772 | 400 | 167.30 | 227 | -64 | RC/DDH |
| RODAE-851 | 489,768 | 6,974,869 | 4,772 | 400 | 370.00 | 44 | -59 | RC |
| Total | | | | 3,400 | 2,375.45 | | | |

Source: Micon, 2011.

The drill holes were situated on the basis of information obtained from the geological mapping and trench and drill sample geochemistry, as these became progressively more available.

All holes were surveyed down-the-hole by Servicios Geofísicos Comprobe Ltda from Santiago. The holes were nominally surveyed every 10 m.





The core cuttings and drill core were logged at the camp. Assay samples were taken every 2 m and sent to the Company's facilities in Copiapó for the insertion of blanks and standards. In addition, the diamond core was cut using a saw and sent for preparation and analysis to the laboratory of Geoanalítica. Geoanalítica is an ISO 9000:2001 certified laboratory.

The drill data were processed and modeled using GEMS 6.2 (Gemcom software).

10.3 Phase VI Drilling Campaign Results

10.3.1 Dorado Oeste

Drilling results for Phase VI are shown in Table 10-5. Main intercepts are shown in columns "First Intersection" and "Second/Third Intersection."

Table 10-5: Drill Hole Summary for the 2009 to 2010 Dorado Oeste Drilling Program (Phase VI)

| Section* | Drill Hole | Drill Hole | Mineralized intersections | | | | | | |
|----------|------------|------------|---------------------------|--------|--------------|------------------|--|--|--|
| Section* | Number | Length (m) | From (m) | To (m) | Length** (m) | Gold Assay (g/t) | | | |
| DO-400 | DOA 839 | 500.20 | 274 | 320 | 46 | 0.744 | | | |
| DO-400 | DOA 639 | 500.20 | 456 | 494 | 38 | 0.542 | | | |
| DO-450 | ROA 802 | 210.00 | 0 | 192 | 192 | 0.923 | | | |
| DO-430 | ROA 820 | 300.00 | 118 | 268 | 150 | 0.491 | | | |
| DO-500 | DOA 846 | 548.40 | 326 | 420 | 94 | 1.18 | | | |
| DO-300 | DUA 640 | 346.40 | 456 | 524 | 68 | 0.462 | | | |
| DO-550 | ROA 811 | 300.00 | 102 | 238 | 136 | 0.512 | | | |
| DO-550 | DOA 840 | 500.00 | 452 | 500 | 48 | 0.650 | | | |
| | ROA 832 | 200.00 | 6 | 268 | 172 | 0.578 | | | |
| DO-650 | DOA 842 | 84.70 | | | 40 | 40 ppm Mo | | | |
| DO-030 | DOA 844 | 581.45 | 202 | 360 | 158 | 0.643 | | | |
| | DUA 644 | 361.43 | 426 | 520 | 96 | 0.674 | | | |
| | ROA 833 | 440.00 | 26 | 188 | 162 | 0.489 | | | |
| DO-700 | KUA 655 | 440.00 | 298 | 440 | 142 | 0.524 | | | |
| | ROA 823 | 130.00 | 0 | 120 | 120 | 0.532 | | | |
| DO-750 | ROA 803 | 394.00 | 332 | 392 | 60 | 0.470 | | | |
| DO-730 | DOA 819 | 420.00 | 0 | 336 | 336 | 0.434 | | | |
| | DOA 790 | 450.00 | 0 | 450 | 450 | 0.853 | | | |
| DO-800 | DOA 801 | 581.45 | 328 | 424 | 156 | 1.00 | | | |
| DO-800 | DUA 601 | 361.43 | 526 | 564 | 38 | 1.20 | | | |
| | ROA 805 | 318.00 | 50 | 220 | 170 | 0.870 | | | |
| DO-850 | ROA 804 | 396.00 | 268 | 374 | 86 | 1.20 | | | |
| DO-630 | ROA 805 | 420.00 | 80 | 178 | 1.10 | 98 | | | |
| DO-900 | ROA 837 | 400 | 28 | 170 | 142 | 0.418 | | | |
| | KOA 657 | 400 | 206 | 354 | 148 | 0.321 | | | |
| DO-950 | ROA 797 | 420.00 | 60 | 420 | 360 | 0.840 | | | |
| DO-930 | DOA 808 | 500.00 | 214 | 464 | 250 | 1.05 | | | |
| | DOA 810 | 488.40 | 8 | 184 | 176 | 0.510 | | | |
| DO-1000 | DUA 610 | 400.40 | 322 | 450 | 128 | 0.738 | | | |
| | DOA 828 | 455.35 | 264 | 338 | 74 | 0.843 | | | |





| O 1: 1 | Drill Hole | Drill Hole | | Mineraliz | ed intersections | |
|----------|------------|----------------|----------|-----------|------------------|------------------|
| Section* | Number | Length (m) | From (m) | To (m) | Length** (m) | Gold Assay (g/t) |
| | ROA 830 | 290.00 | 64 | 178 | 114 | 0.799 |
| | DO 4 700 | 450.10 | 94 | 198 | 104 | 1.04 |
| | DOA 799 | 450.10 | 264 | 420 | 154 | 1.19 |
| | DOA 000 | F60.1F | 102 | 316 | 214 | 0.670 |
| DO-1050 | DOA 822 | 563.15 | 434 | 476 | 42 | 1.20 |
| | ROA 824 | 220.00 | 114 | 212 | 98 | 0.754 |
| | DOA 927 | 200.00 | 0 | 28 | 28 | 0.655 |
| | ROA 827 | 200.00 | 70 | 154 | 84 | 0.478 |
| | ROA 795 | 330.00 | 8 | 146 | 138 | 0.443 |
| | KUA 795 | 330.00 | 182 | 230 | 48 | 0.841 |
| | ROA 796 | 500.00 | 26 | 384 | 360 | 0.701 |
| DO-1100 | DOA 791 | OOA 791 496.55 | 120 | 150 | 30 | 0.440 |
| | | | 172 | 242 | 70 | 1.10 |
| | | | 334 | 494 | 162 | 1.18 |
| | ROA 825 | 290.00 | 100 | 258 | 158 | 0.676 |
| | ROA 836 | 140.00 | 2 | 110 | 108 | 0.411 |
| | ROA 792 | 320.00 | 0 | 182 | 182 | 0.800 |
| | ROA 763 | 400 | 40 | 366 | 326 | 0.840 |
| DO-1150 | ROA 794 | 400 | 0 | 400 | 400 | 0.663 |
| DO-1130 | DOA 835 | 1,145.65 | 346 | 394 | 48 | 0.304 |
| | DOA 655 | 1,145.05 | 772 | 776 | 4 | 3.32 |
| | DOA 852 | 32.40 | 0 | 32 | 32 | 0.471 |
| | DOA 813 | 300.00 | 0 | 300 | 300 | 0.533 |
| DO-1200 | ROA 829 | 276.00 | 96 | 190 | 94 | 0.617 |
| | DOA 843 | 432.20 | 0 | 138 | 138 | 1.52 |
| | ROA 821 | 344.00 | 132 | 310 | 236 | 1.40 |
| DO-1250 | ROA 817 | 320.00 | 0 | 156 | 156 | 0.433 |
| | | | 250 | 320 | 70 | 0.608 |
| DO-1300 | ROA 815 | 250.00 | 144 | 172 | 28 | 0.422 |
| | DOA 845 | 430.25 | 346 | 430 | 84 | 0.416 |
| DO-1400 | ROA 800 | 200.00 | 10 | 166 | 156 | 0.776 |
| DO-1450 | ROA 834 | 230.00 | 122 | 140 | 18 | 0.407 |
| Total | 47 Holes | 17,598.25 | | | | |

Five holes were aborted due to poor ground conditions and these are summarized in Table 10-6. The samples derived from the drill holes which were abandoned were not assayed.

^{*}Note: Sections noted in the Micon Technical Report were originally shown as DW when they should be shown as DO.

^{**}Note: All lengths are core lengths and the relationship to true width is not known.






Table 10-6: Summary of the Aborted Drill Holes for the Dorado Oeste Area

| Drill Hole Number | Depth of Abandonment (m) | Type of Drill Hole |
|-------------------|--------------------------|--------------------|
| ROA 798 | 6.85 | RC |
| ROA 809 | 30.00 | RC |
| DOA 818 | 11.15 | DD |
| ROA 831 | 30.00 | RC |
| DOA 848 | 41.15 | DD |
| Total | 119.15 | |

The deep exploration hole, DOA 835, which was proposed to explore the possibility of porphyry copper style mineralization at depth, was budgeted to be 1,400 m long. However, due to bad ground conditions, DOA 835 only reached a depth of 1,145.65 m. The results, from a mineralization point of view were poor, although the potassic alteration assemblage observed starting at a depth of 960 m is typical in porphyry copper-type alteration assemblages.

Drill hole ROA 821, drilled on Section 1250 (Figure 10-3), was proposed to examine the lateral extension of the mineralization previously identified in DOA 741 (Phase V). The results from this drilling were excellent, with an intersection averaging 1.40 g/t of gold over 236 m from 132 m to 310 m. Drilling was conducted on Sections 1200 (DOA 843) and 1300 (DOA 845) (Figure 10-4 and Figure 10-5), in a continuing effort to examine the lateral extent of the mineralization. The assay results obtained for drill hole DOA 843 were also considered to be excellent, with the first 138 m of the hole averaging 1.52 g/t gold. The assay results obtained for Section 1300 were not as positive, although the last 84 m contained the highest-grade interval, which averaged 0.416 g/t gold. Andina Chile's geologists suspect that higher grades may be located at depth.

Figure 10-3: Cross-Section through Section Line DO-1250 Illustrating the Drill Holes and Gold Grade (g/t)



Source: Micon, 2011.





Figure 10-4: Cross-Section through Section Line D0-1200 Illustrating the Drill Holes and Gold Grade (g/t)





Figure 10-5: Cross-Section through Section Line DO-1300 Illustrating the Drill Holes and Gold Grade (g/t)



Source: Micon, 2011.





10.3.2 Ojo de Agua Este

The 2009-2010 drill campaign established that the ODAE area contains a core of higher-grade gold mineralization within an envelope of lower grade mineralization, covering an irregular oval area 800 m by 400 m.

The best intersections in holes RODAE 851, RODAE-850D and RODAE-812 (which terminated prematurely in higher-grade mineralization) suggest the potential for a resource of higher grade than that obtained in the Dorado targets. Preliminary analysis of the geometry of the higher-grade intersections (over 1.0 g/t gold), incorporating trench results, postulates a main north trending mineralized structure at least 350 m long, with a width of about 30 m. Mineralization extends to at least 300 m vertically. This model is currently based primarily on only two drill holes; therefore, it is speculative and alternative hypotheses exist. Testing these was the objective of the early drilling conducted in the summer campaign of 2010 to 2011 (Phase VII).

Table 10-7 summarizes the best intersections, slightly modified from those disclosed in Andina Minerals press releases. Figure 10-6 illustrates the locations of the holes in plan view.

Table 10-7: Drill Hole Summary for the 2009 to 2010 ODAE Drilling Program (Phase VI)

| | Deill Hala | Mineralized Intersection | | | | |
|-------------------|----------------------|--------------------------|--------|----------------|---------------------|----------------------------------|
| Drill Hole Number | Drill Hole Length | From (m) | To (m) | Length* (m) | Gold Assay (g/t) | Including |
| RODAE 806 | 162.00 | 126 | 128 | 2 | 3.99 | |
| RODAE 807 | 318.00 | 4 | 64 | 60 | 0.50 | |
| RODAE 812 | 336.00 | 0 | 84 | 84 | 0.56 | |
| RUDAE 812 | 330.00 | 176 | 246 | 70 | 1.20 | 18 m @1.71 g/t Au at end of hole |
| RODAE 814 | 500.00 | 0 | 18 | 18 | 0.25 | |
| RODAE 816 | 414.00 | 128 | 160 | 32 | 0.27 | |
| RUDAE 810 | 414.00 | 370 | 414+ | >44 | 0.25 | |
| RODAE 838 | | | | | | Not analyzed |
| RODAE 841 | 21.95 | 18 | 30 | 12 | 0.39 | 2-24 averaging 552 ppm Mo |
| RODAE 849 | 46.20 | | | | | Not analyzed |
| RODAE 850D | 167.30 | 100 | 167+ | >67 | 0.74 | >18 m @1.71 g/t Au |
| RODAE 851 | 370.00 | 166 | 288 | 122 | 1.45 | 32 m @3.25 g/t Au |
| Total | 2,375.45 | | | | | |

Source: Micon, 2011. * All lengths are core lengths and the relationship to true width is not known.

10.4 2010 to 2011 (Phase VII) Drilling Campaign

The 2010 to 2011 drilling campaign was focused on the ODAE Prospect to further infill and define the extent of the mineralization that had been discovered during the 2010 field season.

The drilling was performed by Geotec Boyles with the down-the-hole surveying performed by Data Well Services Ltda. of Copiapó.

Table 10-8 summarizes the drilling conducted at the ODAE Prospect in the 2010 to 2011 campaign.





Figure 10-6: ODAE Drill Hole and Trench Results and Inferred Limits of Mineralization in 2010








Table 10-8: Summary of the 2010 to 2011 (Phase VII) Drilling Campaign at the ODAE Prospect

| Work Program | Number | Meters | Samples Taken | Assays |
|--------------------------------|--------|----------|---------------|------------|
| Drill Holes (RC, DD and RC-DD) | 33 | 10,831.7 | 5,211 | Au, Cu, Mo |

Thus, at the end of Andina Chile's drilling over the two field seasons 2009-2010 and 2010-2011 (Phases VI and VII), a total of 43 holes totaling 13,207.15 m were completed. Of the total drilled meters, 8,491.60 m are RC drill holes and 4,715.55 m are DD holes. Of the 43 holes drilled, 34 are RC holes, 3 are DD holes, and 6 holes are combined RC/DD. The area drilled has dimension of 700 m north-south x 350 m east-west. The holes numbered "RODAE" are RC holes; "DODAE" are DD holes; and the "RODAExxxD" are the combined RC/DD holes.

10.5 Micon QP Comments

In 2010, Micon's QP reviewed the drilling results for Volcan and believe that the drilling was conducted according to the best practices described by the CIM. Micon's QP reviewed the drilling again prior to updating the 2022 mineral resource estimate and continues to believe that the drilling was conducted according to current best practices.





11 SAMPLE PREPARATION, ANALYSES, AND SECURITY

This section was extracted from the January 2011 Technical Report and earlier reports and updated where necessary.

11.1 Description of Sampling Method and Approach

Part of this section has been taken in its entirety from the Technical Report by Pressacco et al. (2009) which has been reviewed and accepted by Mr. Lewis, Micon's QP.

The sampling method and approach used by Andina Chile at Volcan have been described in prior technical reports by Easdon (2008, 2006a, 2006b, 2005), Gonzalez (2007), Easdon and Gonzalez (2007) and Bartlett (2004). The conclusions contained in these reports on the sampling method and approach are summarized as follows:

Bartlett (2004) reviewed summary reports prepared by Homestake and Cameco and examined drill core. Cameco's work was focused on the Dorado Este area. Pertinent observations were:

- RC cuttings were sampled at 2-m intervals and the samples sent to Geolab.
- Diamond drill core was split using a manual guillotine and sampled at 2-m intervals. Fifty percent of the core was sent to Geolab, with the remainder stored in core boxes for reference.
- Core was stored at the estate of the Cousiño family (Hacienda Castilla) north of Santiago. It was in good condition and labeled and maintained to industry standards.
- Easdon (2005) commented on the Andina Chile sampling method and approach as follows:
- Andina Chile had initiated a carefully controlled and designed QA/QC system.
- Drill core and cuttings were handled by SBX Consultores on behalf of Andina Chile from the moment they exited the drill.
- Andina Chile personnel were present at all times the drills were in operation.
- Core/cuttings were boxed/split and bagged under the supervision and control of Andina Chile personnel.
- Core was taken to the facilities at Hacienda Castilla where it was pre-logged and marked for splitting by a senior geologist. The 2-m intervals were split with a diamond saw. One half of the core was returned to the core box for final logging and storage on site; the other half was properly bagged and labeled and retained under lock and key for pickup by the laboratory.
- Cuttings were taken to the camp site and stored under cover until handed over to the laboratory on pickup.
- Prior to October 2005, samples were analyzed at the ALS Chemex laboratory in La Serena. From October 2005, the Geoanalítica laboratory in La Serena was used.

Andina Chile had reopened and deepened a number of the trenches excavated by Cameco and re-sampled them at 5-m intervals. The work confirmed that Cameco had properly sampled and identified anomalous zones at Dorado Este and other zones.





Easdon (2005) also reported that Andina Chile was surveying in detail all prior and newly spotted drill hole collars. This work demonstrated that the Homestake and Cameco UTM data were off by an approximate and consistent 50 m in the northing and 20 m in the easting.

The following has been extracted from Easdon (2008):

"The sampling methods employed by Andina Chile were industry standard methods for handling drill core and cuttings. Intervals of 2 m were selected for both the diamond drill core and RC cuttings. However, at the discretion of the geologist logging the diamond drill core, the core sample interval could be reduced. It was Easdon's opinion that the sampling intervals that have been selected for the drill core and cuttings were appropriate to test the style of mineralization being developed. Micon's QPs observations during the site visit confirmed Easdon's opinion."

"Effective November 2007, all of the samples, core, rejects, etc., from prior operations were transferred to the new Andina Chile facility located in Copiapó, and the facility was utilized for the RC sample preparation, final core and cuttings logging, and storage. As reported in prior Technical Reports, the Volcan samples had been sent to the SBX facilities at Hacienda Castilla, one hour's drive south of Copiapó. Geoanalítica, (Asesoria Minera Geoanalítica Ltda.) the assay laboratory used by Andina, Chile established a sample preparation facility at Paipote on the outskirts of Copiapó. Geoanalítica shipped the prepared samples to its principal laboratory in La Serena for assay."

"DD core and RC drill cuttings were regularly shipped by private contractor to the preparation facilities at Copiapó."

Mr. Lewis believes Geolabs is a reference to ALS Geolabs or, later, ALS Chemex which had ISO 9001:2000 accreditation at the time. Geoanalítica is an ISO 9000:2001 certified laboratory. These laboratories are commercial analytical laboratories and were independent of Andina Chile and its parent companies.

11.1.1 Micon QP Comments from the January 2011 Technical Report

Micon's QP, Mr. Lewis, conducted a data verification process during a site visit between March 10 and 13, 2009, when the field procedures for the drilling program were examined, examples of the host rock types, alteration and veining were observed in outcrop and representative sections of drill core were reviewed. During the 2009 visit, Mr. Lewis found that the field procedures that were being used to set up the diamond drill, recover the core, transport the core to the logging facilities and the logging and sampling procedures were all being carried out to the best practices currently in use by the mining industry.

Mr. Lewis conducted a second site visit to the Volcan Project, between April 17 and 19, 2010. During this site visit to both the Project and Andina Chile's facilities in Copiapó, the procedures for conducting the drilling program were discussed, including drilling setup, surveying of the drill collars and down-hole surveying, preliminary logging at the base camp, final logging, sampling and core storage procedures at the Copiapó facilities, submission of assay standard, blank and duplicate samples, as well as data gathering and recording procedures for the electronic database.

Mr. Lewis found that the field procedures being used during the 2010 site visit were all in accordance with the best practices in use by the mining industry and that they are well documented. Mr. Lewis concluded that the results produced by the procedures are reliable enough to form the basis for a mineral resource estimate.

Mr. San Martin reviewed the data prior to undertaking the updated Mineral Resource Estimate contained in Section 14 and is of the opinion that the results remain reliable enough to form the basis for a mineral resource estimate.





11.2 Description of Sample Preparation, Analysis and Security

Sample preparation and security at Volcan has been described in prior Technical Reports by Easdon (2008, 2006a, 2006b, 2005), Gonzalez (2007), Easdon and Gonzalez (2007) and Bartlett (2004). The conclusions contained in these reports on sample preparation and security, are summarized as follows:

Bartlett (2004) reported:

- Given the passage of time from 1997, it was not possible verify the appropriateness of the sample preparation protocol of the historical sampling completed by previous operators.
- fifty-g sample charges were assayed using the fire assay method.
- Internal quality control assay data held by Geolab were reviewed. Duplicate 50-g fire assays were undertaken at a rate of one in every five samples and showed excellent correlation between sample pairs.
- Data derived from re-assaying Geolab pulps at the SGS Chile Limitada (SGS) laboratory in Santiago were examined.
 Excellent correlation was demonstrated between sample pairs above 0.1 g/t Au, with the exception of two pairs. In both of those pairs, the Geolab assays appeared consistent with adjacent sample results.
- A precision plot of the SGS and Geolab data showed that approximately 95% of the sample pairs differed by less than 50%. It was concluded that the Geolab assay data were of high standard.
- The assays for the drill core reviewed were consistent with the mineralization observed in the core.
- Easdon (2005) reported the following for the February-April 2005 program:
 - Lag, trench and drill core samples were transported by Andina Chile personnel to Copiapó for shipment/delivery to the ALS Chemex laboratory in Coguimbo.
 - Andina Chile provided 16 duplicate channel samples and 7 duplicate samples of diamond drill hole DVA-001 as a check against the ALS Chemex analyses.
 - Easdon considered that the results of both sets of duplicate sample assays were not consistently reproducible and recommended that the DVA-001 sample rejects be reanalyzed at the Geoanalítica laboratory.
 - The ALS Chemex laboratory used the following sample preparation sequence:
 - Samples were dried at 60° C for 6 hours.
 - Crushed in a jaw crusher with 95% passing 10 mesh.
 - Crushed material passed through a ring pulverizer with 95% passing 40 mesh.
 - Pulverized material passed through a Jones splitter with 500 g processed further and the balance retained for reference.
 - 250 g of the pulverized material ring pulverized to 85% passing 200 mesh.
 - Sample fire assayed using standard 50-g fire assay procedures.
 - ICP analysis performed on 1 g of ground material as required, e.g., for copper.





- ALS Chemex had ISO 9001:2000 accreditation and checked 12% of results using a combination of standards, 0 blanks and duplicates.
- The Geoanalítica laboratory used similar sample preparation procedures:
 - Samples were dried as necessary.
 - Sample was crushed to +95% at -10 mesh.
 - Crushed material was homogenized and split to a 1,000-g portion.
 - The 1,000-g portion was pulverized to -150 mesh and rotary split into one 750-g sample to be plastic bagged and returned to the client and one 250-g sample to be paper bagged and submitted for analysis.
 - 50 g of material analyzed by standard fire assay with atomic absorption finish (results over 3 g/t Au have gravimetric finish).
 - Samples for ICP analysis were sent by Geoanalítica to ALS Chemex.
 - Geoanalítica was in the process of obtaining ISO 9001:2000 certification and inserted controls equivalent to 17% of the sample batch using standards, blanks and duplicates.

Easdon (2006a) reported the following sample preparation and analytical procedures used for work carried out between October 2005 and February 2006. By that time, Andina Chile had implemented a well-defined QA/QC system in order to ensure the integrity of the sample preparation and shipping to the Geognalítica laboratory in La Serena, which Andina Chile elected to use from October 2005. Analyses for gold, total copper and molybdenum were carried out for all drill hole, trench and talus samples.

Easdon (2006a) reported the following additional details for analyses carried out by Geoanalítica:

- Samples for gold analysis were ground to 95% passing 150 mesh, and for copper analysis were ground to 90% passing 150 mesh.
- Batches of 48 samples included 7 internal control samples: 4 duplicates, 2 standards and 1 blank.
- One in 30 samples was checked to confirm that 95% of the sample was less than 10 mesh and 95% was 150 mesh for gold analysis.
- One blank quartz control per 40 samples was assayed for gold and then subject to multi-element ICP to check for contamination.
- Spectrographic atomic absorption was conducted on:
 - 50-g fire assay with atomic absorption finish for gold, sensitive to 5 ppb Au. 0
 - Acid digestion (nitric, hydrochloric, perchloric and hydrofluoric) with atomic absorption analysis for copper, sensitive to 3 ppm Cu.
 - Acid digestion (as for copper) with atomic absorption analysis for molybdenum, sensitive to 3 ppm Mo.

Easdon (2006b) reported no change in sample preparation and analytical procedures. He reported that statistical analyses undertaken by Andina Chile of the combination of standards, blanks and duplicates inserted into the drill sample stream for samples from Dorado Oeste demonstrated that the Geoanalítica laboratory was producing repeatable and reliable assay results. The Company planned to send 196 drill hole sample pulps and 133 drill hole rejects to ALS Chemex in La Serena for check assays.





Easdon (2006b) also reported that Andina Chile planned to install a sample preparation facility at the Hacienda Castilla.

Gonzalez and Easdon (2007) reported on the sample preparation facility installed at Hacienda Castilla and operated by Geoanalítica. The equipment was housed in two 20-ft steel shipping containers and comprised jaw crushers, concentric Rock Lab pulverizer and mechanical splitter.

Andina Chile inserted approximately 15% additional samples into the sample stream, including standards, blanks and duplicates. All samples were analyzed for gold by fire assay and for total copper and molybdenum by atomic absorption. If additional elements were requested for analysis, the sample pulps were forwarded to Acme Analytical Laboratories (Acme) in Santiago for standard ICP analysis.

The following has been extracted from Easdon (2008):

"On July 26, 2008, the author reviewed the new sample preparation and storage facilities that Andina Chile had set up in Copiapó. At the same time the author reviewed the Geoanalítica facility which was set up in Paipote (located immediately outside of Copiapó and on the road to the Project) under a three-year exclusive contract with Andina Chile. This contract is effective during the active field season. The Andina Chile facility is equipped with an office, change quarters, and a kitchen. The core trays, duplicate cuttings, pulps and laboratory rejects are very well organized, are easily retrievable as needed, and are stored under a waterproof tarp covered installation. Typically, there is a crew of people working at the facility during the day shift, and at night there is a watchman, such that a person is always present, and the facility is secure 24 hours a day. Andina Chile has set up a core sawing facility next door to the Geoanalítica preparation laboratory and the sawed core is directly transferred to Geoanalítica for preparation in Paipote, while the remaining half is sent to the Andina Chile's storage facility."

At the time of the author's visit to the facility in Copiapó, the sample preparation had terminated for the 2007-2008 field season and the author was unable to witness first-hand the procedures being used. However, per prior reports by the author and by Gonzalez, R. [(April and November, 2007) and Easdon, M. (November, 2005 and September, 2006) "Technical Reports on the Volcan Gold Project, Region III, Chile" all filed on SEDAR (www.sedar.com) under the heading "Technical Reports"], Andina Chile has consistently maintained a rigorous Quality Control and Quality Assurance ("QC/QA") program.

At no time, or in any aspect, is an officer, director or associate of the issuer involved in the sample preparation.

Geoanalítica has set up a sample preparation facility which is essentially identical to their facility in La Serena. The procedure for preparing the samples has not varied since the 2006-2007 field season (refer to Gonzalez, R. Nov. 2007 Technical Report). Andina Chile generally analyzed all of the samples for gold, copper and molybdenum.

"It is Easdon's opinion that the sample preparation methods being employed are appropriate and to industry accepted standard practices. Sample security at the new facility in Copiapó is adequate and acceptable."

Acme stated on its website that its laboratories in Santiago achieved ISO 9001:2000 certification in 2005. Acme was acquired by Bureau Veritas in February 2012.

Mr. Lewis reviewed the information regarding sample preparation and security at Volcan during the early exploration programs and notes that where there were potential deficiencies these were corrected once they were identified and that the sample preparation and security measures for the earlier programs were generally in line with best practices guidelines of the time and that the data generated from these programs is of a sufficient standard to be used as the basis of a mineral resource estimate. Mr. Lewis has reviewed Easdon's work and agrees with his opinions.





11.3 2009 to 2010 (Phase VI) Exploration Program

The following is reproduced in its entirety from Lewis et al. (2010) which was, in part, summarized from the June 2010 review of the 2010 QA/QC report by Magri Consultores.

The Phase VI drilling program comprised a total of 52 drill holes (21 DD and 31 RC), for which Andina Chile continued to follow its established QA/QC protocols. A total of 270 duplicate samples were prepared from the 31 RC drill holes completed during this program and the results are presented in Figure 11-1. Sample preparation was undertaken as described above by Easdon (2008) and analysis was undertaken by Geoanalítica. The correlation coefficients are high (very close to 1), intercepts are low, and slopes close to 1.

A total of 230 duplicate samples were prepared from the coarse rejects of the 21 diamond drill holes completed during this program and the results are presented in Figure 11-2. A good correlation is present between the original and the duplicate sample results. It is concluded that the protocols for sample preparation and analysis produce very good results and that the sample processing was carefully performed.

A total of 500 sample pulps from the 52 drill holes completed during the Phase VI, 2009-2010 field season were submitted for duplicate assaying, and the results are presented in Figure 11-3.

As a control on accuracy, Andina Chile inserted standards at a rate of 5% of the total samples taken, for a total of 492 standard reference and 169 blank samples. The results for the standard samples are presented in Figure 11-4, Figure 11-5 and Figure 11-6.

Cumulative sum plots relative to the observed mean (i.e., the mean of the gold ppb values reported by the laboratory) (Figure 11-4) show that standard reference samples G301-1 and G303-8 had relatively small (less than 30%) fluctuations around a cumulative sum value of 0. Standard reference sample G303-6 shows the largest deviations from the mean laboratory value (-68.4%), with an initial period (from December 17, 2009, to March 9, 20103/9/2010) where the standard reference was underestimated, followed by a period (from March 9, 2010, to June 1, 2010) where the standard reference value was overestimated.

However, when the analysis is repeated relative to the known mean (nominal value) of the standards (Figure 11-5), only standards G303-6 and G303-8 are close to a cumulative sum of 0, whereas standard G301-1 shows large relative deviations from the nominal values, indicating that this standard was generally underestimated by the laboratory.

A scatter plot for all three standard reference samples is shown in Figure 11-6.

The regression line has a slope of 0.9895, which indicates that there is no significant overall bias in the analysis of these standard reference samples.

As previously mentioned, it is evident that standard reference sample G301-1 was generally underestimated by the laboratory. This was also noted by Magri Consultores in the 2009 QA/QC analyses for exploration Phases III, through V.


These results indicate that, in general, the standard reference sample analyses for the Phase VI exploration campaign were acceptable.







Analysis of the results for blank samples indicated that only 9 of the 169 blank samples (5.3%) returned values outside the 95% confidence intervals for each batch of blanks. However, analysis of blanks by means of confidence intervals based on the assays of the blanks, rather than on the nominal (certified) values for the batch of blanks, is of limited value as one would expect 5% of the data to fall outside the 95% confidence intervals. It would be better to evaluate laboratory contamination by analyzing blanks which followed high valued samples in the laboratory's processing order. For the Andina Chile Volcan Project, it would be better to obtain blanks which are truly blank, instead of using rejects from low valued samples, as these contain small but variable amounts of gold.

Figure 11-1: Results for the RC Field Duplicate Samples, Phase VI Exploration Program

















Figure 11-2: Results for the Diamond Drill Field Duplicate Samples, Phase VI Exploration Program

















Figure 11-3: Results for the Pulp Duplicate Samples, Phase VI Exploration Program














Figure 11-4: Cumulative Sum Plot for the Standard Reference Samples (Relative to the Observed Means) Phase VI Exploration Program




Figure 11-5: Cumulative Sum Plot for the Standard Reference Samples (Relative to Nominal Values) Phase VI Exploration Program









Figure 11-6: Scatter Plot of Laboratory and Nominal (Known) Values for the Standard Reference Samples Phase VI Exploration Program



11.3.1 Micon QP Comments from the 2011 Technical Report

The following comments are reproduced from Lewis et al., (2010).

Mr. Lewis observed the sample preparation and security procedures followed by Andina Chile and its contractors and confirmed that at no time is an officer or director of Andina Chile involved in sample preparation.

Geoanalítica states on its website that it has achieved ISO 9001:2000 certification. SGS reports on its website that analytical work is performed in accordance with the standards of ASTM, ISO, JIS and other industry standards. Acme states on its website that its laboratories in Santiago achieved ISO 9001:2000 certification in 2005. The certification status of the laboratories has not been confirmed by Mr. Lewis.

As noted previously, Mr. Lewis conducted a site visit between April 17 and 19, 2010, and concluded that the field procedures that were being used to set up the diamond drill, recover the core, transport the core to the logging facilities and the logging and sampling procedures were all being carried out in accordance with the best practices currently in use by the mining industry. As no further exploration or drilling programs were conducted by Andina Chile, Hochschild or Tiernan after the site visit by Mr. Lewis the data remains sufficient upon which to conduct an updated mineral resource estimate.





11.4 2010 to 2011 (Phase VII) Drilling Campaign ODAE Prospect

The following information regarding the 2010 to 2011 sample preparation, analysis and security for the ODAE Prospect was extracted from the September 2011, Technical Report by Easdon and Diaz.

The following summarizes the manner in which Andina Chile manages the drill hole samples:

- Andina Chile uses a carefully controlled and designed QA/QC program.
- Drill core and cuttings are handled by Andina Chile personnel and/or SBX sub-contracted personnel from the moment that the core/cuttings exit the drill.
- Andina Chile personnel are present at all times the drills were in operation.
- Once the core samples have been prepared for assaying the same QA/QC procedures are used as for the cutting samples.

The cuttings are split are in a standard cutting splitter with $\frac{1}{4}$ of the sample being put into a pre-labeled plastic bag under the supervision and control of Andina Chile personnel at the drill site. The core and cuttings samples are transported daily to the Andina Chile Paipote core and cuttings storage facility. Final logging of core and cuttings are also performed at this facility. Field duplicate samples are inserted at a rate of approximately 1 per 20 samples. The sample stream is labeled (tagged) such that when the samples have been ground to 90% passing -10 mesh and then crushed to 95% passing -150 mesh the appropriate standards, blanks and duplicate pulps can be inserted ($\sim 7\%$ to 8%). They are then taken to the campsite for storage until transported to Paipote.

- At Paipote the samples are sent to Geoanalítica for grinding and crushing and are then returned to Andina Chile for insertion of the standards, etc.
- The core is boxed at the drill site, where it has been properly taken from the core barrel. The recovery, RQD, and fracture frequency are measured by a geological technician. The core boxes are properly sealed such that there will be no movement or separation of the core and are transported to the campsite.
- The core is pre-logged at the campsite and is marked for splitting by a senior geologist after which it is taken to the Andina Chile facilities in Paipote where the core is split at 2 m intervals with a diamond saw. One half of the core is returned to the core box for final logging and storage in Paipote; the other half is properly bagged and labeled. The core sample is retained under lock and key until it is delivered to the laboratory by Andina Chile personnel for crushing and grinding. Once the core samples have been prepared for assaying the same QA/QC procedures are used as for the cutting samples.

The sampling methods employed by Andina Chile are industry standard methods for handling drill core and cuttings. Two meter sample intervals were selected for both the diamond drill core and RC cuttings. It was Easdon's opinion that the 2 m sampling interval that has been selected for the drill core and cuttings is appropriate to test the mineralization based on the fact that Andina Chile would use open pit mining methods if a mineable deposit was to be developed. Furthermore, it was Easdon's opinion that the field procedures that are being used to set up the diamond drill, recover the core, transport the core to the logging facilities and that the logging and sampling procedures were all being carried out to the best practices currently in use by the mining industry.

All the samples were delivered by Andina Chile personnel to Geoanalítica Limitada's sample preparation facility in Paipote, where they were crushed and then shipped by Geoanalítica to its assay facility in Coquimbo. Geoanalítica analyzed the drill samples for gold, copper and molybdenum. The gold assays were performed utilizing 50 g fire assay with an AAS or gravimetric finish; the copper and molybdenum were assayed using standard wet analytical techniques. Sample pulp splits of trench and drill hole samples were subsequently sent by Geoanalítica to the ALS Chemex laboratory (also in Coquimbo) for multi-element (ICP) analysis on 48 elements. Andina Chile has no relationship with Geoanalítica. Geoanalítica is an ISO9000:2001 certified laboratory.





The following summarizes the sample preparation procedures used at the Geoanalítica Paipote sample preparation facility:

- 1. The samples are coarse crushed to 95% passing 10 mesh.
- 2. The material is then rotary split, with 50% (~8 kg) of the sample returned to Atacama for storage. The other 50% is rotary split into two 1-kg samples and one 6-kg sample. The 6-kg sample is retained as a coarse duplicate and stored.
- 3. One of the 1-kg samples is then dried and ground to 95% passing -150 mesh and an "original" 250-g pulp is taken.
- 4. The second 1-kg duplicate is likewise dried and ground (95% passing -150 mesh), and three splits are taken: two 250-g splits (duplicate coarse and duplicate pulp) to be assayed.
- 5. The remaining 500 g split is stored.

Andina Chile collected the prepared pulps and inserted the field duplicates, standards and blanks as part of the entire hole batch, utilizing a different sequential numbering system. The re-numbered pulps were then re-delivered to the sample preparation facility in Paipote which then shipped the samples to the Geoanalítica laboratory in Coquimbo. At each stage of the process Andina Chile utilized shipping slips which were signed as appropriate by Geoanalítica and by Andina Chile.

In Coquimbo, Geoanalítica assays the received pulps as summarily described:

- 1. Fifty (50) g of material are subjected to a standard 50 g fire assay; an AA finish is generally used, however, if the resulting values are greater than 3 g/t Au then the reported result will be obtained using a gravimetric finish; the lower detection limit for gold is 5 ppb.
- 2. Copper and molybdenum are analyzed for utilizing a 4-acid digestion and an AA finish with a lower detection limit of 3 ppm.
- 3. Geoanalítica then sends the ICP samples to ALS Chemex.
- 4. Geoanalítica employs extensive QA/QC techniques to assure the quality of its assays. Fire assay analyses are run in batches of 48 samples; 41 samples are client samples, and 7 samples (15%) are laboratory (internal) inserted control which includes 4 duplicates, 2 standards and 1 blank.

Geoanalítica uses internationally accepted techniques and standards at all levels of the sample preparation and sample assay procedure to assure quality control. As indicated above, the laboratory inserts its own controls which comprise 17% of the sample batch using a combination of standards, blanks and duplicates to maintain quality control.

Geoanalítica then transfers ~ 150 g of the pulps to the ALS Chemex laboratory in Coquimbo for the IPC analyses, which are performed as follows:

- Geochemical Procedure: ME-ICP41; Trace Level Methods Using Conventional ICP-AES Analysis.
- Sample Decomposition: Nitric Aqua Regia Digestion (GEO-AR01). Analytical Method: Inductively Coupled Plasma -Atomic Emission Spectroscopy (ICP - AES).
- A prepared sample is digested with aqua regia in a graphite heating block. After cooling, the resulting solution is diluted to 12.5 mL with deionized water, mixed and analyzed by inductively coupled plasma-atomic emission spectrometry. The analytical results are corrected for inter-element spectral interferences.





- NOTE: In most geological matrices, data reported from an aqua regia leach should be considered as representing only the leachable portion of the particular analyte.
- Batches of 48 samples include 7 internal control samples: 4 duplicates, 2 standards and 1 blank.
- 1 in 30 samples are checked to confirm that 95% of the sample was less than 10 mesh and 95% was 150 mesh for gold analysis.
- One blank quartz control per 40 samples was assayed for gold and then subject to multi-element ICP to check for contamination.

The QA/QC techniques that were used by Andina Chile have produced verifiable and generally reproducible results. This has been achieved by statistically evaluating the results coming out of the Geoanalítica based predominantly on the reproducibility of the purchased standards (260 ppm, 850 ppm, 1,960 and 2,000 ppm Au). The variation between the standards, blanks and duplicate samples has generally ranged within accepted parameters for normal laboratory and geologic variations. All of the blanks returned low values which indicated that there was no contamination being introduced by the preparation of the samples. In the event that an inserted standard did not return an assay which lies within 2 standard deviations of the mean standard value, Andina Chile instructed the laboratory to re-assay the entire (laboratory) batch. Where a duplicate sample did not replicate the original assay (within ~10% for values >1,000 ppb gold and within ~ 20% for values <1,000 ppb gold) the duplicate would be rerun; if the difference remained then a new sample would be prepared for assay.

It was Easdon's opinion that sample collection (RC and DD), preparation, security and analytical procedures are being properly done and that the results that are being returned are reproducible and may be used for resource estimations.

The duplicate samples, pulps, and split core are maintained in a secure (24-hour guarded) facility in Paipote.

Andina Chile is very conscientious about its sample preparation, security and storage procedures, and maintains a tight control on all sample collection, transportation, processing and storage.

At no time, or in any aspect, is an officer, director or associate of the issuer (Andina Chile) involved in any aspect related to the sample collection through to the sample preparation and shipping to the laboratory.

Mr. Lewis, after having reviewed the Easdon report regarding sample preparation, analysis and security for the ODAE Prospect, and having observed Andina Chile's practices at Volcan, believes that the data collected is of sufficient quality to be able to support further exploration programs as well as a mineral resource estimate for the ODAE Prospect.

11.5 Micon QP Comments

Mr. Lewis has reviewed the various sample preparation, analysis and security conducted by Andina Chile and believes that Andina Chile conducted its QA/QC program using best practice while it was undertaking its exploration and drilling programs. Mr. Lewis further believes that the information obtained is suitable to be used as the basis of a mineral resource estimate, even though several years have passed since the last program was completed prior to Hochschild acquiring Andina Chile in 2012.





12 DATA VERIFICATION

12.1 2010 Site Visit

The description of the 2010 site visit is taken from the 2011 Technical Report by Micon.

A site visit was conducted of the Volcan Project, as well as the core logging and Geoanalytical assay preparation facilities in Copiapó, between April 17 and 19, 2010. During this period, the field procedures for the drilling program were examined, examples of the host rock types, alteration and veining were observed in outcrop and representative sections of drill core were reviewed. In addition, the QA/QC program, incorporation of data into the electronic database and backup of the database were discussed.

The April 2010, site visit was conducted by William J. Lewis, B.Sc., P.Geo., a Principal Geologist with Micon.

Figure 12-1 is an interior view of one of the core storage buildings at the facilities located in Copiapó. Figure 12-2 is a view of the interior of the Geoanalytical sample preparation facilities used by Andina Chile at that time.

Hochschild & Tiernan have informed Mr. Lewis that the cores stored in the lower trays of the core storage buildings were cleaned & transferred to cardboard storage boxes in 2022, following the ingress of mud & debris during a flood event that occurred in March 2015.

Figure 12-1: Interior View of One of the Andina Chile's Core Storage Buildings in Copiapó during the 2010 Site Visit



Source: Micon, 2010.





During the April 2010 site visit, Mr. Lewis did not take any check samples of the mineralization located on the Volcan Project as a number of samples were taken during the Mr. Lewis' previous site visit in March 2009 which verified the mineralization. The results of the March 2009 sampling were reported in the October 2009 Technical Report (Pressacco et al., 2009).

Figure 12-2: Interior View of the 2010 Geoanalítica Sample Preparation Facilities in Copiapó



Source: Micon, 2010.

12.2 Micon QP Comments on Database Verification for the Updated Mineral Resources

The current resource estimate update used the original 2010 verified database described above in this section. Only the economic parameters were changed when conducting the 2022 updated mineral resource estimates.

Hochschild and Tiernan have been working on a new more detailed geometallurgical model for the Volcan Project. However, further work and reviews have to be completed on this model before it can form the basis of any future work at the Project.

12.3 2022 Site Visit and Deswik QP Comments on Mining Methods Data Verification

Mr. Tomaselli visited the Volcan property for 2 days between November 29 and 30, 2022.

Mr. Tomaselli reviewed and verified the technical data used to support the mine design and mine production scheduling in this Preliminary Economic Assessment. The verification process included the review of topographic surfaces, resource block models, geotechnical inputs (e.g. slope angles), pit optimization parameters, and cost assumptions relevant to the PEA level of accuracy. Data were cross-checked for logical consistency, compared against industry norms where applicable, and confirmed to be suitable for use in preliminary mine planning. No material discrepancies were identified during the review. In the opinion of the QP, the data are adequate to support the open pit mining methods and mine planning work presented in this technical report.





12.4 2025 Site Visit and Ausenco QP Comments on Metallurgical Testing & Recovery Plan Data Verification

Mr. Lagos visited the core logging facility in Copiapó on April 23, 2025. The following day, on 24 April 2025, Mr. Lagos visited the Volcan property, he viewed the planned locations of the open pit, primary crusher, heap leach & process plant.

Mr. Lagos is familiar with the data analysis carried out by Ausenco in 2022 to arrive at the Summary of Metallurgical Results described in Section 13.2.5, as well as the Recovery Model described in Section 13.3.4. Ausenco's 2022 data analysis included data comparison and data verification between the results of the various metallurgical testwork campaign. Mr. Lagos considers Ausenco's 2022 metallurgical testwork data analysis and data verification to be suitable for this report, in the context of the comments provided on mineral processing and metallurgical testwork in Section 13.5.





13 MINERAL PROCESSING AND METALLURGICAL TESTING

13.1 Introduction

Metallurgical testwork on Volcan has been extensively carried out by a number of groups over many years. From 2006 to 2010, Andina carried out multiple phases of metallurgical testwork to optimize the potential of Volcan. This early phase of work culminated in the last published NI 43-101 Technical Report entitled, "Technical Report on the Results of the Pre-Feasibility Study on the Dorado Deposits, Volcan Gold Project, Region III, Chile," dated January 31, 2011 (the "PFS") and published on SEDAR by Andina Minerals Inc. Following the PFS, Andina carried out a further phase of testwork in 2010, 2011 and 2012 to support a potential feasibility study for the Project.

Following its acquisition of Andina in 2012, Hochschild undertook further rounds of metallurgical testing in 2017, to develop a geometallurgical model; and in 2020, to evaluate ore sorting technology and copper flotation.

The following section summarizes the work done in these four main domains of metallurgical testwork and draws conclusions to support the metallurgical testwork assumptions required to estimate Mineral Resources.

13.2 Metallurgical Testwork

This sub-section outlines the testwork programs completed up to date for the Volcan Project. The metallurgical testwork campaigns are summarized in Table 13-1.

Table 13-1: Metallurgical Testwork Summary Table

| Year | Laboratory | Testwork Performed | | | | |
|-----------------|---|--|--|--|--|--|
| Phase 1 - An | dina Testwork Programs 2010 | o and Earlier | | | | |
| 2006 to 2010 | Kappes, Cassiday & Associates | Column and bottle roll leach tests Permeability tests Comminution tests (abrasion and bond work index) Flotation/carbon-in-leach (CIL) tests High-Pressure Grinding Roll (HPGR) tests Carbon-in-column (CIC) tests | | | | |
| Phase 2 – Ar | Phase 2 – Andina Testwork 2010, 2011 and 2012 | | | | | |
| 2010 to 2012 | Kappes, Cassiday & Associates | Column leach tests (conventional crushing, HPRG and air sweeping of HPGR crushed material) Bottle roll tests Ore reactivity tests – Limestone dosage Permeability and percolation tests CIL optimization tests sulphidization, acidification, recycling, and thickening (SART) tests | | | | |
| Phase 3 – Ho | ochschild Testwork | | | | | |
| 2017 | - | Geometallurgical testing for five different domains (gold recovery, cyanide, and lime consumption) | | | | |
| 2020 | AMTEL | Ore sorting tests Flotation and heavy media separation tests | | | | |





13.2.1 Andina Testwork Programs 2010 and Earlier

Andina conducted a number of metallurgical testwork phases in order to optimize the potential recovery of gold from the Volcan Project. This section summarizes the program of Kappes, Cassidy and Associates ("KCA") metallurgical testing as described in the KCA laboratory test report, "Volcan Project, Report of Metallurgical Testwork, Column Leach Studies (Samples Y, Z, and AA), November 2010," and the KCA December 2010 pre-feasibility study report.

The testwork completed by KCA during 2010 used composite samples representing the range of gold grades expected during the life of the mine, based on mine planning undertaken to date. The composites used were designated Composites Y, Z and AA. The sample grades of these three composites were approximately 0.4, 0.8 and 1.2 g/t gold, respectively.

The 2010 KCA testwork program was designed to examine the envisaged process flowsheet which comprises of the following unit operations:

- primary and secondary crushing;
- high-pressure grinding roll (HPGR) tertiary crushing and fines removal;
- heap leaching of low to medium grade material;
- grinding and agitation leaching of high-grade material and HPGR fines; and
- paste thickened milled tailings disposal.

13.2.1.1 HPGR Testwork

Mineralized material preparation for heap leaching using HPGR equipment instead of conventional tertiary crushers was considered because the HPGR produces more fines and "micro-cracking", both of which expose more of the enclosed gold grains to leaching.

All HPGR testwork was carried out at the pilot plant facility of KHD Humboldt Wedag International AG (KHD) in Cologne, Germany. Conventional crushing for comparative leach testing was carried out at the same facility.

Due to heap permeability concerns, it was decided to HPGR crush the composites (Y, Z and AA) at lower pressures (3.2 and 2.1 N/mm²) to minimize fines in the heap leach. This was before it was decided to remove 10% of the fines from the HPGR product for the heap leach feed, thus eliminating concerns about permeability.

In earlier tests at higher HPGR crushing pressures (approx. 5.0 N/mm^2), the benefits in gold recovery over conventional crushing to the same P_{80} sizes were quite apparent but benefit was not readily apparent with the low pressure HPGR crushed products. Future testing was recommended on high-pressure HPGR crushing with air separation to remove the fines.

13.2.1.2 Bottle Roll Leach Tests

A total of 45 bottle roll leach tests were completed on portions of Y, Z, and AA composite materials. Twenty-four tests were conducted on samples which were subsequently utilized by Pocock Industrial for solids-liquid separation testing. Twenty-one tests were completed with the tailing analyses for complete recovery results.





Bottle roll tests on the air swept fines (nominally -300 μ m) from the HPGR crushed high-grade composite yielded 78% recovery; after grinding to P₈₀ of 75 μ m the recovery increased to 85%. NaCN consumption for the materials ground to P₈₀ of 75 μ m averaged 0.83 kg/t, while Ca(OH)₂ consumption averaged 1.10 kg/t.

13.2.1.3 Permeability Testwork

Modified compacted permeability tests were completed by KCA using Composites Y, Z and AA. Tests were conducted with portions of each composite agglomerated with 0, 4 or 7 kg of cement per tonne of feed. Results indicated all samples maintained acceptable permeability with a simulated load of 100 m.

13.2.1.4 Column Leach Tests

A series of column leach tests was undertaken by KCA utilizing as-received material from the Y, Z and AA composite samples.

A series of 31 short columns were set using both conventionally crushed and HPGR crushed material, at 80% passing 9.5 mm and 12.5 mm. In some cases, the samples were screened to remove the -300 μ m material to simulate fines removal from the crushed products. Gold recoveries from the short columns ranged from 56% to 71% based on calculated gold head grades which ranged from 0.426 to 1.386 g/t. The NaCN consumptions ranged from 1.79 to 3.84 kg/t. The tests were operated with varying additions of Ca(OH)₂ plus cement. Copper recoveries ranged from 13% to 27% based on calculated head grades which ranged from 602 to 1,314 g/t Cu.

A series of 12 standard column tests (25-40 kg) were completed by KCA using Composites Y, Z and AA. After 87 days of leaching gold recoveries from the three composites was:

- 56% to 57% from Composite Y material based on calculated head grades ranging from 0.409 to 0.439 g/t gold.
 The NaCN consumptions ranged from 1.23 to 1.91 kg/t. Lime plus cement consumption ranged from 2.54 to 5.20 kg/t.
- 64% to 67% from Composite Z material based on calculated head grades ranging from 0.826 to 0.868 g/t gold.
 The NaCN consumptions ranged from 1.55 to 1.82 kg/t. Lime plus cement consumption ranged from 2.49 to 5.16 kg/t.
- 68% to 72% from Composite AA material based on calculated head grades ranging from 1.314 to 1.357 g/t. The NaCN consumptions ranged from 1.56 to 2.08 kg/t. Lime plus cement consumption ranged from 2.56 to 5.09 kg/t.

Commercial production at Volcan hasn't been experienced, however cyanide consumption in commercial production is anticipated to be lower than in the column tests. . It is expected that commercial cyanide consumption for the Volcan material will be lower than that experienced during the column tests.





13.2.1.5 Bond Work Indices

Samples of each composite were submitted by KCA to Phillips Enterprises for Bond Work Index grindability tests. The resulting ball mill work indices at 100 mesh (150 μ m) are shown below:

Composite Y: 17.2 kWh/t (metric)
 Composite Z: 16.4 kWh/t (metric)
 Composite AA: 16.9 kWh/t (metric)

A Bond Work Index of 17.4 kWh/t from the earlier testwork was used for the KCA December 2010 pre-feasibility study.

13.2.1.6 Solid-Liquid Separation

Samples of leach residues nominally ground to a P_{80} of 75 μ m were submitted to Pocock Industrial, Inc. for solid-liquid separation testing.

Consolidation tests were performed on thickened leach residue to reflect the expected conditions for a tailing's facility. The ultimate densities achieved after 72 hours were 66.1 to 68.4% solids by weight. An ultimate density of 68% solids was used for the KCA December 2010 pre-feasibility study.

13.2.2 Andina Testwork 2010, 2011 and 2012

At the time of preparation of the December 2010 KCA PFS report, additional testwork was being undertaken to support a potential feasibility study. The testwork was based on six new composite samples that were prepared from approximately 10 tonnes of bulk sample. The composites represented low-, medium-, and high-grade from the first 5 years of production (upper) and from years 5 to 10 years of production (lower) based on the PFS mine plan. The composites were prepared through conventional crushing, HPRG and air sweeping of HPGR crushed material.

Each of the three types of samples were prepared and utilized for bottle roll leach tests, percolation tests, permeability tests, column leach tests and agitated leach optimization testwork. Portions were combined to investigate the performance of the mixed materials on a heap leach. Solid-liquid separation tests and leach slurry detox tests were conducted on medium and high-grade samples.

The impact of sulphidization, acidification, recycling, and thickening (SART) was also evaluated.

The results are presented in KCA's report entitled "Volcan Project Report of Metallurgical Testwork November 2012," dated November 27, 2012. This section is predominantly an extract from the summary of the findings in the KCA report.





13.2.2.1 Bottle Roll Leach Tests

Preliminary bottle roll leach testwork and optimization testing was conducted samples including the conventionally crushed material, the HPGR crushed material and the HPGR crushed material with air sweep segregation (coarse and fine material).

The conventionally crushed low and medium grade composites were only tested using bottle roll leaching. The conventionally crushed high-grade composites were utilized for agitated leach optimization testwork.

The bottle rolls leach tests were analyzed for gold, silver, and copper.

Preliminary bottle roll leach tests were conducted to determine reagent addition requirements and to develop a baseline for the expected gold, silver, and copper recoveries. During the initial stages of this test program, several rounds of bottle roll tests were performed due to varied reagent consumption results and investigations regarding the efficacy of lime versus lime and cement for pH control.

Optimization testwork was conducted on portions of the conventionally crushed and the HPGR crushed material, and the HPGR crushed material with air swept segregation (coarse and fine material). Testing was conducted to optimize cyanide addition and grind size. The optimized leach testwork showed that leaching with a sodium cyanide (NaCN) concentration of 0.75 g/L over 24 hours, at a grind size of 80% passing 75 µm gave optimum leaching results.

Portions of the high-grade composites were used to carry out carbon-in-leach (CIL) bottle roll testwork using hydrated lime for pH control. The portions were milled to 80% passing 75 μ m, leached with 0.75 g/L NaCN and 30 g/L of granular activated carbon for 48 hours, with results as follows:

- LL composite: Head grade 1.41 g/t gold, Recovery 79%, NaCN consumption 1.36 kg/t
- MM composite: Head grade 1.0 g/t gold, Recovery 68%, NaCN consumption 0.96 kg/t

Tailings material from the high-grade composite testwork was used to conduct acid base accounting (ABA) and meteoric water mobility tests (MWMT). ABA is a static test to determine the acid producing or acid neutralizing potential of a material. Based on the results of this testing, the tailings materials from the agitated leach tests have a net ability to generate acid. Some notable constituents of the final MWMT solution were As, Cu, Fe, Hg, Ni and Sb.

13.2.2.2 Carbon-in-Column Test

Carbon-in-column testwork was completed to investigate gold loading onto granular activated carbon as a function of copper and free cyanide concentration. The investigation was conducted to provide data for plant design and project economic analyses. In this study, two (2) concentrations of copper and three (3) concentrations of NaCN were tested.

The feed solution for all six (6) tests contained 0.30 mg/L gold. The two (2) target copper concentrations of the feed solution were 150 and 300 mg/L. The three (3) target NaCN concentrations were 150, 300 and 600 mg/L.

The results of this testwork showed that higher cyanide concentrations with fixed gold and cyanide values will reduce copper loading onto carbon. At 150 mg/L cyanide and 300 mg/L copper, copper adsorbs onto carbon to the point of inhibiting gold from loading. This work also showed a range of gold and copper loadings, summarized below.





The following was observed in the first set of three (3) tests which were conducted with 150 mg/L copper, 0.30 mg/L gold and varying concentrations of NaCN:

- The highest gold and copper loading occurred with the lowest NaCN solution concentration;
- The highest percentage of gold loaded onto the first stage of carbon at the lowest NaCN concentration;
- The gold loading was similar with the medium and high NaCN solution concentrations, both as percentages and assayed values;
- The copper loading was lower at higher NaCN solution concentrations;
- The percent of total copper loaded at each stage was similar for all three (3) tests.

The following was observed in the second set of three (3) tests which were conducted with 300 mg/L copper, 0.30 mg/L gold and varying concentrations of NaCN:

- The lowest gold and copper loading occurred with the lowest NaCN solution concentration;
- The lowest percent of total gold loaded in the first stage at the lowest NaCN solution concentration;
- Gold loading was similar with the medium and high NaCN solution concentrations, both as percentages and assayed values;
- Copper loading was higher at the low NaCN solution concentration than the medium NaCN solution concentration;
- The percent of total copper loaded at each stage was similar for all three (3) tests.

In both sets of tests, little difference was observed in the gold loading between the medium and high cyanide concentration tests. In the six (6) tests, 81% to 94% of the gold loaded was loaded in the first three (3) stages and 94% to 99% was loaded in the first four (4) stages.

13.2.2.3 Permeability Studies

Portions of each core composite were utilized for compacted permeability testwork. Tests were conducted on portions from each composite and crush type without agglomeration at an effective heap height of 150 m.

No permeability issues were observed in the tests on the conventionally crushed material with an equivalent loading of 150 m. The flow rates from these samples ranged from 375 to 1000 times the expected heap leach flow rates.

For the tests on the HPGR crushed material, several tests failed an equivalent loading of 150 m and subsequent testing at an equivalent loading to 60 m heap height. Based on the results of the compacted permeability testing and the percolation testing, agglomeration of the HPGR material was recommended to maintain permeability. The cement utilized in agglomeration will also aid in pH control during leaching. Consequently, material for column leach testing conducted later was agglomerated with cement and lime before leaching.





13.2.2.4 Mineralized Material Reactivity Studies

A reactivity study was conducted to measure the acid generating potential of two (2) composites by measuring the pH of a recycled effluent leach solution from miniature column tests. These tests were initiated due to the reactive nature of the conventional and HPGR crushed material during the column leach testwork. To investigate the worst-case scenario, composites were selected based on those with repeated pH control difficulties.

Testing was conducted on 2-kg portions of material blended with varying amounts of hydrated lime and/or cement. Two (2) rounds of tests were performed. The first round investigated the effect of hydrated lime versus hydrated lime and cement on long-term buffering capacity. The second round of testing further investigated the effect of varying cement and hydrated lime additions on the long-term buffering capacity but with increased reagent additions.

The first round of testwork showed that the reagent additions were insufficient to maintain the leach effluent above a pH of 10 for more than a few days, 18 days was the maximum observed duration. Based on the results of the first round of testwork, a second round of tests was performed using higher reagent additions.

The second round of testwork demonstrated that a total reagent addition of 24 kg/t would provide adequate buffering capability to maintain a pH above 9 for over 200 days, or 100 tonnes of solution per tonne of mineralized material.

The long-term test data suggests the pH of the effluent will continue to decrease beyond the values observed in testing. The strong acid generating potential of the material could affect gold leaching in the short term and pose closure issues in the long term.

The solution applications in tests with the best long-term pH control were three (3) to five (5) times the expected solution application on the heap leach during an expected life of 15 years. These conclusions are based on the results of a small sample under constant leaching with contact with the air. The pH of the solution was not adjusted between the cycles, and the application rate of the solution was double a typical heap application rate.

13.2.2.5 Column Leach and SART Testwork

Column leach tests were conducted utilizing conventionally crushed material, HPGR crushed material, HPGR crushed material that had been air swept and HPGR crushed material that had been air swept and blended. This blending was performed to create samples that would reflect what is expected in the Volcan heap leach pad for the first and second five years of mine life.

A total of thirty (30) column leach tests were conducted utilizing material from the composite samples. Twenty-four (24) of the tests utilized between 144 and 175 kg of material in 200 mm diameter columns. The remaining six (6) tests utilized 30 kg of material in 100 mm diameter columns.

The conventionally crushed, HPGR crushed and HPGR crushed, and air swept materials were all leached using a 1.0 g/L NaCN solution. The air swept and blended HPGR crushed materials were utilized for a NaCN optimization program using 0.15, 0.30, 0.60 and 1.00 g/L NaCN.

A bench-scale SART program was conducted on the effluent solutions from duplicate columns from NaCN optimization program. The SART program was conducted to remove copper from the leach solution and to investigate the effects on gold leaching, copper leaching and NaCN consumption over the life of the column.

Products from the column leach tests were submitted to AMTEL for gold deportment analyses and reported in AMTEL report entitled, "Gold Deportment in 2011 Volcan Composite Feeds (DD, EE, FF, GG, LL, MM)," dated December 15, 2011.





13.2.2.5.1 Column Leach Test Recoveries

The gold recoveries from the conventionally crushed material ranged from 55% to 64% after 142 days of leaching based on calculated head grades ranging from 0.387 to 0.820 g/t gold. The NaCN consumptions for the columns ranged from 0.90 to 1.68 kg/t.

The gold recoveries from the HPGR crushed material ranged from 53% to 69% after 134 days of leaching based on calculated head grades ranging from 0.408 to 0.851 g/t gold. The NaCN consumptions for the columns ranged from 1.17 to 2.80 kg/t. Of the six (6) HPGR crushed columns, two (2) were run as duplicate columns. The four (4) main columns (KCA Test Numbers 49115, 49121, 49127 and 49130) were run in 200-mm diameter columns utilizing between 148 and 175 kg of material. The duplicate columns were run in 100 mm columns each loaded with 30 kg of material. The duplicate columns had the highest cyanide consumption, which is most likely due to the smaller column test size.

The use of HPGR shows a consistent 3-5% improvement in recovery compared to conventional crushed material for both lower and medium grade material and in the upper and lower portions of the deposit.

Gold recoveries from the HPGR crushed and air swept material ranged from 57% to 67% after a leach period of 130 to 150 days based on calculated head grades ranging from 0.416 to 0.831 g/t gold. The NaCN consumptions for the columns ranged from 1.13 to 1.54 kg/t.

The column tests on the air swept and blended HPGR crushed material (composite JJ) from the upper section of the mineralized body (first five years of mine life) were leached for periods between 163 and 183 days. They had the following recoveries and cyanide consumptions at varying solution free cyanide levels:

- 53% to 60% gold recovery from the columns that were not treated with SART based on calculated heads ranging from 0.601 to 0.613 g/t gold. NaCN consumptions ranged between 0.44 and 1.46 kg/t.
- 53% to 59% gold recovery from columns that were treated with SART based on calculated heads ranging from 0.606 to 0.621 g/t gold. NaCN consumptions ranged between 0.33 and 1.49 kg/t.

The column tests on air swept and blended HPGR crushed material (KK) from the lower section of the mineralized body (second five years of mine life) were leached for periods between 107 and 167 days. They had the following extractions and chemical consumptions:

- 57% to 64% gold recovery from the columns that were not treated with SART for samples with calculated heads ranging from 0.593 to 0.639 g/t gold. NaCN consumptions ranged between 0.54 and 0.88 kg/t.
- 57% to 66% gold recovery from columns that were treated with SART for samples with calculated heads ranging from 0.587 to 0.653 g/t gold NaCN consumptions ranged between 0.62 and 1.68 kg/t.

Four of the KK column tests were ended at 107/108 days because leaching appeared complete based on solution recovery curves. This was consistent with the results of previous column tests using the constituent material for the KK composite (EE and GG), which both leached relatively quickly at a high cyanide concentration.

After leaching, select columns were utilized for additional testing. Rinsing of select columns was conducted to reduce the effluent concentration of cyanide. Also, portions of select column tailings were utilized for characterization testing.

Rinsing of select columns showed that the effluent concentration of weak acid dissociable (WAD) and total cyanide could be reduced to a level below 1.0 mg/L with a solution application between 0.38 and 0.47 tonnes of solution per tonne of mineralized material.





Tails analyses on select columns showed that the material is acid generating and has the potential to leach arsenic, lead, copper, and mercury based on the results from toxicity characteristic leaching procedure (TCLP) and synthetic precipitation leaching procedure (SPLP).

Column test recovery results contained in this report were based upon granular activated carbon assays vs. the calculated head (carbon assays + tail assays).

13.2.2.5.2 SART Results

The bench-scale SART testwork was performed to remove copper from the solution and recover cyanide bound to the copper for further use in gold leaching. The SART columns facilitated further copper recovery by removing copper from the solutions, which is reflected in the 5 to 19% copper recovery increase in the columns treated with SART versus ones not treated with SART.

The SART process was intended to reduce overall cyanide consumption in high copper NaCN leach environment. The results reported from the SART versus non-SART tests was not consistent in achieving lower overall NaCN consumption. Further testwork is recommended.

No gold leaching enrichment was found between the SART and non-SART columns.

The results of the gold and copper recoveries are summarized in Table 13-2 and Table 13-3.

The SART laboratory test copper concentrate averaged 49.6% Cu content over 229 samples analyzed. Laboratory tests generally result in lower copper content in the concentrate compared to commercial operations, which average approximately 65% Cu precipitate for similar operations in the region. No further analyses of the copper concentrate were reported. Commercial operations in the region generally produce copper concentrate which does not include deleterious elements at levels which attract penalties.





Table 13-2: Cyanide Column Leach Testwork Summary of Gold (Au) Recovery onto Activated Carbon and Chemical Consumptions

| KCA Sample No. | KCA Test No. | Description | Weighted Avg. Tail Screen (g Au/t) | Carbon Calculated Head (g Au/t) | Extracted onto Carbon, (% Au) | Days Of Leach | Tails P ₈₀ Size (mm) | Consumption NaCN (kg/t) | Final Addition Hydrated Lime (kg/t) | Final Addition Cement (kg/t) |
|----------------------|--------------------|--|---|--|-------------------------------|---------------------|---------------------------------------|-------------------------------|---|---------------------------------------|
| 49001 | 49101 | DD (Conv) Low Grade Upper | 0.212 | 0.487 | 56% | 142 | 9.34 | 1.68 | 8.00 | 7.00 |
| 49002 | 49104 | FF(Conv), Low Grade Lower | 0.173 | 0.387 | 55% | 142 | 9.39 | 0.90 | 2.50 | 0.00 |
| 49003 | 49107 | FF(Conv), Medium Grade Upper | 0.316 | 0.756 | 58% | 142 | 9.67 | 1.14 | 3.00 | 4.00 |
| 49004 | 49110 | GG (Conv), Medium Grade Lower | 0.296 | 0.820 | 64% | 142 | 9.55 | 1.04 | 2.00 | 0.00 |
| 49017 | 49115 | DD (HPGR) Low Grade Upper | 0.213 | 0.516 | 59% | 134 | 10.52 | 1.87 | 15.00 | 8.00 |
| 49017 | 49118 | DD (HPGR) Low Grade Upper | 0.217 | 0.522 | 58% | 134 | 10.44 | 2.80 | 17.00 | 8.00 |
| 49018 | 49121 | EE (HPGR) Low Grade Upper | 0.164 | 0.408 | 60% | 134 | 9.40 | 1.17 | 3.00 | 0.00 |
| 49019 | 49124 | FF (HPGR) Medium Grade Upper | 0.307 | 0.767 | 60% | 134 | 8.78 | 1.61 | 6.00 | 6.00 |
| 49019 | 49127 | FF (HPGR) Medium Grade Upper | 0.397 | 0.851 | 53% | 134 | 10.71 | 2.77 | 8.50 | 0.00 |
| 49020 | 49130 | GG (HPGR) Medium Grade Lower | 0.260 | 0.847 | 69% | 134 | 8.32 | 1.72 | 3.00 | 0.00 |
| 49057 | 49139 | DD (HPGR+ AS) Coarse Low Grade Upper | 0.210 | 0.502 | 58% | 150 | 10.94 | 1.54 | 8.00 | 16.00 |
| 49059 | 49133 | EE (HPGR+ AS) Coarse Low Grade Lower | 0.178 | 0.416 | 57% | 136 | 8.59 | 1.28 | 3.00 | 2.00 |
| 49061 | 49142 | FF (HPGR+ AS) Coarse Medium Grade Upper | 0.294 | 0.735 | 60% | 130 | 9.47 | 1.13 | 4.00 | 12.00 |
| 49063 | 49136 | GG (HPGR+ AS) Coarse Medium Grade Lower | 0.274 | 0.831 | 67% | 136 | 8.38 | 1.22 | 3.00 | 2.00 |
| 49067 | 49145 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.15 gpl NaCN) | 0.284 | 0.609 | 53% | 165 | 7.96 | 0.44 | 6.00 | 16.00 |
| 49067 | 49148 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.15 gpl NaCN w/ SART) | 0.294 | 0.619 | 53% | 183 | 10.06 | 0.33 | 6.00 | 16.00 |
| 49067 | 49151 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.30 gpl NaCN) | 0.260 | 0.601 | 57% | 165 | 9.94 | 0.65 | 6.00 | 16.00 |





| KCA Sample No. | KCA Test No. | Description | Weighted Avg. Tail Screen (g Au/t) | Carbon Calculated Head (g Au/t) | Extracted onto Carbon, (% Au) | Days Of Leach | Tails P ₈₀ Size (mm) | Consumption NaCN (kg/t) | Final Addition Hydrated Lime (kg/t) | Final Addition Cement (kg/t) |
|----------------------|--------------------|--|---|--|--|---------------------|---------------------------------------|-------------------------------|---|---------------------------------------|
| 49067 | 49154 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.30 gpl NaCN w/ SART) | 0.263 | 0.612 | 57% | 169 | 8.90 | 0.44 | 6.00 | 16.00 |
| 49067 | 49157 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.60 gpl NaCN) | 0.244 | 0.610 | 60% | 180 | 10.40 | 1.17 | 6.00 | 16.00 |
| 49067 | 49160 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.60 gpl NaCN w/ SART) | 0.265 | 0.621 | 57% | 167 | 9.35 | 0.80 | 6.00 | 16.00 |
| 49067 | 49163 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (1.00 gpl NaCN) | 0.249 | 0.613 | 59% | 163 | 9.36 | 1.46 | 6.00 | 16.00 |
| 49067 | 49166 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (1.00 gpl NaCN w/ SART) | 0.246 | 0.606 | 59% | 167 | 9.32 | 1.49 | 6.00 | 16.00 |
| 49068 | 49169 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.15 gpl NaCN) | 0.268 | 0.623 | 57% | 163 | 7.53 | 0.54 | 3.00 | 2.00 |
| 60722 | 49172 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.15 gpl NaCN w/ SART) | 0.267 | 0.628 | 57% | 167 | 8.03 | 0.62 | 3.00 | 2.00 |
| 49068 | 49179 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.30 gpl NaCN) | 0.251 | 0.639 | 61% | 159 | 9.01 | 0.70 | 3.00 | 2.00 |
| 60722 | 49182 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.30 gpl NaCN w/ SART) | 0.219 | 0.587 | 63% | 163 | 7.03 | 0.81 | 3.00 | 2.00 |
| 49068 | 49185 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.60 gpl NaCN) | 0.222 | 0.601 | 63% | 107 | 9.88 | 0.70 | 3.00 | 2.00 |
| 60722 | 49188 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.60 gpl NaCN w/ SART) | 0.223 | 0.653 | 66% | 108 | 11.38 | 1.07 | 3.00 | 2.00 |
| 49068 | 60778 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (1.00 gpl NaCN) | 0.213 | 0.593 | 64% | 107 | 9.73 | 0.88 | 3.00 | 2.00 |
| 60722 | 60781 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (1.00 gpl NaCN w/ SART) | 0.218 | 0.609 | 64% | 108 | 9.41 | 1.68 | 3.00 | 2.00 |





Table 13-3: Cyanide Column Leach Testwork Summary of Copper (Cu) Recovery onto Activated Carbon and Chemical Consumptions

| KCA Sample No. | KCA Test No. | Description | Weighted Avg. Tail Screen (mg Cu/kg) | Carbon Calculated Head (mg Cu/kg) | Copper Recovery % | Days Of Leach | Tails P ₈₀ Size, (mm) | Consumption NaCN (kg/t) | Final addition Hydrated Lime (kg/t) | Final addition Cement, (kg/t) |
|----------------------|--------------------|--|--|---|-------------------------|---------------------|---|-------------------------------|--|-------------------------------------|
| 49001 | 49101 | DD (Conv) Low Grade Upper | 387 | 467 | 17% | 142 | 9.34 | 1.68 | 8.00 | 7.00 |
| 49002 | 49104 | FF(Conv), Low Grade Lower | 315 | 373 | 15% | 142 | 9.39 | 0.90 | 2.50 | 0.00 |
| 49003 | 49107 | FF(Conv), Medium Grade Upper | 494 | 619 | 20% | 142 | 9.67 | 1.14 | 3.00 | 4.00 |
| 49004 | 49110 | GG (Conv), Medium Grade Lower | 875 | 972 | 10% | 142 | 9.55 | 1.04 | 2.00 | 0.00 |
| 49017 | 49115 | DD (HPGR) Low Grade Upper | 372 | 448 | 17% | 134 | 10.52 | 1.87 | 15.00 | 8.00 |
| 49017 | 49118 | DD (HPGR) Low Grade Upper | 306 | 389 | 21% | 134 | 10.44 | 2.80 | 17.00 | 8.00 |
| 49018 | 49121 | EE (HPGR) Low Grade Upper | 308 | 382 | 19% | 134 | 9.40 | 1.17 | 3.00 | 0.00 |
| 49019 | 49124 | FF (HPGR) Medium Grade Upper | 394 | 494 | 20% | 134 | 8.78 | 1.61 | 6.00 | 6.00 |
| 49019 | 49127 | FF (HPGR) Medium Grade Upper | 331 | 429 | 23% | 134 | 10.71 | 2.77 | 8.50 | 0.00 |
| 49020 | 49130 | GG (HPGR) Medium Grade Lower | 805 | 925 | 13% | 134 | 8.32 | 1.72 | 3.00 | 0.00 |
| 49057 | 49139 | DD (HPGR+ AS) Coarse Low Grade Upper | 385 | 476 | 19% | 150 | 10.94 | 1.54 | 8.00 | 16.00 |
| 49059 | 49133 | EE (HPGR+ AS) Coarse Low Grade Lower | 308 | 365 | 16% | 136 | 8.59 | 1.28 | 3.00 | 2.00 |
| 49061 | 49142 | FF (HPGR+ AS) Coarse Medium Grade Upper | 414 | 518 | 20% | 130 | 9.47 | 1.13 | 4.00 | 12.00 |
| 49063 | 49136 | GG (HPGR+ AS) Coarse Medium Grade Lower | 868 | 1011 | 14% | 136 | 8.38 | 1.22 | 3.00 | 2.00 |
| 49067 | 49145 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.15 gpl NaCN) | 439 | 493 | 11% | 165 | 7.96 | 0.44 | 6.00 | 16.00 |





| KCA Sample No. | KCA Test No. | Description | Weighted Avg. Tail Screen (mg Cu/kg) | Carbon Calculated Head (mg Cu/kg) | Copper Recovery % | Days Of Leach | Tails P ₈₀ Size, (mm) | Consumption NaCN (kg/t) | Final addition Hydrated Lime (kg/t) | Final addition Cement, (kg/t) |
|----------------------|--------------------|--|--|---|-------------------------|---------------------|---|-------------------------------|--|-------------------------------------|
| 49067 | 49148 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.15 gpl NaCN w/ SART) | 385 | 475 | 19% | 183 | 10.06 | 0.33 | 6.00 | 16.00 |
| 49067 | 49151 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.30 gpl NaCN) | 380 | 477 | 20% | 165 | 9.94 | 0.65 | 6.00 | 16.00 |
| 49067 | 49154 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.30 gpl NaCN w/ SART) | 359 | 488 | 26% | 169 | 8.90 | 0.44 | 6.00 | 16.00 |
| 49067 | 49157 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.60 gpl NaCN) | 336 | 409 | 18% | 180 | 10.40 | 1.17 | 6.00 | 16.00 |
| 49067 | 49160 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (0.60 gpl NaCN w/ SART) | 340 | 505 | 33% | 167 | 9.35 | 0.80 | 6.00 | 16.00 |
| 49067 | 49163 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (1.00 gpl NaCN) | 385 | 478 | 19% | 163 | 9.36 | 1.46 | 6.00 | 16.00 |
| 49067 | 49166 | JJ (HPGR+ AS) Coarse, Grade Blend, Upper (1.00 gpl NaCN w/ SART) | 298 | 481 | 38% | 167 | 9.32 | 1.49 | 6.00 | 16.00 |
| 49068 | 49169 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.15 gpl NaCN) | 663 | 733 | 10% | 163 | 7.53 | 0.54 | 3.00 | 2.00 |
| 60722 | 49172 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.15 gpl NaCN w/ SART) | 595 | 701 | 15% | 167 | 8.03 | 0.62 | 3.00 | 2.00 |
| 49068 | 49179 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.30 gpl NaCN) | 638 | 727 | 12% | 159 | 9.01 | 0.70 | 3.00 | 2.00 |
| 60722 | 49182 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.30 gpl NaCN w/ SART) | 535 | 676 | 21% | 163 | 7.03 | 0.81 | 3.00 | 2.00 |
| 49068 | 49185 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.60 gpl NaCN) | 629 | 724 | 13% | 107 | 9.88 | 0.70 | 3.00 | 2.00 |





| KCA Sample No. | KCA Test No. | Description | Weighted Avg. Tail Screen (mg Cu/kg) | Carbon Calculated Head (mg Cu/kg) | Copper Recovery % | Days Of Leach | Tails P ₈₀ Size, (mm) | Consumption NaCN (kg/t) | Final addition Hydrated Lime (kg/t) | Final addition Cement, (kg/t) |
|----------------------|--------------------|--|--|---|-------------------------|---------------------|---|-------------------------------|--|-------------------------------------|
| 60722 | 49188 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (0.60 gpl NaCN w/ SART) | 617 | 795 | 22% | 108 | 11.38 | 1.07 | 3.00 | 2.00 |
| 49068 | 60778 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (1.00 gpl NaCN) | 592 | 699 | 15% | 107 | 9.73 | 0.88 | 3.00 | 2.00 |
| 60722 | 60781 | KK (HPGR+ AS) Coarse, Grade Blend, Lower (1.00 gpl NaCN w/ SART) | 516 | 708 | 27% | 108 | 9.41 | 1.68 | 3.00 | 2.00 |





13.2.2.6 Detoxification of Agitated Leach Tails

A series of detoxification tests were conducted on select samples. The detoxification testwork was separated into multiple stages. The first stage was an optimization of the SO_2 / Air process on high-grade material. The second stage used the optimized parameters from the first stage on the air swept fines from the medium and low-grade composites. This was followed by examination of Caro's Acid and Combinox testing programs.

The detoxification testwork was performed using two approaches. The first approach was to detoxify small batches of the leached material with sodium metabisulfite ($Na_2S_2O_5$) and air, with copper sulfate ($CuSO_4$) catalyst added based on the initial copper and iron concentrations in solution before lowering the pH. This method did not account for the leaching of iron after dropping the pH, resulting in a lower copper to iron ratio than was expected. This was referred to as a "static" method because all reagents were added at once based on initial solution data.

The second method was a kinetic approach, measuring the copper and iron in solution throughout the test at regular intervals. This allowed the copper to iron ratio in solution to be monitored and maintained and resulted in lower final total cyanide concentrations. This was referred to as a 'kinetic' method because reagents were added based on solution data throughout the test.

The results from the detoxification work indicate that the SO_2 / Air or Combinox methods are the most effective at reducing the cyanide concentration. The Caro's Acid method consumed the most reagents. Overall, it appears the SO_2 / Air method of detoxification achieves the best results with the least amount of reagents.

The 'kinetic' tests reduced the weak acid dissociable (WAD) and total cyanide to levels below those observed in the 'static' tests; however, copper additions were notably higher.

13.2.3 Hochschild 2017 Metallurgical Testwork

Following an exercise in 2013 to relog diamond drill core and define a geological model for the Dorado Oeste deposit, Hochschild engaged Ausenco Chile to develop a geometallurgical model from additional metallurgical testwork and based on Ausenco's experience in similar projects.

Based on a review of the lithology and main alterations for Dorado Oeste, five geometallurgical domains were defined. From the existing HQ diamond drill core, 15 samples of 20 kg each were selected for geometallurgical testing. Laboratory tests were undertaken to define the gold recovery; and cyanide and lime consumptions for each of the five geometallurgical domains. Mineralogy and inductively coupled plasma (ICP) analyses were also undertaken on the samples.

The metallurgical testwork assumed a process flowsheet of crushing/agglomeration, heap leaching and ADR. HPGR was not considered or included in the testing.

The results of the testwork are summarized into Ausenco report 101802-02-LT-E-0008 "Geometallurgical Recovery Model Generation Project for Volcan Gold Project," dated February 15, 2017.





13.2.3.1 Geology

The main lithologies recognized in relogging of the diamond drill core and sampling were:

- dacitic, rhyodacitic and andesitic lavas; mainly observed as intercalations and/or clasts in the Project's hydrothermal breccias;
- andesitic lavas and dikes, mainly observed as intercalations and/or clasts in the Project's hydrothermal breccias;
- dacitic to microdioritic porphyries, mainly observed as continuous rock units and as intrusions and clasts in the Project's hydrothermal breccias, and
- hydrothermal and igneous breccias, supported clast and matrix, some of them with fluid textures in the matrix of hydrothermal and igneous composition (of the same appearance and composition as the porphyries).

The main alteration recognized in relogging of the diamond drill core and sampling were:

- "acid leaching," represented by silica, alunite, gypsum, sulfides (mainly pyrite) and limonites (in the most superficial samples observed);
- intermediate and advanced argilization, represented by associations of quartz-alunite-illite clays and chlorite;
- variable moderate to strong silicification, with formation of microcrystalline silica with clays and some alunite;
- biotitization, chloritization and argillation feldspars, with variable intensity between moderate to weak, and
- potassium alteration, mainly represented by secondary biotite and potassium feldspar in the form of halos in quartz veinlets and secondary biotite in the form of small fine clusters in matrix zones of hydrothermal breccias and selectively replacing some phenocrysts of mafic prismatic minerals (probably hornblendes).

13.2.3.2 Definition of Geometallurgical Units

To define Geometallurgical Units (GU), it is necessary to consider geological variables such as lithology, alteration, or their combinations, in groupings of rock volumes that are representative of the necessary deposit to model.

In the case of the Volcan Project, and according to the background information provided, this definition was limited only to the Dorado Oeste sector as it is the only area with information on lithology and alteration; it also corresponds to approximately 90% of the in-pit volume considered for the study. In the future, it may be possible to generate an extrapolation of the results to Dorado Central and Este, considering the geological model.

The definition of five GU's was made using the following criteria for a representative analysis:

- Geological and volumetric representativeness (%);
- Spatial arrangement of lithological domains;
- Chemical profile of each lithological domain, and
- Alterations associated with each lithological domain.





Table 13-4: Geometallurgical Units of Dorado Oeste

| GU | Description |
|----|-----------------------------------|
| 1 | Early Porphyry |
| 2 | Late Porphyry |
| 3 | Andesitic Lava Flow (ALF) |
| 4 | Magmatic and Hydrothermal Breccia |
| 5 | Igneous Breccia |

13.2.3.3 Metallurgical Testwork on Samples from Geometallurgical Units

Based on the defined GU's, samples for metallurgical testwork were taken from existing HQ diamond drill core to represent the GU's lithology, alteration, alteration intensity and theoretical gold grade. In total, 15 samples were taken, three from each GU. Each sample was approximately 20 kg.

Samples were prepared for testing by crushing to $150 \mu m$ ahead of 2 kg bottle roll tests to estimate gold recovery; and cyanide and lime consumptions. In addition, each sample was characterized using an ICP analysis, to test for deleterious elements, and a mineralogical examination.

Based on the results, the geometallurgical model was built from the block model and by assigning each block a GU, the weighted gold recovery for the GU, and the weighted cyanide and lime consumption. A summary of the results is shown in Table 13-5.

Table 13-5: Geometallurgical Units in the Dorado Oeste Deposit

| GU | % of Tonnage | Gold Grade (g/t) | Gold Recovery (%) |
|-------|--------------|------------------|-------------------|
| 1 | 0.9 | 0.64 | 59 |
| 2 | 1.9 | 0.46 | 66 |
| 3 | 4.1 | 0.49 | 56 |
| 4 | 41.8 | 0.89 | 70 |
| 5 | 51.3 | 0.53 | 53 |
| Total | 100 | 0.68 | 61 |

The ICP analysis indicated that there are no deleterious elements in sufficient quantity that would affect the quality of the gold product or gold sales.

13.2.4 Hochschild 2020 Metallurgical Testwork

In 2020, AMTEL was engaged by the Hochschild's business improvement group to carry out some evaluations on Volcan samples, as follows:

AMTEL report 20/22 - June 22, 2020 - mineralogical evaluation and ore sorting testwork on 70 core samples.
 Included evaluation of color, magnetic susceptibility, and liberation





 AMTEL report 20/47 - Dec 7, 2020 - general mineralogy, gold deportment, flotation testing and heavy media separation on three composite samples.

In general, the testwork concluded that gold was disseminated across various color, magnetic susceptibility, and density zones such that conventional ore sorting technology has limited potential to reject a component of non-economic or lower grade material from the mineralized material.

From the flotation and heavy media separation tests, it was concluded that a commercially viable flotation concentrate could not be produced from Volcan mineralized material.

13.2.5 Summary of Metallurgical Results

Below are a few points that summarize the metallurgical characteristics identified from the metallurgical studies completed to date on samples of Volcan mineralization:

- In all phases of testwork, it is evident that there is increasing recovery with increasing gold feed/head grade.
- In all phases of the testwork, it is apparent that there is increased recovery as the particle size is reduced.
- Cyanide soluble copper is present in sufficient quantities to affect cyanide consumption and potentially to require some specific process steps to minimize the cyanide consumption. SART testwork showed effective copper removal from solution resulting in cyanide reduction in column cell composite testwork.
- The use of HPGR shows an improvement in recovery. The HPGR result in more fines generation that will require agglomeration prior to heap leaching to ensure there are no permeability issues in the heaps.
- Preliminary work on establishing a geometallurgical model has shown that >90% of the Dorado Oeste deposit is contained in two main breccia units.
 - The magmatic and hydrothermal breccia appears to have a higher vein density and higher gold grades. Recoveries averaged 70% from 0.89 g/t head grade.
 - The igneous breccia unit appears to have a lower vein density and lower gold grades. The igneous breccia has correspondingly lower gold recovery associated with it, in line with previous conventional crushing testwork results. Recoveries averaged 53% from 0.53 g/t head grade.
 - It is not conclusive if the recovery differences are related to lithology or to head grade.
- There is limited potential to reject lower grade material from the Dorado Oeste deposit using ore sorting techniques or flotation.

13.3 Recovery Estimates

13.3.1 Impact of Pre-treatment on Gold Distribution

Much of the testwork has focused on determining the impact of three potential pre-treatments on metallurgical performance. To understand the following discussion on recovery it is important to put these into context. Figure 13-1 shows how the choice of crusher technology, and the removal of fines from the HPGR product, affect the gold distribution by size fraction in the heap leach feed for material with the same measure P_{80} size distribution.


Volcan Project Page 103





- Conventional tertiary crushing produces a narrow size distribution with limited fines, approximately 12% minus 1 mm.
- The HPGR generates a product with a much flatter size distribution of which approximately 30% is below 1 mm.
 These fines need to be agglomerated to prevent permeability issues when stacked onto the heap.
- The air sweep removes the finer fraction for leaching in a tank leach circuit and thus eliminates the need for agglomeration.

Figure 13-1: Gold Distribution by Size and Pre-treatment



Source: Ausenco, 2022.

The expectation is that gold recovery on the heap will be improved by having a finer particle distribution stacked/placed on the heap. Removing the fines, and easily leached gold, would be expected to reduce heap recovery, but not overall recovery as gold in fines would be leached in a tank leach.

The data for four composites (DD, EE, FF, and GG) which were column leached with and without fines removal, showed on average a 3% reduction in head grade when the fines were removed. This suggests the grade in the feed to the tank leach would be slightly higher than feed to the heap leach in the case where fines were removed.

However, the economic benefit of a separate fines leaching circuit is not sufficient compared to the cost, so as noted in Section 17, the flowsheet being considered for Volcan includes HPGR crushing followed by agglomeration and heap leaching with the fines retained.





13.3.2 Testwork Composites

A total of nine composite samples have been tested during the KCA development work, with one additional sample used during the earlier work at McClelland. These samples were expected to be representative of the proposed mine plan for the Dorado Oeste deposit. Each composite was prepared to represent:

- Composite Y low-grade material
- Composite Z medium grade material
- Composite AA high-grade material
- Composite DD lower grade, upper portion of the deposit
- Composite EE lower grade, lower portion of the deposit
- Composite FF medium grade, upper portion of the deposit
- Composite GG medium grade lower portion of the deposit
- Composite JJ blended from Composites DD and FF, upper portion of deposit
- Composite KK blended from Composites EE and GG, lower portion of deposit

13.3.3 Gold Recovery in Column Tests

To develop an understanding of gold recovery, the results from 93 column leach tests, from three test programs, have been analyzed.

- KCA report, "Volcan Project Report of Metallurgical Testwork" from November 2012;
- KCA report, "Volcan Project Report of Metallurgical Testwork" from January 2011; and
- McClelland report, "Heap Leach Cyanidation Testing Volcan HPGR Product Samples" from April 2009.

Pivot tables have been used to analyze the data to find trends related to the variables studied during the development testwork.

- Conventional vs HPGR crush, with and without fines removal
- Different HPGR crush pressures
- Crush size
- Impact of SART

Results from all column tests by composite are summarized in Table 13-6 and Figure 13-2 and show a dependence of recovery on head grade.






Table 13-6: Recovery Summary by Composite

| Composite | Number of Column Tests | Au Head Grade (g/t) | Au Leach Extraction (%) |
|------------|------------------------|---------------------|-------------------------|
| AA | 12 | 1.309 | 66.0 |
| DD | 4 | 0.507 | 57.9 |
| EE | 3 | 0.404 | 57.4 |
| FF | 4 | 0.777 | 57.9 |
| GG | 3 | 0.833 | 66.7 |
| JJ | 16 | 0.611 | 57.0 |
| KK | 16 | 0.617 | 61.9 |
| Υ | 18 | 0.456 | 60.8 |
| Z | 13 | 0.839 | 65.7 |
| McClelland | 4 | 0.650 | 63.1 |
| Total | 93 | 0.709 | 62.5 |

Figure 13-2: Gold Leach Recovery vs Head Grade for All Tests



Source: Ausenco, 2022.





The same data was re-sorted to determine the impact of the process variables on recovery. This is summarized in Table 13-7 and Figure 13-3 with averages from each group of tests plotted against head grade.

- The tests using conventional crushing, HPGR at 2.1 N/mm² and 3.2 N/mm² crush pressures with the fines removed, all fall on the recovery line from Figure 13-3.
- Two composites (JJ and KK) where evaluated with and without SART. Very little impact on gold recovery was noted between the two data sets. Recovery from Composite JJ was generally below average; this has been attributed to performance of the FF component of the composite.
- Composite FF showed lower recoveries than expected for both conventional and HPGR crushing. Based on gold
 deportment studies carried out by AMTEL in their report entitled "Gold Deportment in 2011 Volcan Composite
 Feeds" dated December 2011, the FF composite was determined to have an unusually high-level of refractory gold
 compared to the other composites observed from Volcan. Sample FF was designed to represent the medium grade
 mineralized material in the upper portion of the Dorado Oeste deposit.
- The nine column tests performed on material crushed with an HPGR at 3.2 N/mm² pressure, with the fines retained, outperformed the others with recovery approximately 4% above that predicted at the average head grade for the tests. Higher crusher pressure did not show the same benefit.


Table 13-7: Impact of Process Variables on Gold Leach Recovery

| Composite | Number of Column Tests | Au Head Grade (g/t) | Au Leach Recovery (%) |
|--|------------------------|---------------------|-----------------------|
| Conventional Crush | 19 | 0.75 | 62 |
| HPGR 2.1 N/mm², with fines | 8 | 0.61 | 63 |
| HPGR 3.2 N/mm², with fines | 9 | 0.64 | 65 |
| HPGR 4.5-5.0 N/mm², with fines | 6 | 0.65 | 60 |
| HPGR 2.1 N/mm ² , with no fines | 5 | 0.86 | 63 |
| HPGR 3.2 N/mm², with no fines | 7 | 1.24 | 66 |
| HPGR 4.5-5.0 N/mm², with no fines | 4 | 0.62 | 61 |
| Composite JJ, no SART | 8 | 0.61 | 57 |
| Composite JJ, with SART | 8 | 0.61 | 57 |
| Composite KK, no SART | 8 | 0.61 | 61 |
| Composite KK, with SART | 8 | 0.62 | 63 |






Figure 13-3: Impact of Process Variables on Gold Leach Extraction



Source: Ausenco, 2022.

When only the results from HPGR tests with and without fines in the heap are analyzed, the tests with fines outperform those without fines, as shown in Figure 13-4.

Figure 13-4: Impact of Fines Removal on Gold Leach Extraction



Source: Ausenco, 2022.





13.3.4 Recovery Models


Based on the improved performance, a metallurgical recovery model has been developed using the data from the HPGR tests, crushed using 3.2 N/mm² of pressure with fines retained. To date, only 8 tests, on two composites (five tests with composite Y and three with composite Z) meet these criteria. The model developed from this data is shown in Figure 13-5 (red dotted line), along with the model used for this study (red solid line) which includes a 2% recovery deduction to allow for expected losses from full scale operation.

The modeled gold recovery is:

Gold recovery (%) = $0.0755 x \ln (gold head grade (g/t) + 0.6736$

Also shown on Figure 13-5, is the average recovery from all tests, black dotted line. The PEA recovery model with the HPGR at 3.2 N/mm² shows approximately a 2% improvement from the average.

Figure 13-5: PEA Recovery Model – HPGR, 3.2 N/mm² pressure, fines retained



Source: Ausenco, 2022.





The reagent consumptions from all tests and from the eight selected to develop the recovery model are summarized in Table 13-8. For the recovery model tests, cyanide consumption is above the all tests average of 1.9 kg/t, but lime and cement addition are below the all tests averages of 2.87 kg/t and 6.68 kg/t respectively. The impact of SART on cyanide demand was not evaluated under the preferred pre-treatment conditions.

Table 13-8: Reagent Consumption

| Composite | Number of Column Tests | NaCN Consumption (kg/t) | Lime Addition (kg/t) | Cement Addition (kg/t) |
|---|---------------------------|----------------------------|----------------------|---------------------------|
| All tests | 93 | 1.9 | 2.87 | 6.68 |
| HPGR 3.2 N/mm ² , with fines | 8 | 3.1 | 0.25 | 6.25 |

13.4 Deleterious Elements

Copper is present in the mineralized material in moderate to high levels and is considered a deleterious element due to the potential impact on the gold recovery process and reagent consumption. LOM copper grade is estimated to be 0.05%. Copper is managed accordingly:

- Copper is a high cyanide consumer. The SART process removes the copper from the leach solution and produces a copper sulphide concentrate which is sold for copper credits.
- Most of the cyanide associated with the soluble copper is recovered in SART and recycled to the leaching stage.

Copper dissolution averaged 18% over the 70 column test results reported. No attempt was made to develop a recovery model at this stage.

SART is included in the flowsheet to remove and recover copper. The SART circuit requires acidification then addition of sodium hydrosulfide (NaHS) to precipitate copper from the solution stream, followed by removal of Cu₂S concentrate by filtration.

Mercury is present in the Volcan mineralized material at low levels, generally below detection level of 0.05 mg/L in leached solutions. The majority of mercury dissolved in the heap leach will report to the SART copper concentrate but is not expected to reach penalty levels. Minor mercury content could report to the CIC carbon and the ADR gold precipitate where it will be removed in a mercury retort. Salable volumes of mercury are not expected to be produced in the retort stage.

13.5 Comments on Mineral Processing and Metallurgical Testing

13.5.1 Future Testwork

Although there has been a significant amount of metallurgical testwork carried out on Dorado Oeste samples and composite samples, there is limited testwork that accurately reflects the proposed metallurgical flowsheet. The above recovery estimates for the proposed flowsheet are suitable for use in a Preliminary Economic Assessment, but more testwork is required for further engineering studies, such as a pre-feasibility study.





Future testwork should continue to evaluate and confirm:

- Recovery from a range of samples that cover the expected spatial distribution and grade range of the deposit. No high-grade samples have been leached after a HPGR grind at 3.2 N/mm².
- Testing and optimization of different HPGR crush pressures should continue. An understanding of the particle size distribution generated at different pressures and the impact this has on agglomeration reagent demand and cyanide consumption is needed to understand the costs and benefits of each scenario. An increase in fines content in agglomerates onto the heap could also impact ultimate lift heights and other aspects of the design.
- A trade-off study of an alternative process flowsheet which includes fines removal from the HPGR product for separate treatment via CIL, and coarse product heap leaching without agglomeration recommended to proceed with the current configuration of HPGR without fines removal followed by agglomeration. It is recommended that testing be done where the column leach and the fines tank leach are linked to ensure any economic benefits of the fines leach (with and without additional regrind) are well understood to confirm current trade-off study result.
- Testing of leach recovery from low grade material at coarser crush sizes (e.g. primary crushed) is recommended
 to determine if value would be added to the Project by leaching the low grade material at coarse crush, concurrent
 with mining, instead of the PEA basis which is to stockpile low grade material during the mine life then rehandle in
 the final Project years via the same processing route (I.e. fine crushing) as the higher-grade material.
- The use of SART to reduce cyanide demand needs to be tested on samples being leached after different pretreatments. Early work did not show any benefit to gold recovery, but copper recovery in the heap was increased when SART was included in the flowsheet. It was not clear form this work if any tangible reduction in cyanide demand was achieved with SART.
- SART copper concentrate analyses should include a full suite concentrate assay to confirm that:
 - o no deleterious elements are expected to be encountered at penalty levels.
 - negligible gold losses in SART
- A copper recovery model should be developed to establish copper dissolution rates versus copper grade and/or other process variables.
- Bottle roll testing on all samples using a consistent procedure needs to be done and a recovery relationship
 established between these simple tests and the column tests. This proxy test will allow more data from smaller
 geometallurgical samples to be incorporated effectively into the block model. Well controlled sample preparation
 will be critical for this testing in order to establish a consistent particle sized distribution.





14 MINERAL RESOURCE ESTIMATES

14.1 General Information

The following description of the updated mineral resource estimate for the Dorado deposits, on which the Volcan Project is based, has been taken in large part from Lewis et al. (2011).

The updated mineral resource estimate for the Dorado deposits (Dorado Oeste (DO), Dorado Central (DC) and Dorado Este (DE)) of the Volcan Project were prepared as a collaborative effort involving representatives of Hochschild and Mr. Lewis. The current mineral resource is based on the 2010 block model which was a prepared as a collaborative effort involving representatives of Hochschild, SRK Consulting Chile S.A. (SRK), Magri Consultores Ltda. (consultant retained by Andina Chile), Vector S.A. (Vector) and Micon. As a result of the 2010 collaborative effort, the description of the procedures followed in the preparation of the updated estimate will retain references to the various organizations in this section where applicable.

William J. Lewis, B.Sc., P.Geo., Principal Geologist of Micon has reviewed and supervised the updated resource estimate conducted by Mr. Alan J. San Martin, P.Eng. on the mineral resource estimate completed for the Volcan deposit. Mr. Lewis is the QP for the resource estimate in this section of the Technical Report.

14.2 CIM Mineral Resource Definitions and Classification

The resources presented in this Technical Report follow the current definitions and standards for mineral resources and reserves established by the Canadian Institute of Mining, Metallurgy and Petroleum (CIM). The latest edition of the CIM definitions and standards was adopted by the CIM council on May 10, 2014, and includes the resource definitions reproduced below:

"Mineral Resources are sub-divided, in order of increasing geological confidence, into Inferred, Indicated and Measured categories. An Inferred Mineral Resource has a lower level of confidence than that applied to an Indicated Mineral Resource. An Indicated Mineral Resource has a higher level of confidence than an Inferred Mineral Resource but has a lower level of confidence than a Measured Mineral Resource."

"A Mineral Resource is a concentration or occurrence of solid material of economic interest in or on the Earth's crust in such form, grade or quality and quantity that there are reasonable prospects for eventual economic extraction."

"The location, quantity, grade or quality, continuity and other geological characteristics of a Mineral Resource are known, estimated or interpreted from specific geological evidence and knowledge, including sampling."

"Material of economic interest refers to diamonds, natural solid inorganic material, or natural solid fossilized organic material including base and precious metals, coal, and industrial minerals."

"The term Mineral Resource covers mineralization and natural material of intrinsic economic interest which has been identified and estimated through exploration and sampling and within which Mineral Reserves may subsequently be defined by the consideration and application of Modifying Factors."





"Inferred Mineral Resource"

"An Inferred Mineral Resource is that part of a Mineral Resource for which quantity and grade or quality are estimated on the basis of limited geological evidence and sampling. Geological evidence is sufficient to imply but not verify geological and grade or quality continuity."

"An Inferred Mineral Resource has a lower level of confidence than that applying to an Indicated Mineral Resource and must not be converted to a Mineral Reserve. It is reasonably expected that the majority of Inferred Mineral Resources could be upgraded to Indicated Mineral Resources with continued exploration."

"An Inferred Mineral Resource is based on limited information and sampling gathered through appropriate sampling techniques from locations such as outcrops, trenches, pits, workings and drill holes. Inferred Mineral Resources must not be included in the economic analysis, production schedules, or estimated mine life in publicly disclosed Pre-Feasibility or Feasibility Studies, or in the Life of mine plans and cash flow models of developed mines. Inferred Mineral Resources can only be used in economic studies as provided under NI 43-101."

"Indicated Mineral Resource"

"An Indicated Mineral Resource is that part of a Mineral Resource for which quantity, grade or quality, densities, shape and physical characteristics are estimated with sufficient confidence to allow the application of Modifying Factors in sufficient detail to support mine planning and evaluation of the economic viability of the deposit."

"Geological evidence is derived from adequately detailed and reliable exploration, sampling and testing and is sufficient to assume geological and grade or quality continuity between points of observation."

"An Indicated Mineral Resource has a lower level of confidence than that applying to a Measured Mineral Resource and may only be converted to a Probable Mineral Reserve."

"Mineralization may be classified as an Indicated Mineral Resource by the qualified person when the nature, quality, quantity and distribution of data are such as to allow confident interpretation of the geological framework and to reasonably assume the continuity of mineralization. The qualified person must recognize the importance of the Indicated Mineral Resource category to the advancement of the feasibility of the Project. An Indicated Mineral Resource estimate is of sufficient quality to support a Pre-Feasibility Study which can serve as the basis for major development decisions."

"Measured Mineral Resource"

"A Measured Mineral Resource is that part of a Mineral Resource for which quantity, grade or quality, densities, shape, and physical characteristics are estimated with confidence sufficient to allow the application of Modifying Factors to support detailed mine planning and final evaluation of the economic viability of the deposit."

"Geological evidence is derived from detailed and reliable exploration, sampling and testing and is sufficient to confirm geological and grade or quality continuity between points of observation."

A Measured Mineral Resource has a higher level of confidence than that applying to either an Indicated Mineral Resource or an Inferred Mineral Resource. It may be converted to a Proven Mineral Reserve or to a Probable Mineral Reserve."





"Mineralization or other natural material of economic interest may be classified as a Measured Mineral Resource by the qualified person when the nature, quality, quantity and distribution of data are such that the tonnage and grade or quality of the mineralization can be estimated to within close limits and that variation from the estimate would not significantly affect potential economic viability of the deposit. This category requires a high level of confidence in, and understanding of, the geology and controls of the mineral deposit."

14.3 CIM Estimation of Mineral Resources Best Practices Guidelines

Mr Lewis also used the CIM Estimation of Mineral Resources and Mineral Reserves Best Practices Guidelines which were adopted by the CIM Council on November 29, 2019, in estimating the Mineral Resources contained within the Volcan Project. The November 2019 guidelines supersede the 2003 CIM Best Practices Guidelines which were followed by Micon's QPs when completing the previous 2010 and 2011 resource estimations and audits for the Project.

14.4 Resource Database

14.4.1 Description of the 2010 Database Which Was Used for the Updated Resource Estimate

In 2010, after finalizing an exhaustive validation of the database in Chile, a MS-Access database file was provided to Alan J. San Martin by Andina Chile, wherein such drill hole information as collar location, down-hole surveys, and assays with veinlet intensity was stored. The cut-off date for the drill hole database was the end of the Phase VI drilling program (May 2010) and it included all drill hole information up to and including hole ROA837, received up to June 17, 2010. This drill hole information was exported to CSV so as to be compatible with the format requirements for importation to Gemcom-Surpac v6.3.1 mine planning software. This procedure was employed by Mr. San Martin for the purpose of having a parallel resource estimation to compare with the SRK's for the original auditing process at the time. SRK has worked using Vulcan Software. A description of the revised database is provided in Table 14-1.

Table 14-1: Summary of the Volcan Drill Hole Database (as of July 2010)

| Table Name | Data Type | Table Type | Records |
|------------|-----------|------------------|---------|
| assay_raw | interval | time-independent | 65,345 |
| collar | | | 382 |
| density | interval | time-independent | 1,092 |
| survey | | | 12,723 |

14.4.2 2010 Geological Domain Interpretations

The gold mineralization at the Volcan Project is an example of a Maricunga-style deposit, a brief description of which was provided in Section 8. This style of deposit is typified by the presence of a system of quartz veinlets and stockworks that are typically formed at relatively shallow levels in a porphyry-style environment. The veinlets are associated with a number of different styles of porphyry-associated alteration, including argillic, potassic and propylitic, and can also be associated with minor amounts of disseminated, patchy and stringer sulphide minerals (Figure 14-1 and Figure 14-2). Field observations at Volcan have shown that the gold contents do not have a consistent relationship with either the primary rock type or alteration style.





Figure 14-1: Example of Maricunga-style Veining and Stockworks, Volcan Project (Interval from 318.0-320.0 m grades 1.08 g/t Au, 0.10% Cu)



Source: Micon, 2011.

Figure 14-2: Example of Disseminated and Stringer Sulphide Mineralization, Volcan Project (Interval from 310.0-312.0 m grades 1.32 g/t Au, 0.15% Cu)



Source: Micon, 2011.





However, analysis of the data gathered from the various exploration programs has shown that, while gold grades do not show any consistent relationships with many of the different types of veinlet compositions (i.e. pyrite, magnetite, alunite, gypsum and the like), a distinct association can be seen between the intensity of veinlets/stockworks of Black Banded Veins (BBV), Gray Banded Veins (GBV) and Quartz-Rich Veins (QV). Due to the complexity of these individual gold/veinlets intensity associations, the BBV, GBV and QV were combined into one and were expressed as 0, Tr (trace), 1, 2, and 3 intensity levels related to every sample of the assay table in the database. Then, an assay investigation was conducted on the entire assay table to determine whether or not this association could be demonstrated statistically. Encouraging results were obtained indicating that gold, in the majority of the cases, is directly associated with the combined veinlet intensity throughout the Dorado Oeste deposit. This finding led the team to create a new model in three-dimensions, in which if veinlet intensity was equal to 1, 2, or 3, it was labeled "Mineralization with Veins." The resulting solid or domain was later constrained with the 100 ppb Au grade envelope and the 300 ppb Au envelope, in DE, DC and DO. If veinlet intensity was equal to 0 or Tr, those intervals were labeled "Mineralization No Veins," representing mineralized material outside of the veinlet zone solid. Figure 14-3 shows a schematic representation of the different established domains. Table 14-2 identifies the mineralized zones for which these domains were created.

DW North 300ppb Au Envelope

110
111
101
120
121
DW South 300ppb Au Envelope

Figure 14-3: Dorado Oeste Deposit Domains - Graphical Schematic Representation (Not to Scale)






Table 14-2: Description of the Dorado Deposit Domains

| Domain Description | Domain Code | 100 ppb Au DO | 300 ppb Au DO Norte | 300 ppb Au DO-Sur | Veinlets Solid | 300 ppb Au DC | 300 ppb Au DE |
|----------------------------------|----------------|---------------------|---------------------------|-------------------------|-------------------|---------------------|---------------------|
| DO 100ppb Envelope - No Veins | 100 | X | | | | | |
| DO 100ppb Envelope – With Veins | 101 | X | | | X | | |
| DON 300ppb Envelope - No Veins | 110 | | X | | | | |
| DON 300ppb Envelope – With Veins | 111 | | X | | X | | |
| DOS 300ppb Envelope - No Veins | 120 | | | X | | | |
| DOS 300ppb Envelope – With Veins | 121 | | | X | X | | |
| DC 300ppb Envelope - No Veins | 2000 | X | | | | | |
| DC 300ppb Envelope – With Veins | 2002 | | | | | X | |
| DE 300ppb Envelope - No Veins | 3000 | X | | | | | |
| DE 300ppb Envelope – With Veins | 3003 | | | | | | X |

Field work at Volcan has also indicated that copper and, to a lesser extent, molybdenum values are present. Elevated molybdenum values are most often noted in the DC deposit. For the most part, molybdenum in the remainder of the deposits is present in trace amounts. While elevated copper values are at times directly associated with elevated gold values, no direct statistical correlation can be demonstrated between gold and copper values for the DO deposit (Figure 14-4). Also, while elevated gold and copper values co-exist on occasion in space, no consistent spatial correlation can be observed between gold and copper values for the DO deposit.

Figure 14-4: Statistical Comparison Between Gold and Copper Values, Dorado Oeste Deposit



Source: SRK Consulting, 2011





A number of essentially barren porphyry bodies are found throughout the Dorado deposit, some of which are seen to crosscut the gold mineralization.

Figure 14-5 is a plan view of the domain outlines in the Dorado deposits, at the 4,705-bench elevation.

Figure 14-5: Plan View of the 4705 Bench Showing the Various Domain Outlines, Volcan Project







14.4.3 Compositing Methods

An analysis of the lengths for all samples contained within the drill hole database was conducted. This analysis revealed that the majority of the samples were 2 m in length (Figure 14-6). No compositing was required on this data set, and the raw samples were used for the preparation of the mineral resource estimate.

Statistical analyses were prepared for the gold assays for each of the different domain models. The results are presented as box-and-whisker plots without the ungrouped weights (Figure 14-7) and with the ungrouped weights (Figure 14-8).


Ungrouped weights refer to the length of the samples (composite) which varies from a minimum sample length up to 2 m, SRK decided to use samples ≥ 1 m length, and they grouped samples using this criterion. Thus, ungrouped means the statistics are based on all the existing samples and grouped weights means the statistics are based on samples ≥ 1 m length only. However, the differences between ungrouped and grouped are minimal.

Length of the original samples 120 Number of samples: 65405 99 82 Samples off graph: 0 100 Average: 1.998 Minimum: 0.05 Percentage of Total Samples Maximum: 2 Variance: 0.002515 80 Geomean: 1.996 Q1: 2 Median: 2 Q3: 2 40 20 0.05 0.03 0.04 0.06 volvol2010.com:LENGTH

Figure 14-6: Histogram of Raw Sample Lengths, Volcan Project




Figure 14-7: Box-and-Whisker Plot of Gold Assays Contained Within the Geological Domains (Columns), Excluding Ungrouped Weights



Source: SRK Consulting, 2011.

Figure 14-8: Box-and-Whisker Plot of Gold Assays Contained Within the Geological Domains (Columns), Including Ungrouped Weights (Samples ≥ 1m)







14.4.4 Contact Analysis

To study the changes in gold grade at the limits of the geological domains, contact profiles or average grade plots were prepared at incremental distances from the geological domain boundary. For these plots, if the grade averages remain relatively constant within the same range near the limit and then diverge when the distance from the contact increases, it is probable that the limit does not represent a natural constraint for the grades. If a limit is established and grades gradually change, there could be an overestimate on one side of the limit and an underestimate on the opposite side. If there is a clear difference in the grade average on both sides of the limit, then this is a sign that the limit could be important in constraining the grade estimates.

The contact profiles for the various geological domains are shown in Figure 14-9 through Figure 14-12.

Contact Profile 100-101 110-111 300 200 -20 20 -60 -40 40 60 80 -100 -80 100 Distance from contact

Figure 14-9: Contact Analysis, Dorado Oeste (Norte) Deposit, Domain 100/101 - 110/111





Figure 14-10: Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 100/101 – 120





Figure 14-11: Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 100/101 – 121







Contact Profile 120 121 900 800 700 600 400 300 200 -40 -20 20 -100 -80 -60 40 60 80 100 Distance from contact

Figure 14-12: Contact Analysis, Dorado Oeste (Sur) Deposit, Domain 120 – 121

Source: SRK Consulting,2011

The contact graphs suggest the following:

- At DO, a small influence is observed between the data gathered outside and toward the veins, i.e., there is a slight
 interaction between the veins inside and outside the limit. To model this transition in values, an 8-m soft boundary
 was applied in the block model estimate in order to avoid an overestimate of the gold grades in the vein and an
 underestimate of the gold grades in the envelope at the vein limit.
- At DC, limits are better demarcated, and no soft boundaries were used in preparation of the block model estimate for this domain.
- At DE, the border is clearly rigid; a strong change occurs the between the units exactly at the limit. No soft boundaries were used in preparation of the block model estimate for this domain.
- The behavior of the gold grades along the contact between DO and DC envelopes (Domain Codes 120 and 2000) is similar. A 50-m soft boundary was applied to prevent a barrier from developing between these envelopes.

Table 14-3 summarizes the boundary definition criteria applied to the block model.






Table 14-3: Boundary Definition between Geological Units (H = hard, S = soft)

| GU - Au | 100-101 | 110-111 | 120 | 121 |
|---------|---------|---------|----------|----------|
| 100-101 | | Н | Н | Н |
| 110-111 | Н | | Н | Н |
| 120 | Н | Н | | S (10 m) |
| 121 | Н | Н | S (10 m) | |

A reciprocal, 10 m soft boundary was set between geological units 120 - 121.

Contact analysis between DO copper domains 10 and 11 indicates that a hard boundary should be set between both units (Figure 14-13).

Figure 14-13: Contact Analysis, Dorado Oeste (South) Deposit, Domain 10 – 11







14.4.5 Grade Capping and Restriction

Grade capping (or top cutting) was investigated for the gold and copper assay values contained within the DO domain model in order to ensure that the possible influence of erratic high values does not unduly bias the grade estimate.

In the current resource estimation, grade capping was applied for copper and a threshold restriction was applied for the gold interpolation routine. In both cases (grade capping and threshold restriction) the limit values were established through statistical analysis. All samples contained within the three-dimensional domain model of the DO (South) deposit were coded in the database and extracted for analysis. A probability plot was created for each of the domains for both gold and copper, in order to determine the threshold and capping values to be applied.

Log-normal histograms were generated from the sample data, gold assays for each domain within DO (South) were extracted and the descriptive statistics of the data sets were generated, the most representative plot corresponds to Domain 121 (Figure 14-14). The grade cap values were selected by examining the probability plots for the grade at which outlier assays begin to occur, these are generally identified by breaks in the slope line. A capping value varies for each domain for gold and copper. It can be seen in the percentiles that the threshold limit and grade capping have a minimal impact in the overall data populations of the domains for the DO deposit.

Variable grade capping values were applied to the DC and DE deposits, and the copper grades in all domains, as shown in Table 14-4.




Figure 14-14: Frequency Log-normal Histogram of the Gold Values Contained Within the DO (South) Domain 121





Table 14-4: Copper Grade Capping and Gold Threshold Limits Applied in DO (South) Deposit

| Element | Domain | Au (ppb) – Cu (ppm) | Percentile |
|---------|---------|---------------------|------------|
| | 100-101 | 1,200 | 99.90 |
| A | 110-111 | 3,000 | 99.44 |
| Au | 120 | 4,200 | 99.90 |
| | 121 | 6,000 | 99.90 |
| | 10 | 2,900 | 99.98 |
| | 11 | 6,350 | 99.97 |
| Cu | 20 | 4,350 | 99.94 |
| | 30 | 3,200 | 99.95 |

14.4.6 Bulk Density Determination

Intervals of drill core for specific gravity determinations were selected by the project geologist at a sample frequency of every 50 m along the length of the core. Samples were chosen from ½-HQ and predominantly whole HQ core samples measuring at least 4 cm long which were sufficiently robust so as not to break up or crumble during the measurement process. The bulk density measurements were performed in the Geomechanical and Geotechnical Laboratories in the Department of Mines at the University of Chile using either the method described in the American Society of Testing Materials (ASTM) procedure 1998, the Asociación Española de Normalización (AENOR) 1999 or the International Society of Rock Mechanics (ISRM) 1986.

A total of 1,092 samples were used to estimate the density of the three Dorado deposits.

For each selected core sample, the dry weight was measured, and the core was dipped into liquid paraffin to give a thin coating. The sample was then weighed again. The sample was then submerged in water and its weight when fully submerged was recorded. The relevant lithology, mineralization type and oxidized state were noted for each core piece. The specific gravity of each core sample was defined using the following equation:

Specific gravity = weight dry (unwaxed)/(weight dry (unwaxed) – weight submerged)

Density statistics for each modeled domain (GU) are shown in Figure 14-15.



4.0 3.5 3.0 Density 2.5 2.0 1.5 Total 100 101 110 111 120 121 2000 2002 3000 3003 Q1 2.38 2.38 2.41 2.36 2.43 2.38 2.41 2.23 2.19 2.28 - Min 1.37 2.07 1.90 2.23 2.17 2.17 2.17 1.89 2.17 2.07 ■Median 2.47 2.48 2.49 2.44 2.48 2.46 2.49 2.35 2.49 2.38 ▲ Mean 2.46 2.47 2.48 2.42 2.43 2.46 2.48 2.32 2.43 2.39 -Max 3.99 2.71 2.53 2.56 2.74 2.58 2.65 2.98 Q3 2.55 2.56 2.56 2.55 2.50 2.49 2.53 2.44 2.59 2.44 NSamples 1,092 127 UG_Au

Figure 14-15: Density Statistics - All Data

As can be seen, there is an anomalous value in GU 100 (3.99 g/cm³). This value was removed from the final database and the final statistics are shown in Figure 14-16.




Figure 14-16: Final Density Statistics





Based on statistics shown in Figure 14-16 it was decided that DO Norte (110 - 111) and DO South-Central (120 - 121) would be estimated separately, with average densities at 2.42 g/cm³ and 2.47 g/cm³, respectively.

A total of 947 samples were used in the density estimation. The remaining samples (145) fell outside the Au-100 ppb contour.

Samples representative of GU 2000 of DC was not available; therefore, densities at DC were estimated using SG data from the veinlet model (GU 2002).

Also, it should be noted that the samples selected for specific gravity determinations are not distributed in a regular pattern. This was dealt with by assigning a specific weighting to each sample by inverse distance squared interpolation. Results are shown in Figure 14-17.




Figure 14-17: Statistics – Declustered Density Samples

Source: SRK Consulting, 2011.

14.4.7 Density Estimation in Block Model

Density was estimated by inverse distance squared interpolation in all domains. The interpolation criteria are shown in Figure 14-5.





Table 14-5: Density Estimation Plan

| UG | Pass | Type of Estimation | Block Variable | Search Angles | | | Search Radii | | Discretiza tion | Samples | | Power | Data base | Samples Variable | | UG Database | |
|---------|------|-----------------------|-------------------|---------------|--------|-----|--------------|------|--------------------|---------|-----|-------|--------------|---------------------|---|-----------------|--|
| | | Estillation | variable | Bearing | Plunge | Dip | Major | Semi | Minor | Min | Max | | Dase | Variable | | | |
| 100-101 | 1 | Inverse Distance | Density | 0 | 0 | 0 | 200 | 200 | 100 | 4 | 4 | 3 | 1 | 12 | 2 | volden.cof.isis | |
| | 2 | Inverse Distance | Density | 0 | 0 | 0 | 1000 | 1000 | 1000 | 4 | 4 | 3 | 1 | 8 | 2 | volden.cof.isis | |
| 110 111 | 1 | Inverse Distance | Density | 0 | 0 | 0 | 200 | 200 | 100 | 4 | 4 | 3 | 1 | 12 | 2 | volden.cof.isis | |
| 110-111 | 2 | Inverse Distance | Density | 0 | 0 | 0 | 1000 | 1000 | 1000 | 4 | 4 | 3 | 1 | 8 | 2 | volden.cof.isis | |
| 100 101 | 1 | Inverse Distance | Density | 0 | 0 | 0 | 200 | 200 | 100 | 4 | 4 | 3 | 1 | 12 | 2 | volden.cof.isis | |
| 120-121 | 2 | Inverse Distance | Density | 0 | 0 | 0 | 1000 | 1000 | 1000 | 4 | 4 | 3 | 1 | 8 | 2 | volden.cof.isis | |
| 2000- | 1 | Inverse Distance | Density | 0 | 0 | 0 | 200 | 200 | 100 | 4 | 4 | 3 | 1 | 12 | 2 | volden.cof.isis | |
| 2002 | 2 | Inverse Distance | Density | 0 | 0 | 0 | 1000 | 1000 | 1000 | 4 | 4 | 3 | 1 | 8 | 2 | volden.cof.isis | |
| 3000- | 1 | Inverse Distance | Density | 0 | 0 | 0 | 200 | 200 | 100 | 4 | 4 | 3 | 1 | 12 | 2 | volden.cof.isis | |
| 3003 | 2 | Inverse Distance | Density | 0 | 0 | 0 | 1000 | 1000 | 1000 | 4 | 4 | 3 | 1 | 8 | 2 | volden.cof.isis | |






14.4.8 Results

Final estimated densities are compared to declusterized sample densities in Table 14-6 and Figure 14-18. The results compare well.

Table 14-6: Density Comparison – Estimated Block vs Declustered Samples

| UG_AU | | Density | Number | | | | | |
|-----------|------|-----------|--------|---------|---------|--|--|--|
| UG_AU | DB | Declus DB | ВМ | Samples | Blocks | | | |
| 100-101 | 2.47 | 2.47 | 2.47 | 460 | 858,441 | | | |
| 110-111 | 2.43 | 2.42 | 2.42 | 26 | 38,896 | | | |
| 120-121 | 2.47 | 2.49 | 2.49 | 400 | 251,520 | | | |
| 2000-2002 | 2.32 | 2.31 | 2.32 | 16 | 139,535 | | | |
| 3000-3003 | 2.40 | 2.41 | 2.42 | 45 | 99,080 | | | |

Figure 14-18: Graphical Comparison of Density - Block Model Estimates and Samples







14.4.9 Variography

The variographic work described in this section was completed by SRK under the supervision of Dr. Magri. Mr. San Martin has reviewed this material and finds that it is still relevant to use in the current update since no further exploration or drilling programs have been completed since the 2011 Technical Report was published.

Correlograms were used for modeling and describing the spatial variability of the gold mineralization found at each of the deposits in the Dorado area of the Volcan property. These correlograms were prepared based on the 2 m raw sample data.

For the preparation of the gold correlogram models it was first necessary to identify the preferential directions of the gold distribution in each of the defined domains.

Variographic maps were then created to identify any structure that could differ from the trends observed in the deposit and that would require further analysis. The variographic maps for the DO deposit clearly show strong orientation in the vertical and along strike direction (Figure 14-19 and Figure 14-20). However, for the DC area, these trends are not observed, possibly due to a smaller amount of data and to the bigger separation between the composite samples (Figure 14-9). The variogram maps for the DE deposit are presented in Figure 14-22.

Figure 14-19: Variographic Map for the Veinlet Domain (Code 110-111), DO (Norte) Deposit





Figure 14-20: Variographic Map for the Veinlet Domain (Code 120-121), DO (South) Deposit





Figure 14-21: Variographic Map for the Veinlet Domain (Code 2002), DC Deposit








The plan view is shown in the left image, the plunge view (in the plane of the structure) is shown in the upper right image, and the dip view (the cross-sectional view) is shown in the lower right image.

Figure supplied by SRK Consulting.

Figure 14-22: Variographic Map for the Veinlet Domain (Code 3003), DE Deposit



Source: SRK Consulting, 2011.

The plan view is shown in the left image, the plunge view (in the plane of the structure) is shown in the upper right image, and the dip view (the cross-sectional view) is shown in the lower right image.

The figure was originally supplied by SRK Consulting.

The approach applied for this study consisted of calculating experimental correlograms that validated the observed trends in the three orthogonal directions. Using the sample correlograms, the theoretical models were interpreted in each of the three principal directions for each of the domain models. These correlogram models consisted of a nugget effect (C0) and either two or three nested structures that contribute to the total variance. The model type is spherical for all the domains and for all of the three principal directions.

The nugget (C0) for each of the domains was determined by constructing down-hole variograms (correlograms) using a 2 m lag spacing. The variograms are presented in Appendix II [of Lewis et al. (2010)].

Based on the information obtained from the variographic maps and the determination of the nuggets for the different domains, experimental directional correlograms were prepared. These correlograms were interpreted in order to obtain the models of the theoretical correlograms which, in turn, provide three-dimensional correlograms to calculate the weights used in the Ordinary Kriging methodology of grade estimation. The preferential directions were re-aligned to correspond with veinlet geological attitudes. A summary of the interpreted correlogram parameters is presented in Table 14-7.

The anisotropy models shown by the correlograms are consistent with the mineralization trends observed within the GU of the domains, exhibiting the strongest correlation in the vertical direction (i.e. down dip). The next best correlation is





from the along strike direction. The nugget effect, or the random variation component of the spatial variation, is seen to be approximately 10 to 15% of the total variation.

14.4.10 Block Model Construction

A simple, upright, whole-block model was created in the Vulcan software package using the parameters presented below:

• Origin: Xo=481,700 / Yo=697,130 / Zo=3,500

Bearing: X' axis, Azimuth 145° (Vulcan® nomenclature)

• Block Size: 10 m x 10 m x 10 m

Model Distance: X=2,700 m / Y=3,200 m / Z=2,000 m

Type: Extended and indexed

Spreadsheet Variables:

au_ppb: Au grade in ppbcu_ppm: Cu grade in ppm

o ug_au: Indicates the GU to which the estimated Au value is assigned

o ug_cu: Indicates the GU to which the estimated Cu value is assigned

o env: Indicates if the block is within the Au 100 ppb envelope

vein: Indicates if the block is in or out of the Cu 300 ppm envelope

o inten: Indicates whether the block is in or out of the Au-veinlet envelope

o env_cu: Indicates whether the block is in or out of the Cu 300 ppm envelope

o flag_au: N° of ellipsoid estimation passes (as calculated) – Au

flag_cu: N° of ellipsoid estimation passes (as calculated) – Cu

o ns_au: Number of samples used in the estimate – Au-ppb

o ns_cu: Number of samples used in the estimate – Cu-ppm

o varkri_au: Kriging variance - Au

varkri_cu: Kriging variance - Cu

o nh_au: Number of drill holes used in the estimation – Au





o nh_cu: Number of drill holes used in the estimation – Cu

dist_au: Average distance of the samples to the estimated block -Au
 dist_cu: Average distance of the samples to the estimated block -Cu

o au_nn: Au grade-ppb of nearest neighbor

o cu_nn: Cu grade-ppm of nearest neighbor

o categ: Resource categorization before smoothing

o categ_suave: Resource categorization after smoothing

o densidad: Rock density within mineralized envelope

o topo: Indicates whether the block is above or below the surface

o ug_rec: "Au Recovery Unit" (RU).

In general, the grade estimation plan is divided into four ellipsoids or passes to estimate each block. The first three passes are defined according to the distribution of the variogram function (correlogram) for each preferential bearing. In the fourth pass, all blocks were estimated. In some of the passes, it was necessary to restrict high grades in order to limit their spatial influence. The block discrimination used for DO was 3 m x 3 m x 5 m; for other sectors it was 4 m x 4 m x 3 m. All grade estimates were made using the Ordinary Kriging method. The estimation criteria for gold and copper grades are shown in Table 14-8 and Table 14-9, respectively.





Table 14-7: Summary of the Variographic Parameters, Volcan Project

| Eler | nent | Domain N | | Nugget (C0) | | Bea | Bearing | | Plunge | | Dip | | First Structure | | Second Structure | | Third Structure | |
|------|-------------|----------|----|----------------|---|------|---------|------|--------|------|-------|------|-----------------|------|---------------------|------|--------------------|--|
| | | | | | | Sill | Major | Semi | Minor | Sill | Major | Semi | Minor | Sill | Major | Semi | Minor | |
| Au | 100/1 01 | 0.06 | 30 | 0 | 0 | 0.50 | 20 | 30 | 14 | 0.12 | 45 | 70 | 190 | 0.32 | 200 | 80 | 190 | |
| Au | 110/1 11 | 0.06 | 0 | 0 | 0 | 0.54 | 45 | 40 | 16 | 0.4 | 60 | 50 | 75 | | | | | |
| Au | 120 | 0.07 | 25 | 0 | | 0.53 | 35 | 50 | 20 | 0.4 | 65 | 60 | 75 | | | | | |
| Au | 121 | 0.1 | 25 | 0 | 0 | 0.43 | 15 | 13 | 35 | 0.3 | 25 | 30 | 90 | 0.17 | 110 | 45 | 150 | |
| Cu | 10 | 0.09 | 90 | 0 | 0 | 0.49 | 50 | 50 | 16 | 0.42 | 68 | 55 | 210 | | | | | |
| Cu | 11 | 0.06 | 60 | 0 | 0 | 0.62 | 30 | 40 | 30 | 0.25 | 80 | 63 | 140 | 0.07 | 600 | 310 | 500 | |
| Cu | 20 | 0.07 | 30 | 0 | 0 | 0.25 | 25 | 25 | 20 | 0.52 | 48 | 60 | 78 | 0.16 | 80 | 225 | 300 | |
| Cu | 30 | 0.04 | 0 | 0 | 0 | 0.50 | 52 | 30 | 12 | 0.27 | 75 | 75 | 55 | 0.19 | 150 | 120 | 250 | |





Table 14-8: Summary of the Estimation Plan Used in the Estimation of Gold Grades, Volcan Project

| UG | Pass | Туре | Angle | | Ratio | | Disc | cret | | Min. mple | s | Max. Samples | Grade DB | UG DB | Soft Boun. | High Yield Limits | | San | ax nple k hole | | |
|------|------|------|-------|---|-------|-----|------|------|---|--------------|---|-----------------|-------------|--------|---------------|----------------------|------|-----|-------------------------|---|---|
| | 1 | ок | 30 | 0 | 0 | 25 | 6 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 100-101 | | 1200 | 6 | 6 | 6 | 6 |
| 100- | 2 | OK | 30 | 0 | 0 | 55 | 40 | 80 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 100-101 | | 1200 | 6 | 6 | 6 | 6 |
| 101 | 2 | OK | 30 | 0 | 0 | 130 | 70 | 200 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 100-101 | | 1200 | 6 | 6 | 6 | 6 |
| | 4 | OK | 30 | 0 | 0 | 310 | 100 | 400 | 3 | 3 | 3 | 16 | 20 | AU_PPB | 100-101 | | 1200 | 6 | 6 | 6 | |
| | 1 | OK | 0 | 0 | 0 | 25 | 6 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 110-111 | | 3000 | 6 | 6 | 6 | |
| 110- | 2 | OK | 0 | 0 | 0 | 55 | 45 | 80 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 110-111 | | 3000 | 6 | 6 | 6 | 6 |
| 111 | 2 | OK | 0 | 0 | 0 | 90 | 72 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 110-111 | | 3000 | 6 | 6 | 6 | 6 |
| | 4 | OK | 0 | 0 | 0 | 200 | 100 | 300 | 3 | 3 | 3 | 16 | 20 | AU_PPB | 110-111 | | 3000 | 6 | 6 | 6 | |
| | 1 | OK | 25 | 0 | 0 | 25 | 6 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 120 | 121(10m) | 4200 | 6 | 6 | 6 | |
| 120 | 2 | OK | 25 | 0 | 0 | 55 | 45 | 80 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 120 | 121(10m) | 4200 | 6 | 6 | 6 | 6 |
| 120 | 3 | OK | 25 | 0 | 0 | 90 | 72 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 120 | 121(10m) | 4200 | 6 | 6 | 6 | 6 |
| | 4 | OK | 25 | 0 | 0 | 200 | 100 | 300 | 3 | 3 | 3 | 16 | 20 | AU_PPB | 120 | 121(10m) | 4200 | 6 | 6 | 6 | |
| | 1 | OK | 25 | 0 | 0 | 25 | 6 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 121 | 120(10m) | 6000 | 6 | 6 | 6 | |
| 404 | 2 | OK | 25 | 0 | 0 | 55 | 40 | 80 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 121 | 120(10m) | 6000 | 6 | 6 | 6 | 6 |
| 121 | 3 | OK | 25 | 0 | 0 | 90 | 60 | 120 | 3 | 3 | 3 | 8 | 16 | AU_PPB | 121 | 120(10m) | 6000 | 6 | 6 | 6 | 6 |
| | 4 | ОК | 25 | 0 | 0 | 180 | 75 | 240 | 3 | 3 | 3 | 16 | 20 | AU_PPB | 121 | 120 | 6000 | 6 | 6 | 6 | |





Table 14-9: Summary of the Estimation Plan Used in the Estimation of Copper Grades, Volcan Project

| UG | Pass | Туре | , | Angles | \$ | | Ratios | | D | iscre | t. | Min. Samples | Max. Samples | Grade DB | UG DB | Soft Bound | Capping | Max/ Sample 'x' Drillhole |
|----|------|------|----|--------|----|-----|--------|-----|---|-------|----|-----------------|-----------------|----------|----------|---------------|---------|------------------------------------|
| | 1 | OK | 90 | 0 | 0 | 35 | 35 | 75 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 10 | - | 2900 | - |
| 10 | 2 | OK | 90 | 0 | 0 | 50 | 50 | 120 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 10 | - | 2900 | - |
| 10 | 3 | OK | 90 | 0 | 0 | 75 | 65 | 200 | 3 | 3 | 3 | 4 | 16 | Cu-ppm | 10 | - | 2900 | - |
| | 4 | OK | 90 | 0 | 0 | 140 | 120 | 400 | 3 | 3 | 3 | 2 | 8 | Cu-ppm | 10 | - | 2900 | - |
| | 1 | OK | 60 | 0 | 0 | 30 | 30 | 50 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 11 | - | 6350 | - |
| 11 | 2 | OK | 60 | 0 | 0 | 50 | 50 | 90 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 11 | - | 6350 | - |
| '' | 3 | OK | 60 | 0 | 0 | 80 | 70 | 140 | 3 | 3 | 3 | 4 | 16 | Cu-ppm | 11 | - | 6350 | - |
| | 4 | OK | 60 | 0 | 0 | 160 | 140 | 280 | 3 | 3 | 3 | 2 | 8 | Cu-ppm | 11 | - | 6350 | - |
| | 1 | OK | 30 | 0 | 0 | 30 | 40 | 50 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 20 | - | 4350 | - |
| 20 | 2 | OK | 30 | 0 | 0 | 45 | 55 | 70 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 20 | - | 4350 | - |
| 20 | 3 | OK | 30 | 0 | 0 | 70 | 100 | 120 | 3 | 3 | 3 | 4 | 16 | Cu-ppm | 20 | - | 4350 | - |
| | 4 | OK | 30 | 0 | 0 | 140 | 200 | 240 | 3 | 3 | 3 | 2 | 8 | Cu-ppm | 20 | - | 4350 | - |
| | 1 | OK | 0 | 0 | 0 | 30 | 30 | 50 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 30 | - | 3200 | - |
| 20 | 2 | OK | 0 | 0 | 0 | 60 | 60 | 80 | 3 | 3 | 3 | 8 | 16 | Cu-ppm | 30 | - | 3200 | - |
| 30 | 3 | OK | 0 | 0 | 0 | 100 | 100 | 120 | 3 | 3 | 3 | 4 | 16 | Cu-ppm | 30 | - | 3200 | - |
| | 4 | OK | 0 | 0 | 0 | 200 | 200 | 240 | 3 | 3 | 3 | 2 | 8 | Cu-ppm | 30 | - | 3200 | - |





14.4.11 **Block Model Validation**

Global Bias, Log-Probability Plots and Smoothing Effect validations have been performed for the Dorado Block Model. Other validation procedures are described below.

Visual Review


Block model validation began with visual comparisons (which are qualitative in nature) of the resulting block grades against the informing drill hole samples on benches as a (Figure 14-23 through Figure 14-26). Additional visual evaluations were conducted whereby the contoured gold grades from the drill hole data were compared against the corresponding estimated block grades for selected vertical sections (Figure 14-27 through Figure 14-30).

It can be seen that good general agreement is present between the drill hole samples and the estimated block grades in the cross-sectional images. Similarly, although some significant differences can be observed on a detailed scale, there is good overall agreement between the contoured gold grades and the estimated block grades in plan (bench) view. It is expected that the level of agreement between the drill hole sample data and the estimated block grades will improve as the level of data density increases.





Figure 14-23: Bench Plan 4505, Dorado Block Model



Source: SRK Consulting, 2011.

Figure 14-24: Bench Plan 4555, Dorado Block Model









Figure 14-25: Bench Plan 4605, Dorado Block Model



Source: SRK Consulting, 2011.

Figure 14-26: Bench Plan 4655, Dorado Block Model








Figure 14-27: DO - Main Body - South End - Vertical Section




Figure 14-28: DO - Main Body - Central Zone - Vertical Section










Figure 14-29: DO - Main Body - North End - Vertical Section



Source: SRK Consulting, 2011.

Figure 14-30: DO - Northern Body - GU 110 - 111 - Vertical Section







Drift Analysis

Validation continued with the preparation of drift analyses where the average block grades (for a given bench or a given cross-section slice) were quantitatively compared against the informing sample data for each of the veinlet domains and surrounding low grade envelopes. The bench elevations were spaced at 40 m while the north-south cross-sectional slices were prepared at a spacing of 100 m. The results of the drift analyses of the four mineralized domains are presented by means of the scatter plots shown in Figure 14-31 through Figure 14-33. It can be seen that, in general, the average block estimated grades for both bench and cross-sectional views reasonably reflect the average informing sample data. In general terms, it appears that the average block model grades slightly underestimate the sample average grades in the high-grade areas. Conversely, in general terms, the average block model grades slightly overestimate the sample average grades in the low-grade areas. These estimation errors are considered to be a result of the smoothing effect that is inherent with the application of interpolation algorithms such as the Ordinary Kriging system to delineation-stage drill hole data. It is expected that the correlation between the estimated block grades and the informing sample grades will improve with increased sample density.

Figure 14-31: Drift Analysis for the DO (Norte) Domain (Code 100/101) (Bench data are presented on the y-axis while cross-sectional data are presented on the x-axis)








Figure 14-32: Drift Analysis for the DO (Sur) Domain (Code 121) (Bench data are presented on the y-axis while cross-sectional data are presented on the x-axis)




Figure 14-33: Drift Analysis for the DO Domain (Code 100/101) (Bench data are presented on the y-axis while cross-sectional data are presented on the x-axis)







Dispersion Analysis

Validation was completed with the preparation of a dispersion analysis, which began with a comparison of the average grades of the drill hole data against the average of the estimated block grades for each of the modeled domains (Table 14-10). It can be seen that good agreement exists between the average estimated block grades and the informing composite samples.

Table 14-10: Comparison of Average Grades of the Drill Hole Samples Dataset vs. Estimated Block Grades by Domain, Volcan Project

| Domain | Composite Samples (g/t Au) | Block Estimates (g/t Au) |
|-----------------------------|-------------------------------|-----------------------------|
| DO Low Grade Halo (100/101) | 0.105 | 0.103 |
| DO Veinlet (Norte, 110/111) | 0.514 | 0.467 |
| DO Low Grade (Sur, 120) | 0.474 | 0.484 |
| DO Veinlet (Sur, 121) | 0.692 | 0.676 |
| DC Low Grade Halo (2000) | 0.120 | 0.153 |
| DC Veinlet (2002) | 0.470 | 0.440 |
| DE Low Grade Halo (3000) | 0.096 | 0.098 |
| DE Veinlet (3003) | 0.538 | 0.508 |

A set of dispersion graphs were then prepared, where the block estimate is compared in detail with the surrounding composite samples. This is achieved by creating larger blocks than were used for the block model estimates (in this case, 50 m x 50 m x 20 m) and by averaging those model blocks and the samples that are found within this larger volume. The resulting information regarding the grades of each large block is then plotted as an ordered pair of estimated block grade versus informing sample grade, and the procedure is carried out for each of the modeled domains separately. The results of the dispersion analysis are presented in Figure 14-34 through Figure 14-36. Good general agreement can be seen to exist for each of the mineralized domains.





Figure 14-34: Dispersion Graph for DO (Norte 110/111), All Samples





Figure 14-35: Dispersion Graph for DO (Sur, 120), All Samples







3500 3000 2500 1500 1000 500 1000 1500 2000 2500 3000 3500 4000 4500 Au (ppb) Estimated

Figure 14-36: Dispersion Graph for DO (Sur, 121), All Samples

14.5 Mineral Resource Estimation

14.5.1 Open Pit Optimization

Open pit optimization was completed using Datamine NPVS open pit optimization program and was carried out by Alan J. San Martin, P.Eng. This program uses the Lerchs-Grossmann algorithm to determine the optimal economic open pit limit for a given set of economic assumptions. For the pit shell resource, the Volcan resource block model was used as a basis for the pit optimization.

Resource classifications and mineralized domains were used to develop rock codes which determined the possible routing of an individual block during optimization (process feed or non-economic rock). Because a variable metallurgical recovery was used for the Dorado Oeste and Este deposits, a recovered gold grade was also calculated. Lastly, using the Vector recommended pit slopes (Figure 14-37), each block was flagged by its individual slope sector. Bench heights of 10 m were used for all optimization runs in all types of material.





N 6 972,000

Figure 14-37: Preliminary Overall Wall Slope Sectors, Dorado Area Open Pits, Volcan Project

Source: Vector, 2009. Note: Schematic plan not to scale.

A digital topographic map prepared to a 2 m vertical resolution was provided by Hochschild for the area in the immediate vicinity of the four deposits in the Dorado sector of the Volcan Project. This topographic map was supplemented with lower-resolution (10 m vertical resolution) topographic data for the surrounding area so as to provide sufficient coverage to prepare preliminary layouts for such items as non-economic rock storage areas, mine infrastructure and leach pad areas.





Table 14-11: Summary of Input Parameters, Volcan Project


| Area | Units | \$/Unit | Source |
|----------------------------------|---------|----------|-------------------------|
| Mineralized material Mining Cost | US\$/t | 2.22 | Deswik 2022 |
| Rehandle Cost | US\$/t | 1.00 | Deswik 2022 |
| Heap Leach Cost | US\$/t | 6.15 | Ausenco 2022 |
| G & A | US\$/t | 1.40 | Hochschild Finance Team |
| Met. Recovery (DC) | % | 25.00 | Ausenco 2022 |
| Met. Recovery (DE & DO) | % | 64.00 | Ausenco 2022 |
| Base Gold Price | US\$/oz | 1,800.00 | Hochschild Finance Team |
| Gold Refining Cost | US\$/oz | 5.00 | Hochschild Finance Team |
| Gold Payable | % | 99.50 | Hochschild Finance Team |

Pit optimization sensitivity runs were completed using measured, indicated and Inferred resources (M, I & I) for gold prices ranging from US\$270/oz up to US\$2,160/oz, however, mine operating costs were supplied by Hochschild based on similar-sized operations in the area.

For the block model, mining dilution and mining recovery factors were not applied in the determination of the pit shell resource. Capital expenditures were not considered during pit optimization. The results of these runs are shown Figure 14-38 and a view of the optimized pit shell for the base case scenario is presented in Figure 14-39.

For the DC area potential resource material is only available as heap leach at a fixed gold recovery of 25%. For potential heap leach feed for DE and DO uses a gold recovery of 64%.

Figure 14-38: Hochschild Volcan Pit Shell Gold Price Sensitivity (Base Case is US\$1,800/oz Au)



Source: Micon, 2022.





Figure 14-39: Isometric View of the Dorado Area Block Model and Base Case Optimized Pit Shell (Looking northeast)

Source: Micon, 2022.

14.5.2 Cut-Off Grade Estimate

The estimates of the economic parameters presented above were used to establish a gold cut-off grade for reporting purposes. A summary of the estimated cut-off grades by deposit is presented in Table 14-12. For the purposes of preparation of this mineral resource estimate, a gold price of US\$1,800/oz was selected.

Table 14-12: Summary of Cut-off Grades for the Dorado Sector Deposits, Volcan Project (using US\$1,800/oz Au)

| Domain | Cut-off Grade (g/t Au) |
|---------------------|---------------------------|
| DO (Norte, 100/101) | 0.29 |
| DO (Sur, 120/121) | 0.29 |
| DC (2002) | 0.75 |
| DE (3003) | 0.29 |

Cut-off grades for the resource evaluation at Volcan were determined using the parameters presented in Table 14-11 which generated the cut-off grades presented in Table 14-12. The QPs consider the cut-off grades for each domain presented in Table 14-12 have reasonable prospects for eventual economic extraction.





14.5.3 Mineral Resource Classification Criteria

The mineralized material was either classified into the Measured, Indicated or Inferred Mineral Resource category on the basis of the geostatistical analysis presented in Magri (2010) and then cleaned up by Mr. Lewis doing a detailed 3D visual inspection of the final resource categorization. The initial classification criteria are summarized in Table 14-13.

Table 14-13: Summary of the Classification Criteria for the Dorado Sector Deposits, Volcan Project

| Domain | Drill Spacing | Classification | | | |
|-------------------------------|-------------------------|----------------|--|--|--|
| | Inside the Domain Model | Inferred | | | |
| DO (Norte, Codes 100 and 101) | 50 x 100 m | Indicated | | | |
| | 50 x 50 m | Measured | | | |
| | Inside the Domain Model | Inferred | | | |
| DO (Sur, Codes 120, 121) | 100 x 100 m | Indicated | | | |
| | 50 x 50 m | Measured | | | |
| | Inside the Domain Model | Inferred | | | |
| DC (Codes 2000, 2002) | 50 x 100 m | Indicated | | | |
| | Less than 50 x 50 m | Measured | | | |
| | Inside the Domain Model | Inferred | | | |
| DE (Codes 3000, 3003) | 50 x 100 m | Indicated | | | |
| | 50 x 50 m | Measured | | | |

In the construction of block model estimates, a lack of information resulting from a slight data gap generated by drill hole deviation is often encountered. This can result in a small number of blocks that are required to have their grades estimated using a larger search ellipse, with a subsequent reduction in their classification. Figure 14-40 shows an isometric view of the final categorization of the Volcan block model.





North

Punge 437
Azmuth 075
Azmuth 075
50
500
750

Figure 14-40: Isometric View of the Volcan Block Model Categorization

Source: Micon, 2022.

14.5.4 Responsibility for the Mineral Resource Estimation

The estimate of the mineral resources for the gold deposits in the Dorado sector of the Volcan Project as presented in this Report was prepared by William Lewis, B.Sc., P.Geo. and Alan J. San Martin, P.Eng., each of whom is a QP as defined in NI 43-101 and is independent of Hochschild and Tiernan.

William J. Lewis, B.Sc., P.Geo., Principal Geologist of Micon, has reviewed and supervised the updated resource estimate conducted by Alan J. San Martin, P.Eng. on the mineral resource estimate completed for the Volcan deposit. Mr. Lewis is the QP for the resource estimate in this section of the Technical Report.

14.5.5 Volcan 2022 Updated Mineral Resource Estimate

As a result of the concepts and processes described previously, the mineral resources are considered as all potentially profitable blocks using the base case input parameters that are contained within the US\$1,800/oz Au optimized open pit





shell and below the topographic surface. The mineral resources are stated using the gold grades estimated by the Ordinary Kriging interpolation method and using the capped metal grades. The tabulated mineral resources for the Dorado sector deposits of the Volcan Project are set out in Table 14-14.

The mineral resource estimate is effective as of July 22, 2022. Mineral resources which are not mineral reserves do not have demonstrated economic viability.

Mr. Lewis has considered the mineral resource estimates in light of known environmental, permitting, legal, title, taxation, socio-economic, marketing, political and other relevant issues and has no reason to believe at this time that the mineral resources will be materially affected by these items.

Table 14-14: Mineral Resources Volcan, Summarized by Deposit, Effective Date July 22, 2022.

| Deposit | Au Cut-off g/t | Category | Tonnage kt | Au Grade g/t | Au Content kt. oz |
|---------------------|-------------------|-----------|---------------|-----------------|----------------------|
| Dorado Oeste (DO) | | Measured | 97,194 | 0.698 | 2,181 |
| | | Indicated | 337,820 | 0.643 | 6,980 |
| | | M+I | 435,014 | 0.655 | 9,160 |
| | 0.29 | Inferred | 74,724 | 0.517 | 1,241 |
| Dorado Este (DE) | 0.29 | Measured | 24,276 | 0.673 | 525 |
| | | Indicated | 1,113 | 0.639 | 23 |
| | | M+I | 25,389 | 0.672 | 548 |
| | | Inferred | 235 | 0.357 | 3 |
| Dorado Central (DC) | | Measured | 2,509 | 1.064 | 86 |
| | 0.75 | Indicated | 341 | 0.909 | 10 |
| | 0.75 | M+I | 2,849 | 1.045 | 96 |
| | | Inferred | 59 | 0.850 | 2 |
| Total | | Measured | 123,979 | 0.700 | 2,792 |
| | | Indicated | 339,274 | 0.643 | 7,013 |
| | | M+I | 463,253 | 0.658 | 9,804 |
| | | Inferred | 75,018 | 0.516 | 1,246 |

Resource notes:

- 1. The updated mineral resources are reported at a cut-off grade of 0.29 g/t gold for the DO and DE and are reported at a cut-off of 0.75 g/t for DC.
- 2. The cut-off grade was calculated using a gold price of US\$1,800/oz, mining cost is US\$2.22/t rehandling cost is US\$1.00/t, heap leach cost is US\$6.15/t and general and administrative (G&A) cost is US\$1.40/t.
- 3. The effective date of the updated mineral resource estimate is July 22,2022.
- 4. The mineral resources are reported according to the latest edition of the CIM definitions and standards which was adopted by the CIM council on May 10, 2014.
- 5. Mineral resources which are not mineral reserves do not have demonstrated economic viability. The estimate of mineral resources may be materially affected by environmental, permitting, legal title, market conditions and other Modifying Factors. At the time of this report, Mr. Lewis has not been able to determine any factors that would adversely impact the current mineral resource estimate.





14.5.6 Updated Mineral Resource Estimate Gold Grade Sensitivity

Mr. Lewis has reviewed the Volcan cut-off grades used in the sensitivity analysis, and it is the opinion of the QP that they meet the test for reasonable prospects of eventual economic extraction at varying prices of gold or other underlying parameters used to calculate the cut-off grade.

Table 14-15 summarizes the sensitivity of the Measured and Indicated resources within the Volcan deposits to gold grade. Table 14-16 summarizes the sensitivity of the Inferred resources within the Volcan deposits to gold grade.

Table 14-15: Gold Grade Sensitivity of the Measured and Indicated Resources within the Volcan Deposits

| Dorado Oeste (DO) + Dorado Este (DE) | | | | Dorado Central (DC) | | | | Total, Volcan Deposit | | |
|--------------------------------------|---------|-------------|---------------|---------------------|---------|----------|---------------|-----------------------|-------------|---------------|
| Au Cut-off | Tonnage | Au Grade | Au Content | Au Cut-off | Tonnage | Au Grade | Au Content | Tonnage | Au Grade | Au Content |
| g/t | kt | g/t | kt. oz | g/t | kt | g/t | kt. oz | kt | g/t | kt. oz |
| 0.15 | 648,747 | 0.53 | 10,973 | - | - | - | - | - | - | - |
| 0.20 | 555,545 | 0.59 | 10,458 | 1.00 | 1,168 | 1.31 | 49 | - | - | - |
| 0.23 | 522,714 | 0.61 | 10,231 | 0.90 | 1,699 | 1.20 | 65 | - | - | - |
| 0.25 | 503,374 | 0.62 | 10,082 | 0.80 | 2,402 | 1.10 | 85 | - | - | - |
| *0.29 | 460,403 | 0.66 | 9,709 | 0.75 | 2,849 | 1.05 | 96 | 463,252 | 0.66 | 9,804 |
| 0.30 | 449,865 | 0.66 | 9,609 | 0.70 | 3,352 | 1.00 | 107 | - | - | - |
| **0.34 | 404,140 | 0.70 | 9,137 | 0.68 | 3,696 | 0.97 | 115 | 407,836 | 0.71 | 9,252 |
| 0.35 | 392,032 | 0.71 | 9,003 | 0.60 | 4,790 | 0.89 | 138 | - | - | - |
| 0.40 | 338,385 | 0.77 | 8,358 | 0.50 | 7,023 | 0.78 | 177 | - | - | - |
| 0.45 | 293,737 | 0.82 | 7,749 | 0.45 | 8,686 | 0.72 | 202 | - | - | - |
| 0.50 | 254,053 | 0.87 | 7,143 | 0.40 | 10,864 | 0.66 | 232 | - | - | - |
| 0.60 | 191,894 | 0.98 | 6,049 | 0.35 | 13,288 | 0.61 | 261 | - | - | - |
| 0.70 | 147,419 | 1.08 | 5,123 | 0.30 | 16,549 | 0.55 | 295 | - | - | - |
| 0.80 | 113,070 | 1.18 | 4,295 | 0.25 | 20,727 | 0.50 | 332 | | - | - |
| 0.90 | 88,232 | 1.28 | 3,618 | 0.20 | 25,518 | 0.45 | 367 | - | - | - |
| 1.00 | 67,406 | 1.38 | 2,983 | 0.15 | 31,144 | 0.40 | 398 | - | - | - |

Notes:

The figures above are the entire Measured and Indicated Resources for the Volcan Project within the 3D pit shell limits. The DO + DE and DC, at various cut-offs, should not be added up other than in rows marked as (*) and (**). This is because other the other gold grades outside the two rows have been generated from a sensitivity graph and not calculated from first principles.

Mr. Lewis has reviewed this sensitivity table, and all sensitivity cut-off grades used in this table meet the definition of reasonable prospects for economic extraction.

^(*) The current Measured and Indicated resource numbers, have an effective date of July 22, 2022.

^(**) The Measured and Indicated numbers use the current pit shell and the 2011 pre-feasibility study cut-off grades of 0.34 g/t Au and 0.68 g/t Au for comparison purposes only.





Table 14-16: Gold Grade Sensitivity of the Inferred Resources within the Volcan Deposits

| Dorado Oeste (DO) + Dorado Este (DE) | | | | Dorado Central (DC) | | | | Total, Volcan Deposit | | |
|--------------------------------------|---------|-------------|---------------|---------------------|---------|-------------|---------------|-----------------------|-------------|---------------|
| Au Cut-off | Tonnage | Au Grade | Au Content | Au Cut-off | Tonnage | Au Grade | Au Content | Tonnage | Au Grade | Au Content |
| g/t | kt | g/t | kt. oz | g/t | kt | g/t | kt. oz | kt | g/t | kt. oz |
| 0.15 | 154,691 | 0.35 | 1,755 | - | - | ı | - | ı | - | - |
| 0.20 | 109,039 | 0.43 | 1,500 | - | - | - | - | - | - | - |
| 0.23 | 90,758 | 0.47 | 1,374 | 0.90 | 20 | 0.92 | 1 | i | - | - |
| 0.25 | 84,061 | 0.49 | 1,323 | 0.80 | 44 | 0.87 | 1 | i | - | - |
| *0.29 | 74,959 | 0.52 | 1,244 | 0.75 | 59 | 0.85 | 2 | 75,018 | 0.52 | 1,246 |
| 0.30 | 72,969 | 0.52 | 1,225 | 0.70 | 131 | 0.78 | 3 | i | - | - |
| **0.34 | 66,220 | 0.54 | 1,155 | 0.68 | 182 | 0.75 | 4 | 66,401 | 0.54 | 1,160 |
| 0.35 | 63,962 | 0.55 | 1,130 | 0.60 | 288 | 0.72 | 7 | - | - | - |
| 0.40 | 42,267 | 0.64 | 873 | 0.50 | 547 | 0.63 | 11 | - | - | - |
| 0.45 | 33,216 | 0.70 | 749 | 0.45 | 788 | 0.58 | 15 | - | - | - |
| 0.50 | 26,350 | 0.76 | 644 | 0.40 | 950 | 0.56 | 17 | - | - | - |
| 0.60 | 16,514 | 0.89 | 472 | 0.35 | 1,128 | 0.53 | 19 | - | - | - |
| 0.70 | 9,979 | 1.05 | 336 | 0.30 | 1,493 | 0.48 | 23 | - | - | - |
| 0.80 | 7,302 | 1.16 | 272 | 0.25 | 2,549 | 0.39 | 32 | - | - | - |
| 0.90 | 5,124 | 1.29 | 213 | 0.20 | 6,383 | 0.29 | 59 | - | - | - |
| 1.00 | 4,169 | 1.37 | 184 | 0.15 | 17,067 | 0.21 | 118 | - | - | - |

Notes:

The figures above are the entire Inferred Resources for the Volcan Project within the 3D pit shell limits. The DO +DE and DC, at various cut-offs, should not be added up other than in rows marked as (*) and (**). This is because other the other gold grades outside the two rows have been generated from a sensitivity graph and not calculated from first principles.

Mr. Lewis has reviewed this sensitivity table, and all sensitivity cut-off grades used in this table meet the definition of reasonable prospects for economic extraction.

^(*) The current Inferred resource numbers, have an effective date of July 22, 2022.

^(**) The Inferred numbers use the current pit shell and the 2011 pre-feasibility study cut-off grades of 0.34 g/t Au and 0.68 g/t Au for comparison purposes only.





15 MINERAL RESERVE ESTIMATES

This section is not relevant to this Report.





16 MINING METHODS

16.1 Overview

Mineralized materials amenable to open pit mining methods were estimated through an open pit optimization exercise using the Measured, Indicated and Inferred Mineral Resources. The engineered pit designs were reported using cut-off grades estimated by rock type, based on a gold price, including an allowance for refining costs, of US\$1,587/oz. At Volcan, the mineralized material is near surface and continues at depth.

Two Non-Economic Rock Storage Facilities (NERSF) were designed. NERSF 1 site is located on the west side of the Dorado Oeste/Central pit. NERSF 2 is located south of the Dorado Este pit, to reduce non-economic rock haulage distance. The primary crusher area is located south of the Dorado Oeste/Central pit ramp exit, as well as the low-grade stockpile. Figure 16-1 shows the general layout of pits and NERSF.

The estimated open pit mine life is 14 years, providing feed to the crushing circuit at an average rate of 60,000 t/d.




Figure 16-1: General Layout Design

Source: Deswik, 2025. Datum PSAD56/ Zone 19S.





16.2 Geotechnical Considerations

Deswik utilized the same slope angles suggested by Vector (2009) and Micon (PFS, 2011) to run all pit optimization analysis and designs.

According to these reports, the rock observed at the cut slopes was found relatively fractured, with a rock quality designation (RQD) of less than 40%, although this degree of fracturing is only representative of shallow rock mass. The quaternary deposit was found relatively shallow due to the hill slope. No clear rock outcrops were observed, making it difficult to gather data on primary geological structures; however, evidence of main structures such as faults were not observed. The RQD index was obtained from the geomechanical database and photographic records of core samples provided by the client. The RQD graphic logs indicate very poor rock quality and high fracturing when RQD is less than 50%, which only occur in the first meters of the relogged core samples. In general, the rock mass has good to very good RQD, regardless of lithology or depth.

The rock mass rating (RMR) geomechanical classification system (Bieniawski, 1989) was used to characterize the overall rock mass quality encountered in the drill core. The basic RMR value (without adjustment by main joint sets orientation), was estimated for available core run based on RQD value, joint spacing, joint condition, hardness, and groundwater condition. This last parameter was assumed to be 10, which involves moist rock mass. In general, the basic RMR values show fair to good rock mass quality (Rock Class III and II).

Kinematic analyses were performed for each pit zone defined by the slope orientation, to evaluate the potential for occurrence of plane and wedge failure. Toppling failure was finally discarded from the analysis as its occurrence is unlikely, given no layered rock exists in the area. The risk probability, estimated for the plane and wedge failures, was combined to obtain a rating representing the probability of crest loss for each slope direction in Dorado Oeste.

At this stage of the studies, because of the lack of reliable structural information in Dorado Este, the recommendations of inter-ramp angles for Dorado Oeste zone can be preliminarily extended to Dorado Central and Dorado Este zones.

Inter-ramp angles (IRA) that were used for this study are based on geotechnical sectors and are summarized below.

Table 16-1: Inter-ramp Slope Angles

| Sector | IRA | Face Slope | Bench Height (m) | Berm (m) | Notes |
|-----------------------------------|-----|------------|---------------------|-------------|-----------------------|
| North-East, North and South Walls | 52 | 73 | 20 | 9.51 | Major part of the pit |
| South-West Wall | 42 | 73 | 20 | 10.67 | Limited extents |
| North Wall Subsector | 48 | 73 | 20 | 11.89 | Orientation East-West |





50° 48° 50° 52 **52**° LEGEND CONTOUR LINES PIT SLOPE ORIENTATION 43.8°

Figure 16-2: Geotechnical Sectors

Source: Vector, 2009.

16.3 Hydrogeological Considerations

According to Golder 2012, observation of water levels in exploration and geotechnical drillholes during drilling suggest that only water added during the drilling process is observed within the drillholes and that the natural groundwater level is near or below the base of the proposed open pit. The regional hydrology and hydrogeology report (Schlumberger Water Services, 2012) states:

"According to the results of the perforations made in the sector geotechnical pit (GA-01 to GA-05), there is no evidence of the presence of groundwater in the sector."





Precipitation in the basin is in the order of 1,310 L/s and evapotranspiration is 1,085 L/s, before infiltration. Estimated recharge in the zone is estimated at 24 mm/a.

16.4 Open Pit

The proposed mining operations are based on the use of hydraulic excavators and a haul truck fleet engaged in conventional open pit mining techniques.

Excavated material will be loaded to trucks and hauled to either the run-of-mine (ROM) pad, the low-grade stockpile or the NERSF. Mineralized material excavation and haulage will be monitored by quality control personnel employed by the geology department and details of material movement will be recorded by a radio dispatch system. Almost all rock is fresh rock that will generally be blasted on 20 m benches.

16.4.1 Pit Optimization

The open pit optimizations were carried out by means of the Lerchs-Grossmann (LG) 3D algorithm in NPVS software (version 4.23.242.0). Using mining costs, processing costs, selling costs, gold recovery values and an overall pit slope, the pit optimizer determines an ultimate pit shell that delineates the volume of material that can be extracted to maximize value.

A series of pit optimizations were produced using a range of gold selling prices (revenue factors) to produce an industry standard pit-by-pit graph. This process was used to evaluate the sensitivity of the pit optimizations to changes in mineral selling prices, as well as to evaluate the effect of the pit size and stripping ratios on the project net present value (NPV). The optimization process produces a series of nested pit shells that prioritize the mining of the most economic material. Less profitable material (lower grade and/or high strip ratio) is only planned in later pit shells as the input commodity selling price is increased.

From these results, appropriate pit shells for the deposit were selected as a basis for the engineered pit designs. All pit optimizations were run using reasonable and relevant economic, cost, recovery, and pit slope assumptions, and were run on diluted gold grades. The mineral resource block model utilized a block size of 10 m (X) by 10 m (Y) by 10 m (Z). Only resource blocks classified as either Measured, Indicated, or Inferred were allowed to influence the pit optimizer.

16.4.1.1 Key Assumptions/Basis of Estimate

The key pit optimization parameters used to derive the economic pit shells for the deposits are summarized in Table 16-2. The optimizations were based on parameters and cost data projected for the project and based on current quotations for the Project.





Table 16-2: Pit Optimization Parameters

| Modifying Factor | Value | |
|---------------------------|---|--|
| Gold Price | US\$1,600/oz | |
| Gold Payable | 99.5% | |
| Refining Charge | US\$5/oz | |
| Mining Costs ¹ | US\$2.23/t mined | |
| Processing Costs | US\$6.15 /t mineralized material | |
| G&A Costs | US\$1.39/t mineralized material | |
| Metallurgical Recovery | 24.34 x Au +46.81 (Upper limit 70%) 25% for Dorado Central | |
| Mining recovery | 97% | |
| Dilution | 3% | |
| Overall pit slopes | 38.2° – 52° | |
| Face angle | 73° | |
| Bench height | 20 m | |
| Berm width | 9.5 to 11.9 m | |
| Inter-ramp angle | 42° to 52° | |
| Ramp width | 32 m | |

¹ Mining costs are inclusive of mining G&A.

Mining costs were based on a mining contract rate quoted for this Project and on current mine scheduling and transportation profiles submitted to the contractor.

16.4.1.2 Mining Recovery and Dilution

Total dilution is calculated as the sum of planned and unplanned dilution:

- Planned dilution: non-mineralized material (below cut-off grade) that lies within the designed boundaries (mining lines) as determined by the selectivity of mining method, the continuity of the mineralized body along strike and along dip and the complexity of the mineralized body shape.
- Unplanned dilution: additional non-mineralized material (below cut-off grade) which is derived from rock outside the boundaries (mining lines), incorporated due to blast induced over break and/or the difficulty to separate mineralized/non-economic material during mining excavation.

Taking into consideration the geometry of the mineralized body and the operational shape of the open pit, 3% dilution was assumed.

Mining recovery was assumed to be 97% of in situ mineralized material.





16.4.2 Pit Optimization Results

A series of pit shells were run using gold selling prices ranging from 1% to 100% of estimated selling price and using the other parameters listed in the sections above. The results of the pit optimization are presented on Figure 16-3.

1,200 2,000 1,800 1,000 1,600 800 1,400 615 656 Tonnage (Mt) 1,200 497 509 535 560 572 600 477 1,000 338 400 322 800 304 250 240 203 184 600 153 200 347 358 373 308 313 322 330 335 301 245 253 259 261 400 238 209 0 200 88,0 10,0 15,0 18,0 18,0 18,0 80,0 80,0 85,0 85,0 86,0 86,0 86,0 86,0 85,0 86,0 86,0 86,0 86,0 86,0 Revenue Factor Mineralized Material NPV - Best - - NPV - Worst Waste Tonnes

Figure 16-3: Pit Optimization Results

Source: Deswik, 2022.

The 84% revenue factor price shell was selected as the base case for design, considering mine scheduling will be a mix of best case and worst case, that shell generates maximum mineralized material recovery before the worst-case break point.

16.4.3 Pit Design


The engineered pit designs were completed using the pit optimization shells as a guide to maximize the value and gold recovered inside the ultimate pits. The resulting pit designs include practical geometry that is required in an operational mine, such as the haul road to access all the benches, recommended pit slopes with geotechnical berms, proper benching configuration, and smoothed pit walls.





The resulting engineered pit designs are presented in Figure 16-4.

Figure 16-4: Final Pit Design



Source: Deswik, 2025. Datum PSAD56/Zone 19S.





16.4.4 Cut-off Grades

The cut-off grade is the lowest average grade that a selective mining unit must have before it is considered for mining. Both planned and unplanned dilution are included. The minimum cut-off grade that defines boundary material which should be mined is the mine cut-off grade, and is estimated using the following formula:

$$COG = (M + P + O) / [r * (V - R)]$$

Where:

M = mining cost difference between mining as mineralized and non-economic material

P = processing cost

O = overhead (general & administrative) cost

r = proportion of valuable product recovered from the mined material

V = value of one unit of valuable product

R = refining costs, defined as costs that are related to the unit of valuable material produced

Considering the parameters and assumptions presented on Table 16-2, the cut-off grade calculated for the Volcan Project is 0.26 g/t gold for Dorado Este and 0.60 g/t gold for Dorado Central.

16.4.5 Grade Control

Although the project mineralization is disseminated, a grade control method should be applied to improve the accuracy and confidence level over the mined grades. A reverse circulation drill is intended to be used in the mine to perform grade control activities.

16.5 Production Schedule


Pushbacks or pit phases were designed to drive the mine scheduling. Pushbacks were designed based on pit shells from the pit optimization.

Figure 16-5 shows the designed phases of mine development.





Figure 16-5: Pushbacks



Source: Deswik, 2025. Datum PSAD56/ Zone 19S.

Mine scheduling assumptions are as follows:

- Crusher feed of 60 kt/d.
- Maximum 85 Mt of material movement per year.
- Low-grade stockpile to increase head grade for initial years.





Table 16-3: Strategic Mine Scheduling

| Year | ROM (Mt) | Au (g/t) | Stockpile (Mt) | Au (g/t) | Reclaim (Mt) | Au (g/t) | Plant (Mt) | Au (g/t) | Non-Economic Rock (Mt) |
|-------|-------------|-------------|-------------------|-------------|-----------------|-------------|---------------|-------------|------------------------------|
| 1 | 34.1 | 0.65 | 12.4 | 0.37 | 0 | 0 | 21.6 | 0.80 | 38.6 |
| 2 | 27.4 | 0.69 | 5.8 | 0.33 | 0 | 0 | 21.6 | 0.79 | 46.6 |
| 3 | 30.4 | 0.59 | 8.8 | 0.33 | 0 | 0 | 21.6 | 0.69 | 48.5 |
| 4 | 33.9 | 0.56 | 12.3 | 0.34 | 0 | 0 | 21.6 | 0.69 | 47.5 |
| 5 | 30.3 | 0.64 | 8.7 | 0.33 | 0 | 0 | 21.6 | 0.76 | 54.7 |
| 6 | 28.0 | 0.51 | 6.4 | 0.31 | 0 | 0 | 21.6 | 0.57 | 57.0 |
| 7 | 33.6 | 0.64 | 12.0 | 0.36 | 0 | 0 | 21.6 | 0.79 | 46.3 |
| 8 | 28.2 | 0.72 | 6.6 | 0.33 | 0 | 0 | 21.6 | 0.83 | 56.8 |
| 9 | 25.3 | 0.60 | 3.7 | 0.31 | 0 | 0 | 21.6 | 0.66 | 44.7 |
| 10 | 22.1 | 0.76 | 0.5 | 0.28 | 0 | 0 | 21.6 | 0.77 | 10.7 |
| 11 | 0 | 0 | 0 | 0 | 21.6 | 0.31 | 21.6 | 0.31 | 0 |
| 12 | 0 | 0 | 0 | 0 | 21.1 | 0.31 | 21.1 | 0.31 | 0 |
| 13 | 0 | 0 | 0 | 0 | 21.6 | 0.38 | 21.6 | 0.38 | 0 |
| 14 | 0 | 0 | 0 | 0 | 13.1 | 0.40 | 13.1 | 0.40 | 0 |
| Total | 293.2 | 0.63 | 77.4 | 0.34 | 77.4 | 0.34 | 293.2 | 0.63 | 451.3 |

16.6 Blasting and Explosives

The drill and blast requirements will include:

- bench height: 20 m;
- burden and spacing for mineralized material are estimated at 9.0 m x 8.0 m respectively;
- burden and spacing for non-economic material are estimated at 10.0 m x 9.0 m respectively;
- hole length 21.5 m, including 1.5 m subdrill;
- hole diameter for mineralized and non-economic material is 12 ¼ inches;
- a powder factor of 0.82 kg/t was considered for mineralized material; and
- a powder factor of 0.46 kg/t was considered for non-economic material.

In Chile the blasting activities for an open pit are generally performed by a contractor, who manages the explosives magazine, down-the-hole delivery truck fleet and completes all the paperwork for operational control and for presentation before the authorities to abide by the law and maintain good practice.

16.7 Mining Equipment

The open pit mining activities were assumed to be primarily undertaken by a contractor-operated fleet.





The proposed annual material movement is approximately 80 Mt, which is suitable for 220-ton trucks to be loaded by 29-m³ bucket excavators. Five passes of the excavator can entirely load the truck in a total of 3.3 minutes. Hydraulic excavators have been chosen to provide a higher level of flexibility in the mine in comparison with electric shovels.

The proposed mining fleet, and peak fleet numbers, is summarized in Table 16-4.

Table 16-4: Major Open Pit Equipment Requirements

| Description | Equipment Type | Class | Number of Units |
|-------------|--------------------------|----------------------|-----------------|
| Looding | Hydraulic Excavator | 29 m³ | 4 |
| Loading | Wheel Loader | 25 m³ | 3 |
| Hauling | Off-Highway Truck | 220 t | 22 |
| Drilling | Drill | Rotary Drill 12 1/4" | 6 |
| | Motor Grader | 24 ft. class | 4 |
| | Track Dozer Large | 850 HP | 3 |
| | Track Dozer Medium | 680 HP | 5 |
| | Wheel Dozer | 680 HP | 5 |
| | Water Truck | 57,000 L class | 4 |
| | Excavator | 6.9 m³ | 2 |
| Support | Wheel Loader | 3.4 m³ | 2 |
| | RC Drill | | 2 |
| | Fuel and Lubricant truck | | 2 |
| | Flatbed Truck | | 2 |
| | Light Vehicle | | 14 |
| | Light Tower | Light + Genset | 10 |
| | Pumps + Generator Set | | 3 |

16.8 Labor

The mine personnel will work two shifts with four crews to provide coverage 24 hours a day, 7 days a week. The production and maintenance will be carried out by contractors. The total labor force for the mine is presented in Table 16-5 for the peak and represents a total of 654 people.





Table 16-5: Mine Labor Peak Number

| Company | Position | Peak Number |
|------------|-------------|-------------|
| Tiernan | Manager | 2 |
| Tiernan | Engineer | 10 |
| Tiernan | Geologist | 5 |
| Tiernan | Technician | 15 |
| Contractor | Manager | 2 |
| Contractor | Engineer | 20 |
| Contractor | Technician | 30 |
| Contractor | Operator | 235 |
| Contractor | Maintenance | 189 |
| Contractor | Assistant | 146 |
| Total | | 654 |

16.9 Pit Dewatering

In the pits, any water drainage will be directed through the benches to the bottom of the pit where it will be collected in a sump and pumped to the surface. The pit sump and pump system will have to be re-established for each sinking cut. Water from the pits will be used for haul road dust suppression and/or utilized in the process plant.

Groundwater is not expected inside the pit limits. If there is any groundwater, it will not be possible to separate the surface runoff in the base of the pit from groundwater. Any water that cannot be diverted would have to be pumped from the sump at the base of the pit, or from diversion sumps on haul ramps.





17 RECOVERY METHODS

17.1 Overview

The plant is designed to operated 24 hours per day, 365 days per year.

The process plant includes the following units, processes, and facilities:

- primary crushing;
- overland conveying system;
- coarse material stockpile;
- secondary crushing and screening in closed circuit;
- tertiary crushing (HPGR);
- agglomeration and heap stacking;
- heap leaching;
- SART plant;
- Adsorption, Desorption, and Recovery (ADR) carbon-in-column (CIC), Desorption and Regeneration, and Refinery.


17.2 Process Flowsheet

The overall proposed flowsheet is shown in Figure 17-1.





Figure 17-1: Process Flowsheet



Source: Ausenco, 2022.

17.3 Plant Design

The process plant has been designed in accordance with engineering practices for heap leach plants. Where data was not available at the time of flowsheet development, Ausenco's criteria for the sizing and equipment selection are based on comparable industry applications, benchmarking, and the use of modeling and simulation techniques. The process plant is designed to treat a nominal 60,000 t/d. Key design criteria used in the plant design are summarized in Table 17-1, which also summarizes the forecast feed grade and recovery data.





Table 17-1: Key Design Criteria

| Description | Units | Criteria |
|----------------------------------|-------|----------------|
| Mine Design Basis | | |
| LOM feed to plant | Mt | 293.2 |
| Life of mine (LOM) | years | 14 |
| Plant throughput | kt/d | 60 |
| Ore Characteristics | | |
| Solids specific gravity | - | 2.7 |
| ROM bulk density | t/m³ | 1.7 |
| Average moisture | % | 2 |
| Bond ball work Index | kWh/t | 16.2 |
| Average head grade - Au | g/t | 0.63 |
| Average head grade - Cu | g/t | 550 |
| Process plant overall recovery | | |
| Recovery – Au (to doré) | % | 63.9 |
| Recovery - Cu (to solution) | % | 18.0 |
| Availability | | |
| Primary crushing | % | 70 |
| Secondary crushing | % | 80 |
| Tertiary crushing | % | 80 |
| Agglomeration and leach stacking | % | 80 |
| Wet Processing | % | 95 |
| Primary Crushing | | |
| Quantity | # | 1 |
| Туре | - | Gyratory |
| Coarse Material Stockpile | | |
| Live Capacity | t | 31250 |
| Secondary Crushing | | |
| Quantity of crushers | # | 2 |
| Туре | - | Cone |
| Secondary Screening | | |
| Configuration | | Closed Circuit |
| Quantity of screens | # | 2 |
| Screen bottom deck aperture | mm | 55 |
| Tertiary Crushing | | |
| Quantity of Crushers | # | 2 |
| Туре | - | HPGR |





| Description | Units | Criteria |
|------------------------------------|--------|-----------|
| HPGR product edge recycle | % | 25 |
| Agglomeration | | |
| Type of agglomerator | - | Drum |
| Quantity | # | 3 |
| Residence time | s | 60 |
| Final moisture | % | 6 |
| Heap Leach | | |
| Туре | - | Permanent |
| Lift height | m | 10 |
| Max height | m | 110 |
| Irrigation rate | L/h/m² | 10 |
| Piled bulk density | t/m³ | 1.5 |
| Leaching Cycles | | |
| Number of cycles | # | 1 |
| Total primary leach cycle duration | d | 120 |
| Leaching ration (total) | m³/t | 1.92 |
| Residual moisture (dry basis) | % | 10 |
| Carbon-in-Column (CIC) | | |
| Au in PLS | ppm | 0.4 |
| Au in barren | ppm | 0.02 |
| Number of columns per train | # | 5 |
| Number of trains | # | 3 |
| Loaded carbon | g Au/t | 1500 |
| Acid and Cold CN Wash | | |
| Carbon batch size | t | 6 |
| Quantity of columns | # | 2 |
| Batches per day | # | 3 |
| Elution | | |
| Quantity of columns | # | 2 |
| Batches per day | # | 3 |
| Stripped carbon | g Au/t | 50 |
| SART Plant | | |
| Flow rate - feed | m³/h | 800 |
| Cu content target in PLS | ppm | <300 |

17.3.1 Primary Crushing

The primary crushing circuit will consist of a single gyratory crusher for treating 60,000 t/d. ROM material will be delivered to one of two dump locations by 220-ton mine haul trucks. The dump pocket is sized with 484 t capacity. The primary





crusher discharges to a surge pocket which also has 484 t capacity. The surge pocket is equipped with an apron feeder to regulate withdrawal of primary crushed material to the overland conveying system.

17.3.2 Overland Conveying

Primary crushed material will be conveyed on the overland conveying system to the coarse material stockpile. The overland conveying system includes a sacrificial conveyor equipped with tramp metal magnet and metal detector, then two flights of overland conveyors with a total length of 6,571 m. The overland conveying system is sized for a design capacity of 3,928 t/h.

17.3.3 Coarse Material Stockpile and Reclaim

Primary crushed material will discharge from the overland conveying system to the stockpile, located adjacent to the secondary/tertiary crushing plant, with a live capacity of 31,250 t, which provides 10 hours of independent operation of the secondary/tertiary crushing plant in the case of primary crusher outage.

Coarse material will be reclaimed from the stockpile with three feeders onto the reclaim conveyor. The reclaim feeders will normally operate simultaneously, but have the capacity for two feeders to deliver the crushing plant nominal capacity of 3,125 t/h. The reclaim conveyor will also receive recirculating secondary crusher product for a total design capacity of 6,863 t/h.

17.3.4 Secondary Crushing and Screening

The reclaim conveyor will deliver the primary crushed material along with the recirculation of the secondary crushing circuit. The feed will be distributed to two double-deck, banana-type vibrating screens with apertures of 90 and 55 mm. The oversize material from each screen will discharge to a 745.7 kW secondary cone crusher at a nominal rate of 1,558 t/h each. The discharge of the secondary crushers will be recirculated back to the secondary screen feed.

The undersize material (<55 mm) from the bottom screen deck will discharge to the secondary crushing product conveyor which discharges to the tertiary crushing feed bin.

17.3.5 Tertiary Crushing

The tertiary crushing feed bin has a 1302 t capacity (20 minutes residence time). Secondary crushed material will be reclaimed from the feed bin by two feeders, each of which regulates feed to one tertiary HPGR crusher at a nominal rate of 1,953 t/h. Each HPGR will have 2-m diameter and 2-m-length rolls and will be equipped with two 2800 kW drives. HPGR edge product (25% of the total) will discharge to two edge product recirculation conveyors which discharge to the secondary crusher product conveyor.

Each HPGR will discharge center product to a product conveyor, each feeding an HPGR product flake breaker (nominal 1,563 t/h each). The flake breakers will discharge to the tertiary crusher product conveyor which discharges to the agglomeration feed bin. HPGR center product will be 80% passing 9.5 mm.

17.3.6 Agglomeration

The agglomeration feed bin will have a live capacity of 3,125 t/h (1 hour residence time). Tertiary crushed material will be reclaimed from the feed bin by three feeders, each of which regulates feed to an agglomeration drum at a nominal rate





of 1,041 t/h, with a total of three agglomeration drums. The agglomeration drum residence time will be 60 s. Cement for binding the agglomerate will be added to each agglomeration drum feed at the rate of 4 kg/t of crushed material. Lime for maintaining pH during the heap leach cycle will also be added to each agglomeration drum feed at the rate of 4 kg/t. Barren solution will be added to each agglomeration drum to attain final agglomerate moisture of 6%. The dimensions of the agglomeration drums will be 4 m diameter, 13 m long. The agglomeration drums will discharge to the agglomeration product conveyor which discharges to the heap leach stacking system.

17.3.7 Heap Leaching

The heap leach will be a permanent, multi-lift, placed on an impermeable base with a drainage layer and piping to recover the solution from the base of the pad. The nominal area under leach will be 480,000 m² and the mass under leach will be 7.2 Mt. The heap will be constructed using a conveyor stacking system at a nominal rate of 3,125 t/h. Each lift of 10 m height will have a leach time of 120 days at a nominal irrigation rate of 10 L/h/m². The maximum height of the heap will be 110 m.

The solution ponds will be in the area downslope from the leach pad. The ponds will be connected by shallow overflow ditches to allow extreme event overflow from the PLS pond to the barren solution pond, and then to the event solution pond. The event pond, nominal capacity of 210,000 m³, is not sized to provide long-term storage of solution, but to maintain appropriate levels in the other ponds in case of heavy precipitation events.

The barren solution discharging from the adsorption system will be collected in the barren solution pond which has 90,000 m³ capacity. High strength cyanide solution and antiscalant will be added to the suction sides of the barren solution pumps by metering pumps. Steel headers for the barren solution will run to the leach pad from the barren solution pumps. Strainers/filters will be installed on the barren solution headers to minimize plugging of the drip emitters by fine particles.

The heap will be irrigated with a barren solution through buried drip lines and collected in the drainage piping system installed within a layer of drainage material (coarse crushed) placed over the geomembrane linear at the base of the heap. The drainage pipes will transport the solution to the PLS pond, capacity of 170,000 m³. Pumps will pump the PLS solution directly to the absorption facility.

17.3.8 SART Plant

SART is a chemical process that enables the selective recovery of copper, zinc and silver cyanide complexes in the pregnant leach solution. The principal benefit of utilizing SART is to recycle the cyanide back into the leaching circuit while generating a copper concentrate as a by-product. The SART process recovers above 90% of copper associated to cyanide in the PLS, producing a copper concentrate grade >40%. If silver is present in the pregnant solution, it will precipitate along with copper. Gold doesn't precipitate in the SART process with losses usually under 1% to copper concentrate.

For copper removal from the cyanide leach solution, it is necessary to reduce the solution pH to below 4.5 by the addition of sulfuric acid to promote dissociation of the copper cyanide complexes, and subsequently with the addition of sodium hydrosulphide, precipitate the copper in solution as copper sulphide. The cyanide that was complexed with copper and that has been released after copper dissociation becomes available as free cyanide in the SART effluent solution which is then available for gold recovery at the heap pad, reducing the overall cyanide consumption. The cyanide recovery occurs in the primary reactor or precipitation reactor, were the product reports to the copper thickener by gravity.





The copper thickener underflow is transferred to the copper filter feed tank, where copper slurry is neutralized with sodium hydroxide (50% NaOH) to a pH of 11.0.

Horizontal plate and frame filters are used to filter the copper concentrate with a copper content higher than 45%. Copper filter cake is dried prior to bagging in maxi sacks ready for storage and transportation to market.

The copper concentrate thickener overflow, containing the recovered free cyanide, is neutralized to a target pH of 10.5 by the addition of lime in a sealed neutralization reactor tank. The overflow from the neutralization tank flows by gravity to the gypsum thickener, where flocculant is added. The underflow of the gypsum thickener is recirculated until a target solids percentage is obtained after which is filtered in a plate and frame filter before final disposal. The gypsum thickener overflow stream at pH 10.5 and containing the regenerated cyanide flows to the PLS pond.

All process equipment containing low pH solutions are covered with ventilation systems that draws air from the process equipment to a gas scrubber to prevent the escape of hydrogen sulfide (H₂S) and hydrocyanic acid (HCN) to the environment.

Operation of the SART plant is anticipated to initiate one year after the start of heap leach operations. The concentration of copper in the leach solution inventory will increase gradually over this time and operation of the SART plant before sufficient level of copper in solution is reached is neither economical nor required.

17.3.9 Adsorption, Desorption, and Recovery (ADR)

The carbon-in-column (CIC) adsorption facility will consist of three trains of 5 up-flow, open-top, carbon steel columns. Each column will contain 6 t of carbon. A carbon safety vibrating screen will be installed on the baren solution discharge of each train. Any fugitive carbon will be collected and recovered in tote bins.

Pregnant leach solution, pumped at a nominal flow rate of 4,692 m³/h, equivalent to 1,564 m³/h per train will gravity flow through the columns. The gravity flow is counter-current to the carbon, continuing until the carbon contained in the lead column achieves the design gold load of 1.5 kg Au per tonne of carbon. The loaded carbon will be pumped to the desorption section for gold recovery. Stripped and regenerated carbon will be pumped from the desorption section to Column 5 of each CIC train. Carbon will then be transferred sequentially up the adsorption train from Column 1, counter-current to the descending solution flow. Carbon transfer will be conducted using recessed impeller pumps at a rate of 63 m³/h.

Loaded carbon from the CIC circuit is later pumped to the loaded carbon screens, where carbon is washed and discharged by gravity into one of the two washing vessels.

The carbon from the screens is fed into the top of the acid wash vessel, with excess water drained to the floor sump after the complete batch of carbon has been transferred. The carbon in the wash vessel is soaked with prepared CN solution then rinsed with water to remove copper loaded on the carbon. After rinsing, diluted hydrochloric acid is circulated through the wash vessel to remove contaminants. The washed loaded carbon is then transferred to one of two strip vessels.

Carbon stripping utilizes the split Anglo-American Research Laboratories (AARL) process, which consists of a soak with prepared cyanide strip solution prior to up-flow pumping of tail elution solution from the previous strip batch.

One of two strip vessels is loaded with acid washed carbon and excess water drained to the floor sump. Cyanide soak solution is heated by a propane fired solution heater and pumped to the strip vessel. Stored tail elution solution from the previous batch is then pumped via a heat recovery heat exchanger and the propane fired solution heater and flows through the strip column in up-flow. Solution exiting the strip vessel is cooled in the heat recovery exchanger then reports to the





electrowinning feed tank. Once the stored elution tail solution is exhausted, elution continues with heated water with the solution exiting the strip vessel reporting to the elution tail solution tank for storage in preparation for the next strip cycle.

Gold is recovered from the solution by electrowinning (EW), where it is deposited onto stainless steel wool cathodes as a weak bonded sludge. This sludge is periodically washed off the cathodes and accumulates at the bottom of the EW tank from where it is pumped to plate and frame filter. The filtered gold sludge is transferred to trays which will be periodically loaded in the mercury retort to remove mercury prior to smelting. The retorted sludge is mixed with fluxing materials then loaded to the smelting furnace. The charge is smelted then poured into bar molds, after which the doré bars are cleaned, weighed, and stamped for final destination.

A percentage of the stripped carbon from the elution vessel, will be reactivated by thermal regeneration. Carbon is pumped from the bottom of the strip column to a dewatering screen ahead of the carbon rotary kiln.

Well-drained carbon feeds the horizontal rotary kiln reaching a target temperature of 750°C in an inert environment, after which, it is cooled by water quench. From the quench tank, carbon is pumped to a carbon sizing screen to remove carbon fines. The fines will be periodically filtered in a plate and frame filter and bagged for sale to recover any gold content present. The carbon sizing screen oversize and stripped carbon which has not been regenerated is combined and returns to the carbon-in-column circuit.

17.4 Reagents/Materials Handling

17.4.1 Reagents and Consumables

The summary estimated consumption of each reagent is summarized in Table 17-2.

Table 17-2: Reagent Consumption

| Reagent | Unit Consumption | Unit | Annual Consumption (t/a) | | | | |
|-------------------------------------|-----------------------------------|------|--------------------------|--|--|--|--|
| Agglomeration | Agglomeration | | | | | | |
| Cement | 4.0 | kg/t | 87,600 | | | | |
| Leaching | | | | | | | |
| Sodium Cyanide (NaCN) | 1 (with SART), 1.2 (without SART) | kg/t | 21,900 | | | | |
| Lime (CaO) pebble** | 4.0 | kg/t | 87,600 | | | | |
| ADR | | | | | | | |
| Sodium Cyanide (NaCN) | 1 | g/t | 22 | | | | |
| Sodium Hydroxide (NaOH) | 4 | g/t | 77 | | | | |
| Hydrochloric Acid (HCI) 32% | 50 | g/t | 1,013 | | | | |
| Borax | 0.1 | g/t | 3.09 | | | | |
| Silica | 0.1 | g/t | 1.55 | | | | |
| Sodium Carbonate | 0.07 | g/t | 0.52 | | | | |
| Sodium Nitrate (NaNO ₃) | 0.02 | g/t | 1.55 | | | | |
| Carbon | 10 | g/t | 197 | | | | |
| Propane | 20 | g/t | 533 | | | | |





| Reagent | Unit Consumption | Unit | Annual Consumption (t/a) |
|--|------------------|------|--------------------------|
| SART | | | |
| Lime (CaO) milled | 322 | g/t | 7,057 |
| Sodium Hydroxide (NaOH) | 9.5 | g/t | 208 |
| Sodium Hydrosulfide (NaHS) | 112 | g/t | 2,455 |
| Sulfuric acid (H ₂ SO ₄) 93-97% | 292 | g/t | 6,391 |
| Propane | 4.9 | g/t | 107 |
| Flocculant | 0.7 | g/t | 15 |

^{*} kg/t or g/t = kg or g of reagent per tonne of material processed

Cyanide will be delivered to site in briquettes contained within ISOTainers. ISOTainers will be received in escorted convoys and placed in a designated storage area. As required, ISOTainers will be presented at the cyanide preparation facility and connected by flexible hoses. Cyanide solution preparation will be carried out by circulating solution from a mix tank through the ISOTainers until the briquettes are fully dissolved, then pumping remnant solution from the ISOTainer to the mixing tank, with a final water rinse prior to disconnecting of the flexible hoses. After preparing solution from each ISOTainer, the solution strength will be confirmed by sampling and the batch of prepared solution will be pumped to the cyanide solution storage tank, and the preparation process can be repeated with another ISOTainer. Empty ISOTainers will be stored in a designated storage area and backloaded as return freight on the escorted cyanide convoy.

Liquid reagents (including HCl, NaOH, H_2SO_4 , and antiscalant) will be received in bulk tank trucks and pumped to storage tanks from where they will be distributed to various process circuits via individual metering pumps. Lime and cement will be received in dry bulk tanker trucks and will be pneumatically transferred to storage silos adjacent to the agglomeration plant from where the products will be metered to use points by screw feeders. Other solid reagents such as, flocculant will be received in maxi sack, will be mixed with fresh water to their solution strengths setpoints, respectively, in separate mixing tanks and stored in holding tanks before being added into the process circuits at various points using metering pumps.

All reagent solutions will be prepared and stored in bermed containment areas with separate berms for acidic and alkaline reagents. The reagent storage tanks will be equipped with level indicators and instrumentation to ensure that spills do not occur during preparation or operation. Ventilation, fire and safety protections will be provided at the facilities.

The major consumables used within the process plant are summarized in Table 17-3.

Table 17-3: Consumables Consumption

| Area | Consumables | Units | Consumption | Annual Consumption (ton/a) |
|--------------------|-------------|-------|-------------|----------------------------|
| Primary Crushing | Liners | g/t | 6.4 | 138.2 |
| Secondary Crushing | Liners | g/t | 2.3 | 49.7 |
| Tertiary Crushing | HPGR Rolls | Set/a | 1.37 | - |

Primary Crusher and secondary crusher concave wear liner sets are expected to be replaced approximately two times per year in maintenance shutdowns.

^{**} lime is physically added in agglomeration but functionally corresponds to heap leaching for pH control





17.5 Energy, Water, and Process Materials Requirements

17.5.1 Water

Water requirements are estimated at 0.15 m³/t of leached material for the whole process, including consumption for evaporation and residual moisture on the leach pad, resulting in a total water consumption of 3.31 Mm³/a.

17.5.2 Air

Air systems for the operation will be as follows:

- High-pressure air for various plant services will be supplied by dedicated air compressors.
- Instrument air will be dried and stored for use at the main process plant site.

17.5.3 Power

The power requirements for the Project are summarized in Table 17-4.

Table 17-4: Power Requirements

| Area | Unit Consumption (kWh/t) | Annual Consumption (MWh/a) |
|-------------------|--------------------------|----------------------------|
| Primary Crusher | 0.45 | 14,155 |
| Secondary Crusher | 0.86 | 23,425 |
| Tertiary Crusher | 2.87 | 78,472 |
| Agglomeration | 0.32 | 8,784 |
| Heap Leach | 0.14 | 3,338 |
| SART | 0.27 | 6,132 |
| CIC | 0.04 | 827 |
| ADR | 0.02 | 1,602 |
| Refinery | 0.01 | 485 |
| Total | 4.98 | 122,580 |





18 PROJECT INFRASTRUCTURE

18.1 Introduction

The infrastructure required to support the Volcan Project over the life of mine (LOM) is described below and organized into three main project areas:

Mine Area:

- Open Pit
- o Non-Economic Rock Storage Facilities (NERSFs)
- Low-grade mineralized material deposit
- ROM pad
- o Mine truck shop including electromechanical, welding shop, tire-changing & truck wash facilities
- Mine warehouse
- Diesel fuel storage & filling station
- Mine haul roads
- Mine administrative offices
- o Explosive emulsion storage
- Mine electrical substation

Process Plant Area:

- Primary crusher
- Overland conveyor
- Coarse material stockpile
- Secondary crusher
- Tertiary crusher
- Agglomerator
- Heap leach pad
- SART plant
- ADR plant
- Refinery
- Plant electrical substation





- Reagents warehouse
- Cyanide handling facilities
- Propane storage tank
- Laboratory
- Administrative offices
- Gatehouse
- Complementary Infrastructure
 - Accommodation camp
 - Fresh water supply (water pipeline and pumping station)
 - o Potable water system, and sewage treatment systems
 - High-voltage electrical power line
 - Access roads
 - Interior roads
 - Surface water management
 - Solid waste disposal landfill area

Several of the mining infrastructure items listed above are described in Section 16, *Mining Methods*. Section 17 *Recovery Methods*, addresses process plant infrastructure. This Section focuses on the remaining items not covered in previous sections.

Figure 18-1 shows the overall site layout of the mine & process plant areas.





BARREN

N. 6975000 N. 6975000 110 kV MAIN POWERLINE N. 6974000 SURFACE WATER DIVERSION CHANNEL N. 6973000 DORADO N. 6972000 N. 6972000 WEST/CENTRAL PIT PIPELINE NERSF' DORADO AGGLOMERATIO N. 6971000 REGNANT POND MINE SHOP NERSF2 WARFHOUSI N. 6970000 SECONDARY N. 6970000 AND TERTIAR CRUSHER POWER LINE OVERLAND

Figure 18-1: Overall Site Layout

Source: Ausenco, 2025. UTM coordinates, WGS84 datum.

PRIMARY

CRUSHER

18.2 Roads and Logistics

_OW-GRADE

STOCKPILE

N. 6969000

N. 6968000

The main access route considered for the Volcan Project covers approximately 170 km from central Copiapó, via highways CH31, C601, and C341, and then a currently unimproved private road leading to the project area. This route was chosen to avoid the National Park & RAMSAR areas that are crossed by an alternative route.

CONVEYOR

POWER LINE

The access route begins in central Copiapó at the start of paved highway CH31 begins. The route follows the Paipote turnoff, located approximately 8 km south-east of central Copiapó, where paved highway CH31 continues northeast. After another 16 km, highway CH31 turns east and from this point remains a well-maintained road leading to the Argentine border, consisting of both paved sections and hard-surfaced gravel (bischofite treated) sections. After 52 km, the route turns right at La Puerta onto the recently upgraded C601 dirt road. After another 18 km, the route veers right onto C341, which continues for approximately 55 km before reaching the start of the currently unimproved private road. From there, the project site is accessed after a further 20 km.


N. 6969000





Certain sections of the roads will require upgrading to accommodate increased project traffic, including localized improvement of C341 and the upgrading of the currently unimproved private road.

Figure 18-2: Volcan Project Access



Source: Ausenco, 2022.

The Atacama Desert Airport (CPO), located in the town of Caldera, 50 km northwest of the city of Copiapó along the Pan-American Highway, will be used to transport workers out of the region. Currently, CPO operates several daily commercial passenger flights to Santiago Airport (SCL).

Existing port facilities in central and northern Chile, well connected by road to Popiapó, are suitable for supporting the well-established mining industry.

18.3 Stockpiles

The Project envisions a low-grade stockpile to improve grades for the initial years, thereby improving project economics. Low-grade mineralized material will be stocked during the operation of both pits and reclaimed at the end of the LOM. The low-grade stockpile will have a total capacity of 40 Mm³ and will be located near the Dorado Oeste/Central Pit exit and the ROM pad.





482,500E 483,000E

482,500E

483,000E

9,970,000N

483,000E

Figure 18-3: Low-Grade Stockpile

Source: Deswik, 2025. Datum PSAD56/ ZONE 19S.

18.4 Non-Economic Rock Storage Facilities (NERSF)

Sterile rock or material below cut-off grade that will not be processed, will either be stored or used on site (within the mine or on surface). Non-economic rock will mainly be deposited on the NERSFs.

During pre-production years, non-economic rock generated from road construction and pre-stripping may be used for bulk earthworks, including the construction of collection ponds and the ROM pad.

It is planned that two NERSFs will be constructed to minimize haulage distances, with haul roads of at least 32 m in width providing access.


Water inflows into the NERSF will be limited to direct rainfall, as surface runoff from higher elevations in the catchment will be diverted around the facility using earthwork bunds and open-diversion channels as required.





Contact water from the NERSF will be captured in a downstream sedimentation pond for evaporation or for appropriate use in haul-road dust suppression and/or within the process plant facilities.

Figure 18-4: NERSF 1




Source: Deswik 2025. Datum PSAD56/ ZONE 19S.





Figure 18-5: NERSF 2



Source: Deswik 2025. Datum PSAD56/ ZONE 19S.

Table 18-1 summarizes the total capacity of each NERSF.

Table 18-1: NERSF Capacity

| NERSF | Capacity |
|---------|----------|
| NERSF 1 | 255 Mm³ |
| NERSF 2 | 11 Mm³ |

18.5 Tailings Storage Facilities

In its current configuration, the project does not involve tailings production; consequently, a tailings storage facility is not included in this PEA.





18.6 Heap Leach Pad

The crushed mineralized material from the Volcan deposit will be processed by heap leaching. A single heap leach facility (HLF) has been designed for the site. The HLF is located east of the El Volcan pit, in a valley with acceptable slopes for construction of a leach pad. The HLF has capacity for 293 Mt of mineralized material at a dry density of 1.5 t/m³. The HLF will be designed in five phases over the LOM. The HLF has been designed in accordance with both international and national standards.

The 3.9 Mm² HLF has a maximum depth of 110 m, measured as the vertical distance from liner to maximum stacked height. Mineralized material is designed to be stacked at a rate of 3,125 t/h. The mineralized material will be crushed and agglomerated, then placed on the leach pad using a fixed conveyor with a tripper that feeds a series of portable conveyors (grasshoppers and bench conveyors), and finally a portable conveyor stacker in a retreating upslope configuration. The agglomerate will be stacked in 10-m lifts, with benches provided between lifts to achieve an overall slope angle of 16–20 degrees, ensuring geotechnical stability and reducing grading requirements during closure and reclamation.

The foundation of the HLF consists of colluvial and alluvial soils, which contain angular gravels of various sizes along with sands. A bedding layer will be placed over the foundation soils to protect the geosynthetic clay liner (GCL) and geomembrane from puncture from the underlying angular rocks. An underdrain will be installed below the liner system to capture near-surface groundwater and to function as a leak detection system. Fill material required for the ponds and leach pad foundation will be sourced from local borrow areas. The leach pad, lined with a GCL-Geomembrane, is divided into five construction phases, providing a total lined surface area of approximately 3.9 Mm², as shown in Figure 18-6.


Each phase will include a solution collection system that connects the phases and drains by gravity to the Pregnant Solution Pond at the toe of Phase 1. During upset conditions, the Pregnant Solution Pond will overflow into an Event Pond.

Phase 1, which will be constructed prior to operations, includes the southern portion of the leach pad, underdrain leak-detection system, bedding layer placement, pad geomembrane liner system, solution collection system, a layer of crushed mineralized material with low fines content, construction road, solution collection system, permanent and temporary stormwater diversion facilities, Pregnant Solution Pond, Event Pond, and Barren Pond. Phases 2 through 5 will be constructed during operations in an uphill sequence, and will include the underdrain-leak detection system, bedding layer placement, pad geomembrane liner system, solution collection system, a layer of crushed mineralized material with low fines content, construction road, and solution collection system. This phasing approach allows heap leach pad installation costs to be deferred and aligns with discrete construction campaigns during fair-weather months, which are suitable for liner installation.






Figure 18-6: Heap Leach Pad – Plan View



Source: Ausenco, 2025.




Figure 18-7: Heap Leach Pad Geometry Configuration – longitudinal section A-A.



Source: Ausenco, 2022.

Figure 18-8: Heap Leach Pad Geometry Configuration – cross-section B-B.



Source: Ausenco, 2022.

The materials used to construct the leach pad are in accordance with the standards described above. The leach pad is designed with a grading plan to meet minimum slope stability factors of safety of 1.3 (static) and 1.0 (pseudo-static) during operations. To promote positive gravity flow in the solution collection system above the leach pad liner consists of localized grading along the lower portions of the pad to achieve a minimum design grade of 2%. Grading also includes general shaping of the leach pad site to provide smooth surfaces with local slopes no steeper than 2.5H:1V, facilitating proper liner system placement. The existing incised ravines that pass through the leach pad site are designed with an underdrain leak-detection system beneath the leach pad liner, consisting of a non-woven geotextile surrounding a perforated corrugated polyethylene pipe bedded in drain gravel. This system is designed to capture near-surface seepage and act as a leak detection system. The ravine drains discharge into the Event Pond at the base of the leach pad. The collection system ties into a solid wall HDPE pipe that discharges into the Event Pond. All discharge will be regularly sampled as part of leak detection monitoring operations.

The leach pad is designed with a composite liner system consisting of the following layers (from top to bottom):

- A crushed mineralized gravel overliner with low fines, containing a network of solution collection pipes.
- A 2.0-mm thick, single-sided textured (SST), linear low-density polyethylene (LLDPE) geomembrane.
- A high-strength geosynthetic clay liner (GCL) with a permeability not exceeding 5 x 10-9 cm/s, as required by the stability evaluation criteria.
- A compacted soil bedding layer.
- Prepared subgrade to remove large rocks.





The Pregnant and Barren Ponds employ a similar composite lining system, but with a 1.5 mm single-sided textured (SST) LLDPE geomembrane as the primary liner, and an additional secondary 1.5 mm HDPE geomembrane and geonet layers above the soil bedding layer. These additional layers provide a synthetic dual-containment and leak detection system. The Event Pond is designed to handle storm events, extended power outages or pump/pipeline failures. The entire Event Pond will be lined with a composite liner using a 1.5 mm HDPE geomembrane over a geosynthetic GCL. Under normal conditions, the Event Pond should remain empty. When solution is diverted to the Event Pond, it should be pumped back to the leach system as soon as possible.

HEAP LEACH N. 6970600 PREGNANT N. 6970400 N. 6970400 EVENT POND ADSORPTION PLANT&SART N. 6970200 N. 6970200 BARREN POND N. 6970000 N. 6970000 23 kV POWER LINE (IN METERS) 1: 1.250

Figure 18-9: Platforms and Ponds

Source: Ausenco, 2025.





The drainage overliner layer placed above the leach pad geomembrane is a free-draining crushed durable mineralized gravel with a high permeability. The overliner material is placed on lined leach pad slopes flatter than 15%. Lined slopes steeper than 15% will rely on the agglomerate to convey the solution into the solution collection pipes. The minimum permeability requirement of the overliner is designed to prevent the maximum head on the liner exceeding 0.7 m.

During leaching, solution is collected above the composite liner system by a network of perforated collection pipes within the drainage layer overliner material. The perforated solution collection piping network consists of N-12 (dual wall) corrugated polyethylene pipe. The HDPE pipes convey the leachate to the Pregnant Pond located at the downgradient end of the leach pad. The pipe type and size are selected based on the expected amount of leachate solution and the expected maximum mineralized material height that the pipe will experience.

Solution will be applied to each lift placed on the leach pad at a rate of 10 liters per hour per square meter (L/h/m²) for 120 days. The leachate solution is planned to be pumped and applied at a maximum total volumetric flowrate of 4,800 m³/h. Given this solution application rate and the permeability of the overliner, the collection pipe size and spacing at the base of the heap have been designed to maintain a maximum 700 mm hydraulic head on the leach pad liner system.

Storm water diversion channels are sized to contain the runoff from upstream oof the HLF resulting from the 1 in 100-year, 24-hour storm event that is a typical industry standard. The diversion channels around the HLF and process ponds are designed to convey this runoff in diversion channels. Sediment control structures are designed in drainages downstream of the facility to control sediment from runoff conveyed in diversion channels.

18.7 Water Systems

18.7.1 Fresh Water Source

For the purposes of this Technical Report, water from Wells 3 and 4 are the only currently available source of water for the mining operations. However, a commercial venture currently undergoing environmental evaluation could bring desalinated sea water to the project district via pipeline.

The Project considers two wells and one pumping station feeding fresh water via a 24 km pipeline to the plant site, at a nominal flowrate of 105 L/s, and a maximum flowrate of 135 L/s.

Both well pumps run concurrently in normal operation, each controlled by variable-frequency drive.

The main pipeline pump station configuration is three centrifugal horizontal multistage pumps in parallel, each controlled by variable-frequency drive, two operating plus one standby in normal operation and three operating for maximum flow. The pump station will be housed in a weatherproof enclosure suitable to protect the equipment from the ambient conditions that exist in the area.

The main pipeline consists of a 22 km of nominal 300 mm outside diameter steel pipe, and 2.8 km of nominal 250 mm outside diameter steel pipe, with appropriate internal & external coating systems. The pipeline is buried at a depth of 1 m to avoid freezing and to minimize the surface visual impact of the installation.

The pipeline will discharge directly to the heap leach barren solution pond, the process plant raw water/fire water tank and the head tank for the accommodation camp.


The pipeline route considered for this study is shown in Figure 18-10 and the general parameters of the water supply system are shown in Table 18-2.

Volcan ProjectPage 191NI 43-101 Technical Report and Preliminary Economic AssessmentJuly 15, 2025





Figure 18-10: Pipeline Route



Source: Ausenco, 2025.





Table 18-2: Water Supply System General Parameters.

| Description | Unit | Value |
|---|------|-------|
| Pump Station Elevation (approximate) | masl | 4,073 |
| Arrival Point at Mine Elevation (approximate) | masl | 4,513 |
| Pipeline Length (approximate) | km | 24,8 |
| Elevation Difference | m | 463 |

18.7.2 Potable Water Systems

Potable water systems will be installed in the camp area and in the process area to treat a portion of the water delivered to the plant site for domestic purposes.

18.7.3 Sewage Treatment Systems

Sewage treatment system will be installed in the camp area, in the process area and in the mine workshop area to treat wastewater generated on the site.

18.7.4 Fire Water Systems

Fire water storage tanks and pumping systems will be installed in the process plant area, in the camp area and in the mine shop area, for fire emergencies.

18.8 Surface Water Management

18.8.1 Non-contact Water Management

Non-contact water is natural surface or runoff water that has not been in contact with project areas that could alter its quality. The Project will comply with relevant legislation related to non-contact water management by designing infrastructure appropriately, including diversion systems & sedimentation ponds as required.

18.8.2 Contact Water Management

Contact water is runoff water that has contacted surfaces that could alter its quality. Contact water from the mine pit, low grade mineralized material stockpile & NERSF will be captured in downstream containment ponds to facilitate evaporation or appropriate use in haul road dust suppression, truck wash facilities and/or in the process plant facilities. Contact water from process plant facilities will be captured in containment bunds, sumps or ponds & returned to the process.

18.9 On-site Infrastructure

Operational support facilities, such as workshops & warehouses, will be of conventional or modular construction. Construction materials will generally be metal structures with metal cladding or tensioned membrane shells.





18.9.1 Truck Shop, Tire Shop, Mine Workshop & Mine Warehouse Buildings

Mining fleet maintenance will be carried out by the mining contractor. The maintenance team will be assisted on a technical basis by the original equipment manufacturer (OEM).

The Truck Shop will be equipped with nine service bays and two ramps for all daily, weekly, and monthly maintenance. Includes a bay for tracked equipment. Will be equipped with fire hydrant points and chemical extinguishers, grinding equipment and vehicle repair tools, store area, workbenches & lockers.

The tire shop will be equipped to store and replace tires.

The mine workshop will be equipped with an overhead crane, storage area for empty and full gas bottles, offices, mess room, change room & storage facilities for items such as hydraulic hoses, filters and hydraulic components.

The mine warehouse will store wear parts and operating supplies. It will have covered storage areas as well as a large, uncovered area, totally enclosed by a metal fence. The warehouse will be equipped with a firefighting system attached to the Project's fire protection network.

18.9.2 Truck Wash

Designed to cater for washing of trackless machines. Wash bay will be equipped with a high-pressure water cleaner, a silt trap to separate the grit and an oily wastewater treatment station. Facility will include chemical extinguishers, high-pressure water cleaning equipment, oil separator and small tools.

18.9.3 Electromechanical Workshop

Will include the machining and sub-assembly (mechanical) workshop and the electrical and instrumentation workshop. The mechanical workshop will handle service exchange, sub-assembly services, refurbishment of components and small stores holding. It will be equipped with hydraulic bench press, workbenches, grinding equipment, drilling machine, lathe machines, bandsaw and tools as required.

The electrical and instrumentation workshop facility will handle service exchange of motors, sub-assembly services, refurbishment of components and testing. It will be equipped with electrical test bench for equipment, electrical motor testing equipment, motor vehicle testing equipment, electrical cable store and small tools as required.

18.9.4 Welding Workshop

The welding shop will be responsible for minor emergency repairs of equipment and piping, general steelwork maintenance, and the storage of related materials.

18.9.5 Process Plant Administration Building

The plant administration building will be sized to accommodate key administration, supervisory, engineering, geology, and accounting personnel.





18.9.6 First Aid Clinic

A clinic will be constructed on site. Emergency medical staff will be available on site and an ambulance will be available for emergency transport of workers.

18.9.7 Laboratory

A full-service laboratory will be constructed on site to run all sample analyses required for mining and process operations. The laboratory is sized to process up to 300 solid samples per day and up to 100 solution samples per day.

18.9.8 Process Plant Buildings

Most of the process operations will be housed in buildings suitable for all weather operation. The process plant buildings will be as follows:

- Overhead cranes will be installed to facilitate equipment repairs where necessary.
- Operator workstations will be positioned to allow unobstructed views of key operating equipment.
- Crushed mineralized material stockpile will be enclosed.
- The refinery will be in a secure area of the same building with the desorption facilities.

18.9.9 Explosives Magazine & Emulsion Plant

Explosives, detonators, and emulsion will be trucked to site under a contract supply arrangement. Distances from the magazines and the emulsion plant will be in accordance with the local regulations for the storage of explosives. The emulsion will be stored in a vertical silo.

18.9.10 Solid Waste Disposal

Solid wastes will be disposed of in a manner complying with local regulations. Allowable products will be disposed of in a solid waste landfill constructed on site. Products not allowed to be disposed of in the landfill will be transported to appropriate off-site facilities.

18.9.11 Roads

Haul roads a minimum width of 32 m will be constructed within the mine area, which will connect the pit, low-grade stockpile NERSFs, mine workshop and primary crusher. Access roads for light vehicles will be built to connect the various plant & infrastructure locations.

18.9.12 Gatehouse

The Volcan site is relatively remote and, as such, it is not considered to be necessary to fence the entire project site. Specific parts of the project facilities will be fenced including the HLF and the truck shop area. A gatehouse will be staffed at the entry to the property and will be manned 24 hours per day.





18.10 Off-site Infrastructure

18.10.1 Communications

External communications will be established connecting to existing regional infrastructure in the Copiapó area. Options exist to connect via fiber optic cable or wireless communication.

18.11 Accommodation

18.11.1 Construction Camp Housing

The camp size is based on estimated direct man-hours and a peak construction workforce requiring 1,530 beds. Construction workers will be housed four per room with a shared bathroom. Construction supervisors will be housed two per room with a shared bathroom.

These are Class 5 camp-size estimates and are subject to change as a construction schedule is developed.

The construction camp is expected to remain in place and be used by operations personnel.

18.11.2 Operation Staff Housing

All full-time operations employees will be provided with a private room and bathroom. These operation camp rooms will be renovated construction camp rooms.

18.11.3 Dining Facilities

A kitchen and dining facility will be constructed and located adjacent to the construction staff housing. Following the main construction period, a portion of the dining area will be converted to training rooms.

18.11.4 Recreation Facilities

A recreation building will be included in the accommodation camp

18.12 Power and Electrical

- The off-site power supply includes the following which deliver 110 kV to the Main plant substation at Volcan Project where it is transformed to 23 kV:
- Thirty-eight kilometers of 110-kV power lines from Maricunga to Volcan.
- Switching substation adjacent to existing Maricunga substation.

The above is based on the assumptions that the nearby Maricunga Project is not reopened, and access to the available high-voltage system capacity can be obtained via the Chilean free access regulation and/or negotiation with current or future owners.





Figure 18-11: Proposed Transmission Line 110 kV Route.



Source: Ausenco, 2022.

On-Site power considers 23 kV distribution from main project site substation to area substations.

In the event of a power failure, diesel-fired backup generations will be used to supply emergency power for project safety and security. Backup electric power will be supplied to the following facilities:

- Critical process equipment
- Offices
- First aid station
- Camp
- Communications facilities
- Building heat and miscellaneous items such as critical ventilation fans, pipeline heat tracing and similar items.





18.13 Fuel

Diesel fuel will be delivered to the mine site via tanker trucks and stored in tanks on site. The storage tanks will be in placed in lined bunded areas to assure no fuel is leaked to the environment. Fuel trucks will be used to deliver fuel to the mine mobile equipment. The diesel fuel vendor will supply and install the necessary tankage and equipment required for fuel storage and dispensing.

Propane Gas for process heating will be delivered to the mine site via tanker trucks and stored in tanks on site.

18.14 Hazard Considerations

The main physical hazards to the project infrastructure include:

- Seismic activity
- Geohazards (avalanches, landslides)
- High-Altitude weather: snow, wind & ice
- Fires
- Floods
- Volcanic activity

From seismic available data catalogs, the project area is in a tectonically active area within Chilean Seismic Zone 2, which is categorized as having potential for moderate seismic activity. The project infrastructure will be designed considering these above hazards.





19 MARKET STUDIES AND CONTRACTS

The main product planned from the Volcan Project is gold and economically insignificant amounts of silver contained in doré bars. A small quantity of copper concentrate as generated from the SART process will also be produced.

19.1 Market Studies

No market studies were completed in support of this Technical Report. Gold doré production can generally be sent to any number of refining operations and refined into gold and silver. Gold and silver are readily traded commodities, and, for the purposes of this Technical Report, it is appropriate to assume that the products can be sold freely and at standard market rates.

19.2 Commodity Price Projections

Pricing of the products is shown in Table 19-1; these values were used in the economic analysis. The gold price of \$2,400/oz is in accordance with a rounded 2 year moving average from July 2023 to July 2025 (see Figure 19-1). The copper price of \$4.50/lb is at the upper end of average quarterly pricing during the last three years from Q1 2022 to Q2 2025 (see Figure 19-2). Silver is not present in any significant quantity and is not relevant economically to the Project.


Table 19-1: Pricing Assumptions for Economic Analysis

| Commodity | Price |
|-------------|------------|
| Gold (Au) | \$2,400/oz |
| Copper (Cu) | \$4.50/lb |






Figure 19-1: Historic Gold Prices



Source: Ausenco, 2025. Data from S&P Capital IQ.

Figure 19-2: Historic Copper Prices



Source: Ausenco, 2025. Data from S&P Capital IQ.





19.2.1 Copper Concentrate

Copper is recovered in the SART process, as a high-grade copper sulphide concentrate. Key assumptions for the sale of the concentrate are similar to a traditional copper concentrate and are summarized in Table 19-2 below.

Table 19-2: Copper Concentrate Terms

| Description | Units | Value |
|-------------------------------------|----------------|-------|
| Copper Concentrate Grade | % Cu | 65 |
| Copper Concentrate Moisture Content | % w/w | 8 |
| Copper payability | % of contained | 96.5 |
| Freight Charges | \$/wmt | 125 |
| Treatment Charges (TC) | \$/dmt | 75 |
| Losses | % | 0.25 |
| Refining Charges (RC) | \$/lb Cu | 0.075 |
| Penalties | \$/dmt | nil |

No deleterious elements are expected to be produced in quantities which would result in material selling penalties. Due to small volumes, the concentrate is to be packaged in one-tonne bags ("maxi sacks") and transported to local Chilean copper smelters by truck. Ausenco considers this practice to be similar to other operations that have successfully operated SART processes in the vicinity of the Volcan Project.

19.3 Contracts

The Company has no relevant contracts in place.

19.4 Comments on Market Studies and Contracts

The qualified person has reviewed these analyses and that the results support the assumptions in the Technical Report. Commodity prices can be volatile, and there is the potential for deviation from the forecast.





20 ENVIRONMENTAL STUDIES, PERMITTING, AND SOCIAL OR COMMUNITY IMPACT

20.1 Environmental Considerations

The Volcan property is located approximately 700 km north of Santiago, the capital of Chile, approximately 170 km (by road) east of the mining and agricultural city of Copiapó, and approximately 40 km west of the border with Argentina. The property is in Region III (Atacama) of northern Chile in the Province of Copiapó and Tierra Amarilla commune (see Section 4, Figure 4-1).

The mine area of the Project is located in the Andean highlands area of the Atacama Region, which is characterized by subtropical semi-arid desert climate (Risacher et al., 1999). In this area, hyper-arid conditions, intense solar radiation, high wind speeds and daily surface freezing of watercourses constitute adverse conditions for vegetation and in general for the occurrence of biota (Earle et al., 2003). Terrestrial vegetation is scarce, and one of the main characteristics of these ecosystems is the presence of wetlands located at the bottom of valleys. The distribution patterns of these wetlands show a high dependence on river systems and are therefore sensitive to the hydrological conditions and prevailing climate of the area (SAG, 2006). The project includes two wells that will supply fresh water through a 24 km pipeline to the plant site. These wells are located in the Pantanillo Biological Corridor, adjacent to the azonal vegetation systems of Cienega Redonda to the north and Valle Ancho to the south.

Human settlements are also infrequent, due to the lack of available water resources and the hostile climatic conditions during the winter, with the exception of lands used seasonally by Indigenous communities, some tourism and conservation activities.

A key environmental consideration for the Project is its location within protected areas in the case of the mining area near the mine and within protected wetlands (RAMSAR) in the case of the pipeline. The protected areas in proximity to the Project are the Nevado Tres Cruces National Park, the Laguna del Negro Francisco and Laguna Santa Rosa RAMSAR site and the Priority Sites for Biodiversity Conservation Nevado Tres Cruces and Corredor Biológico Pantanillo (further details in Section 20.1.1.8).

In terms of permits, the project prepared and submitted an EIA (by the consulting firm GHD in 2012), called the Volcan Mining Project. The EIA was withdrawn in April 2014, and therefore the Project currently lacks an environmental permit for mining operations and requires the submission of a new EIA.

20.1.1 Baseline and Supporting Studies

Environmental baseline studies were conducted within the Project area of influence and were presented in an Environmental Impact Study (EIA) submission in 2012 (EIA *Proyecto Minero Volcan*, GHD, 2012). The information that is presented in the following sections has been extracted from this document, which includes baseline information collected between 2009 and 2011. Additionally, an Environment Scoping Study was completed by consultants to the Company (GAC, Scoping Ambiental Proyecto El Volcan, June 2022) in the first half of 2022, which included site visits to the Project and desktop studies based on other work completed by the consultants in the Project area. The adequacy of previously completed baseline studies and collected information (2009 to 2011) will be reviewed as part of the future EIA scoping efforts in consideration of updated guidance for baseline studies provided by the Chilean environmental authority.





Several environmental guidelines and technical and assessment criteria have been updated by the environmental authority since 2011, the most relevant and applicable to the project being the following of SEA:

- The Technical Criteria for Fauna Field Campaigns and Data Validation (2022)²
- The Technical Criteria for the Environmental Assessment of Hydric Resources (2022)³
- The second edition of the Guide to Adverse Effects on Natural Resources (2022)⁴
- Guidelines for determining the area of influence and for the prediction and evaluation of environmental impact in wetlands in the SEIA (2023)⁵
- Guide for determining the area of influence (2024), the second edition of the methodological guide for the description of terrestrial ecosystems (2025), and the guide for the prediction and evaluation of environmental impact in terrestrial ecosystems (2025)⁶
- The third edition of the Methodological Guide for the consideration of Climate Change in the SEIA (2024)⁷
- Guide for predicting and assessing impacts on the livelihoods and customs of human groups in SEIA (2025)⁸
- Guidelines to citizen participation in the SEA (2023) and early citizen participation in the SEIA (2023)⁹
- The Technical Criteria for characterization of the archaeological cultural heritage component (2024)¹⁰

It is essential to take these new criteria into account in new field campaigns, studies, and EIA chapters. In general, the new guidelines require a longer timeframe and duration for environmental field campaigns, the incorporation of climate change as a variable, criteria for evaluating projects near glaciers, early engagement with communities, and new methodologies and criteria that may inform the area of influence and impact prediction.

The power transmission line must be included in the future EIA and adequate baseline studies will need to be completed to support this component. There remains uncertainty about the transmission line route and the potential impacts of this project component.

20.1.1.1 Air Quality

Air quality monitoring was conducted during the period from April 2009 to April 2010 with three stations (EM-1, EM-2 and EM-3) installed in the Project area, shown in Figure 20-1.

The range of PM10 (respirable particulate matter) for the monitored period was between 4 and 8 ug/m³ (very low ambient levels) which indicates extremely good air quality.

Volcan Project
NI 43-101 Technical Report and Preliminary Economic Assessment

² https://www.sea.gob.cl/sites/default/files/imce/archivos/2022/11/11/criterios_tecnicos_campanas_de_terreno_fauna_terrestre.pdf

 $^{^3}$ https://www.sea.gob.cl/sites/default/files/imce/archivos/2022/09/21/05_dt_recurso_hidrico.pdf

 $^{^4\,}https://www.sea.gob.cl/sites/default/files/imce/archivos/2023/01/10/Guia-Efectos-adversos-RNR_2023.pdf$

⁵ https://www.sea.gob.cl/sites/default/files/imce/archivos/2023/03/29/Guia-Al-Humedales-SEIA-2023.pdf

⁶ https://www.sea.gob.cl/sites/default/files/imce/archivos/2024/11/21/2024_Guia%20Al%20Ecoterrestre.pdf#page=4

https://www.sea.gob.cl/sites/default/files/imce/archivos/2024/08/23/G_Met_Descripcion%20ecosistemas%20terrestres_2024.pdf

⁷ https://www.sea.gob.cl/sites/default/files/imce/archivos/2024/11/11/2024_CC_3_v1.pdf

⁸ https://www.sea.gob.cl/documentacion/guias-y-criterios/guia-para-la-prediccion-y-evaluacion-de-impactos-sobre-los-sistemas

⁹ https://www.sea.gob.cl/guias-sobre-participacion-ciudadana-pac

¹⁰ https://www.sea.gob.cl/en/sites/default/files/imce/archivos/2024/05/31/DT_ComponentePatrimonialArqueologico_1ed2024.pdf





400,000 440,000 480,000 520,000 560.000 Commune of Chaffaral Llano de Varas /ega baja San Andrés Commune of Coplapó San Luis -- Pastos Grandes EM-2 6.960.0 **EM-1** Legend Air quality stations 6.920.000 Commune of Tierra Amarilla Road network International border Scale bar Project location Communal boundary UTM Zone 19S. WGS 1984

Figure 20-1: Air Quality Monitoring Station Locations

Source: GAC, 2022.

The recommendation for air quality monitoring to be included in the next EIA is to consider the following:

- Air quality stations close to human receptors, so that when the project's impact is assessed, its contribution can be analyzed.
- Secondary quality stations, to analyze the effects on surrounding vegetation, such as streams that are of interest to the authority.

In the case of the meteorological station, it is best to locate it in the area of greatest emissions from the project, such as the mine sector. However, it is recommended that it be located away from sources such as existing roads that could alter the records.





20.1.1.2 Glaciology

Based on the 2022 version of the national Public Inventory of Glaciers in Chile, there are two glaciers located in the Project area: CL103051009 and CL103051012. The glaciers are located on the southeast slope of the Sierra del Azufre Mountain range, at the source of the Quebrada de La Sal stream. The nearest Project infrastructure is located 2.3 km south of the nearest glacier, as shown in the inset in Figure 20-2. Other glaciers are shown in the larger section of the figure.

The Chilean General Directorate of Water (DGA) has summarized and outlined the current status of glaciers in the country through the National Glacier Strategy (2009)¹¹. Chile does not have a specific glacier law (it is currently under review in Congress), however general environmental legislation (Law 19.300 modified by D.S. 20.417 and its regulation) does require assessment of impact to glaciers from developments within their area of influence as part of an EIA. Furthermore, the amendment to the Water Code through Law 21,435 prohibits the establishment of exploitation rights on glaciers and establishes a network of monitoring stations in each watershed or basin that contains them, granting greater powers to the DGA through monitoring and inventory of glaciers and snow.

The SEIA Regulation D.S. 40/2012 further specifies the studies required for glaciers in an EIA, including their area, thickness, surface reflectance, ice-core characterization, movement assessment, and runoff calculations. Additionally, the second edition of the SEA's Guide to Adverse Effects on Natural Resources (2022) states that if projects submitted to the SEIA generate or present effects, characteristics or circumstances (ECC) related to glaciers, these must be incorporated into the EIAs. Therefore, if the glacier is located within their area of influence, its effects must also be ruled out. This guide does not include specific variables to be studied beyond those mentioned in the SEIA regulations.

DGA developed a national inventory of glaciers as part of the DGA's series of online mapping tools. The national inventory is recognized as a repository of available glacier data used for environmental assessments with the potential for additional site-specific studies required for a given project.

¹¹ Available at CIREN Digital Repository (https://bibliotecadigital.ciren.cl/handle/20.500.13082/32663).





480000 490000 470000 500000 510000 Commune mune of Tierra Amarilla 2.3 km Commune of Copfapo CL103041010 CL103041007 CL103041005 CL103041008 CL103400001-CL103041009 CL103041011 CL103051001 CL103041004 6980000 CL103041003 CL103051001 CL103051003 CL103051013 CL103051001 CL103051002B Commune of Tierra Amarilla CL103051005 CL103051009 CL103041012 CL103051004 CL103051012 CL103041013 Legend CL103051002A Rivers Road network International border Glaciers 25 10 Scale bar Project location Communal boundary UTM Zone 19S. WGS 1984

Figure 20-2: Glaciers in Proximity to the Project Area

Source: GAC, 2022. Based on Chapter 2, EIA Proyecto Minero Volcan (GHD, 2012).

20.1.1.3 Hydrology and Water Balance

The main water bodies within the Project area are La Sal and Azufre ravines, Negro Francisco lagoon, and Cienaga Redonda and Astaburuaga rivers. All of these water bodies and their sub-basins, except for the Astaburuaga river (which flows into the Negro Francisco lagoon), are considered within the Project area of influence, as shown Figure 20-3 below. The DGA monitoring stations shown are part of the national hydrometric network.





464000 480000 496000 Ruta 3' C-615 Campode Piedra Pomez and Lamas River 6992000 Lajitas Rive Sierra Azufre 6976000 **ETTES** Negro Francisco Lagoon 0000969 Astaburuaga River Legend ARGENTINA Megro Francisco Legos and Tributary Basin Water quality station Ravine Rivers Road network International border Glaciers Sub-sub-basins Lakes 16 Scale bar Project location Turblo riverunder Come Gaballos creek Communal boundary UTM Zone 19S, WGS 1984

Figure 20-3: Watersheds and Drainage Basins, Glaciers, and Water Quality Monitoring Stations (DGA)

Source: GAC, 2022, based on information from DGA, 2019.





The Cienega Redonda river basin and valley (location of the proposed water pipeline) is comprised by rivers with perennial flows, but with discontinuous surface courses.

The Negro Francisco lagoon sub-basin and tributary basin (location of the mine and plant sectors) is an endorheic basin, which receives contributions from the Sierra de Azufre through two streams with perennial flows, but discontinuous courses: the Azufre stream and La Sal stream. The flows measured in the La Sal stream fluctuated between approximately 16.0 L/s and 31.4 L/s. Both flows infiltrate into the sub-surface of the alluvial plains before reaching the lagoon.

The water balance for the Project area has been assessed by previous environmental baseline studies (GHD, 2012) for both the La Sal (mine and plant sectors) and Cienega Redonda (water pipeline sector) sub-basins.

In the La Sal sub-basin, a hydrological characterization and water balance of the Project area was conducted mainly in the pit area and facilities, as well as the hydrogeological environment located downstream. The results of the water balance indicate that total precipitation in the basin corresponds to approximately 1,310 L/s, of which approximately 1,085 L/s are lost by evapotranspiration before infiltration. The approximate effective precipitation corresponds to 220 L/s. Of these 220 L/s, between 15 and 40 L/s are lost through evapotranspiration in the wetlands and streams of the La Sal, Desague and Azufre streams. The remaining 180 to 205 L/s discharge to the slopes, lagoons and wetlands of Laguna del Negro Francisco. Of this remaining flow, approximately 50 L/s are discharged into the brackish lagoon and 130-155 L/s into the springs and wetlands around the salt flat.

Five surface water quality monitoring rounds were carried out and presented in the EIA (GHD, 2012), which covered the Negro Francisco lagoon, the Cienega Redonda river and other water bodies adjacent and around the Project footprint. Between April 2010 and March 2012, samples at 23 locations (88 samples in total) were field tested and collected for analysis of physicochemical and biological parameters, including metals, nutrients, TPH, and other parameters. Surface water in the area is characterized by elevated concentrations of metals such as aluminum, arsenic, boron, copper, iron, manganese, molybdenum, and zinc, inorganic parameters such as chloride and sulfate, and moderate to high levels of electrical conductivity. These high concentrations are caused by the dissolution and leaching of the soil's mineral salts and metals, a product of the lithology and volcanic origin of the basin. Part of the Negro Francisco lagoon shows total dissolved solids and salts consistent with hypersaline conditions.

These results need to be reviewed to take into consideration the new water resource criteria and include a climate change variable in the baseline assessment. This is required by the SEA for the subsequent evaluation of the project conditions in the EIA.

20.1.1.4 Hydrogeology

According to the Geotechnical Feasibility Study for Volcan Open Pit report (Golder, 2012), observation of water levels in exploration and geotechnical drillholes during drilling at the mine site suggest that only water added during the drilling process is observed within the drillholes and that the natural groundwater level may be near or below the base of the proposed open pits. The regional hydrology and hydrogeology reports completed by Schlumberger Water Services in 2012 for the EIA¹² appears to corroborate this finding. Additional hydrogeological monitoring and testing within the Project area especially in the vicinity of the open pits and Project infrastructure is required to more fully understand and develop a conceptual model of shallow and deep groundwater flow within the Project site.

Volcan Project
NI 43-101 Technical Report and Preliminary Economic Assessment

Page 208

¹² Schlumberger Water Services reports for the EIA: *Informe de Linea Base Componente Hidrogeología*, March 2012, and *Modelamiento Hidrogeológico Numérico y Evaluación de Impactos*, April 2012.





In the Cienega Redonda sub-basin, a conceptual hydrogeological model was developed by CPH in 2012 for the EIA¹³ to describe the hydrogeological environment of the proposed water extraction area in the Cienega Redonda valley to supply the Project. Note that although the baseline strategy for Project's operational phase process water supply is groundwater extraction, consideration is also being given the alternative strategy of supplying water by means of pipeline from a seawater desalination plant constructed and operated by a third party.

For this purpose, the resource requirement timeframe for the mine and the proximity to the proposed connection point must be considered. The nearest projected supply point is located approximately 60 km north of the project (SEIA Project File: ENAPAC Distribución Este) and does not have environmental authority approval as of June 2025. Therefore, this is a key point that requires the development of an environmental strategy for the future EIA. According to the conceptual hydrogeological model, the water resources in the southern sector of the Salar de Maricunga are provided by the Lamas River system (surface and underground) and by the Cienega Redonda basin (mostly of underground origin). The contributions of both basins feed the meadows located in the terminal sector of the Salar Maricunga and contribute water to a drainage system that ends in the lagoons located toward the interior of the Salar. These conclusions are preliminary in nature and predicted interactions between extraction wells and local aquifers that discharge to downgradient areas including lagoons and wetlands need be further assessed by means of additional hydrogeological monitoring, testing, and modeling.

Five monitoring rounds for groundwater quality were carried out and presented in the EIA (GHD, 2012), which covered the Negro Francisco lagoon, the Cienega Redonda river and other areas adjacent and around the Project footprint where monitoring wells had been installed by Andina during exploration undertaken between 2009 and 2011. Between April 2010 and March 2012, samples at ten locations for groundwater (34 samples in total) were field tested and collected for analysis of physicochemical and biological parameters, including metals, nutrients and TPH, among others. Groundwater follows a similar concentration pattern as surface water, with the higher concentrations being metals such as aluminum, arsenic, boron, copper, iron, manganese, molybdenum, and zinc, inorganic parameters such as chloride and sulfate, and moderate to high levels of electrical conductivity. The Negro Francisco lagoon basin shows much higher difference between surface and groundwater than the Cienega Redonda river basin.

These results need to be reviewed to take into consideration the new water resource criteria and the climate change variable in baseline conditions, which is required by the SEA for the subsequent evaluation of the project in the EIA.

20.1.1.5 Flora and Vegetation

Updated studies will be required in relation to flora and vegetation, considering the updated criteria, methodologies and number of campaigns required as indicated in the new guide for terrestrial ecosystems (2024). Regarding the duration of these campaigns, according to the new update of the campaign guide for the evaluation system (2022), it may take a full year to record the characteristics of the species studied throughout all the seasons. Additionally, the new terrestrial ecosystem guides (2024) require an ecosystemic analysis of these components, which imposes the requirement for greater sensitivity in the detection of potential impacts.

According to previous environmental baseline studies (GHD, 2012), 40 vascular plant species were identified in the Project area, of which 90% are herbs and 10% are shrubs. None of these plant species have been classified under conservation categories by the official species classification decrees¹⁴. The vegetation landscape of the Project area is a steppe whose physiognomy is determined by perennial graminoids and low woody plants with a regular distribution,

Volcan Project

Page 209

¹³ CPH report for the EIA: Modelo Hidrogeológico Barros Negros – Ciénaga Redonda, July 2012.

 $^{^{14}}$ Species classification decrees published by the Ministry of the Environment revised in Scoping Study: DS N° 151/07, DS N° 50/08, DS N° 51/08, DS N° 23/09, DS N° 19/12, DS N° 33/12, DS N° 41/12 y DS N° 42/12, DS N° 13/13, DS N° 52/14, DS N° 38/15, DS N° 16/16, DS N° 06/17, DS N° 79/18, DS N° 23/19, DS N° 16/20 y DS N° 44/21.





although with a partial cover of the substrate. Toward the high peaks, a significant area is denuded or devoid of vegetation.

Vegetational formations in the Project area can be classified as zonal and azonal¹⁵. As a general overview, the azonal vegetational systems present in the Project area are of high interest and sensitivity from the biotic point of view. These systems are highly dependent on the general drainage network of the watercourses and groundwater upwellings, and they support the terrestrial and aquatic flora and fauna. Biological activity in the Project area is minimal during the winter, but it reactivates in the spring and is most productive in summer.

The zonal vegetation covers approximately 96% of the study area and is represented by a grassland formation (vegetation dominated by cespitose grasses), denuded areas (where the vegetation cover is less than 1% of the surface) and areas devoid of vegetation, which represent the largest area (84% of the total surface).

The azonal vegetations systems cover approximately 4% of the study area and are represented by six vegetation formations:

- Hydric wetlands: located where water availability is constant due to the contribution of various underground and/or surface water courses. The vegetation is found in compact globose cushions between which it is possible to observe areas of water accumulation. The surface that is not covered by vegetation or water has an incipient saline outcrop.
- Saline wetland: like the wetland condition, is located where water availability is constant; however, the formation is incipiently degraded due to the percentage of saline outcrops and/or mineralized soil, which is higher than 5%.
- Hydric scrubland: The dominant vegetation of the formation corresponds to grasses of cespitose growth whose height exceeds 30 cm. Accompanying these herbaceous species are cushion species, remnants of hydric wetlands. It is important to highlight the higher percentage of surface covered by salt crust in this formation (between 5%-10%).
- Hydric-saline grassland: composed mainly of grass species, as in the hydric scrubland formation, however, they present a more degraded condition, which is reflected in the percentage of saline outcrops and/or mineralized soil, which is higher than 30%.
- Alluvial plain (in Spanish, Vega): located mainly in the northern and northwestern sector of the Negro Francisco lagoon and Salt Creek wetlands. The vegetation is composed of small herbaceous species Saline outcrops cover an area of less than 20%.
- Salt marsh: represents the most degraded situation of the azonal systems. It is located mainly in the northern and northwestern sector of the wetlands of the Negro Francisco lagoon and the southern part of the wetlands of the RAMSAR site. Saline outcrops cover an area of more than 20%.

The azonal systems with respect to the Project area are mostly located around Negro Francisco lagoon and specific areas of the Cienega Redonda biological corridor. In the Negro Francisco basin, they are also represented by the Quebrada de La Sal, located downstream of the Project. The nearest construction site is located 100 m from this ravine, so specific studies will be required to rule out the impact due to Project activities. These results need to be reviewed to take into consideration the new water resource criteria and include the climate change variable in baseline conditions, which is required by the SEA for the subsequent evaluation of the project conditions in the EIA.

¹⁵ Zonal vegetation is conditioned mainly by climatic factors. Azonal vegetation is associated with local site factors, such as salinity, soil conditions or the permanent presence of humidity or saturated conditions.





20.1.1.6 Fauna

Updated studies will be required in relation to fauna, considering the updated criteria, methodologies and number of campaigns required, as well as an ecosystem analysis, as indicated in the new guide for terrestrial ecosystems (2024). Regarding the duration of these campaigns, according to the new update of the campaign guide for the evaluation system (2022), it may take a full year to record the behavior of the species studied throughout all seasons.

According to previous environmental baseline studies (GHD, 2012) and a recent site visit during the Scoping Study (GAC, 2022), a total of ten animal species under a protection category were observed in the Project area. These species and their IUCN¹⁶ category are listed below.

Table 20-1: Threatened Animal Species in The Project Area

| Class | Species name | Common name | Category (IUCN) |
|----------|---------------------------|--------------------------|-----------------|
| Reptiles | Liolaemus rosenmanni | Rosenmann's lizard | Vulnerable |
| Reptiles | Liolaemus patriciaiturrae | Patricia Iturra's lizard | Vulnerable |
| Birds | Chloephaga melanoptera | Piuquen | Least concern |
| Birds | Attagis gayi | Mountain plover | Least concern |
| Birds | Fulica cornuta | Tagua | Near threatened |
| Birds | Phoenicopterus chilensis | Chilean flamingo | Near threatened |
| Birds | Phoenicoparrus jamesi | James's flamingo | Vulnerable |
| Mammals | Lama guanicoe | Guanaco | Endangered |
| Mammals | Lycalopex culpaeus | Culpeo fox | Vulnerable |
| Mammals | Vicugna vicugna | Vicuna | Vulnerable |

Source: GAC, 2022.

In arid zones, wetlands constitute food resources for terrestrial fauna species. The azonal vegetation systems distributed along the Cienaga Redonda creek constitute a biological corridor (Pantanillo-Cienaga Redonda biological corridor) that connects the Maricunga salt flat basins to the north with the Negro Francisco lagoon basin to the south. It is in these azonal vegetation formations that most of the fauna was noted, in particular birds and small mammals. Zonal grasslands and areas devoid of vegetation had a higher presence of reptiles and larger mammals.

In the Negro Francisco lagoon, bird surveys were conducted as part of previous environmental baseline studies (GHD, 2012). A total of 22 bird species were identified, where the most frequent species were the juarjual duck (*Lophonetta specularioides*), followed by the horned coot (*Fulica cornuta*) and the three flamingo species present in Chile: Andean flamingo (*Phoenicoparrus andinus*), James's flamingo (*P. jamesi*) and Chilean flamingo (*Phoenicopterus chilensis*).

Considering the large number of bird species that may migrate between the high Andean wetland ecosystems near the project, and the fact that the installation of a power line is required; it is recommended to consider air traffic studies to rule out the potential for birds to negatively interact with project infrastructure and to implement mitigation measures in the sectors that require them. For other fauna, 288 indirect records were collected in previous environmental baseline studies (GHD, 2012). Donkeys (*Equus africanus asinus*) presented the highest frequency of records, followed by the Guanaco (*Lama guanicoe*), which showed a slight increase with respect to the frequency of records taken in previous years. The presence of Vicuñas (*Vicugna vicugna*) was not recorded. The presence of Guanaco in the Project area may

Volcan Project Page 211

¹⁶ International Union for Conservation of Nature (IUCN). Categories are provided according to official species classification decrees by the Ministry of the Environment.





be the result of the species transiting to higher altitude areas, where this species normally resides. The possibility that this species uses the Project area as a transit zone between azonal vegetation systems associated with the priority site and the park cannot be ruled out.

Among the potential species is the *Chinchilla brevicaudata or the short-tailed Chinchilla (Chinchilla chinchilla)*, which is considered a natural monument (D.S. No. 02/06) and is a species classified as Critically Endangered (CR) (D.S. No. 13/2013 of the MMA) and has a RECOGE Plan associated to it.

The baseline studies that support a future EIA should consider each of the different taxonomic groups of potential terrestrial fauna in the study area, including invertebrates and amphibians in addition to birds, reptiles, and mammals.

The Project includes infrastructure, particularly a water pipeline and a power distribution line, that can potentially fragment habitat and thus affect connectivity. It is therefore essential to follow the methodological guidelines published by the SEIA in 2024, in particular the new terrestrial ecosystem guide, which considers fragmentation and connectivity of species, and species distribution modeling.

Additionally, the climate change variable must be included in the characterization of baseline conditions. This is required by the SEA for the subsequent evaluation of the Project's baseline characteristics in the EIA.

20.1.1.7 Cultural Heritage and Archeology

In 2024, a new technical criteria for characterization of the archaeological cultural heritage component was published, it may be necessary to conduct new cultural and archaeological studies considering the updated criteria or minimally, based on the new standard, supplement the existing baseline database with surveys focused on areas associated with new infrastructure (i.e., electrical lines).

Thirty-five (35) cultural heritage items have been identified in the Project area based on studies which supported the previous EIA (GHD, 2012). Most of these items correspond to archeological sites (28), including lithic concentrations (10), stone walls (7), workshop quarries (4) a road (1) and an Inca high-altitude sanctuary (1) and isolated lithic finds (5). Other cultural items (7 in total) correspond to broken structures associated with modern elements without archaeological materials on the surface (although archaeological evidence may remain hidden from a superficial inspection). Cultural resource sites are shown in Figure 20-4. Two of these sites are located close to the Project footprint, immediately to the south.





432000 444000 456000 468000 480000 492000 504000 Commune of Coplago Commune of Tierra Amarila C-607 Legend Cultural evidence sites Road network International border Project location Scale bar Communal boundary UTM Zone 19S, WGS 1984

Figure 20-4: Cultural Evidence Sites Identified in Previous Studies

Source: GAC, based on project registry of the Environmental Evaluation Service (www.sea.gob.cl), 2022.

20.1.1.8 Protected Areas

Chilean legislation establishes different categories of protected areas with corresponding levels of restrictions for land usage associated with development projects. National Parks, RAMSAR sites and Touristic Interest Zones (ZOIT) are all considered as "areas under official protection" for the purpose of entering the SEIA. Priority Sites for Biodiversity Conservation are not categorized as "areas under official protection" but as "protected areas" (included in the Regional Biodiversity Strategy) and tend to be valued as biodiversity significant sites for the assessment of environmental impacts and typically require the presentation of an EIA (as opposed to an Environmental Impact Declaration). Priority Sites do not possess the same level of protection and restriction as the other areas categorized under official protection.

Table 20-2 lists the protected areas located within or near the Project areas and their general description. Figure 20-5 shows the Project location with respect to these protected areas.





Table 20-2: Protected Areas

| Area Name | Description |
|--|--|
| National Park "Nevado Tres Cruces" | Nevado Tres Cruces National Park comprises two different zones: a northern one containing the Santa Rosa Lagoon and a southern one containing the Negro Francisco Iagoon. The park is also a Site of Scientific Interest that requires a specific permit to support mining activities. |
| | The Project area is located 13.1 km from the northern zone of the park and approximately 900 m from the southern zone of the park near Laguna Negro Francisco. |
| RAMSAR site "Negro Francisco lagoon and Santa Rosa Lagoon | This RAMSAR site includes the area surrounding the two saltwater lagoons and the connecting area of the Pantanillo-Cienaga Redonda biological corridor. It covers a large portion of the territory already enacted as the Nevado Tres Cruces National Park. |
| Lacustrine Complex" | The Project area is located 325 m from the RAMSAR Site boundary. |
| Touristic Interest Zone (ZOIT) Maricunga Salt Flat - Ojos del Salado | This area comprises the Santa Rosa Lagoon and the Maricunga salt flat and their surroundings, overlapping with the northern part of the Nevado Tres Cruces National Park and the RAMSAR site. |
| | The Project area is located 24.3 km from the ZOIT boundary. |
| Priority Site for Biodiversity Conservation | The Priority Site Nevado Tres Cruces is a regional-level protected area and surrounds the National Park and RAMSAR site areas, overlapping with the latter in some areas. |
| "Nevado Tres Cruces" | The Project is located within the boundaries of this Priority Site. |
| Priority Site for Biodiversity Conservation "Corredor Biológico Pantanillo" | It corresponds to the biological corridor between the two sections of the National Park, overlapping almost completely with the RAMSAR site in the area. |
| | The Project area is located 5.8 km from the Priority Site boundary. |





440,000 460,000 480.000 500,000 540,000 560,000 520,000 **Commune of** C-601 Legend Road network 000 International limits Project location Communal boundary National parks Nevado Tres Cruces **RAMSAR Sites Commune of** Complejo Lacustre Laguna del Negro Francisco y Laguna Santa Rosa Conservation priority sites Corredor Biologico Pantanillo Nevado Tres Cruces National Park Nevado Tres Cruces **Tourism Interest Zones** (ZOIT) Scale bar Salar de Maricunga -Volcan Ojos del salado UTM Zone 19S, WGS 1984

Figure 20-5: Project Location with Respect to Protected Areas

Source: GAC, 2022.

20.1.1.9 Cumulative Impacts

In 2024 the methodological criteria for the consideration of significant and synergistic impacts in environmental assessment was published. This guide seeks to consider not only the project's impacts during the assessment, but also the combined effect of all projects that share the same area of influence for each environmental component.

The ecosystem analysis required in the new terrestrial ecosystem guide (2024) involves considering how the effects of other projects additively affect the same components that are part of the azonal ecosystem under analysis, in this case the Maricunga biological corridor. Therefore, adjacent and nearby projects that may also impact these components, must be included in the EIA impact assessment.





Among the mines closest to Project El Volcan is Maricunga Mine (Kinross), which has been permanently closed by the SMA¹⁷ due to its groundwater extraction wells, which served as its only source of water, located approximately 7 km east of the project. This closure was due to the environmental impacts of the project on the Pantanillo wetland, located immediately north of the well sector.

Another emblematic project in the area is the Lobo-Marte Mine, which Kinross withdrew before submitting its clarification report to the authority. Among these consultations 18, the authority requested that the effects on the azonal vegetation systems of the Priority and RAMSAR sites be ruled out, as the DGA (General Directorate of Agriculture) indicated that there is a connection between the Pantanillo wetland and the area where the project would extract water from wells. For reference, the Lobo-Marte groundwater extraction well sector is located in Cienega Redonda, north of the proposed extraction area for the Volcan project, and Pantanillo is located to the south.

The EIA submitted in 2012 did not include this type of analysis; it will need to be included in future EIAs.

20.1.2 **Environmental Monitoring and Management**

The proposed Project EIA submitted in 2012 established an environmental monitoring and management system to confirm environmental impact predictions, prevent additional impacts and manage risks affecting the different environmental components of the Project area. A summary of the proposed environmental monitoring system is provided in Table 20-3, below. A summary of the key components and parameters to be monitored in the new EIA is presented based on the plan proposed in the 2012 EIA (GHD, 2012). These measures will be reviewed as part of the preparation of an updated EIA submission for the Project (which will support an application for an Environmental Licence) and a review of the results for existing and new baseline studies that may be required. This review should also include the new guidelines published by the SEIA, noted in Section 20.1.1.

Any monitoring measures/commitments that are outlined in the environmental assessment will have a corresponding periodic reporting requirement (e.g., annually or biannually) to the Environmental Assessment Service (SEA) and/or other authorities. These reports will provide timely updates to the regulatory authorities on the results of the various monitoring programs and the status of environmental management for the relevant environmental components of the Project.

¹⁷ See sanctioning file, role D-014-2015 available at SNIFA - Sistema Nacional de Información de Fiscalización Ambiental

¹⁸ See ICASARA N°3 observation 3.2.1 available at ICSARA N° 3 EIA PROYECTO REINICIO Y EXPANSIÓN PROYECTO LOBO MARTE.





Table 20-3: Summary of Typical Environmental Monitoring Measures for Relevant Environmental Components*

| Environmental Component/Parameters | Summary Description | Project Phase |
|---------------------------------------|--|--|
| Air quality, climate and meteorology | Air quality and meteorology stations must be established and monitored. PM2,5, PM10 and SPM (sedimentable particulate matter), measurements will be collected at monitoring stations at established set frequencies, in the sectors represented by the Project and sensitive receptors (both human and flora and vegetation). Meteorological parameters will be continuously monitored. Meteorological parameters are expected to include wind speed, wind direction, temperature, humidity, air pressure, solar radiation, snow depth and | Construction, operation, closure and post-closure. |
| Noise and vibrations | precipitation. Noise and vibrations will be monitored at different monitoring stations around the Project and close to environmentally sensitive areas (including noise in humans and fauna), during construction and operation. Parameters include equivalent continuous sound level (Leq), maximum effective level (Lmax), minimum effective level (Lmin), peak particle velocity (PPV). For fauna, the differences between the situation with and without the Project should be considered for each target taxon (mammals, birds, reptiles, | Construction and operation |
| Luminosity | and amphibians). The regulatory compliance of the project's light sources must be certified during the EIA assessment and prior to the start of implementation. In addition, during the assessment, if there are bird species sensitive to this type of pollution, the likelihood of collision and entanglement of these species must be ruled out. In general, monitoring is required to ensure that the project will not cause the death of individuals for these reasons. | Construction and operation |
| Electromagnetic Fields | Monitoring should be considered to verify the effectiveness of emissions associated with the power line and its substations. | Operation |
| Geomorphology and geotechnical | Glaciers will be inspected during all Project phases. The slopes of the non-economic rock storage and the heap leach will be continuously monitored using laser scanners, deformation measurement stations, GPS, extensometers and clinometers to ensure geotechnical stability. A qualified geotechnical engineer will be responsible for interpreting the collected field data. | Not specified |
| Geologic risks | The stability of the natural slopes around the mining site (particularly in La Sal ravine) will be monitored by a qualified environmental inspector. | Construction, operation, closure and post-closure. |
| Edaphology | Soil humidity and temperature will be continuously monitored at representative locations during all Project phases. Soil volumetric humidity and salinity will be monitored using soil pits two times per year (spring and summer). The Project will be monitored to ensure that disturbance is limited to areas that are approved for construction/disturbance. | Construction, operation, closure and post-closure. Limitation of interventions only during construction. |
| Hydrochemistry | Surface water and groundwater will be monitored at established locations for physical-chemical, organic, inorganic, metals and microbiological parameters. A water management and contingency plan will be implemented to reduce and eliminate risks to surface water and groundwater contamination at the | Construction, operation, closure and post-closure. |





| Environmental Component/Parameters | Summary Description | Project Phase |
|---------------------------------------|---|--|
| | mine and the plant areas, as well as to the downstream Laguna del Negro Francisco wetland. | |
| Hydrology | Water flow will be continuously monitored at stream monitoring stations (when possible given weather conditions). | Construction, operation, closure and post-closure. |
| Hydrogeology | Groundwater levels in monitoring wells will be recorded on a daily basis during construction and operation. Also periodically, during closure and post-closure. | Construction, operation, closure and post-closure. |
| Vegetation and flora | Vegetation parameters such as vegetation coverage, species abundance and frequency will be monitored using transects during different seasons. Satellite imagery analysis will be utilized to assess photosynthetically active vegetation areas. | Construction, operation, closure and post-closure. |
| | An early warning system and continency plan will be implemented to manage for potential impacts on azonal vegetation formations associated with groundwater extraction. | |
| Fauna & invertebrates | Fauna species counting and registration will be conducted for camelids, reptiles, micromammals, avifauna and other groups. Parameters such as number of individuals, species richness and abundance will be evaluated using a variety of methods such as transects, camera traps and direct observations. | Construction, operation, closure and post-closure. |
| | Specific monitoring should be considered for potential impacts associated with fragmentation, alteration, or loss of connectivity and habitat. And, where applicable, for areas associated with biodiversity offsets. | |
| | A contingency plan will be implemented to manage any additional risks for fauna. | |
| Aquatic biota | Benthic and ictic fauna, amphibians and periphyton will be monitored in different seasons and in different water bodies. | Construction, operation, closure and post-closure. |
| Human groups and ecosystemic services | Actions to prevent and control community impacts will be monitored through the documentation, the development of protocols and record of communications with communities as well as follow-up resolution of claims and concerns. These efforts will be facilitated through community meetings under the leadership of a community relations manager. | From campaign execution to post-closure. |
| | In addition, community participation must be managed in the identification and assessment of ecosystem services; and in early participation activities, the participatory monitoring proposal must be presented for inclusion in the new EIA, based on the requirements of the new SEIA regulations. | |
| Landscape & Tourism | Landscape mitigation actions will be monitored to minimize the impacts of Project facilities on the colors and forms on the landscape and impact on biotic components that add value to the landscape. In line with the above, the measures adopted for the landscape must be monitored to ensure that they do not alter the tourist value of the area. | Construction, operation and closure |

^{*}Based on 2012 EIA.





20.1.3 Water Management

20.1.3.1 Water Supply

The Project's current water extraction rights are for approximately 7.8 Mm³/a (from two separate wells) with an average pumping rate of 124 L/s and a permitted maximum of 170 L/s. A preliminary evaluation carried out in 2008, concluded that the wells supply could last for 30 years if water was produced at a rate of not more than 124 L/s, but the evaluation recommended additional and more detailed hydrogeological studies to confirm this initial estimate. These studies will be conducted to support the preparation of the future EIA. Further details on the water supply system are available in Section 18.7 of this Report. For the purposes of this report, the water from these wells constitutes an available source of fresh water and the baseline scenario for mining operations.

Given the current environmental regulatory context, the experiences of other projects (Kinross Maricunga Mining Company), and the modifications to the Chilean water law in 2022; it is necessary to consider restrictions on the use of inland or groundwater rights, requiring that options for other water sources be reviewed and evaluated. Commercial water supply companies, which could supply desalinated seawater to the northern sector of the Maricunga salt flat through a pipeline, such as Project ENAPAC Distribución Este, which at the effective date of this report has an EIA submitted and is undergoing review but does not yet have the approval of the environmental authority. It will be located approximately 60 km north of the Project.

20.1.3.2 Surface Water, Runoff and Pit Water Management

During the Project life, potential impacts to water quantity and quality will be minimized by means of the diversion of "non-contact" water and the management of "contact" water, based on the implementation of the following measures:

- Maximizing the capture, containment, and reuse of contact and process waters used in mineralized material
 processing on the heap leach pads, thereby minimizing the use of external clean water sources and the potential
 for contaminant impact to surface waters generally.
- Providing adequate protection to internal infrastructure, personnel, and downstream receiving waters from the uncontrolled effects of surface water runoff during storm events.
- Preventing sediment entry to receiving waters and preventing erosion discharge points.
- Installation of diversion ditches around the non-economic rock storage facility, pit, and heap leach facilities to convey clean or non-contact surface water around these mine facilities and preventing the discharge of mine contact water that could have adverse environmental impact.

Contour channels will be installed around mine areas, non-economic rock storage facilities and infrastructure. Collection channels have been designed at the base of uncontacted areas to pass clean surface runoff water to discharge points downstream of the property. These channels will be designed based on a runoff derived from the maximum 24-hour rainfall over a 100-year return period with a verification period of 1,000 years. The drainage channels are designed with a triangular cross-section and consist of an excavated channel lined with low permeability backfill soil, which is then protected with a tightly packed layer of riprap rock. These channels must be maintained during the closure and post-closure phases to maintain chemical and physical stability.

For the management of "contact" mine waters, these waters will be directed to settling ponds to allow for sediments to settle and to provide the opportunity to monitor water quality prior to being released to the environment. Along the roads, runoff water will be captured in constructed ditches and directed also to settling ponds and then returned to natural





watercourses. Where runoff water from the Project interacts with facilities potentially resulting in contact water that is potentially contaminated such as pits, mineralized material stockpiles and non-economic rock storage facilities, each of these facilities will have a designed ditching system that will capture and direct contact water to collection ponds where it can be appropriately managed. Potentially impacted water will be monitored and treated, if necessary, prior to being released to the receiving environment.

The water that is brought to the surface will be monitored and managed in accordance with the new requirements of the Water Code. In addition, during the impact assessment of the new EIA, the effects associated with its extraction will be analyzed.

20.1.4 Emissions and Wastes

The activities that will take place during the construction, operation, and closure phases of the Volcan Project will generate different types of wastes and emissions. Table 20-4 presents the different types of wastes and emissions currently expected for the Project and general management and mitigation measures to be utilized. More specific measures will be established during the future environmental impact assessment process. Most of these emissions are subject to specific permits to be issued as part of the EIA approval process.

Table 20-4: Waste and Emissions of The Volcan Project

| Type of Waste/Emission | Management |
|--|---|
| Atmospheric emissions | Must be mitigated with dust control strategies for compliance with air quality standards. |
| | Solid wastes will either be disposed at a Project sanitary landfill (that requires a special permit) or stored temporarily and trucked to an authorized sanitary landfill located outside the Project area. |
| Domestic and industrial non-hazardous wastes | Sewage treatment system will be installed to service the camp area, the process area and the mine workshop area to treat wastewater generated on the site. |
| | Water from the truck wash bay will be treated by means of a silt trap and an oily wastewater treatment system. |
| Hazardous waste | Hazardous wastes will be disposed at a Project specific landfill (that requires a special permit) or stored temporarily and trucked to an authorized disposal site located outside the Project area. |
| Mining wastes | Mining wastes include low grade mineralized material and sterile rock (non-economic rock), Both of these will be managed at specially designed storage facilities located adjacent to the open pit areas (refer to Chapter 18). |
| | Both the EIA (GHD, 2012) and the Pre-Feasibility Study (KCA, 2010) indicate that the non-economic rock material has a moderate to high potential for ARD generation. However, acid generation and subsequent metal leaching will only occur if materials are exposed to water. |
| Acid Rock Drainage (ARD) | Given the hyper-arid condition of the Project location, the interaction between the material and natural waters will be minimal and will be further reduced by the installation of contour channels at non-economic rock storage facilities. Any contacted waters will be collected, tested, and treated, if necessary, before being released to the environment. Contact water will also be recirculated to the extent possible back into the process. |





20.2 Closure and Reclamation Planning

In Chile, Law 20.551 requires that a closure plan and accompanying cost estimate is submitted to and approved by the National Geology and Mining Service (SERNAGEOMIN) to ensure the protection of life, health and safety of people and the environment, mitigate any negative environmental effects, ensure physical and chemical stability of the areas where mining has occurred and establish guarantees for the effective closure of mining facilities.

Guidance on closure costing and bonding under Law 20.551 was updated in 2018. The SERNAGEOMIN approval of a closure plan and cost follows both the successful resolution of the EIA (which includes a summary version of the closure plan to comply with the corresponding sectorial environmental permit) and sectorial permit processes that are required before the start of construction.

20.2.1 Closure and Reclamation Plans

The closure plan will be developed and designed to ensure long-term stability of both physical and chemical properties of the site, and to blend with the high-altitude, rocky environment. Specific closure items shall include:

- Reagents and supplies managed and appropriately disposed.
- Above ground electric facilities will be dismantled or demolished.
- Foundations will be demolished and covered to approximate as closely as possible pre-mining landscape.
- Excavations, berms, and walls should be regraded to approximate pre-construction land contours. If soil
 contamination is detected around any facility, further environmental site assessment will be conducted, remedial
 options will be evaluated and clean-up undertaken.
- Access to areas such as the open pit, non-economic rock storage facilities and the heap leach facilities shall be restricted.
- The pit will be allowed to fill to the phreatic level.
- Drainage from spent mineralized material on the heaps shall be managed in accordance with locally accepted best
 practice in consideration of the hyper-arid conditions and requirement to protect the downstream receiving
 environment.
- Heaps will be covered to isolate spent mineralized material, limit influx of atmospheric water and oxygen, and control upward movement of oxidation products.
- Removal and re-grading of all access roads, ditches and borrow areas not required beyond mine closure.
- Long-term stabilization of all exposed erodible materials.
- Monitoring systems will be included to ensure the chemical and physical stability of mining facilities after closure.

20.2.2 Closure Cost Estimate

A detailed closure cost will be developed in future to support the mine closure sectorial permit application, supported by feasibility-level design. Based on the aforementioned closure measures, a preliminary estimate for closure costs, net of salvage value, of US\$30M has been incorporated in the Project economics for this PEA (refer to Section 21). This cost will be refined further during the PFS and FS stage of the Project.





20.3 Permitting Considerations

Permits required by any project are classified in two categories: Environmental Permits and Sectorial Permits. The Environmental Permits are granted for any project approved within the SEIA and comprise the Environmental Licence (RCA for its abbreviation in Spanish) and the Sectorial Environmental Permits (PAS for its abbreviation in Spanish). All applicable PAS must be presented along with the Environmental Impact Study (EIA) and cover relevant environmental aspects.

On the other hand, Sectorial Permits (PS) cover non-environmental topics and need to be applied for separately with the corresponding government authority (a typical mining project can require more than 500 sectorial permits). Once the RCA is issued, the proponent can seek individual sectorial permits for construction and operation, some of which are an extension of a PAS. The most significant of these are the water use and water diversion schemes from DGA, sanitary permits, archaeological permits, mining permits (non-economic rock storage facilities) and the closure plan approval and mining license from SERNAGEOMIN. Each of these can be initiated during the EIA review period, however they cannot be granted until the EIA review concludes with a favorable decision.

The following subsections outline the Environmental Permits (Section 20.3.1), Sectorial Permits (Sections 20.3.2 and 20.3.3) and consideration required for the execution of the Project, in its construction, operation and closure phases.

20.3.1 Environmental Permits

In Chile, mine developments similar to the Volcan Project size, and in this case near protected areas, will typically trigger the requirements for an EIA. The steps that are included in the process to develop the EIA include baseline studies, predictive modeling, social and Indigenous people's assessments, management plans, risk assessments, mitigation plans and emergency response plans. Community consultation is required as inputs for the social assessment, in the form of community meetings.

An EIA for the Volcan Project was submitted by Andina Chile for evaluation by the environmental authority in July 2012. As part of the EIA review process, in November 2012 the regulatory authorities commented and requested additional information and clarifications, which were received by Andina Chile following its acquisition by Hochschild, who decided to withdraw the Volcan Project EIA submission from the Environmental Impact Assessment System (SEIA).

In accordance with the provisions of Article 3 of Law 19.300 (Environmental Base Law), the actual Volcan Project may be required to submit an EIA compiled under current regulations and with updated baseline information. The timeframe to obtain the RCA will depend on the questions and additional requests from the environmental authority. The Project may trigger the requirement for an Indigenous People Consultation Process under the requirements of the International Labor Organization (ILO) Indigenous and Tribal Peoples Convention 169¹⁹.

The exploration drilling phase was environmentally approved through RCA No. 363/2008 (El Volcan Project Prospecting Drilling) and RCA No. 270/2011 (Volcan Project Prospecting Drilling Modification), which approved modifications to the original exploration project. To carry out future exploration drilling work prior to the preparation of the EIA, an environmental analysis must be conducted to evaluate the possibility of using the existing authorizations or to assess the need for a new environmental license, presumably through the presentation of an Environmental Impact Declaration (DIA).

Volcan Project

¹⁹ The ILO Indigenous and Tribal Peoples Convention 169 was subscribed by Chile in 2009 and establishes a mandatory consultation of indigenous people for measures that affect them.





In accordance with the requirements of Article 18 of the SEIA Regulation (D.S. No. 40/2012), the EIA must also contain the technical and formal contents to comply with the requirements for each of the PAS, which are associated with a particular article of the SEIA Regulation. The following are the PAS that are expected to apply to the Project:

- Article 132 Permission to conduct archaeological, anthropological, and paleontological excavations.
- Article 136 Permission to establish a mineral waste dump or mineral accumulation.
- Article 137 Permission for approval of the closure plan for a mining site.
- Article 138 Permission for any public or private work for the evacuation, treatment or final disposal of drains, sewage of any nature.
- Article 139 Permission for any public or private work for the evacuation, treatment, or final disposal of industrial or mining wastes.
- Article 140 Permission for the installation of any place intended for the accumulation, selection, industrialization, trade or final disposal of garbage and waste of any kind.
- Article 141 Permission for the construction of a landfill.
- Article 142 Permission for any site for the storage of hazardous waste.
- Article 146 Permission to hunt or capture specimens of animals of protected species for research purposes, for the establishment of breeding centers or hatcheries and for the sustainable use of the resource.
- Article 151 Permission for felling, destruction or clearing of xerophytic formations.
- Article 155 Permission for the construction of certain hydraulic works (Article 294 of the Water Code).
- Article 156 Permission to make channel modifications.
- Article 157 Permission to carry out Regularization or Defense Works²⁰ of Natural Channels.
- Article 160 Permission to subdivide and urbanize rural land.
- Article 161 Pronouncement for the construction of industrial or warehousing facilities.

Mining Permits 20.3.2

Sectorial Permits associated with mining operations are granted by SERNAGEOMIN. At this stage, several permits are considered applicable to the Project, but the most relevant ones, based on the engineering requirements and processing times, are:

- Authorization to establish a non-economic rock storage facility (NERSF) or mineral stockpile (related to PAS 136);
- Authorization of open-pit exploitation method;
- Mineral Treatment or Benefit Plants Project Approval; and

Volcan Project Page 223

²⁰ According to the legal definition, regularization works are defined as those aimed at directing the current in a natural channel (or returning it to it) by altering its section, slope, layout, or the materiality of the riverbed bed and/or the banks. Defense works are those located in a natural channel whose purpose is to protect the adjacent land, population or infrastructure from flooding and/or channel erosion.





Authorization of the Project's Mine Closure Plan (related to PAS 137).

Depending on the level of engineering and the amount of information provided, these permits can have extended processing times (up to one year) and need to be obtained before construction. Several other permits and notifications are also required to be presented at the beginning of the construction or operation phases, such as the notification for the start of construction works on the tailings deposit or the approval for the Occupational Accident and Illness Prevention Program, among others, but none of them relate to the design of infrastructure, deposits, or the mining process.

20.3.3 Additional Permits and Authorizations

Other sectorial permits are granted by different government authorities. At this stage, the following permits are considered applicable to the Project, with the most relevant ones, based on their engineering requirements and processing times, listed below:

- Project approval for the Construction, Repair, Modification and Expansion of any Public or Private Work Designed for the Management of Sludge from Sewage Treatment Plants, the Evacuation, Treatment or Final Disposal of Drainage, Sewage of Any Nature and Waste Industrial or Mining (related to PAS 138).
- Approval for the Project for the Accumulation or Treatment of Industrial Waste (related to PAS 140).
- Approval for the Project of a Landfill Facility (related to PAS 141).
- Approval for the Hazardous Waste Storage Facility Project (related to PAS 142).
- Authorization of Intervention of Species Classified as Endangered, Vulnerable, Rare, Insufficiently Known or Out of Danger (related to PAS 146).
- Approval for the water intake hydraulic works project and construction (related to PAS 155).
- Authorization of Channel Modification and Regularization Works (related to PAS 156).
- Authorization to carry out Regularization or Defense Works of Natural Channels (related to PAS 157).
- Favorable Report for Construction (IFC) (related to PAS 160).
- Authorization of a Favorable Health Report (related to PAS 161).
- Authorization for the Project Design of a Private Drinking Water Supply System.
- Building Permit.

The approval times for these permits vary, but they all need to be obtained prior to the start of construction. Several other permits are required and presented during construction or at the start of the operation. Most of these additional permits relate to the authorization for the operation of waste storage, wastewater and drinking water facilities, waste transport, permits for minor support infrastructure like fuel tanks, electric systems, gas systems and roads.

20.3.4 Special Permitting Considerations

The area where the Project is located is close to priority sites and national parks managed by the National Forestry Corporation (CONAF), therefore, an entry permit granted by that authority is required. This permit takes approximately two to three months to process. Once granted, is valid for 1 year. This permit will be necessary for any surveys, installation of equipment or monitoring stations. Therefore, when planning field campaigns, this permit must be taken into account,





in addition to those that must be requested from the Agricultural and Livestock Service (SAG) and the Fisheries and Aquaculture Service (Subpesca) for the capture of species for the purpose of establishing baselines.

20.4 Social Considerations

Due to its geographical and climatic conditions, the Volcan Project area is sparsely populated, but there are several local stakeholders, who are part of the Colla ethnic group, who use the natural resources of the area and could be affected by the Project construction and operations.

In relation to social aspects, a new baseline study may be required in consideration of the latest guidelines published by the SEIA, in particular:

- Guidelines to citizen participation and early citizen in the SEIA (2023)
- Guide for predicting and assessing impacts on the lifestyles and customs of human groups in the SEIA (2025)
- Guide for the archaeological heritage component (2024)
- Guide for terrestrial ecosystems (2024), which includes the relationship between the communities and ecosystems and thus the identification and valuation of ecosystem services, through primary survey instruments.

20.4.1 Community Identification

Assuming new baseline studies will be required that identify the communities in the sector, it will also be necessary to study their dynamics and relationships with the flora and fauna of the area, it is recommended to consider early engagement with the communities to report on campaign plans and identify ecosystem services in the Project's area of influence at an early stage.

Social baseline studies were conducted as part of the 2012 EIA preparation. Based on the most recent information available (GAC Scoping Study, 2022), there are at least nine community groups within the Project area: one non-Indigenous group at La Puerta sector in Quebrada Paipote (community of Copiapó), seven Indigenous communities (communes of Copiapó and Tierra Amarilla), and one Indigenous association (registered in the commune of Tierra Amarilla).

Considering the above, early engagement will enable the potential impacts of the Project on these communities to be adequately managed.

20.4.1.1 Non-Indigenous Communities


In relation to the non-Indigenous population, there is a family located in the La Puerta sector, who's activities include agricultural production and livestock grazing. Family members permanently reside in three dwellings. Although their permanent residence is in La Puerta, the residents of the sector frequently move between La Puerta and urban sectors of Copiapó as well as other higher elevation areas, where they move their cattle in summer.

The interaction between the Project and the non-Indigenous groups that reside in La Puerta would occur due to vehicular traffic during the construction and operational phases, since they are located immediately adjacent to Route C-341.





Figure 20-6: La Puerta Sector (Non-Indigenous Community)



Source: GAC, 2022.

20.4.1.2 Indigenous Communities

The Indigenous communities of the Project area (as of 2021) are part of the Colla ethnic group, which is recognized by Indigenous Law No. 19,253. Table 20-5 lists these Indigenous communities, along with their location coordinates.





Table 20-5: Location of Colla Indigenous Communities in the Project Area

| Sector | Community | Area name | Coordinates UTM WGS84 H19S | |
|---------------------------------|-----------------------------------|----------------------|----------------------------|----------------|
| | | | East | North |
| | Copiapó Commune | El Bolo I | 441.187 | 6.997.167 |
| | | El Bolo II | 442.086 | 6.997.714 |
| | Pastos Grandes | San Luis | 429.135 | 7.001.403 |
| Quebrada Paipote | | La Cebolla | 439.696 | 6.996.535 |
| | Sol Naciente | Pastos Grandes | 444.142 | 7.000.786 |
| | Pai Ote | La Puerta | 432.187 | 7.000.377 |
| | Parote | Vega Redonda | 435.375 | 6.996.129 |
| Llano de Varas | Runa Urka | Llano de Varas | 423.389 | 7.026.653 |
| Vogo do Con Andráo | | Vega Baja San Andrés | 440.511 | 7.015.591 |
| Vega de San Andrés Sinchi Wayra | Sinchi Wayra | Vega de San Andrés | 444.136 | 7.018.325 |
| Río Jorquera | Río Jorquera and its affluents | Río Figueroa | No Information | No Information |

Source: GAC, 2021. Note: Table based on Chapter 03 – EIA ENAPAC Distribution Este.

The lifestyles of the Indigenous population are rooted in the Colla history, identity, and territory, but at the same time is linked to Chilean modern society. The communities have a settlement pattern that combines residences in urban and rural areas with traditional territorial practices. Thus, Estacion Paipote and Copiapó in the district of Copiapó constitute the urban population centers, while Quebrada Paipote, Llano de Varas, Vega de San Andrés and Río Jorquera constitute the permanent residential enclaves of the communities in rural areas.

The economic activities and cultural manifestations of the communities are characterized by the cultural practice of transhumance along ravines and meadows, alternating lower (elevation) wintering areas with higher summer areas both at the Chilean and the Argentinean side of the border. This activity is complemented by small-scale agricultural production.

The settlement pattern combines a permanent occupation by some community members and a temporal occupation by other community members that alternate between rural and urban settings. The occupation of ravines and meadows is also dependent upon the growth cycle of seasonal herbs.

The situation of land ownership and water rights varies among the communities. While communities such as Sinchi Wayra, Copiapó Commune and Pastos Grandes have land titles, the communities of Pai Ote, Runa Urka and Sol Naciente do not. Only the community of Copiapó Commune has formal water rights. Notwithstanding this, other Indigenous communities in the Project area are in the process of requesting land and water rights.

The distribution of water, flora, and fauna on the land define the boundaries for areas that communities utilize. In the case of the Indigenous communities of Copiapó Commune, Pastos Grandes and Sol Naciente, this territory spans from the Llano de Varas in the north to the Río Jorquera in the south, and from the Ruins of Puquios in the west to the Puna de Atacama in the east (Figure 20-7).

Regarding the sites of cultural significance, they constitute a connection of cultural importance in the Project area. Experiences of grandparents, parents and current members of the Indigenous communities are interwoven. Communities






recognize animal raising, the knowledge of medicinal herbs, the transhumance routes and the construction of stone walls and corrals as trades of cultural significance.

An interaction between the Project and the life dynamics of the Indigenous communities present in the territory is anticipated. To establish the degree and magnitude of this interaction, a more extensive evaluation will be developed for each community in the Project's EIA to be submitted for the Environmental Licence application.

The analysis to be presented in the anthropological report of the EIA must confirm or rule out the likelihood of impact on Indigenous groups, so that the environmental authority (SEA) can determine whether Indigenous Consultation is warranted.

Figure 20-7: Territory of Indigenous Communities of Copiapó Commune, Pastos Grandes and Sol Naciente (referential boundaries)



20-12-2022

Source: GAC, 2022. Note: Figure based on Chapter 03 - EIA ENAPAC Distribution Este.

20.4.2 Community Relations Plans or Stakeholder Communications Strategy

As part of the new EIA for Volcan Project, human environment baseline studies will need to be carried out to clearly identify the surrounding community and its characteristics, economic activities, their relevant cultural heritage sites and

Volcan Project
NI 43-101 Technical Report and Preliminary Economic Assessment

Page 228





traditions and the identification and valuation of ecosystem services. Based on these results, an Early Community Relations Plan and Strategy will be developed that will include details such as stages of stakeholder communication, meetings, stakeholder information and participation methods and record keeping.

In terms of legal requirements, part of the environmental permitting process of an EIA is the Community Consultation Process (PAC for its acronym in Spanish) where the community (Indigenous and non-Indigenous) will become familiar with the Project and can communicate (or later submit) their questions and concerns. Additionally, the Project may be required to conduct an Indigenous Peoples Consultation Process, given its location within Indigenous territory. It is typical that during this process, issues raised by the community are addressed (sometimes with additional measures) for the Project to be granted the RCA. As for sectorial permits, the Mine Closure Permit requires, as part of its contents, the preparation of a Communications Program to inform the community of the beginning of any partial, temporary or complete closure activity.

20.5 Comments on Environmental Studies, Permitting and Social or Community Impact

The Volcan Project currently does not hold an Environmental Licence (RCA) or other environmental or sectorial permits. An Environmental Impact Study (EIA) was previously prepared and submitted to regulatory authorities in 2012 but was subsequently withdrawn from the system by the Owner to allow for project and corporate modifications. A new EIA will need to be prepared and presented to regulatory authorities to apply for the required RCA. The new EIA will draw on some of the EIA work previously completed, but additional scope will need to comprehensively cover the Project area and provide updated baseline studies for environmental components, as well as a comprehensive impact assessment, mitigation, reparation and compensation measures. The power transmission line must be included in the future EIA and adequate baseline studies will need to be completed to support this component. There remains uncertainty about the transmission line route and the potential impacts of this project component

Due to the updates and new guidelines published by the environmental evaluation system, the baseline surveys for social, flora, fauna and soil components must be carried out with the new updated criteria, which implies longer monitoring periods, compliance with new methodological requirements, early community engagement, and ecosystem studies

Based on the currently available information, the relevant environmental aspects of the Volcan Project are:

- The hyper-arid conditions and the dependence of downstream ecosystem health on continental groundwater should be carefully considered. The potential effects of continental groundwater as a water source for the Project should be more fully evaluated to assess potential effects on azonal vegetation ecosystems downstream receptors.
- Based on the experience of other nearby mining projects, other non-continental water sources, such as desalinated
 water from the coast must be considered to supplement water requirements; so that the new EIA is favorably rated
 in the SEIA. To this end, strategic alliances with other mining companies should be considered in order to secure
 sources of fresh water outside the continent in the southern part of the biological corridor, given that the ENAPAC
 East Distribution project, based on the modifications presented during the evaluation, will be located approximately
 60 km north of the project.
- Proximity to protected areas, including a National Park and a RAMSAR site, among others, which could be affected
 by the Project activities. The sensitive ecosystems that are present in these areas will require specific studies in
 accordance with the new methodologies requested by the authority and effective mitigation, reparation and/or
 compensation measures and monitoring during all phases of the Project.





- Human population is sparse but there is one non-Indigenous and seven Indigenous communities present in the
 Project area of influence. Indigenous populations move between lower urban areas and higher rural areas, where
 they use natural resources and transhumance practices are common. Considering this, an Indigenous Consultation
 Process may be required by the environmental authority, as part of the environmental approval of the EIA. On the
 other hand, when carrying out the baseline surveys, the interactions between communities and the ecosystem of
 the sector should be taken into consideration; therefore, preliminary engagement with communities is
 recommended during the planning phase of the campaigns.
- Water quality in the mine area and downstream potential impacts to sensitive habitat can be mitigated by the
 design and construction of effective water management infrastructure, practices, and contingency plans. This
 requirement of the Project should be emphasized during the next phase of project design.
- Proximity to glaciers is relevant due to the hyper-arid conditions of the area and potential impacts to the existing
 water balance for the area. Interaction of the Project with nearby glaciers should be studied further and monitored
 throughout the active Project phases.
- Visual effects on the landscape could also be of relevance, considering the proximity of the proposed site infrastructure to one of the lookouts with the National Park area. Special consideration should be given to this aspect during the design and closure phases of the Project.





21 CAPITAL AND OPERATING COSTS

21.1 Introduction

The capital and operating cost estimates presented in this PEA provide substantiated costs that can be used to assess the preliminary economics of the Volcan Project. The estimates are based on open pit mining operations, construction of a process plant and infrastructure, as well as Owner's costs and provisions.

The following basic information pertains to the estimate of both capital and operating costs:

- Base date for these estimates is Q1 2025
- All costs are expressed in United States dollars (USD)
- United States to Chilean currency exchange rate used is US\$1.00 = CLP\$940
- Unit of measurement is metric (unless otherwise indicated)
- Operating and sustaining capital costs are based on an estimated mine life of 14 years.

21.2 Capital Costs

21.2.1 Overview

The overall capital cost estimate was developed by Ausenco with contributions from Deswik for the mining costs. The capital cost estimate utilized historical pricing and budgetary quotations for main mechanical equipment supplemented by factored, scaled values for major disciplines from Ausenco's database of costs for similar projects in the region. Where appropriate, historical costs have been escalated to account for inflation.

The total initial capital cost estimate for the Volcan Project is US\$1,019M; sustaining capital cost is US\$320M; and the total project cost is US\$1,339M. Table 21-1 provides the Project cost summary for initial and sustaining capital cost.

Table 21-1: Summary of Capital Costs

| Description | Initial Capital | Sustaining Capital | Total |
|------------------------------------|-----------------|--------------------|---------|
| Mining, (US\$M) | 82.8 | 18.7 | 101.4 |
| Process, (US\$M) | 372.3 | 168.9 | 541.2 |
| Infrastructure – On-site, (US\$M) | 65.0 | - | 65.0 |
| Infrastructure – Off-site, (US\$M) | 88.5 | - | 88.5 |
| Total Direct (US\$M) | 608.6 | 187.6 | 796.2 |
| Project Indirect Cost, (US\$M) | 161.4 | 60.5 | 221.8 |
| Owner Cost, (US\$M) | 43.7 | 15.2 | 58.9 |
| Contingency, (US\$M) | 205.6 | 56.3 | 261.9 |
| Total Capex Class 5, (US\$M) | 1,019.1 | 319.5 | 1,338.9 |





21.2.2 Basis of Estimate

The cost estimates were developed according to the requirements for a AACE Class 5 Estimate, with an expected accuracy range of -30% to +50%.

Capital cost estimate is based on:

- Preliminary mechanical equipment list (29% of the total cost of mechanical equipment was quoted).
- Quantities for mass earthworks for principal facilities were developed from preliminary take-offs. Mass earthworks for minor facilities were scaled from 2011 PFS study and benchmarked against similar projects.
- Costs for the HLF and pond lining civil works were developed based on Ausenco's in-house database, using all-in costs per square meter.
- The platework list was developed for major items from the equipment list and allowances for miscellaneous items were included based on Ausenco's in-house database.
- Bulk commodities were estimated by factoring of mechanical equipment costs based on average benchmark percentages of projects of similar plant type and capacity.
- Mechanical equipment pricing is based on budget quotation and benchmarked costs for similar projects in the region. Unit installation rates, material costs, and electrical costs were based on typical values for comparative sites.
- Direct capital costs are those costs that pertain to the permanent equipment, materials, and labor associated with
 the physical construction of the facilities, including refurbishment costs. Contractor's indirect costs, which include
 contractor's distributable costs, are contained within the direct costs. Ausenco and Deswik provided the direct
 costs associated with the works in their respective discipline areas. Mining cost estimate was developed by
 Deswik

Data for these estimates have been obtained from numerous sources, including:

- Conceptual level engineering
- Mine schedules
- Budgetary equipment quotes from multiple potential OEMs
- Data from recently completed similar studies and projects
- Information from previous engineering studied on the Project, provided by Tiernan Gold.

21.2.3 Direct Costs

21.2.3.1 Mining Capital Costs

The mining capital costs were estimated for the following infrastructures:

 Mine pioneering: initial haul roads, non-economic rock storage facility and low-grade stockpile starter dike and surface preparation.





Workshop and infrastructure for mine equipment fleet.

Considering that the operation will be performed by a contractor, there are no capital costs for mining fleet.

All costs were based on benchmarked costs and are presented in Table 21-2 for the facilities and Table 21-3 for the roads and stockpile/ non-economic rock storage facility preparation.

Table 21-2: Mine Capex Infrastructure

| Capex Infrastructure | | Total Cost (US\$M) |
|------------------------|-----------------|--------------------|
| | Trucks | 2.01 |
| | Shovels | 1.01 |
| Workshop | Drills | 0.50 |
| Workshop | Dozers | 0.50 |
| | Other Equipment | 1.01 |
| | Light Vehicle | 0.35 |
| Warehouse | | 4.90 |
| Electromechanical Shop | | 3.03 |
| Welding Shop | | 1.82 |
| Tire Shop | Tire Shop | |
| Truck Wash | | 1.87 |
| Emulsion Storage | | 0.79 |
| Fuel Station | | 1.26 |
| Offices | | 0.65 |
| Substation | | 0.87 |
| Total | | 22.7 |

Table 21-3: Mine Capex Pioneering

| Capex Mine Pioneering | Total Cost (US\$M) |
|---|--------------------|
| Dike | 2.9 |
| Non-Economic Rock Storage Facility Starter | 24.3 |
| Low-Grade Stockpile | 15.0 |
| Pit to Non-Economic Rock Storage Facility Haul Road | 9.6 |
| Main Pit to Crusher Haul Road | 3.6 |
| Satellite Pit to Crusher Haul Road | 3.0 |
| Stockpile to Crusher Haul Road | 1.6 |
| Total | 60.1 |





21.2.3.2 Process Plant Capital Costs

The definition of process equipment requirements was based on conceptual process flowsheets and process design criteria (refer to Section 17). The estimate was developed based on a compiled priced mechanical equipment list using a combination of recent quotations and historical costs for similar type equipment. Field installation costs were applied to the mechanical equipment supply costs of each equipment list item.

Each major process area was built up with costs by separately addressing the following additional disciplines, where applicable:

- Earthworks
- Civil (concrete)
- Structural steel
- Piping
- Platework
- Architectural (buildings)
- Electrical equipment
- Electrical bulks
- Instrumentation.

Costs for the above disciplines were developed by applying historical factors (percentages of total installed cost of mechanical equipment) to each. The factors are based on Ausenco's historical data for similar type of work in the region.

Process initial and sustaining direct costs are summarized in Table 21-4.

Table 21-4: Process Plant Direct Cost

| Description | Initial (US\$M) | Sustaining Capital (US\$M) | Total (US\$M) |
|------------------------------------|-----------------|----------------------------|---------------|
| Site & Process Area General | 9.8 | - | 9.8 |
| Primary Crushing | 35.4 | - | 35.4 |
| Overland Conveying | 43.3 | - | 43.3 |
| Coarse Material Stockpile | 14.4 | - | 14.4 |
| Secondary Crushing | 34.8 | - | 34.8 |
| Tertiary Crushing | 54.2 | - | 54.2 |
| Agglomeration | 22.2 | - | 22.2 |
| Heap Stacking | 43.5 | 9.8 | 53.3 |
| Heap Solution Management | 29.6 | 2.2 | 31.8 |
| Leach Pad | 50.5 | 109.2 | 159.7 |
| SART | - | 47.7 | 47.7 |
| CIC | 10.8 | - | 10.8 |
| Carbon Desorption and regeneration | 19.6 | - | 19.6 |
| Reagents | 4.3 | - | 4.3 |
| Total Direct | 372.3 | 168.9 | 541.2 |





21.2.3.3 Infrastructure Capital Costs – On-site

On-site infrastructure costs were developed based on a PEA-level design of plant infrastructure. Ausenco estimated infrastructure costs from in-house database and labor rates that included the following:

- Site development
 - o Internal roads
- Infrastructure (general)
 - Facilities
- Power supply & distribution
 - o 23 kV Power supply for water
 - 23 kV Site power distribution
 - o Backup power supply and generator
- Water storage and distribution.

On-site infrastructure initial costs are summarized in Table 21-5.

Table 21-5: Infrastructure Direct Cost - On-site

| Description | Initial (US\$M) |
|--------------------------------|-----------------|
| On-site Power | 20.3 |
| Water Storage and Distribution | 8.4 |
| Roads | 0.3 |
| Compressed Air | 1.0 |
| Facilities | 11.7 |
| Plant Mobile Equipment | 3.7 |
| Fuel Facilities | 0.4 |
| Camp Facilities | 19.2 |
| Total Direct | 65.0 |

21.2.3.4 Infrastructure Capital Cost - Off-Site

Off-site infrastructure costs were developed based on a PEA-level design of plant infrastructure. Ausenco estimated infrastructure costs from in-house database and labor rates that included the following:

- Off-site Power supply
 - o 110 kV power lines
 - o Switching substation adjacent to existing Maricunga substation





- Main plant substation at Volcan Project to reduce 110 kV to 23 kV
- Water supply
 - o Wells, pumping station and piping
- External Access Road

Off-site infrastructure capital costs are summarized in Table 21-6.

Table 21-6: Infrastructure Direct Cost - Off-site

| Description | Initial (US\$M) |
|----------------|-----------------|
| Off-site Power | 40.2 |
| Water Supply | 20.8 |
| Roads | 27.5 |
| Total Direct | 88.5 |

21.2.4 Indirect Costs

Indirect costs included all costs that are necessary for the Project completion but not related to the direct construction cost incurred by the Owner, engineer or consultants in Project design, procurement, construction, and commissioning to support during the construction period.

Table 21-7 includes a summary of all the items considered within the indirect cost category, and the factors that were applied to the direct costs. The factors applied to each item within the indirect cost category include an allowance to account for uncertainty associated with their respective costs.

Table 21-7: Project Indirect Cost Factors

| Description | Process Plant (%) | Earthworks (%) |
|--------------------------|-------------------|----------------|
| EPCM | 18.0 | 15.0 |
| Temporary Facilities | 2.5 | 1.5 |
| Third Party Services | 6.0 | 3.5 |
| Catering and Lodging | 1.5 | 1.0 |
| Freights & Logistics | 4.0 | 0.0 |
| Vendor Representatives | 1.5 | 0.0 |
| Spares | 1.0 | 0.0 |
| Commissioning & Start-up | 1.0 | 0.0 |
| First Fills | 0.5 | 0.0 |
| Owner Costs | 9.0 | 9.0 |
| Total | 45.0 | 30.0 |

Ausenco estimated a total of US\$280.7M indirect costs, as shown in Table 21-8.





Table 21-8: **Summary of Indirect Costs**

| Description | Initial (US\$M) | Sustaining Capital (US\$M) | Total (US\$M) |
|-----------------------|-----------------|----------------------------|---------------|
| Project Indirect Cost | 161.4 | 60.5 | 221.8 |
| Owner Cost | 43.7 | 15.2 | 58.9 |
| Total Indirect | 205.1 | 75.7 | 280.7 |

Owner's costs are costs borne by the Owner in Project support and execution. Ausenco included an allowance of US\$58.9M for Owner's costs, which equated to approximately 7.4% of direct costs. The main items included are Owner's staffing and expenses, pre-production labor, home office project management, home office financial, legal, insurance, bonds, licenses, and fees.

21.2.5 Contingency

The applied contingency value represents approximately 33% of the total direct costs, which is equivalent to a total of US\$261.9M. as shown in Table 21-9.

Table 21-9: **Contingency Costs**

| Description | Initial (US\$M) | Sustaining Capital (US\$M) | Total (US\$M) |
|-------------|-----------------|----------------------------|---------------|
| Contingency | 205.6 | 56.3 | 261.9 |

The estimated contingencies excluded the following:

- Abnormal weather conditions
- Changes to market conditions affecting the cost of labor or materials
- Changes of scope within the general production and operating parameters
- Effects of industrial disputations.

21.2.6 **Sustaining Capital Costs**

21.2.6.1 Mining Sustaining Capital Cost

Sustaining costs for the non-economic rock storage facility are presented in Table 21-10. These are related to lift sequences, to reduce initial capital costs.

Table 21-10: Mine Sustaining Capital Costs

| Description | Total Cost (US\$M) |
|---|--------------------|
| Non-Economic Rock Storage Facility Year 2 | 5.3 |
| Non-Economic Rock Storage Facility Year 5 | 7.0 |
| Non-Economic Rock Storage Facility Year 7 | 6.3 |
| Total | 18.7 |





21.2.6.2 Process Sustaining Capital Cost

The Project includes sustaining capital for the management and operation of the HLF and SART plant. The total process sustaining cost is estimated at US\$300.9M over the LOM. A breakdown of the costs in shown in Table 21-11.

Table 21-11: Breakdown of Sustaining Capital Costs

| Description | LOM | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|---|-------|-------|------|---|------|---|---|------|-----|---|------|
| Heap Stacking, (US\$M) | 9.8 | | | | 9.8 | | | | - | | |
| Heap Solution Management, (US\$M) | 2.2 | | - | - | | | - | | 2.2 | I | |
| Leach Pad, (US\$M) | 109.2 | 23.1 | 23.1 | | 19.3 | | - | 21.8 | - | - | 21.8 |
| SART, (US\$M) | 47.7 | 47.7 | | | | | | | | | |
| Total Direct Process Sustaining Capital Cost, (US\$M) | 168.9 | 70.8 | 23.1 | - | 29.1 | | - | 21.8 | 2.2 | - | 21.8 |
| Project indirect, (US\$M) | 60.5 | 25.5 | 8.3 | I | 10.5 | | I | 7.8 | 0.5 | I | 7.8 |
| Owners, (US\$M) | 15.2 | 6.4 | 2.1 | | 2.6 | | | 2.0 | 0.1 | | 2.0 |
| Contingency, (US\$M) | 50.7 | 21.2 | 6.9 | | 8.7 | | - | 6.5 | 0.7 | - | 6.5 |
| Total Sustaining Process Capital Cost, (US\$M) | 295.3 | 124.0 | 40.5 | | 50.9 | | | 38.2 | 3.5 | | 38.2 |

21.2.7 Exclusions

The following items were not considered in the cost estimates:

- Escalation. This capital cost estimate is developed in current constant basis and does not include future escalation.
 It is noted that at the time of developing this study, high volatility in prices due to moderate world inflation and geopolitical conflict conditions are present in the current market conditions (Q1 2025), which represents a high uncertainty in future prices of supply and construction in the project industry.
- Works outside the battery limit detailed in this document.
- Value-added tax (IVA).
- Other taxes and or duties not detailed in the estimate.
- Any additional participation requirement due to external financing conditions.
- Study costs not detailed in the estimate.
- Professional/consulting services not detailed in the estimate.
- Special incentives (accelerated calendar, environmental, security).
- Costs associated with accelerating/decelerating the program.
- Fluctuations between the local currency and other US dollars.
- Removal, and disposal of hazardous materials found during construction.
- Licenses, patents, royalties.
- Senior finance charges.





- Extraordinary health and safety requirements at work.
- Residual value of temporary equipment and facilities.
- Cost to the client of any downtime.
- Environmental approvals.
- Any further Project studies.
- Force majeure issues.
- No allowance has been made for reduced productivity and/or disruption due to a religious, union, social and/or cultural activities.

21.3 Operating Costs

21.3.1 Overview

A summary of the individual components that make up the LOM operating costs is presented in Table 21-12.

Table 21-12: Summary of Operating Cost Estimate

| Area | Units | Avg. Y 1 - Y10 | Avg. Y11 - Y14 | Avg. LOM |
|-----------------------------|------------------|----------------|----------------|----------|
| Mining | US\$/t moved | 2.10 | 0.73 | 1.94 |
| Mining | US\$/t processed | 7.14 | 0.73 | 5.44 |
| Processing | US\$/t processed | 6.77 | 6.75 | 6.76 |
| G&A | US\$/t processed | 1.09 | 0.66 | 0.97 |
| Total Operating Cost | US\$/t processed | 15.00 | 8.14 | 13.17 |

21.3.2 Mine Operating Costs

Mine operating costs were estimated based on an indicative quotation from a mining contractor and based on the following assumptions:

Rock Density: 2.45 t/m³

Swelling factor: 30%

Moisture: 2%

- It is assumed that all material is expected to be blasted
- IVA and other taxes are excluded
- Contractor's fee is included
- A 7x7 rotational shift schedule has been considered, consisting of:
 - o Two 12-hour shifts operating on a 7 days on, 7 days off rotation





- Four crews.
- Diesel price: US\$4.10/gal
- Tiernan will be responsible for mineralized material control costs and for providing project infrastructure: camp; truck shops, fuel station, warehouse building, NERSF preparation (dikes, channels), etc.
- In addition, the following Owner's costs were added:
 - Mineralized material control, and
 - o Owner's team: mine planning, geology, and operation supervision.

General and administrative (G&A) costs for the mining contractor have been included in the overall site G&A costs and are not included in the mining unit costs.

Based on the mine schedule presented in Section 16, Operating mining cost summary is presented in Table 21-13. Mine operating cost weighted averages are indicated separately for the Years 1-10 which correspond to the active mining period and Years 11-14 which corresponds to low grade stockpile rehandle only.

Table 21-13: Mine OPEX (US\$/t moved, except where noted)

| Year | Drilling | Blasting | Loading | Haulage | Ancillary | Mineralized Material Control | Total |
|------------------------|----------|----------|---------|----------------|-----------|------------------------------------|-------|
| 1 | 0.23 | 0.34 | 0.31 | 0.51 | 0.44 | 0.11 | 1.95 |
| 2 | 0.23 | 0.34 | 0.31 | 0.60 | 0.44 | 0.11 | 2.03 |
| 3 | 0.23 | 0.34 | 0.31 | 0.53 | 0.44 | 0.11 | 1.96 |
| 4 | 0.23 | 0.34 | 0.31 | 0.53 | 0.44 | 0.11 | 1.96 |
| 5 | 0.23 | 0.34 | 0.31 | 0.70 | 0.44 | 0.11 | 2.13 |
| 6 | 0.23 | 0.34 | 0.31 | 0.46 | 0.44 | 0.11 | 1.90 |
| 7 | 0.23 | 0.34 | 0.31 | 0.57 | 0.44 | 0.11 | 2.00 |
| 8 | 0.23 | 0.34 | 0.31 | 0.72 | 0.44 | 0.11 | 2.15 |
| 9 | 0.23 | 0.34 | 0.31 | 0.93 | 0.44 | 0.11 | 2.36 |
| 10 | 0.23 | 0.34 | 0.31 | 0.31 1.17 0.44 | | 0.11 | 2.60 |
| 11 | 0.00 | 0.00 | 0.31 | 0.17 | 0.25 | 0.00 | 0.73 |
| 12 | 0.00 | 0.00 | 0.31 | 0.17 | 0.25 | 0.00 | 0.73 |
| 13 | 0.00 | 0.00 | 0.31 | 0.17 | 0.25 | 0.00 | 0.73 |
| 14 | 0.00 | 0.00 | 0.31 | 0.17 | 0.25 | 0.00 | 0.73 |
| Avg Y1-Y10 | 0.23 | 0.34 | 0.31 | 0.67 | 0.44 | 0.11 | 2.10 |
| Avg LOM US\$/t moved | 0.21 | 0.31 | 0.31 | 0.59 | 0.42 | 0.10 | 1.94 |
| Avg LOM US\$/processed | 0.59 | 0.87 | 0.86 | 1.66 | 1.18 | 0.28 | 5.44 |

Note: Averages presented are calculated as weighted averages.





21.3.3 Process Operating Costs

The following process operating cost estimate includes the following considerations:

- Operating labor rates are from benchmarks from similar projects in the region.
- Processing unit operations were benchmarked against similar or comparable processing plants.
- Crushing wear parts consumption rates have been estimated based on the material characteristics.
- Reagent consumption rates have been estimated on the metallurgical characteristics.
- An electricity price of US\$0.08/kWh was used.

The operating costs were developed based on the production of gold and copper at plant feed rates as per the production schedule. Average annual processing cost forecast for power, consumables, maintenance consumables and labor are summarized in Table 21-14.

Table 21-14: Processing Costs

| Draggaing Cost item | Total Overall Cost (1) | | | | | | |
|----------------------|------------------------|------------------|--|--|--|--|--|
| Processing Cost item | US\$M/a | US\$/t processed | | | | | |
| Power | 11.03 | 0.51 | | | | | |
| Labor | 11.19 | 0.52 | | | | | |
| Reagents | 98.09 | 4.54 | | | | | |
| Consumables | 6.43 | 0.30 | | | | | |
| Maintenance | 4.42 | 0.20 | | | | | |
| Third Party Services | 13.56 | 0.63 | | | | | |
| Water Consumption | 1.02 | 0.05 | | | | | |
| Total | 145.74 | 6.77 | | | | | |

⁽¹⁾ Total Overall Cost includes SART

21.3.3.1 Power

Power costs were calculated from an estimate of annual power consumption derived from mechanical equipment list and using a unit cost of US\$0.08/kWh.

Annual energy consumption is estimated at 137.8 GWh for Years 1-14. This energy consumption includes SART processing.

21.3.3.2 Labor

Labor costs including all processing and maintenance costs are show in Table 21-15.





Table 21-15: Labor Costs

| Cost Center | Number of Staff | Annual Cost (US\$M) |
|-------------|-----------------|---------------------|
| Management | 28 | 3.9 |
| Operations | 72 | 4.6 |
| Maintenance | 38 | 2.7 |
| Total | 138 | 11.2 |

Costs are averages inclusive of all loadings applicable to the site.

21.3.3.3 Reagents

Reagents consumptions were estimated using the plant throughput as basis. Reagent costs shown in Table 21-16 were based on:

- Consumption rates determined from metallurgical test work.
- Data base unit costs for the reagents.

Table 21-16: Reagent Costs

| Reagent | Unit Cost (US\$/t processed) | Annual Cost (US\$M) |
|--|------------------------------|---------------------|
| Agglomeration | | |
| Cement | 0.78 | 16.80 |
| Leaching | | |
| Sodium Cyanide (NaCN) | 2.30 | 49.76 |
| Lime (CaO) pebble | 0.93 | 20.13 |
| ADR | | • |
| Sodium Cyanide (NaCN) | 0.002 | 0.05 |
| Sodium Hydroxide (NaOH) | 0.002 | 0.04 |
| Hydrochloric Acid (HCl) 32% | 0.04 | 0.78 |
| Borax | 0.0002 | 0.01 |
| Silica | 0.0002 | 0.003 |
| Sodium Carbonate | 0.0002 | 0.005 |
| Sodium Nitrate (NaNO ₃) | 0.0001 | 0.001 |
| Carbon | 0.02 | 0.44 |
| Propane | 0.08 | 1.67 |
| SART | | · |
| Lime (CaO) milled | 0.16 | 3.49 |
| Sodium Hydroxide (NaOH) | 0.005 | 0.10 |
| Sodium Hydrosulfide (NaHS) | 0.16 | 3.45 |
| Sulfuric acid (H ₂ SO ₄) 93-97% | 0.04 | 0.97 |
| Propane | 0.02 | 0.33 |
| Flocculant | 0.003 | 0.06 |
| Total | 4.54 | 98.09 |





21.3.3.4 Consumables

Consumable costs, summarized in Table 21-17, were estimated based on the plant throughput.

Table 21-17: Cost for Media and General Consumables by Area

| Area | Consumables | Unit Cost (US\$/t) | Annual Cost (US\$M) |
|--------------------|-------------|--------------------|---------------------|
| Primary Crushing | Liners | 0.01 | 0.19 |
| Secondary Crushing | Liners | 0.09 | 1.86 |
| Tertiary Crushing | HPGR Rolls | 0.20 | 4.38 |

21.3.3.5 Maintenance Consumables

Annual maintenance spares and consumable costs were factored at 3% of total installed costs for mechanical equipment, plate work, support steel and electrics.

This results in annual maintenance consumables cost estimate of US\$4.42M.

21.3.3.6 Third Party Services

Third party services costs were estimated based on the throughput; the unit costs are summarized in Table 21-18 this results in annual cost estimate of US\$1.4M.

Table 21-18: Cost for Third Party Services

| Third Party Services | Unit Cost (US\$/t) | Annual Cost (US\$M) |
|---|--------------------|---------------------|
| Operation of piping (irrigation system) | 0.10 | 0.20 |
| Installation of piping | 0.03 | 0.07 |
| Other services (topography, PVC and LLDPE geomembrane, drainage piping) | 0.05 | 0.10 |
| Contracts and maintenance (irrigation system) | 0.49 | 1.02 |
| Total | 0.66 | 1.40 |

21.3.4 General and Administrative Operating Costs

The G&A operating costs have been derived from each area within G&A group. The estimate for each area was built up using benchmarked data from comparable projects in similar locations and estimates using industry standards. The G&A costs were divided into the following areas:

- Mining contractor administration cost
- Camp
- Transport of personnel to site
- Catering for personnel at site
- Environmental





- Community relations
- Safety and Security Services
- Administration.

The annual G&A cost estimated is presented in Table 21-19.

Table 21-19: G&A Summary

| Aron | Cost (US\$M/a) | | | | | | | | |
|---------------------|----------------|----------|-------|--|--|--|--|--|--|
| Area | Yr 1-9 | Yr 10-13 | Yr 14 | | | | | | |
| Mining Contractor | 12.10 | 3.46 | 1.94 | | | | | | |
| Camp | 1.69 | 1.69 | 1.69 | | | | | | |
| Personnel Transport | 3.60 | 2.70 | 1.69 | | | | | | |
| Catering | 4.50 | 3.37 | 2.25 | | | | | | |
| Environment | 0.79 | 0.79 | 0.79 | | | | | | |
| Community Relations | 0.84 | 0.84 | 0.84 | | | | | | |
| Safety and Security | 0.56 | 0.45 | 0.28 | | | | | | |
| Administration | 0.45 | 0.45 | 0.45 | | | | | | |
| Total | 24.52 | 13.74 | 9.92 | | | | | | |





22 ECONOMIC ANALYSIS

22.1 Forward-Looking Information and Cautionary Statements

The results of the economic analyses discussed in this section represent forward-looking information as the results depend on inputs that are subject to known and unknown risks, uncertainties and other factors that may cause actual results to differ materially from those presented here.

The Preliminary Economic Assessment is preliminary in nature, that it includes inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves, and there is no certainty that the Preliminary Economic Assessment will be realized.

Forward-looking information includes:

- mineral resource estimates.
- assumed metal prices. Commodity prices can be volatile, and there is the potential for deviation from the forecast.
- exchange rates.
- the proposed mine production plan.
- projected mining and process recovery rates.
- assumptions as to mining dilution and ability to mine using open-pit mining methods as envisaged.
- sustaining costs and proposed operating costs.
- assumptions as to closure costs and requirements.
- assumptions as to environmental, permitting, and social risks.

Additional risks to the forward-looking information include:

- changes to costs of production from what was assumed.
- unrecognized environmental risks.
- unanticipated reclamation expenses.
- unexpected variations in the quantity of mineralized material, grade, or recovery rates.
- geotechnical or hydrogeological considerations during mining being different from what was assumed.
- failure of mining methods to operate as anticipated.
- failure of plant, equipment, or processes to operate as anticipated.
- changes to assumptions in the availability of electrical power, and the power rates used in the operating cost estimates and Financial Analysis.





- ability to maintain the social licence to operate.
- accidents, labor disputes, and other mining industry risks.
- changes to interest rates.
- changes to tax rates.

Calendar years used in the Financial Analysis are provided for conceptual purposes only. Permits still have to be obtained in support of operations, and approval for development to be provided by the Tiernan Gold Board.

22.2 Methodologies Used

An engineering economic model was developed to estimate annual pre-tax and post-tax cash flows and sensitivities of the Project based on an 5% discount rate. It must be noted, however, that tax estimates involve many complex variables that can only be accurately calculated during operations and, as such, the post-tax results are only approximations. Sensitivity analyses were performed to assess the impact of variations in gold prices, head grades, operating costs and capital costs. The capital and operating cost estimates were developed specifically for this Project (presented in Q1 2025 USD). The economic analysis was run with no inflation (constant dollar basis).

22.3 **Financial Model Parameters**

The economic analysis was performed using the following assumptions:

- Construction starts on January 1, 2030.
- Ramp-up production start-up in Q1 2032.
- Mine life of 13.6 years.
- Gold price at US\$2,400/oz and copper price at US\$4.50/lb as presented in Section 19 of the Report.
- Cost estimates are constant in Q1 2025 USD.
- No price inflation or escalation factors were taken into account.
- Results are based on 100% ownership.
- Capital costs funded with 100% equity (i.e., no financing costs assumed).
- All cash flows discounted to beginning of construction January 1, 2028.
- All gold doré are assumed sold in the same period they are produced.
- Project revenue is derived from the sale of gold doré and copper concentrate.
- No contractual arrangements currently in place.
- Royalty to Franco-Nevada.





22.3.1 Taxes

The Project was evaluated on a post-tax basis to provide an approximate value of the potential economics. The tax model was compiled by Ausenco and reviewed by PricewaterhouseCoopers Consultores Auditores in December 2022, and Tiernan in July 2025. The calculations are based on the tax regime as of the date of the PEA.

As of the Financial Analysis effective date of this report, the Project was assumed to be subject to the following tax regime:

- The Chilean corporate income tax system consists of 27% income tax.
- A mining royalty regime including:
 - A component based on operational mining profitability, applied progressively from 8% to 26%, depending on the operating margin.
 - An ad-valorem component, which is a sales-based tax applicable exclusively to copper production above 50,000 t/a of fine copper, is not applicable to this Project as it is a gold operation.
- The economic model assumed an accelerated depreciation schedule.
- Total undiscounted corporate tax payments are estimated to be US\$934M over the LOM.
- Total undiscounted Mining Royalty tax payments are estimated to be US\$538M over the LOM.

22.3.2 Royalties

Based on the agreements in place, described in Section 4 of the Report, gold royalty stream has been considered for the economic evaluation of the Project as per below.

- No royalty for the first 2 Moz of gold produced.
- Royalty will be U\$\$5 for each ounce of gold produced after the first 2 Moz and up to the 4 millionth ounce.
- Royalty will be 1% NSR for gold production above the 4 millionth ounce.
- Fixed rate royalty for Franco-Nevada is set to 1.5% of the total gold revenue from the beginning of the operations.
- Total royalties' payments are estimated to be US\$78M over the LOM.

22.3.3 Working Capital

A high-level estimation of working capital was incorporated into the cash flow based on accounts receivable (20 days), Inventories (35 days), and accounts payable (70 days).

22.3.4 Salvage Value and Closure Cost

No salvage value has been considered on the economic analysis. A closure cost has been estimated at the end of the LOM of US\$30M.






22.3.5 Metal Production


Metal production is summarized in Figure 22-1 and Figure 22-2 for gold and copper respectively.

Figure 22-1: Gold Production



Source: Ausenco, 2025.

Figure 22-2: Copper Production



Source: Ausenco, 2025.





22.4 Economic Analysis

The economic analysis was performed assuming an 5% discount rate. Cash flows have been discounted to the beginning of construction on January 1, 2030, assuming that the Project execution decision will be made, and major project financing will be carried out at this time.

The pre-tax net present value (NPV) discounted at 5% (NPV5%) is US\$2,470M, the internal rate of return (IRR) is 36.6%, and payback is 2.3 years. On a post-tax basis, the NPV5% is US\$1,513M, the IRR is 28.7%, and the payback period is 2.6 years.

A summary of the Project economics is included in Table 22-1 and is shown graphically in Figure 22-3. The cashflow on an annualized basis is provided in Table 22-2.

Table 22-1: Economic Analysis Summary Table

| General | LOM Total / Avg |
|---|-----------------|
| Gold Price (US\$/oz) | \$2,400 |
| Copper Price (US\$/lb) | \$4.5 |
| Mine Life (years) | 13.6 |
| Production | LOM Total / Avg |
| Total Plant Feed Tonnes (kt) | 293,165 |
| Plant Feed Head Grade Gold (g/t) | 0.63 |
| Plant Feed Head Grade Copper (%) | 0.05% |
| Leach Recovery Rate Gold (%) | 64.2% |
| Overall Recovery Copper (%) | 16.2% |
| Total Gold Ounces Recovered (koz) | 3,820 |
| Total Copper Recovered (klb) | 49,994 |
| Total Average Annual Gold Production (koz) | 281 |
| Average Year 1 to 10 Annual Gold Production (koz) | 332 |
| Total Average Annual Copper Production (klb) | 3,675 |
| Operating Costs | LOM Total / Avg |
| Mining Cost (US\$/t Mined) | \$1.9 |
| Processing Cost (US\$/t processed) | \$6.7 |
| G&A Cost (US\$/t processed) | \$1.0 |
| Refining & Transport Cost (US\$/oz Au) | \$8.0 |
| Total Operating Costs (US\$/t processed) | \$13.2 |
| Cash Costs* (US\$/oz Au) | \$1,002 |
| AISC** (US\$/oz Au) | \$1,094 |
| Capital Costs | LOM Total / Avg |
| Initial Capital (US\$M) | \$1,019 |
| Sustaining Capital (US\$M) | \$320 |
| Closure Costs (US\$M) | \$30 |






| Financials - Pre-Tax | LOM Total / Avg |
|-----------------------|-----------------|
| NPV (5%) (US\$M) | \$2,470 |
| IRR (%) | 36.6% |
| Payback (years) | 2.3 |
| Financials Book Toy | LOM Total Avg |
| Financials - Post-Tax | LOW TOTAL AVY |
| NPV (5%) (US\$M) | \$1,513 |
| | · · |

^{*} Cash costs consist of mining costs, processing costs, mine-level G&A, copper revenue credit, refining charges and royalties over payable gold ounces.

Figure 22-3: Post-Tax Unlevered Free Cash Flow



Source: Ausenco, 2025.

^{**} All-in sustaining cost (AISC) includes cash costs plus sustaining capital and closure cost over payable gold ounces.





Table 22-2: Cashflow Statement on an Annualized Basis

| | | | -2 | -1 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |
|--|---------|-----------|----------|-----------|---------|----------|---------|----------|---------|---------|---------|----------|----------|---------|---------|---------|----------|---------|---------|
| | Unit | LOM | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040 | 2041 | 2042 | 2043 | 2044 | 2045 | 2046 |
| Production Summary | | ' | <u>'</u> | • | ' | <u>'</u> | ' | ' | • | ' | ' | <u>'</u> | <u>'</u> | ' | ' | ' | ' | | |
| Mineral Resource Mined | kt | 293,165 | | | 34,024 | 27,351 | 30,403 | 33,894 | 30,313 | 28,012 | 33,570 | 28,204 | 25,316 | 22,077 | | | | | |
| Waste Mined | kt | 451,314 | | | 38,616 | 46,583 | 48,517 | 47,547 | 54,659 | 56,962 | 46,338 | 56,771 | 44,661 | 10,659 | | | | - | |
| Resource Sent to Mill | kt | | - | | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,581 | 21,133 | 21,581 | 13,066 | |
| Head Grade (Au Diluted) | g/t | 0.63 | - | | 0.80 | 0.79 | 0.69 | 0.69 | 0.76 | 0.57 | 0.79 | 0.83 | 0.66 | 0.77 | 0.31 | 0.31 | 0.38 | 0.40 | |
| Gold Contained | koz | 5,946 | - | | 558 | 545 | 480 | 476 | 526 | 398 | 545 | 579 | 455 | 534 | 213 | 208 | 261 | 166 | |
| Gold Recovery | % | 64.2% | | | 65.7% | 65.5% | 64.6% | 64.5% | 65.3% | 63.2% | 65.5% | 66.0% | 64.2% | 65.4% | 58.4% | 58.4% | 60.0% | 60.4% | |
| Gold Recovered | koz | 3,820 | - | | 367 | 357 | 310 | 307 | 344 | 251 | 357 | 382 | 292 | 349 | 124 | 122 | 157 | 100 | |
| Gold Payable | koz | 3,816 | - | | 366 | 357 | 310 | 307 | 343 | 251 | 357 | 382 | 292 | 349 | 124 | 122 | 157 | 100 | |
| Copper Payable | klb | 48,244 | | | | 3,432 | 2,522 | 3,572 | 4,063 | 3,502 | 5,534 | 5,323 | 4,133 | 5,393 | 2,942 | 2,881 | 3,082 | 1,866 | |
| Revenue | | | | | | | | | | | | • | • | | | | | | |
| Gold Price | US\$/oz | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 | \$2,400 |
| Copper Price | US\$/oz | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 | \$4.5 |
| Gross Revenue | US\$M | \$9,377 | | | \$879 | \$872 | \$755 | \$752 | \$842 | \$619 | \$882 | \$940 | \$718 | \$862 | \$311 | \$305 | \$390 | \$249 | |
| Operating Costs | | | | | | | | | | | | | | | | | | | |
| Mine Operating Costs | US\$M | (\$1,597) | | | (\$141) | (\$150) | (\$155) | (\$160) | (\$181) | (\$161) | (\$160) | (\$183) | (\$165) | (\$85) | (\$16) | (\$15) | (\$16) | (\$10) | |
| Mill Processing Costs | US\$M | (\$1,979) | | | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$146) | (\$143) | (\$146) | (\$88) | |
| G&A Costs | US\$M | (\$286) | - | | (\$25) | (\$25) | (\$25) | (\$25) | (\$25) | (\$25) | (\$25) | (\$25) | (\$25) | (\$14) | (\$14) | (\$14) | (\$14) | (\$10) | |
| Refining and Royalties | | | | | | | | | | | | | | | | | | | |
| Refining | US\$M | (\$31) | | | (\$1.8) | (\$2.6) | (\$2.2) | (\$2.4) | (\$2.7) | (\$2.1) | (\$3.1) | (\$3.2) | (\$2.4) | (\$3.0) | (\$1.3) | (\$1.3) | (\$1.5) | (\$0.9) | |
| Royalties | US\$M | (\$150) | | | (\$13) | (\$13) | (\$11) | (\$11) | (\$13) | (\$9) | (\$15) | (\$16) | (\$12) | (\$15) | (\$5) | (\$5) | (\$7) | (\$4) | |
| Capital Expenditures | | | | | | | | | | | | | | | | | | | |
| Initial Capital | US\$M | (\$1,019) | (\$306) | (\$714) | | | | | | | | | | | | | | 1 | |
| Sustaining Capital | US\$M | (\$320) | | | (\$124) | (\$47) | | (\$51) | (\$9) | | (\$46) | (\$4) | | (\$38) | | | | - | |
| Closure Cost | US\$M | (\$30) | | | | | | | | | | | | | | | | 1 | (\$30) |
| Change in Working Capital | | | | | | | | | | | | | | | | | | | |
| Change in Working Capital | US\$M | | | | (\$18) | \$1 | \$7 | \$1 | (\$3) | \$10 | (\$14) | (\$1) | \$10 | (\$17) | \$23 | \$0 | (\$4) | \$4 | |
| Pre-Tax Unlevered Free Cash Flow | | | | | | | | | | | | | | | | | | | |
| Pre-Tax Unlevered Free Cash Flow | US\$M | \$3,966 | (\$306) | (\$714) | \$410 | \$490 | \$424 | \$358 | \$463 | \$286 | \$473 | \$564 | \$379 | \$545 | \$153 | \$127 | \$202 | \$141 | (\$30) |
| Pre-Tax Cumulative Unlevered Free Cash Flow | US\$M | | (\$306) | (\$1,019) | (\$609) | (\$120) | \$304 | \$663 | \$1,126 | \$1,412 | \$1,885 | \$2,449 | \$2,828 | \$3,373 | \$3,526 | \$3,653 | \$3,855 | \$3,996 | \$3,966 |
| Taxes | | | | | | | | | | | | | | | | | | | |
| Unlevered Cash Taxes | US\$M | (\$1,471) | | | (\$46) | (\$43) | (\$83) | (\$95) | (\$124) | (\$88) | (\$201) | (\$228) | (\$126) | (\$262) | (\$37) | (\$37) | (\$62) | (\$39) | |
| Post-Tax Unlevered Free Cash Flow | | | | | | | | | | | | | | | | | | | |
| Post-Tax Unlevered Free Cash Flow | US\$M | \$2,495 | (\$306) | (\$714) | \$364 | \$447 | \$340 | \$264 | \$340 | \$198 | \$272 | \$336 | \$252 | \$283 | \$116 | \$90 | \$140 | \$102 | (\$30) |
| Post-Tax Cumulative Unlevered Free Cash Flow | US\$M | | (\$306) | (\$1,019) | (\$656) | (\$209) | \$131 | \$395 | \$735 | \$933 | \$1,205 | \$1,541 | \$1,794 | \$2,077 | \$2,193 | \$2,283 | \$2,423 | \$2,525 | \$2,495 |





22.5 Sensitivity Analysis

A sensitivity analysis was conducted on the base case pre-tax and post-tax NPV, IRR, and Payback of the Project, using the following variables: metal price, discount rate, leach recovery, initial capital costs, and operating costs. Analysis revealed that the Project is most sensitive to changes in metal price, leach recovery, then, to a lesser extent, to operating costs and initial capital costs.

Table 22-3 and Table 22-4 presents a summary of the Sensitivity Analysis. Figure 22-4 shows the pre-tax sensitivity analysis findings, and Figure 22-5 shows the post-tax results.

Table 22-3: Sensitivity Analysis Pre-Tax Summary

| Gold Price | Base Cas | е | Total (| CAPEX | Total OPEX | | |
|------------|----------|-------|---------|---------|------------|---------|--|
| Gold Price | NPV (5%) | IRR | -25% | 25% | -25% | 25% | |
| \$1,800 | \$916 | 18.5% | \$1,219 | \$613 | \$1,574 | \$258 | |
| \$2,400 | \$2,470 | 36.6% | \$2,773 | \$2,167 | \$3,128 | \$1,812 | |
| \$3,000 | \$4,024 | 52.6% | \$4,327 | \$3,721 | \$4,683 | \$3,366 | |
| \$3,600 | \$5,579 | 67.3% | \$5,881 | \$5,276 | \$6,237 | \$4,920 | |


Table 22-4: Sensitivity Analysis Post-Tax Summary


| Gold Price | Base Case | • | Total (| CAPEX | Total OPEX | | |
|------------|-----------|-------|---------|---------|------------|---------|--|
| Gold Price | NPV (5%) | IRR | -25% | 25% | -25% | 25% | |
| \$1,800 | \$531 | 14.3% | \$748 | \$315 | \$947 | \$93 | |
| \$2,400 | \$1,513 | 28.7% | \$1,658 | \$1,302 | \$1,932 | \$1,128 | |
| \$3,000 | \$2,357 | 38.2% | \$2,513 | \$2,289 | \$2,780 | \$2,020 | |
| \$3,600 | \$3,246 | 47.0% | \$3,382 | \$3,119 | \$3,638 | \$2,854 | |






Figure 22-4: Pre-Tax Sensitivity Analysis










Source: Ausenco, 2025.

Figure 22-5: Post-Tax Sensitivity Analysis







Source: Ausenco, 2025.

Volcan Project

Page 253 July 15, 2025





23 ADJACENT PROPERTIES

The property hosting the Volcan Project and the Dorado deposits is surrounded by a number of active mines, development projects and exploration-stage properties. Several companies have published mineral reserves and/or mineral resources for these properties, and project development and exploration activities are on-going in the area. The Maricunga gold belt is a prolific porphyry gold district that hosts over 100 million ounces of gold resources. (Hochschild, website). A selection of such properties in the immediate area of the Project is illustrated in Figure 23-1, and brief summaries are provided below.

It is to be noted that the QP was unable to verify the following public information (websites, press releases and annual reports of the companies) and that the information is not necessarily indicative of the mineralization found on Tiernan's Volcan property that is the subject of this Technical Report.

COPIODO

VOLCAN GOLD
PROJECT

VOLCAN GOLD
PROJECT

VOLCAN GOLD
PROJECT

La Pepa Lobo Marte
Kinross
Volcan
Maricunga
Kinross

Norte Abierto
Newmont/Barrick

Figure 23-1: Properties Adjacent to the Project (provided by Tiernan)

Source: Tiernan, 2022.





23.1 Maricunga Mine (Kinross)

The Maricunga open pit mine is located in the Maricunga mining district in central Chile, approximately 120 km east of Copiapó and is situated between 4,200 masl and 4,500 masl. The mine, constructed and commissioned in the early 1990s, achieved its first full year of production in 1996. Despite a suspension of mining operations between 2002 and 2004, it restarted in October 2005 and continuously produced gold up to August 2016, when it was closed (Mining.com, August 26, 2016).

As a result, of the suspension of mining and crushing activities, there was no ore mined and processed in 2018 or 2019. Gold equivalent ounces produced and sold decreased by 36% and 51%, respectively, compared to 2018, as rinsing of the ore placed on the leach pads prior to the suspension of mining activities continued to ramp down.

The mine was an open pit operation with mine production by front-end loaders and conventional off-road haul trucks delivering a nameplate capacity of 40,000 t/d to a heap leach process facility. Mined ore underwent three stages of conventional crushing and screening prior to placement on dedicated leach pads.

23.2 La Coipa Mine (Kinross)

The La Coipa open pit mine and its 15,000 t/d mill began operation in October 1991. A new crushing system was installed in October 1999, increasing throughput to 17,000 t/d. Conventional open pit mining methods and equipment were used to mine all ore and waste. Kinross acquired its 100% interest in the La Coipa mine in 2007. And operated it continuously until 2013 when operations were suspended. In March 2022, Kinross announced that the mine poured its first gold bar after restarting operations following the suspension of activities. The re-start project commenced production from the Phase 7 deposit in Q1 2022, with the plant expected to ramp-up to reach full operating capacity in mid-2022.

La Coipa refurbished the existing process plant, camp and other infrastructure, as well as the mine fleet from Kinross' Maricunga operation, which has been placed on care and maintenance. At year-end 2021, Kinross increased La Coipa's expected LOM production by 45% to approximately 1 Moz AuEq. due to the addition of the Puren pit into the Project and optimization of the Phase 7 mine plan and extended La Coipa's estimated mine life to early 2026 from 2024.

Kinross continues to explore opportunities to extend mine life at La Coipa, including incorporating an additional pushback at Puren and other adjacent pits. Kinross also signed a power purchase agreement to supply La Coipa with 100% renewable power to meet its power needs (Kinross website).

23.3 Lobo-Marte Mine (Kinross)

Kinross acquired the Lobo-Marte Gold Project in northern Chile on January 8, 2009, from Teck Cominco Limited (Teck) and certain subsidiaries of Anglo-American PLC. Close to 30,000 ha in size, Lobo-Marte is located in the Maricunga mining district, roughly midway between Kinross' Maricunga and La Coipa mines.

The Lobo-Marte Project contemplates an open pit, heap leach and SART plant operation, with production commencing after the conclusion of mining at La Coipa.

Kinross announced the results of a feasibility study at Lobo-Marte in November 2021, which included a total LOM production estimate of approximately 4.7 Moz Au during a 16-year mine life. A positive development decision would depend on a range of factors, including permitting and other potential opportunities in the region.

Volcan Project Page 255





23.4 La Pepa Project (Yamana/Mineros)

The La Pepa Project is comprised of several deposits on concessions which are immediately adjacent to the Volcan Project concessions. Yamana Gold Corporation (Yamana) completed its first resource estimate for the Cavancha area of the Project in 2008. This resource estimate was prepared based on reverse circulation and diamond drilling, with a total of 107 drill holes (92 RC and 15 diamond drill) having been completed. In October 2018, Yamana announced it had granted Mineros S.A. (Mineros) an option to acquire up to a 51% interest in the La Pepa Project.

In December 2021, Mineros announced that it had, through its subsidiary, acquired shares representing 20% of the issued capital of Minera Cavancha SpA ("Minera Cavancha"), a joint venture entity that holds a 100% interest in the La Pepa Project (the "Share Acquisition"). Concurrently with such acquisition, Mineros and Yamana entered into a shareholder agreement dated December 20, 2021, pertaining to Minera Cavancha and operations at the La Pepa Project.

The Share Acquisition and entry into the La Pepa Shareholder Agreement followed the Company's exercise on June 25, 2021, of its option to acquire a 20% beneficial interest in the La Pepa Project under an option agreement dated December 14, 2018, and effective as of July 2, 2019. Under the La Pepa Option Agreement, the Company has the option to earn an additional 31% interest (for an aggregate 51% interest) in the La Pepa Project subject to incurring certain expenditures and other conditions, and thereafter to acquire Yamana's remaining 49% interest in Minera Cavancha at fair market value.

23.5 Norte Abierto Project (Newmont/Barrick)

Norte Abierto is a company born from the joint venture between Goldcorp Inc. (now Newmont Goldcorp or Newmont) and Barrick Gold (Barrick). Both are equal owners of the Project, which was created from the union of two previous initiatives: the Cerro Casale Project and the Caspiche Project, deposits separated by 12 km.

Norte Abierto has Proven and Probable gold Reserves of 23.2 Moz on a 100% basis and Measured and Indicated resources of an additional 26.6 Moz. In addition, the deposits contain estimated Proven and Probable copper Reserves of 5.8 billion pounds and additional estimated Measured and Indicated copper Resources of 6.7 billion pounds.

Norte Abierto is focusing its work on the development of the different activities that will determine how to make viable the exploitation of the Cerro Casale and Caspiche deposits in a single mining project. To do this, the Project is working on three priority objectives, as follows:

- Updating of the geological models of Cerro Casale and Caspiche, through drilling campaigns to confirm and increase the geological confidence of these deposits.
- Engineering studies to determine key aspects such as the supply of energy and water for the Project, as well as an
 analysis of the mining and metallurgical model. These results are the basis of the pre-feasibility study for the future
 unified project. Newmont's website (May 2025) lists the Norte Abierto Project in the pre-feasibility (Stage 2A) stage
 of development.
- Development of the sustainability strategy, including the management of Environmental Permits, the beginning of studies for the environmental and social baseline and early approaches with the community, social stakeholders and regulatory authorities. Newmont's website (May 2025) notes that the Cerro Casale portion of the project has an approved permit through an EIA (Newmont website, May 2025).





23.6 Salares Norte (GoldFields)

Salares Norte is a gold and silver greenfield project located in the Atacama Region, between 3,900 and 4,700 masl; 180 km northeast of the city of Diego de Almagro and 330 km from the regional capital, Copiapó. In operation, during the first half of 2023, 2 Mt/a of ore will be processed for an average production of 2.8 Moz/a of metal doré (gold-silver), which translates into 350,000 equivalent ounces per year of gold.

This is a strategic project for Gold Fields, since Salares Norte serves as a base to consolidate the Company's presence in South America. Salares Norte is a project at the forefront of innovation, technology and care for the environment. Its operational philosophy is based on integrated processes and a remote monitoring unit to provide real-time support.

Likewise, a filtered tailings plant has been implemented, which improves the geochemical and geotechnical stability of the Project, by integrating the waste and tailings facilities. In this way, the maximum level of water recirculation is ensured, which allows a high efficiency in the use of water, which on average will only be 30 liters per second. Additionally, the mine will have one of the highest solar energy generation plants in the world, which will allow a significant percentage of its power requirements to be provided with clean energy.

A May 6, 2025, article on the website miningmx.com noted that GoldFields was preparing the mine for an extreme weather event as the early onset of sub-zero weather during the previous year all but stopped the ramp-up during the winter months. GoldFields hopes to reach the annual design capacity of between 550,000 and 580,000 ounces in 2026. In 2025, the Salares Norte Project was expected to achieve a gold output of between 325,000 to 375,000 oz gold at an all-in sustaining cost (AISC) of \$975 to \$1,125/oz gold.





24 OTHER RELEVANT INFORMATION

This section is not relevant to this Report.





25 INTERPRETATION AND CONCLUSIONS

25.1 Introduction

The QPs note the following interpretations and conclusions in their respective areas of expertise, based on the review of data available for this Report.

25.2 Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements

The Project's four mining concessions totaling 17,472 ha host all of the Mineral Resources estimated in this report. The property is large enough to accommodate the infrastructure necessary to host the proposed future mining operations.

Andina Chile owns water extraction rights from two wells located approximately 21 km from the Mineral Resource area. Extraction rights with a permitted maximum pumping rate of 170 L/s exceed the water requirements for the proposed mining operations. Tiernan will be required to file an EIA as the Volcan Project proceeds, and it is anticipated that the EIA and future studies will include some future commitment by the Company to take desalinated water for use in the processing facilities when and if it becomes available in the region.

The royalty agreements that apply over the Mineral Resource area have been included in the economic analysis.

The QP is not aware of any significant factors or risks that may affect access, title or right or ability to perform work on the Volcan property by Tiernan.

25.3 Geology and Mineralization

The Maricunga gold belt is a prolific mineral belt in Chile which hosts a number of gold mines. Generally, the style of hydrothermal mineralization found in the Refugio district of the Maricunga belt is well recognized and Andina Chile has based its exploration strategies on this style of mineralization. As with all mineral deposits, there is variation within deposits themselves no matter how well known the deposit or mineralization styles are, and Andina Chile has been taking this into account during its exploration campaigns. Further geological and mineralogical work is warranted as this refines the knowledge of a particular deposit better and can possibly lead to further discoveries of economic mineralization at the Project or optimize the existing economic mineralization.

25.4 Exploration, Drilling and Analytical Data Collection in Support of Mineral Resource Estimation

The Mineral Resource area was well drilled by Andina Chile from 2004 to 2011 with seven phases of exploration drilling focusing on the sector that contains the Mineral Resources estimated in this report. Outside the Mineral Resource area, limited exploration work has been conducted apart from multiple drilling campaigns on the ODAE target, located approximately 6 km north of the Mineral Resource area. Since 2011, neither Hochschild after it acquired Andina Chile, nor Tiernan have conducted exploration at Volcan.

Based upon a review of the exploration conducted by Andina Chile in 2011, the QP is of the opinion that the work that has been performed at the Project has been properly executed and follows best practices guidelines as outlined by the CIM.

Volcan Project Page 259





25.5 Metallurgical Testwork

Metallurgical testwork on Volcan has been extensively carried out by a number of groups over many years. From 2006 to 2010, Andina carried out multiple phases of metallurgical testwork to optimize the potential of Volcan. This early phase of work culminated in the last published NI 43-101 Technical Report entitled, "Technical Report on the Results of the Pre-Feasibility Study on the Dorado Deposits, Volcan Gold Project, Region III, Chile," dated January 31, 2011 (the "PFS") and published on SEDAR by Andina Minerals Inc. Following the PFS, Andina carried out a further phase of testwork in 2010, 2011 and 2012 to support a potential feasibility study for the Project.

Although there has been a significant amount of metallurgical testwork carried out on Dorado Oeste samples and composite samples, there is limited testwork that accurately reflects the proposed metallurgical flowsheet. The recovery estimates for the proposed flowsheet are suitable for use in a Preliminary Economic Assessment, but more testwork is required for further engineering studies, such as a pre-feasibility study.

25.6 Mineral Resources Estimates

Mr. Lewis has considered the mineral resource estimates in light of known environmental, permitting, legal, title, taxation, socio-economic, marketing, political and other relevant issues and has no reason to believe at this time that the mineral resources will be materially affected by these items.

25.7 Mine Plan

Mineralized materials at the Project are amenable to open pit mining methods and an open pit optimization exercise using the Measured, Indicated and Inferred Mineral Resources was carried out. The engineered pit designs were reported using cut-off grades estimated by rock type, based on a gold price, including an allowance for refining costs, of US\$ 1,587/oz. At Volcan, the mineralized material is near surface and continues at depth.

The estimated open pit mine life is 14 years, providing feed to the crushing circuit at an average rate of 60,000 t/d. Mineralized material is produced from the pit from 10 years of active mining with low-grade material set aside for processing for the last 4 years of mine life.

25.8 Recovery Plan

Gold contained in the mineralized material is amenable to recovery by conventional methods utilizing crushing, agglomeration, heap leaching and gold recovery by CIC and elution. The process plant has been designed in accordance with engineering practices for heap leach plants.

25.9 Infrastructure

Infrastructure to support the Volcan Project during the LOM will consist of mine area, process plant area & complementary infrastructure.

The mine area infrastructure includes open pits, a low-grade mineralized material stockpile, Non-Economic Rock Storage Facilities (NERSFs), ROM pad, haul roads, diesel fuel storage & dispensing facilities, explosives magazine & emulsion storage, buildings for equipment maintenance and warehousing, administration office buildings and an electrical substation.

Volcan Project Page 260





The process plant infrastructure includes a primary crusher, overland conveyor belt, coarse material stockpile, secondary crusher facility, tertiary crusher facility, agglomerator, heap Leach facility, SART plant, Adsorption, Desorption, and Recovery (ADR) plant, refinery, reagents warehouse, cyanide handling facilities, Laboratory, Administration office building & gatehouse.

The heap Leach facility (HLF) provides suitable capacity to store and leach the 293 Mt of mineralized material identified through this study. The HLF will be designed to international and national standards used for the design of this facility, as described in Section 18. The ultimate HLF configuration meets the minimum factors of safety with respect to geotechnical stability. The HLF will be designed to withstand a reasonably foreseeable earthquake.

The complementary infrastructure includes an accommodation camp, fresh water supply system, potable water system, sewage treatment system, access roads, interior roads, surface water management & solid waste disposal landfill.

25.10 Environmental, Permitting and Social Considerations

The Volcan Project currently does not hold an Environmental Licence (RCA) or other environmental or sectorial permits. An Environmental Impact Study (EIA) was previously prepared and submitted to regulatory authorities in 2012 but was subsequently withdrawn from the system by the Owner to allow for project and corporate modifications. A new EIA will need to be prepared and presented to regulatory authorities to apply for the required RCA. The new EIA will draw on some of the EIA work previously completed, but additional scope will need to comprehensively cover the project area and provide updated baseline studies for environmental components, as well as a comprehensive impact assessment, mitigation, reparation and compensation measures. The power transmission line must be included in the future EIA and adequate baseline studies will need to be completed to support this component. There remains uncertainty about the transmission line route and the potential impacts of this project component.

Due to the updates and new guidelines published by the environmental evaluation system, the baseline surveys for social, flora, fauna and soil components must be carried out with the new updated criteria, which implies longer monitoring periods

It is the QP's understanding that these further permitting and environmental studies will be required, in conjunction with further socio-economic studies, to demonstrate that the Project is viable.

At this time, key considerations include the following:

- The hyper-arid conditions and the dependence of downstream ecosystem health on continental groundwater should be carefully considered. The potential effects of continental groundwater as a water source for the Project should be more fully evaluated to assess potential effects on downstream receptors. Other water sources, such as desalinated water from the coast must be considered to supplement water requirements.
- Proximity or direct intervention to protected areas, including a National Park and a RAMSAR site, among others,
 which could be affected by the Project activities. The sensitive ecosystems that are present in these areas will
 require effective mitigation, reparation and/or compensation measures and monitoring during all phases of the
 Project.





- Human population is sparse but there is one non-Indigenous and seven Indigenous communities present in the
 Project area of influence. Indigenous populations move between lower urban areas and higher rural areas, where
 they use natural resources and transhumance practices are common. Considering this, an Indigenous Consultation
 Process may be required by the environmental authority, as part of the environmental approval of the EIA. On the
 other hand, when carrying out new baseline surveys, the interactions between communities and the ecosystem of
 the sector should be taken into consideration; therefore, preliminary engagement with communities is
 recommended during the planning phase of the campaigns.
- Water quality and downstream potential impacts to sensitive habitat can be mitigated by the design and construction of effective water management infrastructure, practices, and contingency plans. This requirement of the Project should be emphasized during the next phase of project design.
- Proximity to glaciers is relevant due to the hyper-arid conditions of the area and potential impacts to the existing
 water balance for the area. Interaction of the Project with nearby glaciers should be studied further and monitored
 throughout the active Project phases.
- Visual effects on the landscape could also be of relevance, considering the proximity of the proposed site
 infrastructure to one of the lookouts with the National Park area. Special consideration should be given to this
 aspect during the design and closure phases of the Project.

25.11 Markets and Contracts

The main product planned from the Volcan Project is gold and economically insignificant amounts of silver contained in doré bars. A small quantity of copper concentrate as generated from the SART process will also be produced. Gold and silver are readily traded commodities, and, for the purposes of this Technical Report, it is appropriate to assume that the products can be sold freely and at standard market rates.

25.12 Capital and Operating Cost Estimates

The capital and operating cost estimates presented in this PEA provide substantiated costs that can be used to assess the preliminary economics of the Volcan Project. The estimates are based on two open pit mining operations, construction of a process plant, and infrastructure, as well as Owner's costs and provisions. Estimate accuracy is reflective of the stage of project development and classified as an AACE International Class 5 Order of Magnitude/Conceptual Study estimate with a -30% to +50% accuracy.

25.13 Economic Analysis

The Volcan Project PEA has provided a design with technical viability and positive economics on which to further advance the Project.

The Preliminary Economic Assessment is preliminary in nature, that it includes inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves, and there is no certainty that the Preliminary Economic Assessment will be realized.

Volcan Project Page 262





25.14 Risks and Opportunities

25.14.1 Risks

25.14.1.1 Mineral Resources

There are some risks and uncertainties centered around the sheer size of the Project and the number of mineralized zones and the current geological understanding of these zones in an area with poor outcrop exposure and a reliance on significant amounts of drilling and interpretation of the structures controlling the mineralization. Other than the normal risks associated with exploration projects at this stage of exploration, the QPs have identified a few specific risks and areas of uncertainty based upon the level of work to date. These include the following:

- The complex mineralization domain interpretations that may change with additional drilling.
- Uncertainty in the mineralization models and continuity of mineralization associated with the drill spacing and inferred mineral resources.
- Uncertainty in the recovery model that will need to be updated with modern metallurgical characterization of all the mineralization types and styles within deposit areas.

25.14.1.2 Mining

The mine plan is partly based on inferred mineral resources that are considered too speculative geologically to have the economic considerations applied to them that would enable them to be categorized as mineral reserves, and there is no certainty that the PEA based on these mineral resources will be realized. Mineral resources that are not mineral reserves do not have demonstrated economic viability.

Risks to the mine plan include changes to the following factors and assumptions:

- metal prices
- interpretations of mineralization geometry and continuity in mineralized zones
- geotechnical and hydrogeological assumptions
- ability of the mining operation to meet the annual production rate and anticipated grade
- operating cost assumptions
- dilution, mine operation and process plant recoveries
- operating time, climatic factors may adversely affect achieved operating time in a given year.

25.14.1.3 Metallurgy and Recovery Methods

Although there has been a significant amount of metallurgical testwork carried out on Dorado Oeste samples and composite samples, there is limited testwork that accurately reflects the proposed metallurgical flowsheet. There is a risk that achieved metallurgical and process parameters differ from estimated values such as:

gold recovery





- reagent dosage and consumption
- leaching time
- allowable maximum leach heap height.

25.14.1.4 Infrastructure

If future testing shows that leach cycle time is greater then predicted or the height of the proposed leach pad height is less, then the leach pad will need to increase in size, adding capital and sustaining capital costs.

25.14.1.5 Market Studies and Contracts

Commodity prices can be volatile, and there is the potential for deviation from the forecast.

25.14.1.6 Environmental Studies, Permitting and Social or Community Impact

A previous environmental impact assessment was submitted then subsequently withdrawn prior to completing the review process. The environmental baseline information prepared to support that previous submission requires updating due to elapsed time and due to changes in regulatory requirements and will require additional baseline data collection prior to preparation of a new EIA. There is a risk that baseline collection may identify additional issues that require addressing in the design or require mitigation measures that may have unforeseen costs. There is a risk that an environmental Impact Assessment, once prepared and submitted, is rejected or is approved with additional measures that are not currently foreseen.

Issues that are currently identified as specific elevated risks include:

- Proximity of the project infrastructure to the Nevado Tres Cruces National Park.
 - Visual impact of the non-economic rock storage facilities and low-grade stockpile have been identified as significant, and recommendations have been included to investigate alternatives which would minimize these impacts.
 - Natural drainage from the project installations flows toward the Laguna Negro Francisco which is one of the principal elements of protection of the Nevado Tres Cruces National Park.
- Potential impact of water extraction for water supply to the Project.
 - Possible depression of the phreatic water level in the vicinity of the extraction wells may potentially affect azonal flora within the Cienaga Redonda sector of the Pantanillo-Cienaga Redonda biological corridor, which is part of the RAMSAR site.
 - There may be regulatory expectations in the future to minimize the use of water rights for continental water or groundwater and to review and assess options for other water sources.





25.14.2 Opportunities

25.14.2.1 Mineral Resources

- Hochschild has conducted a number of further studies related to the Project since completing its acquisition of Andina Chile in February 2013. As a result of this work, a new preliminary model for the Volcan deposit has been both Hochschild and Tiernan believe further work is necessary before this geological and mineralogical model can be used as the basis for further exploration and economic studies. Recommended relogging of the core in order to establish better correlation between veinlet density and gold grades there is a possibility of improving the discrimination between economic and non-economic mineralized material which may lead to improved plant feed gold grades at lower tonnages without significant loss of contained and/or recoverable gold.
- Potential for Increases in Project Resources:
 - The Ojo de Agua Este (ODAE) is a known prospect located 6.5 km northeast of the Dorado deposit. Geological mapping, trenching, a ground magnetic survey and drilling, together with corresponding surface, chip-channel, drill chip and core sampling, have been carried out in the exploration program. There is potential for additional economic resource to be defined from ODAE which could be considered as plant feed for the project in the future.
 - Other known mineralized areas within the property limits include the Andrea and Florencia Prospects. These
 prospects have had minimal exploration activity to date and may provide potential for further increase in
 project resource in the future.
 - There may be potential for identifying further mineralized prospects within the Property boundaries in the future.
 - There may be potential to negotiate additional plant feed sources from adjacent properties with identified mineralization.

25.14.2.2 Metallurgy

Recommended additional metallurgical testing is oriented to confirming metallurgical and process parameters for the selected flowsheet. Improved understanding of the relationship between HPGR roll pressure, fines production and gold recovery may lead to possible increases in gold recovery. Testwork on lower grade mineralized material at coarser crush sizes may lead to higher present value alternative scenarios of concurrent leaching of low grade concurrent with higher-grade fine crushed material.

25.14.2.3 Infrastructure

If future testing shows that leach cycle time is shorter then predicted or the height of the proposed leach pad height can be greater, then the leach pad will decrease in size, reducing capital and sustaining capital costs.

25.14.2.4 Environmental

Some commercial water supply ventures are proposed which could potentially transfer desalinated water to the Project area via pipeline. If available, this alternative to the underground water supply currently considered for the Project may improve the likelihood of obtaining a favorable outcome of the EIA review process or may be an imposed condition of environmental approval of the Project, possibly at some point during the operation.

Volcan Project Page 265





25.15 Summary of Conclusions

Based on the assumptions and parameters presented in this report, the PEA shows positive economics (i.e., US\$1,513M post-tax NPV (5%) and 28.7% post-tax IRR). The PEA supports a decision to carry out additional studies as outlined in the recommendations.





26 RECOMMENDATIONS

26.1 Further Studies

The Volcan Project PEA has provided a design with technical viability and positive economics on which to further advance the project. Details of the recommended study work are expanded below in sections 26.2 to 26.5. The recommendation is to initially proceed with optimization studies, environmental baseline and Pre Feasibility Study (PFS), as follows in Phase 1:

26.1.1 Phase 1 - Optimization Studies, Environmental Baseline and PFS

Optimization studies should evaluate additional aspects of the Project which require, or would benefit from, further investigations to substantiate the design and options considered for the Project prior to the start of a PFS.

- Geological modeling, including:
 - Determining methodology and techniques to identify and map areas of high-grade mineralization/veinlets in the existing drill cores.
 - Developing geological models and incorporating geological controls into the mineral resource estimate.
 - Developing a drilling program to test and validate the updated geological model.
 - Developing a drilling program to test and validate metallurgical recovery assumptions with respect to the geological model (geometallurgical test work).
- MRE Update: Development of an updated mineral resource estimate and design basis (process flowsheet and metallurgical recovery assumptions) based on the optimization studies for use as the basis for the PFS.
- Validation and confirmation drilling on existing resource area. Although the drilling completed by Andina in previous
 drill programs was extensive, confirmation of select drill holes by twinning is recommended to validate the past
 work.
- Additional metallurgical test work to substantiate the preferred process route and further validate the recovery
 assumptions and correlations based in the PEA. In particular, further evaluation of the potential to separate fines
 and tank leach the fine component to improve recovery should be considered following metallurgical testing.
- Initiation of environmental baseline studies and social programs.
- Field investigations and laboratory programs including geotechnical and hydrology studies to support final selection and design of the project infrastructure.
- Laboratory testing of the mineralized material that will be placed on the pad: Testing for geotechnical and hydraulic properties to aid in the design of the heap leach pad.
- Pit geotechnical field work and data analysis.
- Completion of a logistics study to further support road upgrades required for both construction and operation of the Project.





- Completion of a site investigation and power supply study to support the design and routing of the project power supply.
- Hydrological study and water balance to support the use of water from Wells 3 and 4 for project water supply as well as further investigation of the commercial availability of desalinated water in the project area.
- Pre-feasibility study (PFS).

26.1.2 Phase 2 - EIA Preparation and Submission, Definitive Feasibility Study (DFS)

Phase 2 is contingent on results from Phase 1. The Phase 2 program would be carried out following successful completion of Phase 1, as follows:

- Continuation of environmental baseline studies and social programs
- Infill Drilling
- Metallurgical Test Work
- EIA preparation and submission
- Engineering and Definitive Feasibility Study (DFS)

The estimated cost for completing this Phase 1 and Phase 2 work is summarized in Table 26-1.

Table 26-1: Volcan Work Program Cost Estimate

| Program Component | Cost Estimate (\$M) |
|---|---------------------|
| Phase 1: | |
| Geological Modelling & MRE update | 1.0 |
| Confirmation Drilling and Met Sample Collection | 6.5 |
| Metallurgical Test Work and Supervision | 1.5 |
| Environmental Baseline and Social Programs | 1.0 |
| Geotechnical and Hydrology | 2.0 |
| Engineering and PFS | 1.7 |
| Subtotal Phase 1 | 13.7 |
| Phase 2: | |
| Infill Drilling | 7.0 |
| Metallurgical Test Work | 3.5 |
| EIA Preparation and Submission | 2.5 |
| Engineering and DFS | 3.5 |
| Subtotal Phase 2 | 16.5 |
| Total Cost | 30.2 |





26.2 Resource Estimate

The current resource estimate update used the original 2010 verified database described in section 14.4. Only the economic parameters were changed when conducting the 2022 updated mineral resource estimates.

Hochschild and Tiernan have been working on a new, more detailed, geometallurgical model for the Volcan Project. However, further work and reviews have to be completed on this model before it can form the basis of any future work at the Project.

In particular, the work conducted of visual relogging of the drill core did not provide adequate data on the location/constraints of gold bearing mineralization in sufficient detail to support development of a model. Advanced non-visual logging techniques such as spectral mineralogy should be considered including XRF, TiMax, portable spectrometer and/or polar charge analysis. Techniques should be developed on key drill holes in the core of the high-grade mineralization and tested for extrapolation into other areas of the deposit.

Upon development of an updated geological model, confirmation drilling may be required to test certain areas of the model. The extent to which drilling is required will not be known until the model is fully developed.

26.3 Mining

Engineering work related to open pit slope design for a pre-feasibility study should be focused on improving the confidence level of the design criteria, designing interim pit slopes, and developing an optimized final pit design. Additional review of work completed by Schlumberger Water Services in 2012 should be undertaken to determine the scope of any site-specific geotechnical requirements.

Modeling of surface and groundwater flows that will report to the open pits is recommended for future studies. These flows should be predicted throughout the proposed life of the pit. A pit dewatering and depressurization plan (if required) should be developed and incorporated into the overall water management plan. The infrastructure and power requirements associated with this plan will need to be estimated.

A geohazard assessment of major infrastructure, including the open pits, plant site, camp and access and/or powerline routes, is recommended. This should include an assessment of avalanche potential within the project area and including the open pits. Large accumulations of drifting snow have been observed in the project area.

26.4 Metallurgical Testing and Flowsheet Development

Although there has been a significant amount of metallurgical test work carried out on Dorado Oeste samples and composite samples, there is limited test work that accurately reflects the proposed metallurgical flowsheet. The above recovery estimates for the proposed flowsheet are suitable for use in a Preliminary Economic Assessment, but more test work is required for further engineering studies, such as a pre-feasibility study.





Future test work should continue to evaluate and confirm:

- Recovery from a range of samples that cover the expected spatial distribution and grade range of the deposit. In particular, no high-grade samples have been tested after an HPGR grind at 3.2 N/mm².
- Testing and optimization of different HPGR crush pressures should continue. An understanding of the particle size
 distribution generated at different pressures and the impact this has on agglomeration reagent demand and
 cyanide consumption is needed to understand the costs and benefits of each scenario. An increase in fines content
 in the agglomerates placed onto the heap could also impact ultimate lift heights and other aspects of the design.
- A trade-off study of an alternative process flowsheet which includes air swept fines removal from the HPGR
 product for separate treatment via CIL, and coarse product heap leaching without agglomeration recommended to
 proceed with the current configuration of HPGR without fines removal followed by agglomeration. It is
 recommended that testing be done where the column leach and the fines tank leach are linked to ensure any
 economic benefits of the fines leach (with and without additional regrind) are well understood to confirm current
 trade-odd study result.
- Testing of leach recovery from low grade material at coarser crush sizes (e.g. primary crushed) is recommended to determine if value would be added to the Project by leaching the low grade material at coarse crush, concurrent with mining in place of the PEA basis which is to stockpile low grade material during the mine life then rehandle in the final Project years via the same processing route (I.e. fine crushing) as the higher-grade material.
- The use of SART to reduce cyanide demand needs to be tested on samples being leached after different pretreatments. Early work did not show any benefit to gold recovery, but copper recovery in the heap was increased when SART was included in the flowsheet. It was not clear form this work if any tangible reduction in cyanide demand was achieved with SART.
- SART copper concentrate analyses should include a full suite concentrate assay to confirm that:
 - o no deleterious elements are expected to be encountered at penalty levels.
 - negligible gold losses in SART
- Bottle roll testing on all samples using a consistent procedure needs to be done and a recovery relationship
 established between these simple tests and the column tests. This proxy test will allow more data from smaller
 geometallurgical samples to be incorporated effectively into the block model. In these tests, milling to generate
 the correct fines load could be important.

26.5 Environmental and Social Considerations

The environmental monitoring plan proposed in the previous EIA (GHD, 2012) was developed based on baseline studies and information collected from 2009 to 2011 and needs to be assessed for adequacy in consideration of future EIA scoping efforts and current guidance for baseline studies provided by the Chilean environmental authority. Additional or continuation of existing environmental and social baseline studies will be required as part of the new EIA to be presented for approval, which should also support feasibility-level designs and corresponding mitigation and management measures. Key recommendations include the following:

Volcan Project Page 270





- A qualified professional experienced in mining EIAs (in Chile) should be retained to review currently available baseline data for adequacy and provide recommendations for additional data collection and studies to support the development of the new EIA. This review should be based on the updates and new guidelines published by the environmental evaluation system, the baseline surveys for social, flora, fauna and soil components must be carried out with the new updated criteria, which implies longer monitoring periods. The key environmental components of the Project area to be assessed include those described in Section 20.1.1 of this report and any others that are identified from current guidance provided by the Chilean authorities and from other applicable international standards.
- As part of the above task, critical path baseline studies (those that require longer lead times) should be identified
 and expedited to minimize the potential for permitting delays. In particular, baseline studies that require multiple
 years of seasonal data such as hydrology, hydrogeology, surface and groundwater quality, and seasonal flora and
 fauna surveys should be fast tracked to minimize the potential for delays.
- A qualified water resources professional should be retained to conduct a review of existing surface water and hydrogeological monitoring and testing data within the Project area in the vicinity of the open pits and Project infrastructure. Based on this review, a conceptual model of surface, shallow and deep groundwater flow within the Project site and its interaction with downstream aquatic receivers should be developed.
- Assuming that the current plan to utilize the existing permitted water extraction wells to support mining operations
 remains in effect, a qualified hydrogeologist should review the existing conceptual hydrogeological model with
 emphasis on predicted interactions between extraction wells and local aquifers that discharge to downgradient
 areas including lagoons and wetlands. A study plan should be developed that includes additional hydrogeological
 monitoring and testing if needed to support the development of a numerical three-dimensional groundwater model
 to identify sustaining yields that will result in acceptable impacts to downstream receivers.
- A qualified professional geochemist should review existing geological and geochemistry data to develop a study
 plan that will assess risks of mine contact water to downstream surface and groundwater receivers and assess
 the requirement for ARD mitigation and water treatment. Consideration should be given to collect additional mine
 rock samples from historical drill core or from future resource or geotechnical drilling that is planned.
- A qualified person in the area of Indigenous knowledge and community relations should be retained to develop a Community Relations Plan and Strategy targeted at Indigenous and non-Indigenous communities potentially impacted by the Project. The plan should be based on new guidelines published by the environmental evaluation system and include methods and schedules for Indigenous/non-Indigenous communication, meetings, stakeholder information delivery, Project participation methods and record keeping. The plan should be implemented by the Company on a timely basis. The results of this initiative will help to inform the Company early in the permitting process about key community and stakeholder concerns and facilitate the development of potential actions to address those concerns (e.g., environmental monitoring and mitigation, environmental compensation measures, employment, and contracting opportunities).





27 REFERENCES

- AMTEL. (2009). Deportment of Gold in Composite H (Report No. 09-15). Internal report prepared by AMTEL for Andina Minerals Inc.
- AMTEL. (2009). Preliminary Final Report on HPGR Evaluation for Heap Leaching of Volcan Gold Ores (Report No. 09-17). Internal report prepared by AMTEL for Andina Minerals Inc.
- AMTEL. (2010). Progress Report on Volcan Ore Leach Testwork (Report No. 10-32). Internal report prepared by AMTEL for Andina Minerals Inc.
- AMTEL. (2010). Progress Report on Volcan Ore Leach Testwork (Report No. 10-37). Internal report prepared by AMTEL for Andina Minerals Inc.
- AMTEL. (2010). Copper Flotation from Volcan Ores (Report No. 10-46). Internal report prepared by AMTEL for Andina Minerals Inc.
- Ausenco. (2022). Volcan Project Opportunity Framing Final Report. Internal report prepared for Hochschild by Ausenco.
- Ausenco. (2022). Water Supply Trade Off Study. Internal report prepared for Hochschild by Ausenco.
- Barrick website, https://www.barrick.com/English/home/default.aspx
- Bartlett, S.C. (2004). Technical Report: Review of Gold and Copper Exploration Potential of Mineral Properties in Chile.

 Technical report prepared in November 2004 for Andina Minerals Inc.
- Bartlett, M.G., Chapman, D., and Harris, R. (2004). Snow and the Ground Temperature Record of Climate Change: Journal of Geophysical Research, Vol. 109, p 10-29.
- DGA. (2022). Inventario Público de Glaciares 2022 (IPG 2022). https://dga.mop.gob.cl/Paginas/InventarioGlaciares.aspx
- Easdon, M. (2005), *Technical Report on the Volcan Gold Project, Region III, Chile*. Report prepared in November 2005 for Andina Minerals Inc.
- Easdon, M. (2006a), *Technical Report on the Volcan Gold Project, Region III, Chile*. Report prepared on April 6, 2006, for Andina Minerals Inc.
- Easdon, M. (2006b), *Technical Report on the Volcan Gold Project, Region III, Chile*. Report prepared on September 18, 2006 for Andina Minerals Inc.
- Easdon, M. (2008), Technical Report on the Phase IV Volcan Gold Project, Dorado West Deposit and Ojo de Agua Zones, Region III, Chile. Report prepared on September 2, 2008 for Andina Minerals Inc., 62 p.
- Easdon, M. and Diaz, S. (2011). *Technical Report on the Ojo de Agua Este (ODAE) Sector of the Volcan Gold Project, Region III, Chile*. Report 272repare don September 9, 2011 for Andina Minerals Inc., 156 p.
- Fernandez J. L. (2008). Asesoría Hidrogeológica en Ciénaga Redonda, III Región de Atacama. Report prepared on August 25, 2008 for Andina Minerals.

Page 272





- Geoexploraciones Ltda. (2003). Volcan Copiapó Geology and Mineral Potential, Maricunga District, Chile. Unpublished Report prepared in May 2003 for Minera Cameco Chile Ltda.
- Gestiones Ambientales Consultores (GAC). (2008). *Declaración de Impacto Ambiental, Sondajes de Prospección,* Proyecto Volcan. Internal report prepared in June 2008 for Andina Minerals.
- Gestión Ambiental Consultores (GAC). (2021). Estudio de Impacto Ambiental Proyecto ENAPAC Distribución Este. Report prepared in April 2021 for ENAPAC.
- Gestión Ambiental Consultores (GAC). (2022). Scoping Ambiental Proyecto El Volcán. Internal report prepared in June 2022 for Hochschild, 109 p.
- Gestion Ambiental Consultores (GAC). (2022). *Volcan Report*. Internal Report prepared in November 2022 by Gestion Ambiental Consultores for Tiernan.
- GHD, KCA. (2012). Estudio de Impacto Ambiental Proyecto Minero Volcán. Internal report prepared by GHD & KCA for Andina Mineral Inc.
- Golder Associates. (2008). Asesoría Hidrogeológica en Cienaga Redonda, III Region, Atacama, Chile. Internal report prepared in June 2008 by Golder Associates for Andina Minerals Inc.
- Golder Associates. (2012). Volcan Gold Project Geotechnical Feasibility Study for Volcan Open Pit. Internal report prepared in September 2012 by_Golder Associates for Andina Minerals Inc.
- Goldfields Website, https://www.goldfields.com/
- Gonzalez, R. A. and Easdon, M. (2007). *Technical Report on the Volcan Gold Project, Region III, Chile*. Internal report prepared on April 4, 2007 for Andina Minerals.
- Gonzalez, R. (2007). *Technical Report on the Volcan Gold Project, Region III, Chile*. Technical report prepared by Ralph Gonzalez for Andina Minerals.
- Hochschild Mining. (2020). Reporte De Recursos Minerales, Proyecto Volcán. Internal report prepared by Hochschild.
- Hochschild Mining Website, https://www.hochschildmining.com/where-we-operate/development-projects/volcan/
- Hopper, D. (2021). Volcan Site Visit Summary Report, Andina Chile. Internal report prepared for Hochschild Mining, 17 p.
- Jamasmie Cecilia, (2016) Kinross Gold halts Maricunga mine in Chile, lays off 300 workers, article on Mining.com
- Kappes Cassiday Associates. (2010). Volcan Project, Report of Metallurgical Test Work, Column Leach Studies (Samples Y, Z, and AA). Internal report prepared by Kappes Cassiday Associates for Andina Minerals.
- Kappes Cassiday Associates. (2010). Volcan Project Prefeasibility Study (Draft). Internal report prepared in December 2010 by Kappes Cassiday Associates for Andina Minerals.
- Kappes, Cassiday & Associates. (2010). *Volcan Project Prefeasibility Study*. Reno, NV. Internal report prepared by Kappes Cassiday Associates for Andina Minerals.





KHD Humboldt Wegad GmbH, (2007). HPGR Status Summary Report – Volcan Gold Ore. Internal report prepared in September 2007 for Andina Minerals by KHD Humboldt Wegad GmbH, 99 p.

Kinross Gold Corporation Websites, https://www.kinross.com/ and https://kinrossworld.kinross.com/

Kitco Website, Kitco News Releases, https://www.kitco.com/news-releases/

Leanomsdrill.com, Website, www.leanomsdrill.com, What is the Difference between RC drilling and core drilling.

- Lewis W. J., San Martin, A. J., Gowans, R., Hopper D. (2021). *NI 43-101 Technical Report and Mineral Resource Estimate for the Volcan Gold Project, Region III, Chile*. Unpublished internal draft report prepared on January 30, 2021. Andina Chile, 141 p.
- Lewis W. J., San Martin, A. J., Gowans, R., Shoemaker, S. (2011). *Technical Report on the Results of the Pre-Feasibility Study on the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile*. Internal report prepared on January 31, 2011 by Micon Limited for Andina Minerals.
- Lewis W. J., San Martin, A. J., Gowans, R., Shoemaker, S. (2010). *Technical Report and Updated Mineral Resource Estimate for the Dorado Gold Deposits, Volcan Gold Project, Region III, Chile*. Internal report prepared on October 15, 2010 by Micon Limited_for Andina Minerals.
- Magri Consultores Ltda. (2010). QA-QC Report for Phases III to VI of the Volcan Project, *Andina Chile*. Internal Report prepared for Andina Minerals.
- Magri Consultores Ltda. (2010). Andina Minerals Volcan Project, A Review of the 2010 QA-QC Report (Project Phase VI).

 Andina Internal Report. 8 p.
- Magri, E. (2009), Volcan Project Geological Resource Model Executive Summary. Unpublished internal report prepared for Andina Minerals. 21 pp.
- McClelland Laboratories, Inc. (2009), Report on Heap Leach Cyanidation Testing Volcan HPGR Product Samples. Internal report prepared by McClelland Laboratories, Inc. for Andina Minerals.
- McKay, David (2025), Gold Fields readies Salares Norte as Atacama winter draws nig, article on miningmx,com
- Micon International Limited. (2011). Results of the Pre-Feasibility Study on the Dorado Deposits, Volcan Gold Project Región III, Chile. Toronto Ontario. Internal report prepared by Micon International Ltd. for Andina Minerals.

Mining Data Online Website, https://miningdataonline.com/property/135/Maricunga-Refugio-Mine.aspx

Mining Doc Website, www.miningdoc.tech.com, doc., DD (Diamond Drilling) and RC (Reverse Circulation) drilling compairison. August 8, 2024 published in Mining Industry.

Mining.com, Website, www.mining.com

Miningmx website, www.miningmx.com

Moreno, T., Gibbons, W. (2007). The Geology of Chile. 414 p. Book published by Geological Society of London.





- Muntean, John L., and Einaudi, M. (2000). *Porphyry Gold Deposits of the Refugio District, Maricunga Belt*. Northern Chile. Econ. Geol. Vol. 95, pp 1445-1472.
- NCL Ingeniería y Construcción S.A. (2007). *Preliminary Metallurgical Study El Volcan Project, III Region, Chile*. Internal report prepared by_NCL Ingeniería y Construcción S.A for Andina Mineral Inc.
- Newmont Website, https://newmont.com/
- Newswire Website, https://www.newswire.ca/news-releases/
- Pressacco, R., Gowans, R. and Shoemaker, S., (2009), *Technical Report on the Volcan Gold Project, Region III, Chile and Updated Mineral Resource Estimate for the Dorado Gold Deposits*. Internal Report prepared on October 23, 2009 for Andina Minerals Inc., 138 p.
- RMD Ingeniería. (2010). *Mine Fleet Dimensioning and Cost Estimates* (rev B). Internal report prepared by_RMD Ingenieria_for Andina Minerals.
- Ruiz y Asociados Consultoria. (2010). Estudio Preliminar de Alternativas de Conexión Terrestre. Internal report prepared by_Ruiz y Asociados Consultoria_for Andina Minerals.
- Q'Pit Inc. (2010). Selection of the Excavation Limit and Mine Planning for the Volcán Deposit. Internal report prepared by Q'Pit Inc. for Andina Minerals.
- Schlumberger Water Services. (2012). Proyecto El Volcan, Informe de Línea Base Componente Hidrogeología. Internal report prepared by Schlumberger Water Services for Andina Minerals.
- Schlumberger Water Services. (2012). *Proyecto El Volcan, Modelo Hidrogeoógico Numérico*. Internal report prepared by Schlumberger Water Services for Andina Minerals.
- SEDAR Website, https://www.sedar.com/
- Sillitoe, R.H. (1991). Gold Metallogeny of Chile An Introduction: Economic Geology. Vol. 86, No. 6 p 1187-1205.
- Sillitoe, R.H., McKee, E.H., and Vila, T. (1991). Reconnaissance K-Ar geochronology of the Maricunga Gold Silver Belt. Northern Chile: Economic Geology, 86(6), p 1261-1270.
- Universidad de. Chile. (2005). Resultados de los Programas de Ensayos Geomecánicos (Specific Gravity test work). Internal report prepared by Universidad de Chile for Andina Minerals Inc.
- Vector Peru S.A.C. (2009). Open Pit Slope Stability and Preliminary Design, Geotechnical and Hydrogeological Engineering in Support of the Conceptual Development and Preliminary Economic Assessment for the Volcan Project, Region III, Chile. Internal report prepared by Vector Peru S.A.C. for Andina Minerals.
- Yamana Gold Corporation Website, http://www.yamana.com/
- Zentilli, M. (1990). The Volcan Copiapó Property Geology and Mineral Potential. Maricunga District, Chile. Unpublished report (Reference from 2010 TR report).